

CTDOT On The Move - Major Project Updates

CONSTRUCTION						
PROJECT	TOWN	PHASE	START	END	COST	CONTACT
0092-0522 WEST RIVER BRIDGE REPLACEMENT	New Haven/ West Haven	Construction	2/17/2014	8/31/2018	\$194,119,935	John Antonucci
0151-0273 RECONSTRUCTION OF I-84	Waterbury	Construction	4/1/2015	6/27/2020	\$350,350,843	Chris Zukowski
0431-0006 WATERBURY BUS MAINTENANCE FACILITY	Watertown	Construction	5/4/2015	6/4/2018	\$95,891,965	Richard Unkel
0051-0260 RECONSTRUCTION OF ROUTE 4	Farmington	Construction	4/1/2016	6/9/2018	\$28,228,434	John Lee
0301-0047 STAMFORD TRANSPORTATION CENTER PARKING GARAGE	Stamford	Design	4/1/2019	5/31/2021	\$57,000,000	John Waleszczyk
0135-0326 ATLANTIC STREET PROJECT, PHASE 1 (UTILITY RELOCATION)	Stamford	Construction	4/1/2016	6/27/2018	\$36,062,401	James Pelletier
0135-0301 ATLANTIC STREET PROJECT, PHASE 2 (MNR BRIDGE REPLACEMENT)	Stamford	Construction	8/28/2017	11/30/2020	\$71,656,121	Mohammad Masoud
0301-0176 / 0180 / 0181 / 0187 / 0188 / 0189 AND 0102-0297 WALK BRIDGE REPLACEMENT PROGRAM	Norwalk	Various	2017	2023	\$1137M	John Hanifin
0301-0176 / 0187 / 0188 / 0189 AND 0102-0297 WALK BRIDGE, FORT POINT BRIDGE, OSBORNE BRIDGE, EAST AVENUE BRIDGE AND ROAD		Design	2019	2023	\$745M	
0301-0180 / 0181 DANBURY BRANCH DOCKYARD AND CP243 INTERLOCKING		Construction	9/15/2017	1/17/2021	\$392M	
0170-3154 / 3155 / 3156 NEW HAVEN - HARTFORD - SPRINGFIELD RAIL PROGRAM	Various	Construction	5/22/2015	9/19/2018	\$568,682,820	Bruce Olmstead
0301-0088 NEW HAVEN RAIL YARD (NHRY) IMPROVEMENT PROGRAM	New Haven	Various	4/10/2008	TBD/Ongoing	\$1.25B	John Waleszczyk
0063-0644 I-84 HARTFORD VIADUCT	Hartford	Planning	2025	2037	\$4.3B to \$5.3B	Andy Fesenmeyer
0063-0703 I-91/RT 15 - RELOCATION & RECONFIGURATION OF INTERCHANGE 29	Hartford	Design	4/1/2019	11/30/2022	\$250,140,000	Sebastian Cannamela

Other CTDOT Projects:

BRIDGES

HIGHWAYS

STATEWIDE HIGHWAY RESURFACING AND PRESERVATION PROGRAM

Updated 8/17/2018