



MEMORANDUM

State of Connecticut

Department of Public Works

Office of the Deputy Commissioner

TO: David J. O’Hearn, P.E., State Stimulus Project Oversight Officer

FROM: Phil Scarrozzo, State Agency Accountability Officer

DATE: January 11, 2010

SUBJECT: Notification of Project Commencement Per Executive Order #25

State Agency	Connecticut Department of Transportation
Project Contact Person Name	Richard Jankovich
Phone Number	(860) 594-2702
Email Address	Richard.jankovich@ct.gov
State Agency DUNS Number	807854583
State Agency Project Number	301-0106
Project Title	New Haven Rail Yard Component Change Out Shop
Brief Project Description	This project consists of the Construction of the Component Change Out Shop in the New Haven rail yard. This approx. 300,000 Square foot facility will be the main repair shop for the overall New Haven Line. It will provide a main shop for the electric multiple unit cars with 13 car spots on 3 tracks with overhead cranes and floor lifts to allow easy removal of major car components. In addition, it will include support shops to store, repair, and maintain the major components, parts storage, offices and welfare facilities for MNRR employees on the second floor. The upper floors will contain offices for CDOT employees, simulators, security center. The project also includes necessary site, utility, track, and catenary work.
Project Delivery Type (underline selection)	<u>Design- Bid- Build</u> Design – Build Construction manager at risk Request for proposal Other _____ (please specify)
Construction Contract Amount	\$124,786,100
Construction Contract	December 11, 2009



Execution Date	
Construction Start Date	January 25, 2010
Projected 50% Completion Date	
Projected Substantial Completion (95%) Date	

1/08/10