



MEMORANDUM

State of Connecticut

Department of Public Works

Office of the Deputy Commissioner

TO: David J. O’Hearn, P.E., State Stimulus Project Oversight Officer

FROM: Graham Stevens, State Agency Accountability Officer

DATE: August 6, 2009

SUBJECT: Notification of Project Commencement Per Executive Order #25

State Agency	Department of Environmental Protection
Project Contact Person Name	Graham Stevens
Phone Number	860-424-4166
Email Address	graham.stevens@ct.gov
State Agency DUNS Number	108352811
State Agency Project Number	CWF-626C
Project Title	Burton Street Drain Separation Project
Brief Project Description	Magnolia, Irving, Burton, and Sigourney Streets from Albany Avenue to Homestead Avenue will receive new storm drains in order to separate the combined sewers in this area and eliminate the CSO.
Project Delivery Type (underline selection)	<u>Design- Bid- Build</u> Design – Build Construction manager at risk Request for proposal Other: (please specify)
Construction Contract Amount	TBD – estimated at \$11, 771,143.00
Construction Contract Execution Date	TBD – Bidding project August 2009
Construction Start Date	TBD – October 2009
Projected 50% Completion Date	15-February 2011
Projected Substantial Completion (95%) Date	30-December 2011