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DB2 Five Year Migration Plan 

Date: 1/25/2008
Due to agencies needs for short/long term planning, listed below are the migration schedules for the next two releases of DB2. Installation and migration will follow the same basic procedure as with V8.

PROJECTED DATES 

DB2 V910 Implementation:

1/2010 - Order DB2/QMF V910 and begin installation

2/2010 - Complete the installation Migrate DSNZ on SYS1

3/2010 - Testing in DSNZ and schedule planning

4/2010 - Migrate DSN & DSNS to V910 Compat mode

5/2010 - 7/2010 - Agency testing

8/2010 - Migrate DSNP & DSNQ to V910 Compat mode

9/2010 - Migrate DSNZ to V910 New Function Mode

10/2010 - Migrate DSN & DSNS to V910 New Function Mode

11/2010 - User testing

12/2010 - Migrate DSNP & DSNQ to V910 New Function Mode

DB2 V100 Implementation:

1/2013 - Order DB2/QMF V100 and begin installation

2/2013 - Complete the installation Migrate DSNZ on SYS1

3/2013 - Testing in DSNZ and schedule planning

4/2013 - Migrate DSN & DSNS to V100 Compat mode

5/2013 - 7/2013 - Agency testing

8/2013 - Migrate DSNP & DSNQ to V100 Compat mode

9/2013 - Migrate DSNZ to V100 New Function Mode

10/2013 - Migrate DSN & DSNS to V100 New Function Mode

11/2013 - User testing

12/2013 - Migrate DSNP & DSNQ to V100 New Function Mode

