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Date:  Monday 11/16/15 
Location: Project Trailer – West Hartford 

Time:  2:00 PM to 4:00 PM  
Attendees:    SEE ATTACHED SIGN-IN SHEET 
  
 

 
  

 
Town Discussion & Transactions  

West Hartford
 

  

• Neighborhood “Informational” notices provided by CTDEEP were distributed to residents by the 
Town. 

• CTDEEP to provide proposed truck routes for sediment hauling on West Hartford streets as 
requested by the Mark McGovern.  

o General discussion of truck routes through town.  
o Hauling days and routes subject change. 

• Nofeldt Field parking lot to remain closed to the public during the stockpiling and removal of 
sediments. 

• MM noted there is no Town objection to storing PB Pond #1 sediments at Southwood Drive 
stockpile area. 

• Sediment hauling on Town roads to be between 9am – 3pm. Contractor to minimize additional cost 
of this restriction by hauling within work zones before 9:00 and after 3:00 where possible. 

o MM noted that school transportation activities around King Philip School may begin 
prior to 3:00 PM. Contractor to avoid this route late in the day when possible. 

 
Newington

 
   

• General discussion of construction methods and schedule for clearing and sediment removal 
operations. 

o PB Pond #2 & #3 sediment removal this week, PB Pond #1 to follow in December. 
o Mowing from Main Street to West Hartford Town line continues. 
o CG noted noise complaint from resident for back up alarm on pickup truck at 6:30. This was 

contractor arriving at work site, not construction equipment. 
• DK noted that All Habitat is considering working 10 hours per day, 7 days per week to overcome 

low production rate for hydraulic dredging. 
o General discussion of Town noise ordinance for extended hours and weekends. CG to 

forward town regs to DK 
• Site walk scheduled with Town for 1:00 PM tomorrow. 
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ATTENDANCE SHEE

 

T 

NAME REPRESENTING TELEPHONE  EMAIL 
Dan Biron CTDEEP 860-424-3892 dan.biron@ct.gov 
Chris Greenlaw 
 
 

TON 860-665-8570 cgreenlaw@newingtonct.gov 
Mark McGovern TOWH 860-561-7521 Mark.McGovern@WestHartfordCT.gov 

 
 Doug King PCC   
 Bill Poole GM2   
 Stuart Greacen WMC   

Justin Wengell WMC   
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