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Section 1 

ADVERTISEMENT FOR BIDS 

Project #: 1346-12 

The State of Connecticut Department of Housing (DOH) is seeking proposals through a Request for Proposal (RFP) 
process for the rehabilitation, reconstruction and/or mitigation of residential structures damaged by Superstorm 
Sandy in compliance with all applicable local, federal, and state statutory requirements with special attention paid 
to requirements for Community Development Block Grants under the United States Department of Housing and 
Urban Development (“HUD”) Disaster Recovery grant program. 

Separated sealed bids for Brian Brescia and Elena Martinez, 14 Cooper Avenue Milford, CT will be received 
by Quisenberry Arcari Architects, LLC at 318 Main Street, Farmington, CT 06032 until 4:30pm on November 14, 
2014 

Contract Documents including plans & specifications can be viewed and downloaded on-line at the Department of 
Housing Hurricane Sandy Recover website at www.ct.gov/doh/ and click on the “Hurricane Sandy” link.  Contract 
Documents can also be purchased from Advanced Reprographics.  Visit www.advancedrepro.net, select 
“Planroom”, select “Access our Planroom here”, select “Public Jobs” and select “14 Cooper Avenue” or call 860-
410-1020 

Note: Addenda to this bid will be issued via email only to the Contractors who attend and sign in at the 
mandatory pre-bid walk thru, see Information for Bidders for time & date of the walk thru. 

DOH reserves the right to waive any informalities or to reject any or all bids. 

Attention to bidders is particularly called to the requirements as to conditions of employment to be observed and 
minimum wages rates to be paid under the contract (if applicable), Section 3, Segregated Facilities, Section 109 and 
E. O. 11246. 

No bidder may withdraw his bid within 30 calendar days after the actual date of the bid opening thereof. 
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INFORMATION FOR BIDDERS 

Receipt and Opening of Bids: 

The State of Connecticut Department of Housing (herein called the “DOH”), invites bids on the form attached.  
Bids will be received by DOH at the office of Quisenberry Arcari Architects at 318 Main Street, Farmington, CT 
06032 until 4:30pm on November 14, 2014. 

The envelopes containing the bids must be sealed, addressed to Quisenberry Arcari Architects, LLC at 318 Main 
Street, Farmington, CT 06032 and designated as bid for 14 Cooper Avenue. 

DOH may consider informal any bid not prepared and submitted in accordance with the provisions hereof and may 
waive any informalities or reject any and all bids.  Any bid may be withdrawn prior to the above scheduled time for 
the opening of bids or authorized postponement there considered.  NO bidder may withdraw a bid within 30 days 
after the actual date of the opening thereof. 

Mandatory Walk Through:  All bidders must attend a mandatory walk through of the property designated above.  
The date and time of the walk through is set for 4:30pm on November 7, 2014 

Preparation of Bids: 

Each bid must be submitted on the prescribed form and accompanied by Certification by Bidder Regarding Equal 
Employment Opportunity, Form HUD-950.1, and Certification of Bidder Regarding Section 3 and Segregated 
Facilities.  All blank spaces for bid process must be filled in, in ink or typewritten, in both words and figures, and 
the foregoing Certifications must be fully completed and executed when submitted. 

Each bid must be submitted in a sealed envelope bearing on the outside the name of the bidder, his/her address, and 
the name of the project for which the bid is submitted.  If forwarded by mail, the sealed envelope containing the bid 
must be enclosed in another envelope addressed as specified in the bid form.  

Subcontracts:  The bidder is specifically advised that any person, for, or other party to whom it is proposed to 
award a subcontract under this contract: 

1. Must be acceptable to the DOH after verification by the State of the current eligibility status; and, 
2. Must submit Form HUD-950.2, Certification by Proposed Subcontractor Regarding Equal Employment 

Opportunity and Certification of Proposed Subcontractor Regarding Section 3 and Segregated Facilities.  
Approval of the proposed subcontractor award cannot be given by the DOH  unless and until the proposed 
subcontractor has submitted the Certifications and/or other evidence showing that it has fully complied 
with any reporting requirements to which it is or was subject.  Although the bidder is not required to attach 
such Certifications by proposed subcontractors to his/her bid, the bidder is here advised of this requirement 
so that appropriate action can be taken to prevent subsequent delay in subcontract awards. 

Method of Bidding:  DOH invites the following bid(s): 

Qualifications of Bidder:  The DOH may make such investigations as he/she deems necessary to determine the 
ability of the bidder to perform the work, and the bidder shall furnish to the DOH all such information and date for 
this purpose as the DOH may request.  The DOH reserves the right to reject any bid if the evidence submitted by, or 
investigation of, such bidder fails to satisfy the DOH that such bidder is property qualified to carry out the 



Brian Brescia and Elena Martinez 

obligations of the contract and to complete the work contemplated therein.  Conditional bids will not be accepted.  
The State’s set Contractor Prequalifications are available at the Department of Housing’s Hurricane Sandy 
Recovers website www.ct.gov/doh/ and click on the “Hurricane Sandy” link. 

Conditions of Work:  Each bidder must inform him/herself fully of the conditions relating to the construction of 
the project and the employment of labor thereon.  Failure to do so will not relieve a successful bidder of his/her 
obligation to furnish all material and labor necessary to carry out the provision of his/her contract.  Insofar as 
possible the contractor, in carrying out the work, must employ such methods or means as will not cause any 
interruption of or interference with the work of any other contractor. 

Addenda and Interpretations:  No interpretation of the meaning of the plans, specifications or other pre-bid 
documents will be made to any bidder orally. 

Every request for such interpretation should be in writing addressed to: Rocco Petitto rocco@qa-architects.com, 
860-677-8534 Fax at Quisenberry Arcari Architects, LLC and, to be given consideration, must be received at least 
(3) three days prior to the date fixed for the opening of bids.  Any and all such interpretations and any supplemental 
instruction will be in the form of written addenda to the specifications which, if issued, will be forwarded by 
electronic mail and posted on DOH’s Hurricane Sandy website to all prospective bidders (at the respective email 
addresses furnished for such purposes), not later than two days prior to the date fixed for the opening of bids.  
Failure of any bidder to receive any such addendum or interpretation shall not relieve such bidder from any 
obligation under his/her bid as submitted.  All addenda so issued shall become part of the contract documents. 

Security for Faithful Performance:  Simultaneously with his/her delivery of the executed contract, the Contractor 
shall furnish a surety bond or bonds or a Completion Assurance Agreement as security for faithful performance of 
this contract and for the payment of all persons performing labor on the project under this contract and furnishing 
materials in connection with this contract, as specified in the General Conditions included herein.  The surety on 
such bond or bonds shall be a duly authorized surety company satisfactory to the DOH. 

Performance and Payment Bonds:  A performance and payment bond will be required of the successful bidder 
(contractor) for 100 percent of the contract price on contracts over $100,000. 

Notice of Special Conditions:  Attention is particularly called to those parts of the contract documents and 
specifications which deal with the following: 

1. Inspection and testing of materials 
2. Insurance requirements 
3. Wage rates (if applicable) 
4. State allowances 

Laws and Regulations:  The bidder’s attention is directed to the fact that all applicable State laws, municipal 
ordinances, and the rules and regulations of all authorities having jurisdiction over construction of the project shall 
apply to the contract throughout, and they will be deemed to be included in the contract the same as though herein 
written out in full. 
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Method of Award-Lowest Qualified Bidder:  If at the time this contract is to be awarded, the lowest base bid 
submitted by a responsible bidder does not exceed the amount of funds then estimated by the DOH as available to 
finance the contract; the contract will be awarded on the base bid only.  If such bid exceeds such amount, the DOH 
may reject all bids or may award the contract on the base bid combined with such deductible alternatives applied in 
numerical order in which they are listed in the Form of Bids, as produces a net amount which is within the available 
funds. 

If the homeowner wishes to select a prequalified bidding contractor other than the lowest and most responsible 
bidder, said owner is responsible for paying the difference between the lowest bidder and their chosen bidder from 
their own financing. 

Obligation of Bidder:  At the time of the opening of bids, each bidder will be presumed to have inspected the site 
and to have read and to be thoroughly familiar with the plans and contract documents (including all addenda).  The 
failure or omission of any bidder to examine any form, instrument or document shall in no way relieve any bidder 
from any obligation in respect of his/her bid. 

Safety Standards and Accident Prevention:  With respect to all work performed under this contract, the contractor 
shall: 

1. Comply with the safety standards provision of applicable laws, building and construction codes and the 
“Manual of Accident Prevention in Construction” published by the Associated General Contractors of 
America, the requirements of the Occupational Safety and Health Act of 1970 (Public Law 91-596), and 
the requirements of Title 29 of the Code of Federal Regulations, Section 1518 as published in the “Federal 
Register,” Volume 36, No 75, Saturday, April 17, 1971. 

2. Exercise every precaution at all times for the prevention of accidents and the protection of persons 
(including employees) who may be injured on the job site before the employer has made a standing 
arrangement for removal of injured persons to a hospital or a doctor’s care. 

Contract Progress Schedule:  Each bid shall be accompanied by a Contract Progress Schedule.  Such Schedule 
shall list the bidder’s timetable for completion of the contract. 
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BID FORM 
 

The undersigned, being familiarized with the local conditions affecting the cost of the work and with the Drawings, 
Specifications, Invitation to Bidders, Instructions to Bidders, General Conditions, Bid Form, Form of Contract and 
Form of Bonds for Project No. 1346-12 and Addenda No.          and          thereto, as prepared by Quisenberry 
Arcari Architects, LLC at 318 Main Street, Farmington, CT 06032, and on file in the office of DOH, hereby 
proposes to furnish all permits, labor, materials, tools, equipment and related items required for the rehabilitation 
and reconstruction including general construction, site improvements, plumbing, heating, electrical and finish items 
for said Project No. 1346-12   located at 14 Cooper Avenue, State of Connecticut, all in accordance with the 
Drawings and Specifications, for the sum of : 
 
            Dollars ($   ) 
 

Section # Scope of Work Subcontractor Labor Cost Material Total

   

   

   

   

   

   

   

   

   

   

   

TOTAL COST 

 

 

Allowances          

#1 $5,000.00  For Miscellaneous Improvements                      
                  Contractor to initial to acknowledge 
                  inclusion of allowance in bid price 
Unit Costs 

#1 Roof Sheathing           Square Foot Unit Cost       $    
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The undersigned agrees to commence the work on a date to be specified in the contract and to complete such work 
within 45 consecutive calendar days. 

The undersigned agrees that if within the period of thirty (30) days after the opening of bids, or when extended to 
the next work day immediately following said period, notice of the acceptance of this bid shall be mailed, or 
delivered to him/her at the business address given below, or at any time thereafter before this bid is withdrawn, will 
within fifteen (15) days thereafter deliver to the DOH, where directed, a contract properly executed in such number 
of counterparts as may be required by said DOH, on the forms annexed, with such changes therein as shall have 
been made by DOH, prior to the time named for delivery of this proposal, and a letter indicating those 
Small/Minority Business Enterprises that will perform work and/or provide materials, equipment or services as part 
of the contract. 

In submitting this bid, it is understood that the right is reserved by the abovementioned DOH to reject any and all 
bids; and it is agreed that this bid may not be withdrawn for a period of thirty (30) days from the date of bid 
opening or until the next work day immediately following said period if such period ends on a weekend or a State 
holiday. 

Attached hereto is an affidavit, in proof that the undersigned has not entered into any collusion with any person in 
respect to this proposal, or any other proposal, or the submitting of proposals for the above Project.  Also attached 
is a statement of contractor's qualifications, Certification of Bidder Regarding Equal Employment Opportunity, and 
Segregated Facilities. 

Acknowledgement of Bidder 

I, THE UNDERSIGNED AS AN AUTHORIZED OFFICER OF: 

 

________________________________________ _____________________ 
(Company Name) (Date) 
________________________________________ _____________________ 
(Address) (Telephone) 
________________________________________ _____________________ 
(City/State/Zip) (Fax No.) 
________________________________________ 
(FEIN) 
 

I HEREBY SUBMIT THE FOLLOWING PRICES FOR THE PROJECT IDENTIFIED ABOVE: (Indicate in 
words and numerals) 
BASE BID PRICE:  $             
 
AMOUNT IN WORDS:             
 
               
(Signature)       (Date) 
 
               
(Printed Name)       (Title/Position) 
 
               
(Email address) 
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FORM OF NON-COLLUSIVE AFFIDAVIT 

AFFIDAVIT 

 

State of _____________________________) 

 

County of ___________________________) 

 

______________________________________, being first duly sworn, deposes and says: 

 

That he/she is,____________________________________________ the party making the foregoing proposal for 
bid, that such proposal or bid is genuine and not collusive or sham; that said bidder has not colluded, conspired, 
connived or agreed, directly or indirectly, with any bidder or person, to put in a sham bid or to refrain from bidding, 
and has not, in any manner, directly or indirectly, sought by agreement or collusion, or communication or 
conference, with any person, to fix the bid price of affiant or of any other bidder, or to fix any overhead, profit or 
cost element of said bid price, or of that of any other bidder, or to secure any advantage against DOH or any person 
interested in the proposed contract, and that all statements in said proposal for bid are true. 

Project No._____________________________ 

Location _______________________________ 

 

_________________________________ 

Signature 

 

_________________________________ 

Name and Title 

 

_________________________________   

Date 

 

(Signature should be notarized.)
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BIDDER'S CERTIFICATION OF ELIGIBILITY 

By the submission of this bid, the bidder certifies that to the best of its knowledge and belief, neither it, nor any 
person or firm which has an interest in the bidder's firm, nor any of the bidder's subcontractors, is ineligible to: 

(1)  Be awarded contracts by any agency of the United States Government or HUD; or, 

(2)  Participate in HUD programs pursuant to 24 CFR part 24. 

_______________________________________  

(Name of Bidder) 

_______________________________________ 

(Address) 

 

BY:___________________________________ 

 

Title: __________________________________ 

 

NOTE:  This certification is a material representation of fact upon which reliance is placed when making award.  If 
it is later determined that the bidder knowingly rendered an erroneous certification, the contract may be terminated 
for default, and the bidder may be debarred or suspended from participation in HUD programs and other Federal 
programs. 
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CERTIFICATION OF GENERAL BIDDERS ON CDBG-DR CONSTRUCTION PROJECTS 

I. CERTIFICATION REGARDING HEALTH AND SAFETY  

The undersigned hereby certifies that he/she is able to furnish labor that can work in harmony with all other 
elements of labor employed or to be employed on the work; that all employees to be employed at the worksite will 
have successfully completed a course in construction safety and health approved by the United States Occupational 
Safety and Health Administration that is at least ten hours in duration at the time the employee begins work and 
who shall furnish documentation of successful completion of said course with the first certified payroll report for 
each employee 

II. CERTIFICATION REGARDING NON-COLLUSION AND DEBARMENT  

The undersigned further certifies under the penalties of perjury that this bid is in all respects bona fide, fair and 
made without collusion or fraud with any other person. As used in this subsection the word “person” shall mean 
any natural person, joint venture, partnership, corporation or other business or legal entity. The undersigned further 
certifies that neither he/she nor any firm, corporation, partnership or association in which he/she has a substantial 
interest is designated as an ineligible contractor by the Comptroller General of the United States pursuant to Section 
5.6 (b) of the Regulations of the Secretary of Labor, Part 5 (29 CFR, Part 5), or pursuant to Section 3 (a) of the 
Davis-Bacon Act, as amended (40 USC 276a).  The undersigned further certifies that said undersigned is not 
presently debarred from doing public construction work in the State of Connecticut. 

 

  

Date: __________________  

__________________________________________  

Name of General Bidder  

By _______________________________________  

Signature  

__________________________________________  

Print name and title  

__________________________________________  

Business Address  

___________________________________________  

Street Address City and State  

OSHA-10 OSHA-10 
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CERTIFICATION OF SUB- BIDDERS (IF ANY) ON CDBG-DR CONSTRUCTION PROJECTS 

I. CERTIFICATION REGARDING HEALTH AND SAFETY  

The undersigned hereby certifies that he/she is able to furnish labor that can work in harmony with all other 
elements of labor employed or to be employed on the work; that all employees to be employed at the worksite will 
have successfully completed a course in construction safety and health approved by the United States Occupational 
Safety and Health Administration that is at least ten hours in duration at the time the employee begins work and 
who shall furnish documentation of successful completion of said course with the first certified payroll report for 
each employee 

II. CERTIFICATION REGARDING NON-COLLUSION AND DEBARMENT  

The undersigned further certifies under penalties of perjury that this subbid is in all responses bona fide, fair and 
made without collusion or fraud with any other person. As used in this subsection the “person” shall mean any 
natural person, joint venture, partnership, corporation or other business or legal entity. The undersigned further 
certifies that neither he/she nor any firm, corporation, partnership or association in which he/she has a substantial 
interest is designated as an ineligible contractor by the Comptroller General of the United States pursuant to Section 
5.6 (b) of the Regulations of the Secretary of Labor, Part 5 (29 CFR, Part 5), or pursuant to Section 3 (a) of the 
Davis-Bacon Act, as amended (40 USC 276a).  The undersigned further certifies that said undersigned is not 
presently debarred from doing public construction work in the State of Connecticut. 

 

Date ____________________  

_________________________________________  

Name of Sub-bidder  

By _______________________________________  

Signature  

__________________________________________  

Print Name and Title  

__________________________________________  

Business Name  

___________________________________________  

Street Address, City and State 
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PERFORMANCE AND PAYMENT BOND 
(For contracts over $100,000) 

 
KNOW ALL MEN BY THESE PRESENTS:  THAT we, ___________________________________________,  as  
PRINCIPAL, and________________________ , as SURETY, are held firmly bound unto____________________ 
hereinafter called the DOH, in the penal sum  of ______________________________________________ 
($______________________), for the payment of which sum we bind ourselves, our heirs, executors, 
administrators, and successors, jointly and severally. 
WHEREAS, Principal has entered into a certain Contract with DOH, dated ______________, a copy of which is 
hereto attached and made a part hereof. 
 
NOW, THEREFORE, the condition of this obligation is such that if the Principal shall in all respects fully perform 
the Contract and all duly authorized modifications thereof, during its original term and any extensions thereof that 
may be granted and during any guaranty period for which the Contract provides, and if the Principal shall fully 
satisfy all claims arising out of the prosecution of the work under the Contract and shall fully indemnify DOH for 
all expenses which it may incur by reason of such claims, including its attorney's fees and court costs, and if the 
Principal shall make full payment to all persons supplying labor, services, materials, or equipment in the 
prosecution of the work under the Contract, in default of which such persons shall have a direct right of action 
hereupon; and if the Principal shall pay or cause to be paid all sales and use taxes payable as a result of the 
performance of the Contract as well as payment of gasoline and special motor fuel taxes in the performance of the 
Contract and all motor vehicle fees required for commercial motor vehicles used in connection with the 
performance of the Contract, then this obligation shall be void; otherwise, it shall remain in full force and effect. No 
modification of the Contract or extension of the term thereof, nor any forbearance on the part of DOH shall in any 
way release the Principal or the Surety from liability hereunder. Notice to the Surety of any such modification, 
extension, or forbearance is hereby waived. 
 
IN WITNESS WHEREOF, the aforesaid Principal and Surety have executed this instrument and affixed their seals 
hereto, this _______________ day of ________________________. 
 
______________________________            ______________________________________ 
Principal   Surety 
 
______________________________            ______________________________________ 
Name and Title  
 
(Signatures must be notarized.) 
 
(Power-of-Attorney for person signing for Surety Company must be attached to bond.) 
 
The rate of premium on this bond is $____________________ per thousand. 
 
The total amount of premium charge is $___________________________. 
 
(The above is to be filled in by Surety Company.) 



Brian Brescia and Elena Martinez 

SUBCONTRACTOR IDENTIFICATION 

(Provide additional forms for more subcontractors, as needed.) 

 

This form is a part of your bid package and must be submitted along with the itemized and formal bid forms at the time of the 
bid opening.  Failure to submit a completed document could result in the disqualification of your bid. 

 Name of Subcontractor: ________________________________________________________________ 

Address: _____________________________________________________________________________ 
Trade: _____________________________________________________________________________ 
Hourly Wage: _$_________________ Full Contract Price:     _$________________ 
Federal Tax# or SSN #: __________________________________________________________ 
Male Owned Business _______   Female Owned Business________ 
Is he/she of Hispanic or Latino ethnicity?              Yes______                 No_____ 
Race: (Please check one) 

           ____White                                           ____American Indian/Alaskan Native 
     ____Black/African American  ____Hasidic Jew            
     ____Asian/Pacific American             
 
 
Name of Subcontractor: ________________________________________________________________ 
Address: _____________________________________________________________________________ 
Trade: _____________________________________________________________________________ 
Hourly Wage: _$_________________ Full Contract Price:     _$________________ 
Federal Tax# or SSN #: __________________________________________________________ 
Male Owned Business _______   Female Owned Business________ 
Is he/she of Hispanic or Latino ethnicity?              Yes______                 No_____ 
Race: (Please check one) 

           ____White                                          ____American Indian/Alaskan Native 
     ____Black/African American  ____Hasidic Jew            
     ____Asian/Pacific American             
 
 
Name of Subcontractor: ________________________________________________________________ 
Address: _____________________________________________________________________________ 
Trade: ______________________________________________________________________________ 
Hourly Wage: _$_________________ Full Contract Price:     _$________________ 
Federal Tax# or SSN #: __________________________________________________________ 
Male Owned Business _______   Female Owned Business________ 
Is he/she of Hispanic or Latino ethnicity?              Yes______                 No_____ 
Race: (Please check one) 

           ____White                                           ____American Indian/Alaskan Native 
     ____Black/African American  ____Hasidic Jew            
     ____Asian/Pacific American             
 
 
 
 
 
________________________________   ______________________ 

Contractor’s Signature    Date 
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U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT 
CERTIFICATION OF BIDDER REGARDING EQUAL EMPLOYMENT OPPORTUNITY 

INSTRUCTIONS 

This certification is required pursuant to Executive Order 11246 (30 F R 12319-25). The implementing rules and regulations 
provide that any bidder or prospective contractor, or any of their proposed subcontractors shall state as an initial part of the bid 
or negotiations of the contract whether it has participated in any previous contract or subcontract subject to the equal 
opportunity clause; and, if so, whether it has filed all compliance reports due under applicable instructions. 

Where the certification indicates that the bidder has not filed a compliance report due under applicable instructions, such 
bidder shall be required to submit a compliance report within seven calendar days after bid opening. No contract shall be 
awarded unless such report is submitted. 

 

CERTIFICATION OF BIDDER 

Name and address of Bidder (include zip code) 

______________________________________ 

______________________________________ 

______________________________________ 

 

1. Bidder has participated in a previous contract or subcontract subject to the Equal Opportunity Clause. 
(  )  Y E S  (  )  N O  
 

2. Compliance reports were required to be filed in connection with such contract or subcontract. 
(  )  Y E S  (  )  N O  
 

3. Bidder has filed all compliance reports due under applicable instructions, including SF.100. 
(  )  Y E S  (  )  N O  ( ) NOT REQUIRED 
 

4. Have you ever seen or are you being considered for sanction due to violation of Executive Order 11246, 
as amended? 

(  )  Y E S  (  )  N O  
 

5. No segregated facilities will be maintained. 
 

NAME AND TITLE OF SIGNER (Please type.) 

__________________________________________________________ 

 

 
SIGNATURE DATE 
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Green Building Standards Checklist 

HUD CPD Green Building Retrofit Checklist 

The CPD Green Retrofit Checklist promotes energy efficiency and green building practices for residential 
retrofit projects.  Grantees must follow the checklist in its entirety and apply all measures within the Checklist to 
the extent applicable to the particular building type being retrofitted. The phrase “when replacing” in the 
Checklist refers to the mandatory replacement with specified green improvements, products, and fixtures only 
when replacing those systems during the normal course of the retrofit.   

WATER AND ENERGY CONSERVATION MEASURES 

na  Water-Conserving Fixtures 
Install or retrofit water conserving fixtures in any unit and common facility, use the following 
specifications: Toilets-- 1.28 gpf; Urinals-- 0.5 gpf; Showerheads-- 2.0 gpm; Kitchen faucets-- 2.0 gpm; 
and Bathroom faucets-- 1.5gpm. [gpf = gallons per flush; gpm = gallons per minute]  

 na ENERGY STAR Appliances 
Install ENERGY STAR-labeled clothes washers, dishwashers, and refrigerators, if these appliance 
categories are provided in units or common areas.  

 na Air Sealing: Building Envelope 
Seal all accessible gaps and penetrations in the building envelope. If applicable, use low VOC caulk or 
foam. 

 na Insulation: Attic (if applicable to building type) 

For attics with closed floor cavities directly above the conditioned space, blow in insulation per 
manufacturer's specifications to a minimum density of 3.5 Lbs. per cubic foot (CF).  For attics with open 
floor cavities directly above the conditioned space, install insulation to meet or exceed IECC levels. 

 na Insulation: Flooring (if applicable to building type) 
Install ≥ R-19 insulation in contact with the subfloor in buildings with floor systems over vented crawl 
spaces.  Install a 6-mil vapor barrier in contact with 100% of the floor of the crawl space (the ground), 
overlapping seams and piers at least 6 inches.  

 na Duct Sealing (if applicable to building type) 
In buildings with ducted forced-air heating and cooling systems, seal all penetrations of the air 
distribution system to reduce leakage in order to meet or exceed ENERGY STAR for Homes' duct 
leakage standard. 

 na Air Barrier System 
Ensure continuous unbroken air barrier surrounding all conditioned space and dwelling units.  Align 
insulation completely and continuously with the air barrier.   

 na Radiant Barriers: Roofing 
When replacing or making a substantial repair to the roof, use radiant barrier sheathing or other radiant 
barrier material; if economically feasible, also use cool roofing materials. 
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 na Windows 
When replacing windows, install geographically appropriate ENERGY STAR rated windows.  

 na Sizing of Heating and Cooling Equipment 
When replacing, size heating and cooling equipment in accordance with the Air Conditioning 
Contractors of America (ACCA) Manuals, Parts J and S, or 2012 ASHRAE Handbook--HVAC Systems 
and Equipment or most recent edition. 

 na Domestic Hot Water Systems 
When replacing domestic water heating system(s), ensure the system(s) meet or exceed the efficiency 
requirements of ENERGY STAR for Homes' Reference Design.  Insulate pipes by at least R-4.   

na  Efficient Lighting: Interior Units 

Follow the guidance appropriate for the project type: install the ENERGY STAR Advanced Lighting 
Package (ALP); OR follow the ENERGY STAR MFHR program guidelines, which require that 80% of 
installed lighting fixtures within units must be ENERGY STAR-qualified or have ENERGY STAR-
qualified lamps installed; OR when replacing, new fixtures and ceiling fans must meet or exceed 
ENERGY STAR efficiency levels. 

 na Efficient Lighting: Common Areas and Emergency Lighting (if applicable to building type) 

Follow the guidance appropriate for the project type: use ENERGY STAR-labeled fixtures or any 
equivalent high-performance lighting fixtures and bulbs in all common areas; OR when replacing, new 
common space and emergency lighting fixtures must meet or exceed ENERGY STAR efficiency levels.  
For emergency lighting, if installing new or replacing, all exist signs shall meet or exceed LED 
efficiency levels and conform to local building codes. 

 na Efficient Lighting: Exterior 

Follow the guidance appropriate for the project type: install ENERGY STAR-qualified fixtures or LEDs 
with a minimum efficacy of 45 lumens/watt; OR follow the ENERGY STAR MFHR program 
guidelines, which require that 80% of outdoor lighting fixtures must be ENERGY STAR-qualified or 
have ENERGY STAR-qualified lamps installed; OR when replacing, install ENERGY STAR compact 
fluorescents or LEDs with a minimum efficacy of 45 lumens/watt. 

INDOOR AIR QUALITY 

 na Air Ventilation: Single Family and Multifamily (three stories or fewer) 
Install an in-unit ventilation system capable of providing adequate fresh air per ASHRAE 62.2 
requirements.  

 na Air Ventilation: Multifamily (four stories or more) 

Install apartment ventilation systems that satisfy ASHRAE 62.2 for all dwelling units and common area 
ventilation systems that satisfy ASHRAE 62.1 requirements.  If economically feasible, consider 
heat/energy recovery for 100% of corridor air supply. 

 na Composite Wood Products that Emit Low/No Formaldehyde 
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Composite wood products must be certified compliant with California 93120.  If using a composite 
wood product that does not comply with California 93120, all exposed edges and sides must be sealed 
with low-VOC sealants. 

na Environmentally Preferable Flooring  
When replacing flooring, use environmentally preferable flooring, including the FloorScore 
certification.  Any carpet products used must meet the Carpet and Rug Institute's Green Label or Green 
Label Plus certification for carpet, pad, and carpet adhesives. 

 na Low/No VOC Paints and Primers 
All interior paints and primers must be less than or equal to the following VOC levels: Flats--50 g/L; 
Non-flats--50 g/L; Floor--100 g/L. [g/L = grams per liter; levels are based on a combination of the 
Master Painters Institute (MPI) and GreenSeal standards.] 

 na Low/No VOC Adhesives and Sealants 
All adhesives must comply with Rule 1168 of the South Coast Air Quality Management District.  All 
caulks and sealants must comply with regulation 8, rule 51, of the Bay Area Air Quality Management 
District. 

 na Clothes Dryer Exhaust 
Vent clothes dryers directly to the outdoors using rigid-type duct work. 

 na Mold Inspection and Remediation  
Inspect the interior and exterior of the building for evidence of moisture problems.  Document the extent 
and location of the problems, and implement the proposed repairs according to the Moisture section of 
the EPA Healthy Indoor Environment Protocols for Home Energy Upgrades. 

na   
Combustion Equipment 
When installing new space and water-heating equipment, specify power-vented or direct vent 
combustion equipment. 

 na Mold Prevention: Water Heaters 
Provide adequate drainage for water heaters that includes drains or catch pans with drains piped to the 
exterior of the dwelling. 

na Mold Prevention: Surfaces 
When replacing or repairing bathrooms, kitchens, and laundry rooms, use materials that have durable, 
cleanable surfaces. 

 na Mold Prevention: Tub and Shower Enclosures 
When replacing or repairing tub and/or shower enclosures, use non-paper-faced backing materials such 
as cement board, fiber cement board, or equivalent in bathrooms. 

 na Integrated Pest Management 
Seal all wall, floor, and joint penetrations with low-VOC caulking or other appropriate sealing methods 
to prevent pest entry. [If applicable, provide training to multifamily buildings staff.] 
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 na Lead-Safe Work Practices  

For properties built before 1978, if the project will involve disturbing painted surfaces or cleaning up 
lead contaminated dust or soil, use certified renovation or lead abatement contractors and workers using 
lead-safe work practices and clearance examinations consistent with the more stringent of EPA's 
Renovation, Repair, and Painting Rule and HUD’s Lead Safe Housing Rule. 

 na Radon Testing and Mitigation (if applicable based on building location) 

For buildings in EPA Radon Zone 1 or 2, test for radon using the current edition of American 
Association of Radon Scientists and Technologists (AARST)’s Protocols for Radon Measurement in 
Homes Standard for Single-Family Housing or Duplexes, or AARST’s Protocol for Conducting Radon 
and Radon Decay Product Measurements in Multifamily Buildings.  To install radon mitigation systems 
in buildings with radon level of 4 pCi/L or more, use ASTM E 2121 for single-family housing or 
duplexes, or AARST’s Radon Mitigation Standards for Multifamily Buildings. For new construction, 
use AARST’s Reducing Radon in New Construction of 1 & 2 Family Dwellings and Townhouses, or 
ASTM E 1465. 
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Section 2 

General Conditions 

 
1. The purpose of this HUD and DOH sponsored 0% interest loan Owner Occupied Rehabilitation and Rebuilding program is to make good faith efforts to 

assist qualified property owners in making repairs to their property damaged by Superstorm Sandy.  Eligible repairs include code, health and safety 
compliance modifications, including but not limited to building envelope and energy efficiency upgrades (See Green Building Standards).   

 
2. In the event that the homeowner is dissatisfied with the work performed although the work has been completed to industry standards, approved by the 

local municipality’s code enforcement officials and approved by the DOH or its agent, the homeowner’s approval will be overridden, full payment will 
be issued to the contractor and the project will be officially closed. 
 

3. The owner is responsible for removal or relocation from the respective work areas the following, including but not necessarily limited to: personal 
belongings, window treatments, small furniture, fixtures, area carpets, interior and exterior plants.  The contractor will be responsible for covering and 
protecting large furniture unable to be removed from the respective work areas.  
 

4. The Contractor, unless otherwise specified, shall provide all labor, materials, tools, equipment, and related items required for the erection and completion 
of all work indicated in this project manual and as may be inferred, implied or otherwise necessary for the proper execution of the work. 
 

5. The Contractor shall pay all necessary taxes, fees, and permits necessary to complete all of his work as detailed on the attached scope of work. 
 
6. The premises herein shall be occupied during the course of the construction work. 

 
7. All rehabilitation, alterations, repairs, or extensions shall be in compliance with all applicable codes of the Municipality, HUD requirements or 

compliance with the latest edition of the International Building Code, which ever applies and is the more strict.  All electrical, heating, and plumbing 
work shall comply with the rules and regulations of the National, State and Local Codes.  Before commencing work, contractors and/or subcontractors 
shall obtain all necessary permits. 

 
8. The Contractor certifies that he has familiarized himself with the requirements of the specifications and plans and understands the extent and character of 

the work to be done, and inspected the premises and given his full attention to any and all areas with which he might become specifically involved.  He 
must familiarize himself with all conditions relating to and affecting his work and bid. 

 
9. The selected Contractor must, prior to contract signing, supply the DOH and the Owner with the original certificates of insurance in accordance with the 

following insurance requirements: 
 

A.  Contractor shall procure and maintain for the duration of the Agreement the following types of insurance, in amounts no less than the stated limits, 
against claims for injuries to persons or damages to property which may arise from or in connection with the performance of the work hereunder: 

 
1) Workers’ Compensation Insurance: The Contractor shall maintain full and complete Workers’ Compensation Insurance for all of its 
employees and those of its subcontractors engaged in work on the premises, in accordance with the local and state laws governing the same, in the 
minimum amounts of $100,000 each accident, $500,000 disease – Policy limit, $100,000 disease – each employee.  
 

2) General Liability Insurance: The Contractor shall furnish evidence of a comprehensive general liability insurance coverage with a 
combined single limit for bodily injury, death, and property damage in the amount of $1,000,000 per occurrence, naming the Owner and the State 
as additional insured.  This shall cover the use of all equipment, hoists and vehicles on the Premises not covered by any automobile liability 
policy.  If the Contractor has a “claims-made” policy, then the following additional requirements apply: (a) the policy must provide a retroactive 
date which must be on or before the execution date of this Agreement and (b) the extended reporting period may not be less than five (5) years 
following the Construction Completion Date. 
 

3) Automobile Liability: The Contractor shall furnish evidence of Automobile Liability insurance with minimum limits of $1,000,000 per 
occurrence, combined single limit for bodily injury and property damage liability.  This shall include owned vehicles, non-owned vehicles and 
employee non-ownership. 
 
4) Cargo Insurance: The Contractor shall furnish evidence of all-risk cargo insurance, with a minimum limit of $250,000 per occurrence 
when the project involves raising a structure above the Base Flood Elevation. 
 
5) Builders Risk:  The Contractor shall maintain Builder’s Risk (fire and extended coverage) insurance providing coverage for the entire 
work at the project site, including all work in place, all materials stored at the building site, foundations and building equipment.   Coverage shall 
be on a completed value form basis in an amount equal to the projected value of the project.  The Contractor agrees to endorse the State of 
Connecticut and the Owner as Loss Payees. 
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B.  Additional Insurance Provisions 
 

1) Each of the Owner and the State of Connecticut Department of Housing, and their successors and assigns, as their interests may appear, 
shall be named as an Additional Insured on the Commercial General Liability policy.   

2) Described insurance shall be primary coverage and Applicant and Applicant’s insurer shall have no right of subrogation recovery or 
subrogation against the State of Connecticut. 

3) Applicant shall assume any and all deductibles in the described insurance policies. 

4) Without limiting Applicant’s obligation to procure and maintain insurance for the duration identified in (A) above, each insurance policy 
shall not be suspended, voided, cancelled or reduced except after thirty (30) days prior written notice by certified mail has been given to the State 
of Connecticut, with the exception that a ten (10) day prior written notice by certified mail for non-payment of premium is acceptable.    

5) Each policy shall be issued by an Insurance Company licensed to do business by Connecticut Department of Insurance and having a minimum Best 
Rating of A- or equivalent or as otherwise approved by the State. 

 

10. DOH and its agents must be notified prior to start of work of any subcontractor to be paid for work on the job who is different from the subcontractor 
identified in original bid proposal. 

  
11. Working times for the project shall be Monday through Friday 8 am to 5 pm (EST).  Contractors must request permission from owner and be in 

compliance with local municipal ordinances prior to working longer hours or weekends. 
 

12. All materials shall be new and of acceptable quality.  The Contractor shall submit proof of purchase of warrantee items at closeout.  The property Owner 
shall select all colors, models, etc. as per scope of work.  All materials and work must be applied in accordance with the applicable manufacturer’s latest 
instructions and specifications, and in accordance with Federal prohibitions against the use of lead paint.   

 
13. All manufacturers’ warranties are to be extended to the property Owner free and clear of all liens.  Unless otherwise specified, all labor, material, and 

workmanship provided by the Contractor shall be guaranteed by the Contractor, including that of subcontractors, for a one (1) year period from the date 
of the Final Payment.  This guarantee shall be in addition to and not in limitation of, in lieu of, or modify and other guarantee that is due the property 
Owner from any manufacturer. 

 
14. The Contractor shall repair or replace all work, materials and equipment which are found to be defective during construction and the guarantee period. 

Repair shall include all damage to surrounding work caused by the failure and/or necessary for the repair or replacement of the defect.  All repairs and 
replacements shall be performed at no additional expense to the Owner and shall be completed promptly after the Contractor receives notice of the defect.   

 
15. The Contractor shall take all necessary measures and precautions to protect the surroundings from damage occurring due to performance of the work.  All 

areas and surfaces of the existing building which are affected by the execution of the new work (removals, demolition, repairs etc.) shall be patched and 
restored to either match the existing adjacent conditions or to match the new work, whichever is applicable.  If such damage occurs it will be repaired by 
the Contractor at no cost to the Owner. Contractor shall provide all temporary shoring, bracing and other construction (interior and exterior) required to 
perform the work of this contract. 

 
16. The Contractor shall dispose of all debris and remove all material resulting from his work in accordance with local and State law.  The Contractor shall 

police and maintain a clean and safe job site daily.  He shall reinstall accessories taken down and clean up all scrap around the project and remove 
fingerprints.  All on-site maintenance relating to the performance of the work shall be the responsibility of the Contractor until the Certificate of 
Completion is issued.  The project shall be maintained in a habitable and safe condition daily if the project is to remain occupied. 

 
17. Materials and products not otherwise specified in these documents shall be to match building standards and existing conditions, provided such items are 

in compliance with all applicable codes. Such codes set the minimum standards to be achieved. 
 
18. All work shall be neat and accurate and done in a manner in accordance with customary trade practices. The Contractor, at a minimum, shall leave the 

premises broom clean and orderly after each working day and shall keep the premises free from accumulation of materials and rubbish by 
disposing of such debris in an onsite disposal container (provided by the contractor) or removed by vehicle in accordance with all applicable 
state and local regulations.  At the completion of the project the Contractor shall remove all excess materials from the site.  Any surplus material agreed 
to be left for the owner shall be stored neatly by the contractor in a location directed by the owner free from weather, spoilage or pilferage. 

 
19. The Contractor shall coordinate any work which interfaces with other Contractors or with the operations of the Owner.  The Contractor shall take all 

necessary precautions to prevent fire, bodily injury, damage to property and any other calamities that may arise which pose a threat to life, limb property.  
 
20. The Contractor shall not make any changes to the scope of work unless a change order is processed and fully executed by the DOH. 
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21. The Owner may cancel this contract within three days of signing and not be liable to the Contractor or DOH.  Should the Owner opt to cancel they must 
sign and send a Notice of Cancellation to DOH, otherwise DOH shall issue a Notice to Proceed authorizing the contractor to commence with the 
proposed improvements.   

 
22. The Contractor shall commence work under this contract within 15 work days of the date of the notice to proceed and complete work within 45 calendar 

days of the notice to proceed.   
  
23. If the Contractor is delayed at any time in the progress of the work by any act or neglect of the Owner or by any employee of the Owner, or by any 

separate Contractor employed by the Owner, or by changes ordered in the work or by labor disputes, fire, unusual delay in delivery of materials, 
transportation, adverse weather conditions not reasonably anticipatable, unavoidable casualties, or any cause beyond the Contractor’s control, or by delay 
authorized by the Owner pending arbitration, or by any other cause which justifies the delay, the contract time may be extended by Change Order for 
such reasonable time as may be agreed upon by all parties.  It shall be the responsibility of the Contractor to request and document in writing such 
extensions within three (3) work days. 

 
24. In the event that the Contractor does not commence or pursue the work as hereinafter stated, then DOH shall have the right to terminate this agreement 

and to hire a successor Contractor to perform the work.  Any such termination shall be by certified mail to the address noted in this agreement, and shall 
be effective as of the date of mailing.  Payments by the DOH/Owner in the event of termination shall be as follows: 

 
25. The successor Contractor shall first be paid and then the terminated Contractor.  Payments to the terminated Contractor shall be limited both as to those 

funds remaining after payment to the successor Contractor but shall not exceed the value of the work actually performed by the terminated Contractor.  
Further, should the total cost for work performed under this contract exceed the amount stated in this agreement due to the Contractor’s termination, then 
the Owner shall have a cause of action against the terminated Contractor for any such additional cost. 

 
26. If, through any cause, the Contractor shall fail to fulfill in a timely and proper manner his obligations under this Contract, or if the Contractor shall violate 

any of the covenants, agreements, or stipulations of this Contract, DOH shall, thereupon, have the right to terminate this Contract by giving written notice 
to the Contractor of such termination and specifying the effective date of such termination. In such event, all unfinished work required by the Contractor 
under this Contract shall, at the option of the DOH, be completed or not. 

 
27. Payments 

1) DOH/Homeowner shall pay the Contractor the price as provided in this contract. 

2) DOH shall make progress payments approximately every 30 days as the work proceeds, on estimates of work accomplished which meets the 
standards of quality established under the contract, as approved by the Contracting Officer.  DOH may, subject to written determination and approval 
of the Contracting Officer, make more frequent payments to contractors which are qualified small businesses. 

3) Before the first progress payment under this contract, the Contractor shall furnish, in such detail as requested by the Contracting Officer, a breakdown 
of the total contract price showing the amount included therein for each principal category of the work, which shall substantiate the payment amount 
requested in order to provide a basis for determining progress payments. The breakdown shall be approved by the Contracting Officer and must be 
acceptable to DOH. The values and quantities employed in making up this breakdown are for determining the amount of progress payments and shall 
not be construed as a basis for additions to or deductions from the contract price. The Contractor shall prorate its overhead and profit over the 
construction period of the contract. 

4) The Contractor shall submit, on AIA forms provided by DOH, periodic estimates showing the value of the work performed during each period based 
upon the approved breakdown of the contract price. Such estimates shall be submitted not later than 14 days in advance of the date set for payment 
and are subject to correction and revision as required. The estimates must be approved by the Contracting Officer with the concurrence of the 
Architect prior to payment. If the contract covers more than one project, the Contractor shall furnish a separate progress payment estimate for each. 

5) Along with each request for progress payments and the required estimates, the Contractor shall furnish lien waivers and labor releases as good and 
sufficient evidence that the premises are free from all liens, damages, and anything chargeable to said contractor.  

6) Except as otherwise provided in State law, DOH shall retain five (5) percent of the amount of progress payments until completion and acceptance of 
all work under the contract; except, that if upon completion of 50 percent of the work, the Contracting Officer, after consulting with the Architect, 
determines that the Contractor’s performance and progress are satisfactory, DOH may make the remaining payments in full for the work 
subsequently completed. If the Contracting Officer subsequently determines that the Contractor’s performance and progress are unsatisfactory, DOH 
shall reinstate the five (5) percent retainage until such time as the Contracting Officer determines that performance and progress are satisfactory.  
Retainage will be released 90 days after project completion. 

7) The Contracting Officer may authorize material delivered on the site and preparatory work done to be taken into consideration when computing 
progress payments. Material delivered to the Contractor at locations other than the site may also be taken into consideration if the Contractor 
furnishes satisfactory evidence that (1) it has acquired title to such material; (2) the material is properly stored in a bonded warehouse, storage yard, or 
similar suitable place as may be approved by the Contracting Officer; (3) the material is insured to cover its full value; and (4) the material will be 
used to perform this contract. Before any progress payment which includes delivered material is made, the Contractor shall furnish such 
documentation as the Contracting Officer may require to assure the protection of DOH’s/Homeowner’s interest in such materials. The Contractor 
shall remain responsible for such stored material notwithstanding the transfer of title to the Homeowner. 

8) All material and work covered by progress payments made shall, at the time of payment become the sole property of the Homeowner, but this shall not be 
construed as (1) relieving the Contractor from the sole responsibility for all material and work upon which payments have been made or the restoration 
of any damaged work; or, (2) waiving the right of DOH/Homeowner to require the fulfillment of all of the terms of the contract. In the event the work of 
the Contractor has been damaged by other contractors or persons other than employees of DOH in the course of their employment, the Contractor shall 
restore such damaged work without cost to DOH/Homeowner and to seek redress for its damage only from those who directly caused it. 
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9)  DOH shall make the final payment due the Contractor under this contract after (1) completion and final acceptance of all work; and (2) presentation of 
release of all claims against DOH/Homeowner arising by virtue of this contract, other than claims, in stated amounts, that the Contractor has specifically 
excepted from the operation of the release. Each such exception shall embrace no more than one claim, the basis and scope of which shall be clearly 
defined. The amounts for such excepted claims shall not be included in the request for final payment. A release may also be required of the assignee if 
the Contractor’s claim to amounts payable under this contract has been assigned. 

10) Prior to making any payment, the Contracting Officer may require the Contractor to furnish receipts or other evidence of payment from all persons 
performing work and supplying material to the Contractor, if the Contracting Officer determines such evidence is necessary to substantiate claimed 
costs. 

11) DOH shall not; (1) determine or adjust any claims for payment or disputes arising there under between the Contractor and its subcontractors or material 
suppliers; or, (2) withhold any moneys for the protection of the subcontractors or material suppliers. The failure or refusal of DOH to withhold 
moneys from the Contractor shall in nowise impair the obligations of any surety or sureties under any bonds furnished under this contract. 
 

28. Disputes 
1) “Claim,” as used in this clause, means a written demand or written assertion by one of the contracting parties seeking, as a matter of right, the 

payment of money in a sum certain, the adjustment or interpretation of contract terms, or other relief arising under or relating to the contract. A 
claim arising under the contract, unlike a claim relating to the contract, is a claim that can be resolved under a contract clause that provides for the 
relief sought by the claimant. A voucher, invoice, or other routine request for payment that is not in dispute when submitted is not a claim. The 
submission may be converted to a claim by complying with the requirements of this clause, if it is disputed either as to liability or amount or is not 
acted upon in a reasonable time. 

2) Except for disputes arising under the clauses entitled Labor Standards - Davis Bacon and Related Acts, herein, all disputes arising under or relating to 
this contract, including any claims for damages for the alleged breach thereof which are not disposed of by agreement, shall be resolved under this 
clause. 

3) All claims by the Contractor shall be made in writing and submitted to the Contracting Officer for a written decision.  
4) A claim by the Homeowner against the Contractor shall be subject to a written decision by the Contracting Officer. 
5) The Contracting Officer shall, within calendar 60 (unless otherwise indicated) days after receipt of the request, decide the claim or notify the 

Contractor of the date by which the decision will be made. 
6) The Contracting Officer’s decision shall be final unless the Contractor (1) appeals in writing to a higher level in DOH in accordance with DOH’s 

policy and procedures, (2) refers the appeal to an independent mediator or arbitrator, or (3) files suit in a court of competent jurisdiction. Such appeal 
must be made within (30 unless otherwise indicated) calendar days after receipt of the Contracting Officer’s decision. 

7) The Contractor shall proceed diligently with performance of this contract, pending final resolution of any request for relief, claim, appeal, or action 
arising under or relating to the contract, and comply with any decision of the Contracting Officer. 

 
29. The Contractor will not discriminate against any employee or applicant for employment because of race, color, creed, religion, sex, sexual preference, 

national origin, or mental or physical disability during the performance of this agreement.  The Contractor will take affirmative action to ensure that 
applicants are employed, and that employees are treated during employment, in all employment practices such as the following: employment upgrading, 
demotion or transfer, recruitment, advertising, layoff or termination, rates of pay or other forms of compensation and selection for training, including 
apprenticeship, without regard to their race, color, creed, religion, sex, sexual preference, national origin or mental or physical disability.  This provision 
will be inserted in all subcontracts, if any, for work covered by this agreement. 

 
30. Equal Employment Opportunity (EEO) Clause 

During the performance of this contract, the Contractor agrees as follows: 
 

1) The Contractor will not discriminate against any employee or applicant for employment because of race, color, religion, sex or national origin. The 
Contractor will take affirmative action to ensure that applicants are employed, and the employees are treated during employment without regard to 
their race, color, religion, sex or national origin. Such action shall include, but not be limited to the following: Employment, upgrading, demotion, 
or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, 
including apprenticeship. The Contractor agrees to post in conspicuous places, available to employees and applicants for employment, notices to 
be provided setting forth the provisions of this nondiscrimination clause. 

 
2)  The Contractor will, in all solicitations or advertisements for employees placed by or on behalf of the Contractor, state that all qualified applicants 

will receive consideration for employment without regard to race, color, religion, sex or national origin. 
 

3)  The Contractor will send to each labor union or representative of workers with which he has a collective bargaining agreement or other contract or 
understanding, a notice to be provided advising the said labor union or workers' representative of the Contractor's commitments under this section, 
and shall post copies of the notice in conspicuous places available to employees and applicants for employment. 

 
4)  The Contractor will comply with all provisions of Executive Order 11246 of September 24, 1965, and of the rules, regulations and relevant orders 

of the Secretary of Labor. 
 

5)  The Contractor will furnish all information and reports required by Executive Order 11246 of September 24, 1965, and by rules, regulations and 
orders of the Secretary of Labor, or pursuant thereto, and will permit access to his books, records and accounts by the administering agency and the 
Secretary of Labor for purposes of investigation to ascertain compliance with such rules, regulations and orders. 

 
6)  In the event of the Contractor's noncompliance with the nondiscrimination clauses of this contract or with any of the said rules, regulations, or 

orders, this contract may be canceled, terminated or suspended in whole or in part and the contractor may be declared ineligible for further 
Government contracts or federally assisted construction contracts in accordance with procedures authorized in Executive Order 11246 of 
September 24, 1965, and such other sanctions may be imposed and remedies invoked as provided in Executive Order 11246 of September 24, 
1965, or by the rule, regulation, or order of the Secretary of Labor, or as otherwise provided by law. 
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7)  The Contractor will include the portion of the sentence immediately preceding paragraph (1) and the provisions of paragraphs (1) through (7) in 
every subcontract or purchase order unless exempted by rules, regulations, or orders of the Secretary of Labor issued pursuant to Section 204 of 
Executive Order 11246 of September 24, 1965, so that such provisions will be binding upon each subcontractor or vendor. The Contractor will 
take such action with respect to any subcontract or purchase order as the administering agency may direct as a means of enforcing such provisions, 
including sanctions for noncompliance. Provided, however, that in the event a Contractor becomes involved in, or is threatened with litigation with 
a subcontractor or vendor as a result of such direction by the administering agency the contractor may request the United States to enter into such 
litigation to protect the interests of the United States. 

 
31. In the event of the Contractor’s noncompliance with this equal opportunity clause or with any of the said rules, regulations, or orders, this contract may 

be canceled, terminated, or suspended in whole or in part and the Contractor may be declared ineligible for further contracts in accordance with 
procedures authorized in Presidential Executive Order 11246, or by rule, regulations, or order of the Secretary of Labor or as provided by law. 

 
32. The following applies to all contracts of $10,000,000.00 or more: SECTION 402 VETERANS OF THE VIETNAM ERA.  AFFIRMATIVE ACTION 

FOR DISABLED VETERANS AND VETERANS OF THE VEITNAM ERA.  The Contractor will not discriminate against any employee or applicant 
for employment because he or she is a disabled veteran of the Vietnam era in regard to any position for which the employee or applicant for employment 
is qualified.  The Contractor agrees to take affirmative action to employ, advance in employment and otherwise treat qualified disabled veterans and 
veterans of the Vietnam era without discrimination based upon their disability or veteran status in all employment practices such as the following: 
employment upgrading, demotion or transfer, recruitment, advertising, layoff or termination, rates of pay or other forms of compensation and selection 
for training, including apprenticeship. 

 
33. No officer, employee or member of the Governing Body of the Municipality shall have any financial interest, direct or indirect, in this contract or the 

proceeds of this loan. 
 
34. DOH retains the right to reject any or all bids or any part of any bid in part or in whole if deemed to be in the best interest of the project. 
 
35. Substitutions of materials from that specified are only allowed on an approved/equal basis.  The Contractor must submit written documentation of the 

substitute item or material for approval by the Owner and Program prior to making such substitution. Any items or material substituted by the Contractor 
without prior written approval of the Owner and Program will at the Contractor’s expense be replaced if it is determined not to be equal to the item or 
material specified.  Any surrounding, adjoining, or dependent items affected by replacement of the unequal substituted material shall also be replaced, 
reworked, and reinstalled at no cost to the Owner. 

 
36. Bids shall contain prices for general categories of work and/or items as specified on the provided bid sheets.  In the case of a mathematical error by the 

Contractor, the correct sum of the individual line items in the cost summary shall be the Contractor’s bid. 
 
37. All bids shall remain in effect for thirty (30) calendar days. 
 
38. The Owner will supply all necessary power required by the Contractor at no additional cost to complete his work.  Power shall be limited to the use of 

existing outlets and shall not exceed the existing capacity of the system.  Power required over the capacity of the existing electrical system shall be the 
responsibility of the Contractor.  Heating during construction shall be supplied by the Owner. 

 
39. If any unseen or unknown asbestos related conditions arise during the work the Contractor shall stop all work immediately and notify the DOH of such.   

 

40. OTHER PROVISIONS – LEAD BASED PAINT 
 
For properties built before 1978, if the project will involve disturbing painted surfaces or cleaning up lead contaminated dust or soil, use certified 
renovation or lead abatement contractors and workers using lead-safe work practices and clearance examinations consistent with the more stringent of 
EPA's Renovation, Repair, and Painting Rule and HUD’s Lead Safe Housing Rule. The Contractor shall comply with the requirements concerning lead-
based paint contained in the Lead-Based Paint Poisoning Prevention Act (42 U.S.C. 4821-4846) as implemented by 24 CFR Part 35 and EPA’s Repair 
Renovation, and Painting Rule at 40 CFR.80 Subpart E. 
 
Any and all rehabilitation work under this Agreement will comply with the requirements of the Federal Lead-Based Paint Poisoning Prevention Act (42 
U.S.C. 4831) which prohibits the use of lead-based paint in residential structures constructed or rehabilitated with Federal Assistance in any form. 
 
The construction or rehabilitation of residential structures with assistance provided under this contract is subject to the final regulations “Requirements 
for Notification, Evaluation and Reduction of Lead-Based Paint Hazards in Federally owned Residential Property and Housing Receiving Federal 
Assistance.”  The regulation is at 24 CFR part 35.  It implements sections 1012 and 1013 of the Residential Lead-Based Paint Hazard Reduction Act of 
1992, Title X, of the Housing and Community Development Act of 1992.  Sections 1012 and 1013 amend the Lead-Based Paint Poisoning Prevention 
Act of 1971. 

 
Beginning April 22, 2010, the Contractor is required to have a certificate from a 6 hour EPA/HUD RRP lead remediation course. 
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41. The Contractor shall comply with the provisions of the immigration Reform and Control Act of 1986 effective and enforceable as of June 6, 1987 which 
Act makes unlawful the hiring for employment or subcontracting individuals failing to provide documentation of legal eligibility to work in the United 
States.  The Contractor shall hold DOH, its agents and the Homeowner harmless for the failure to comply with the provisions of said Act. 
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SECTION 003126 - EXISTING HAZARDOUS MATERIALS INFORMATION

PART I - GENERAL

1.1 EXISTING HAZARDOUS MATERIAL INFORMATION

A. This Document with its referenced attachments is part of the Procurement and Contracting Requirements
for Project. They provide Owner's information for Bidders' convenience and are intended to supplement
rather than serve in lieu of Bidders' own investigations. They are made available for Bidders' convenience
and information, but are not a warranty of existing conditions. This Document and its attachments are not
part of the Contract Documents.

B. An Environmental Review Report for Project, referenced as Appendix A, is available for viewing and
download on Project Web site.

I. An existing hazardous materials report for Project entitled "Limited Hazardous Materials
Inspection Report", prepared by Fuss & O'Neill, dated April 28, 2014, revised May 29,2014, is
located within Appendix A referenced above.

C. Related Requirements:

I. Division 07 Section "Preparation for Re-Roofing" for notification requirements if materials
suspected of containing hazardous materials are encountered.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 003126
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SECTION 011000 - SUMMARY

PART I - GENERAL

1.1 RELATED DOCUMENTS

A. Instructions to Bidders, AlA Document A201 "The General Conditions of the Contract for Construction",
1997 Edition as amended, and Division 0 I General Requirements, are a part of this Section and shaH be
binding on the Contractor and all Subcontractors who perform this work.

1.2 SUMMARY

A. This Section includes the following:

I. Project information.
2. Work covered by the Contract Documents.
3. Project schedule.
4. Coordination activities.
5. Use of premises.
6. Owner's occupancy requirements.
7. Work restrictions.
8. Specification formats and conventions.
9. Codes, standards, permits.
10. OSHA.

B. Related Sections include the following:

I. Division 01 Section "Temporary Facilities and Controls" for limitations and procedures governing
temporary use of Owner's facilities.

1.3 PROJECT INFORMATION

A. Project Identification: Rehabilitation / Reconstruction Work for Brian Brescia & Elena Martinez,
Applicant #2025.

I. Project Location: 14 Cooper Avenue, Milford, CT.

B. Funding: Community Development Block Grant Disaster Recovery Program (CDBG-DR), Owner
Occupied Rehabilitation & Rebuilding Program (OORR).

C. Architect: The Contract Documents were prepared for Project by Quisenberry Arcari Architects, LLC of
Farmington, CT.

1.4 WORK. COVERED BY CONTRACT DOCUMENTS

A. The Project consists of the following:

I.

QA 1346-12
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Roof replacement.
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B. The Work includes, but is not limited to the following:

I. Miscellaneous carpentry, sheathing; asphalt shingles, sheet metal flashing and trim, and joint
sealants.

TYPE OF CONTRACT

1.6

A.

A.

Project will be constructed under a single contract.

SCHEDULE

General: The Contractor shall prepare a detailed construction schedule, to be submitted to the Owner,
Architect, and Owner's Representative for review and approval. The schedule must clearly demonstrate
the proper sequencing of construction activities.

I. The Construction Schedule is critical to the project. All work is required to be Substantially
Complete, with a Certificate of Occupancy obtained, and ready for occupancy by the Owner, on or
before the date agreed upon in the Contractor/Owner Agreement.

I.7 USE OF PREMISES

A. General: Contractor shall have limited use of Project site for construction operations as indicated by
requirements of this Section.

B. Use of Site: Limit use of premises to areas determined by the Owner. Do not disturb portions of Project
site beyond areas in which the Work is indicated.

I. Confine the parking of workmen's and construction vehicles, and the storage of construction
materials to a designated staging area determined by the Owner's Representative.

2. Owner Occupancy: Allow for Owner occupancy of Project site.
3. Driveways and Entrances: Keep driveways and entrances serving premises clear and available to

Owner, Owner's employees, and emergency vehicles at all times. Do not use these areas for
parking or storage of materials.

a. Schedule deliveries to minimize use of driveways and entrances.
b. Schedule deliveries to minimize space and time requirements for storage of materials and

equipment on-site.

C. Use of Existing Building: Maintain existing building in a weathertight condition throughout construction
period. Repair damage caused by construction operations. Protect building and its occupants during
construction period.

1.8 COORDINATION WITH OCCUPANTS

A. Full Owner Occupancy: Owner will occupy eXlstmg building during entire construction period.
Cooperate with Owner during construction operations to minimize conflicts and facilitate Owner usage.
Perform the Work so as not to interfere with Owner's day-to-day operations. Maintain existing exits
unless otherwise indicated.

QA 1346-12
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1. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities. Do
not close or obstruct walkways, corridors, or other occupied or used facilities without written
permission from Owner and approval of authorities having jurisdiction.

2. Notify Owner not less than 72 hours in advance of activities that will affect Owner's operations.

WORK RESTRICTIONS

A. On-Site Work Hours: Work shall be generally performed inside the existing building during normal
business working hours of 8:00 a.m. to 4:30 p.m., Monday through Friday, except otherwise indicated.

I. Weekend Hours: Coordinate with Owner.
2. Hours for Utility Shutdowns: Coordinate with Owner.

B. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or others
unless permitted under the following conditions and then only after arranging to provide temporary utility
services according to requirements indicated:

1. Notify Owner not less than two days in advance of proposed utility interruptions.
2. Do not proceed with utility interruptions without Owner's written permission.

C. Noise, Vibration, and Odors: Coordinate operations that may result in high levels of noise and vibration,
odors, or other disruption to Owner occupancy with Owner.

I. Notify Owner not less than two days in advance of proposed disruptive operations.
2. Obtain Owner's written permission before proceeding with disruptive operations.

D.

1.10

A.

Nonsmoking Building: Smoking is not permitted within the building or within 25 feet of entrances,
operable windows, or outdoor-air intakes.

SPECIFICATION FORMATS AND CONVENTIONS

Specification Format: The Specifications are organized into Divisions and Sections using the 16-division
format and CSI/CSC's "MasterFormat" numbering system.

1. Section Identification: The Specifications use Section numbers and titles to help cross-referencing
in the Contract Documents. Sections in the Project Manual are in numeric sequence; however, the
sequence is incomplete because all available Section numbers are not used. Consult the table of
contents at the beginning of the Project Manual to determine numbers and names of Sections in
the Contract Documents.

2. Division 01: Sections in Division 01 govern the execution of the Work of all Sections in the
Specifications.

B. Specification Content: The Specifications use certain conventions for the style of language and the
intended meaning of certain terms, words, and phrases when used in particular situations. These
conventions are as follows:

I.

2.

QA 1346-12
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Abbreviated Language: Language used in the Specifications and other Contract Documents is
abbreviated. Words and meanings shall be interpreted as appropriate. Words implied, but not
stated, shall be inferred as the sense requires. Singular words shall be interpreted as plural, and
plural words shall be interpreted as singular where applicable as the context of the Contract
Documents indicates.
Imperative mood and streamlined language are generally used in the Specifications. Requirements
expressed in the imperative mood are to be performed by Contractor. Occasionally, the indicative
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or subjunctive mood may be used in the Section Text for clarity to describe responsibilities that
must be fulfilled indirectly by Contractor or by others when so noted.

a. The words "shall," "shall be," or "shall comply with," depending on the context, are
implied where a colon (:) is used within a sentence or phrase.

C. In general, the Specifications will describe the quality of the work and the Drawings, the extent of the
work. The Drawings and Specifications are cooperative and supplementary; however, each item of the
work is not necessarily mentioned in both the Drawings and the Specifications. All work necessary to
complete the project, so described, is to be included in this Contract.

D. In case of disagreement between the Drawings and Specifications, or within either document itself, the
Architect shall interpret the Documents to require the better quality or greater quantity of work for the
Owner that can reasonably be construed therefrom. Any work performed by the Contractor without
consulting the Architect, when the same requires a decision, shall be performed at the Contractor's risk.

1.11 CODES, STANDARDS AND PERMITS

A. All work under this contract shall conform to all codes and standards in effect as of the date of receipt of
Bids which are applicable to this Project. All work shall also conform to specific requirements and
interpretations of local authorities having jurisdiction over the Project. These Codes, standards, and
authorities are referred to collectively as "the governing codes and authorities" and similar terms
throughout the Specifications. Determination of applicable codes and standards and requirements of the
authorities having jurisdiction shall be the responsibility of the Contractor; as shall be the analysis of all
such codes and standards in regard to their applicability to the Project for the purposes of determining
necessary construction to conform to such code requirements, for securing all approvals and permits
necessary to proceed with construction, and to obtain all permits necessary for the Owner to occupy the
facility for their intended use. In the case of conflicts between the requirements of different codes and
standards, the most restrictive or stringent requirements shall be met.

B. The codes that were used in the design of this Project are as follows:

I. 2005 Connecticut State Building Code (CSBC):

a. 2009 International Residential Code (IRC)
b. 2009 International Energy Conservation Code (IECC)
c. 2005,2009,2011 and 2013 State of Connecticut Amendments/State Building Code

C. Code Enforcement and Approvals: Secure and pay for the general building permit for the work, and
conform to all conditions and requirements of the permit and code enforcement authorities.

D. Identify all permits (other than general building permit) required from authorities having jurisdiction over
the Project for the construction and occupancy of the work. Prepare the necessary applications and
submit required plans and documents to obtain such permits in a timely manner. Permit fees to be paid
by the Subcontractor.

I.

2.

3.
4.

QA 1346-12
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Display all permit cards as required by the authorities, and deliver legible photocopies of all
permits to the Owner promptly upon their receipt.
Arrange for all inspections, testing and approvals required for all permits. Notify the Owner and
Architect at least three business days in advance, so they may arrange to observe.
Comply with all conditions and provide all notices required by all permits.
Perform and/or arrange for and pay for all testing and inspections required by the governing codes
and authorities, other than those provided by the Owner, and notify the Owner and Architect of
such inspections at least three business days in advance, so they may arrange to observe.
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5. Where inspecting authorities require corrective work in conjunction with applicable codes and
authorities, promptly comply with such requirements, except in cases where such requirements
clearly exceed the requirements of the Contract Documents, in which case proceed in accordance
with the procedures for modifications to the Work established in the Contract Documents.

1.12 OCCUPATIONAL SAFETY AND HEALTH ACT

A. The Contractor and each Subcontractor shall comply with the requirements of the Occupational Safety
and Health Act of 1970 and the Construction Safety Act of 1969, including all standards and regulations
which have been promulgated by the Governmental Authorities which administer such Acts. Said
requirements, standards and regulations are incorporated herein by reference.

1. In accordance with Connecticut General Statutes Sec. 3 I-53b, all project on-site personnel must
show proof of completing and maintaining the OSHA 10 hour certification requirements in
accordance with federal OSHA Training Institute standards.

B. The Contractor and each Subcontractor shall comply with said regulations, requirements and standards
and require and be directly responsible for compliance therewith on the part of his agents, employees
material men and Subcontractors; and shall directly receive and be responsible for all citations,
assessments, fines or penalties which may be incurred by reason of his agents, employees, material men
or Subcontractors failing to so comply.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 0 II 000
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SECTION 012100 - ALLOWANCES

PART I - GENERAL

1.1 RELATED DOCUMENTS

A. The Contractor, Subcontractors, and/or suppliers providing goods or services referenced in or related to
this Section shall also be bound by the Documents identified in Division 01 Section "Summary",
Paragraph 1.1A, entitled "Related Documents."

1.2 SUMMARY

A. This Section includes administrative and procedural requirements governing allowances.

I. Certain items are specified in the Contract Documents by allowances. Allowances have been
established in lieu of additional requirements and to defer selection of actual materials and
equipment to a later date when additional information is available for evaluation. If necessary,
additional requirements will be issued by Change Order.

B. Types of allowances include the following:

I. Lump-sum allowances.

C. Related Sections include the following:

I. Division 0 I Section "Contract Modification Procedures" for procedures for submitting and
handling Change Orders for allowances.

2. Divisions 02 through 33 Sections for items of Work covered by allowances.

1.3 SELECTION AND PURCHASE

A. At the earliest practical date after award of the Contract, advise Architect of the date when final selection
and purchase of each product or system described by an allowance must be completed to avoid delaying
the Work.

B. At Architect's request, obtain proposals for each allowance for use in making final selections. Include
recommendations that are relevant to performing the Work.

1.4 ACTION SUBMITTALS

A. Submit proposals for purchase of products or systems included in allowances, in the form specified for
Change Orders.

1.5 INFORMATIONAL SUBMITTALS

A. Submit invoices or delivery slips to show actual quantities of materials delivered to the site for use in
fulfillment of each allowance.

QA 1346-12
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1.7

1.8

B.

c.

A.

A.

B.

A.

DEPT. OF HOUSING, CDOG DISASTER RECOVERY PROGRAM (OORR)
14 COOPER AVENUE, MILFORD, CT

Submit time sheets and other documentation to show labor time and cost for installation of allowance
items that include installation as part of the allowance.

Coordinate and process submittals for allowance items in same manner as for other portions of the Work.

COORDINATION

Coordinate allowance items with other portions of the Work. Furnish templates as required to coordinate
installation.

LUMP-SUM ALLOWANCES

Allowance shall include cost to Contractor of specific products and materials under allowance and shall
include taxes, freight, and delivery to Project site.

Unless otherwise indicated, Contractor's costs for recelvmg and handling at Project site, labor,
installation, overhead and profit, and similar costs related to products and materials under allowance shall
be included as part of the Contract Sum and not part of the allowance.

ADJUSTMENT OF ALLOWANCES

Allowance Adjustment: To adjust allowance amounts, prepare a Change Order proposal based on the
difference between purchase amount and the allowance, multiplied by final measurement of work-in­
place where applicable. If applicable, include reasonable allowances for cutting losses, tolerances,
mixing wastes, normal product imperfections, and similar margins.

1. Include installation costs in purchase amount only where indicated as part of the allowance.
2. If requested, prepare explanation and documentation to substantiate distribution of overhead costs

and other margins claimed.
3. Submit substantiation of a change in scope of work, if any, claimed in Change Orders related to

unit-cost allowances.
4. Owner reserves the right to establish the quantity of work-in-place by independent quantity

survey, measure, or count.

B. Submit claims for increased costs because of a change in scope or nature of the allowance described in
the Contract Documents, whether for the purchase order amount or Contractor's handling, labor,
installation, overhead, and profit.

1.

2.
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Do not include Contractor's or subcontractor's indirect expense in the Change Order cost amount
unless it is clearly shown that the nature or extent of work has changed from what could have been
foreseen from information in the Contract Documents.
No change to Contractor's indirect expense is permitted for selection of higher- or lower-priced
materials or systems of the same scope and nature as originally indicated.

012100 - 2 of3
ALLOWANCES



DEPT. OF HOUSING, CDBG DISASTER RECOVERY PROGRAM (OORR)
14 COOPER AVENUE, MILFORD, CT

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 EXAMINATION

A. Examine products covered by an allowance promptly on delivery for damage or defects. Return damaged
or defective products to manufacturer for replacement.

3.2 PREPARATION

A. Coordinate materials and their installation for each allowance with related materials and installations to
ensure that each allowance item is completely integrated and interfaced with related work.

3.3 SCHEDULE OF ALLOWANCES

A. Allowance No. I: Lump-Sum Al1owance: Include the sum of$5,000 for miscellaneous improvements.

END OF SECTION 012100
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SECTION 012200 - UNIT PRICES

PART 1- GENERAL

1.1

1.2

1.3

1.4

A.

A.

B.

A.

A.

RELATED DOCUMENTS

The Contractor, Subcontractors and/or suppliers providing goods or services referenced in or related to
this Section shall also be bound by the Documents identified in Division 01 Section "Summary",
Paragraph 1.1 A, entitled "Related Documents."

SUMMARY

This Section includes administrative and procedural requirements for unit prices.

Related Sections include the following:

I. Division 0 I Section "Contract Modification Procedures" for procedures for submitting and
handling Change Orders.

2. Division 01 Section "Quality Requirements" for general testing and inspecting requirements.

DEFINITIONS

Unit price is an amount incorporated in the Agreement, applicable during the duration of the Work as a
price per unit of measurement for materials, equipment, or services, or a portion of the Work, added to or
deducted from the Contract Sum by appropriate modification, if the scope of Work or estimated
quantities of Work required by the Contract Documents are increased or decreased.

PROCEDURES

Unit prices include all necessary material, plus cost for delivery, installation, insurance, applicable
taxes, overhead, and profit.

I. Unit price amounts are net changes in the Contract Sum for additional work and include the
Contractor's and any Subcontractor's amount for overhead and profit.

2. For deleted work, the net credit to the Contract Sum shall be 10 percent less.

B. Measurement and Payment: Refer to individual Specification Sections for work that requires
establishment of unit prices. Methods of measurement and payment for unit prices are specified in those
Sections.

C. Owner reserves the right to reject Contractor's measurement of work-in-place that involves use of
established unit prices and to have this work measured, at Owner's expense, by an independent surveyor
acceptable to Contractor.

D. List of Unit Prices: A list of unit prices is included in Part 3. Specification Sections referenced in the
schedule contain requirements for materials described under each unit price.

QA 1346-12
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 LIST OF UNIT PRICES

A. Unit Price No. I: Plywood Roof Sheathing removal and replacement.

1. Unit of Measurement: Square foot.

END OF SECTION 012200
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES

PART I - GENERAL

1.1

1.2

1.3

1.4

A.

A.

B.

A.

A.

RELATED DOCUMENTS

The Contractor, Subcontractors and/or suppliers providing goods or services referenced in or related to
this Section shall also be bound by the Documents identified in Division 01 Section "Summary",
Paragraph 1.1 A, entitled "Related Documents."

SUMMARY

This Section specifies administrative and procedural requirements for handling and processing Contract
modifications.

Related Sections include the following:

I. Division 0I Section "Unit Prices" for administrative requirements for using unit prices.
2. Division 0 I Section "Project Management and Coordination" for submitting Requests for

Information (RFls).
3. Division 0 I Section "Product Requirements" for administrative procedures for handling requests

for substitutions made after Contract award.

MINOR CHANGES IN THE WORK

Architect will issue supplemental instructions authorizing Minor Changes in the Work, not involving
adjustment to the Contract Sum or the Contract Time, on AlA Document G71O, "Architect's
Supplemental Instructions" or similar form prepared by Architect.

PROPOSAL REQUESTS

Owner-Initiated Proposal Requests: Architect will issue a detailed description of proposed changes in the
Work that may require adjustment to the Contract Sum or the Contract Time. If necessary, the
description will include supplemental or revised Drawings and Specifications.

I. Proposal Requests issued by Architect are for information only. Do not consider them instructions
either to stop work in progress or to execute the proposed change.

2. Within 10 days after receipt of Proposal Request, submit a quotation to the Architect, estimating
cost adjustments to the Contract Sum and the Contract Time necessary to execute the change.

QA 1346-12
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a.

b.

c.
d.

Include a list of quantities of products required or eliminated and unit costs, with total
amount of purchases and credits to be made. If requested, furnish survey data to
substantiate quantities.
Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade
discounts.
Include costs oflabor and supervision directly attributable to the change.
Include an updated Contractor's Construction Schedule that indicates the effect of the
change, including, but not limited to, changes in activity duration, start and finish times,
and activity relationship. Use available total float before requesting an extension of the
Contract Time.
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B. Contractor-Initiated Proposals: If latent or unforeseen conditions require modifications to the Contract,
Contractor may propose changes by first submitting a "Request for Information" to the Architect. This
request will be responded to by the Architect, wherein the Contractor may submit a Change Order
Proposal.

1. Include a statement outlining reasons for the change and the effect of the change on the Work.
Provide a complete description of the proposed change. Indicate the effect of the proposed change
on the Contract Sum and the Contract Time.

2. Include a list of quantities of products required or eliminated and unit costs, with total amount of
purchases and credits to be made. Ifrequested, furnish survey data to substantiate quantities.

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts.
4. Include costs oflabor and supervision directly attributable to the change.
5. Include an updated Contractor's Construction Schedule that indicates the effect of the change,

including, but not limited to, changes in activity duration, start and finish times, and activity
relationship. Use available total float before requesting an extension of the Contract Time.

ADMINISTRATIVE CHANGE ORDERS

1.6

1.7

A.

B.

A.

A.

Allowance Adjustment: See Division 0 I Section "Allowances" for administrative procedures for
preparation of Change Order Proposal for adjusting the Contract Sum to reflect actual costs of
allowances.

Unit-Price Adjustment: See Division 0 I Section "Unit Prices" for administrative procedures for
preparation of Change Order Proposal for adjusting the Contract Sum to reflect measured scope of unit­
price work.

CHANGE ORDER PROCEDURES

On Owner's approval of a Proposal Request, the Architect will issue a Change Order for signatures of
Owner and Contractor on CHFA Form 2437 entitled "Request for Construction Change."

CONSTRUCTION CHANGE DIRECTIVE

Construction Change Directive: Architect may issue a Construction Change Directive on
AlA Document G714. Construction Change Directive instructs Contractor to proceed with a change in
the Work, for subsequent inclusion in a Change Order.

I. Construction Change Directive contains a complete description of change in the Work. It also
designates method to be followed to determine change in the Contract Sum or the Contract Time.

B. Documentation: Maintain detailed records on a time and material basis of work required by the
Construction Change Directive.

1.
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After completion of change, submit an itemized account and supporting data necessary to
substantiate cost and time adjustments to the Contract.
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 012600
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SECTION 012900 - PAYMENT PROCEDURES

PART I - GENERAL

1.1 RELATED DOCUMENTS

A. The Contractor, Subcontractors and/or suppliers providing goods or services referenced in or related to
this Section shall also be bound by the Documents identified in Division 0 I Section "Summary",
Paragraph l.lA, entitled "Related Documents."

1.2 SUMMARY

A. This Section specifies administrative and procedural requirements necessary to prepare and process
Applications for Payment.

B. Related Sections include the following:

I. Division 0 I Section "Unit Prices" for administrative requirements governing use of unit prices.
2. Division 0 I Section "Contract Modification Procedures" for administrative procedures for

handling changes to the Contract.

1.3 DEFINITIONS

A. Schedule of Values: A statement furnished by Contractor allocating portions of the Contract Sum to
various portions of the Work and used as the basis for reviewing Contractor's Applications for Payment.

1.4 SCHEDULE OF VALUES

A. Coordination: Coordinate preparation of the Schedule of Values with preparation of Contractor's
Construction Schedule.

I. Correlate line items in the Schedule of Values with other required administrative forms and
schedules, including the following:

a. Application for Payment forms with Continuation Sheets.
b. Submittals Schedule.
c. Contractor's Construction Schedule.

2. Submit the Schedule of Values to the Architect at earliest possible date but no later than seven
days before the date scheduled for submittal of initial Applications for Payment.

B. Format and Content: Use the Project Manual table of contents as a guide to establish line items for the
Schedule of Values. Provide at least one line item for each Specification Section. For major trades with
line item values greater than $25,000, provide a separate line item for units of work within each trade
with a value not exceeding $25,000.

I. Identification: Include the following Project identification on the Schedule of Values:
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b. Name of Architect.
c. Architect's project number.
d. Contractor's name and address.
e. Date of submittal.

2. Submit draft of AlA Document G702 and AlA Document G703 Continuation Sheets.
3. Arrange the Schedule of Values in tabular form with separate columns to indicate the following

for each item listed:

a. Related Specification Section or Division.
b. Description of the Work.
c. Name of subcontractor.
d. Name of manufacturer or fabricator.
e. Name of supplier.
f. Change Orders (numbers) that affect value.
g. Dollar value.

I) Percentage of the Contract Sum to nearest one-hundredth percent, adjusted to total
100 percent.

4. Provide a breakdown of the Contract Sum in enough detail to facilitate continued evaluation of
Applications for Payment and progress reports. Coordinate with the Project Manual table of
contents. Provide several line items for principal subcontract amounts, where appropriate.
Include the following mandatory line items:

a. Mobilization.
b. Demobilization.
c. Builders Risk Insurance.
d. Bonds.
e. Coordination Drawings.
f. Scheduling.
g. Project record documents.
h. Operation and Maintenance manuals.
I. Field Engineering.
j. Daily Building Cleanup.
k. Safety Program.
1. Full-Time Project Manager.
m. Full-Time Project Superintendent.
n. Field Offices.
o. Dumpsters.
p. Cold Weather Protection.
q. Temporary Heat.
r. General Contract O&P (not to be included in each line item).

5. Round amounts to nearest whole dollar; total shall equal the Contract Sum.
6. Provide a separate line item in the Schedule of Values for each part of the Work where

Applications for Payment may include materials or equipment purchased or fabricated and stored,
but not yet installed.

a. Differentiate between items stored on-site and items stored off-site. If specified, include
evidence of insurance or bonded warehousing.

7.
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Provide separate line items in the Schedule of Values for initial cost of materials, for each
subsequent stage of completion, and for total installed value of that part ofthe Work.

012900 - 2 of5
PAYMENT PROCEDURES



DEPT. OF HOUSING, CDBG DISASTER RECOVERY PROGRAM (OORR)
14 COOPER AVENUE, MILFORD, CT

8. Each item in the Schedule of Values and Applications for Payment shall be complete. Include
total cost and proportionate share of general overhead and profit for each item.

a. Temporary facilities and other major cost items that are not direct cost of actual work-in­
place may be shown either as separate line items in the Schedule of Values or distributed as
general overhead expense, at Contractor's option.

9. Schedule Updating: Update and resubmit the Schedule of Values before the next Applications for
Payment when Change Orders or Construction Change Directives result in a change in the
Contract Sum.

1.5 APPLICATIONS FOR PAYMENT

A. Each Application for Payment shall be consistent with previous applications and payments as certified by
Architect and paid for by Owner.

I. Initial Application for Payment, Application for Payment at time of Substantial Completion, and
final Application for Payment involve additional requirements.

B. Payment Application Times: The date for each progress payment is indicated in the Agreement between
Owner and Contractor. The period of construction work covered by each Application for Payment is the
period indicated in the Agreement.

I. At least ten days before the date established for each formal Application for Payment, the
Contractor shall submit to the Architect an itemized preliminary application for payment for
review and comment. The Contractor shall then revise the preliminary application and at least two
days prior to the date established for formal application, shall submit to the Architect the revised
preliminary application, to allow time for the Architect to prepare a written letter of explanation
setting forth any objections and recommended changes to be forwarded along with the formal
application to the owner.

C. Payment Application Forms: Use AlA Document G702 and AlA Document G703 Continuation Sheets
as form for Applications for Payment.

D. Application Preparation: Complete every entry on form. Notarize and execute by a person authorized to
sign legal documents on behalf of Contractor. Architect will return incomplete applications without
action.

I. Entries shall match data on the Schedule of Values and Contractor's Construction Schedule. Use
updated schedules if revisions were made.

2. Include amounts of Change Orders executed before last day of construction period covered by
application.

E. Stored Materials: Include in Application for Payment amounts applied for materials or equipment
purchased or fabricated and stored, but not yet installed. Differentiate between items stored on-site and
items stored off-site.

1.

2.

3.
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Requests for payment for on-site stored materials shall be made on CHFA form entitled
"Accounting of On-Site Inventory."
Provide certificate of insurance, evidence of transfer of title to Owner, and consent of surety to
payment, for stored materials.
Provide supporting documentation that verifies amount requested, such as paid invoices. Match
amount requested with amounts indicated on documentation; do not include overhead and profit
on stored materials.

012900 - 3 of5
PAYMENT PROCEDURES



DEPT. OF HOUSING, CDBG DISASTER RECOVERY PROGRAM (OORR)
14 COOPER AVENUE, MILFORD, CT

4. Provide summary documentation for stored materials indicating the following:

a. Value of materials previously stored and remaining stored as of date of previous
Applications for Payment.

b. Value of previously stored materials put in place after date of previous Application for
Payment and on or before date of current Application for Payment.

c. Value of materials stored since date of previous Application for Payment and remaining
stored as of date ofcurrent Application for Payment.

5. Provide summary documentation for off-site stored materials indicating the following:

a. Evidence of insurance (casualty, theft, etc.) for the stored items and the facility itself, if
stored other than at the manufacturer's plant.

b. Bonding company's consent to the off-site storage.
c. UCC-I s for the stored materials creating a security interest for CHFA.
d. A CHFA Field Observer's report, which accepts the proposed storage environment, and a

report confirming acceptable delivery of the subject item(s) to the facility.

F. Transmittal: Submit THREE (3) signed and notarized original copies of each Application for Payment to
Architect by a method ensuring receipt within 24 hours. One copy shall include waivers of lien and
similar attachments if required.

G. Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of mechanic's lien
from every entity who is lawfully entitled to file a mechanic's lien arising out of the Contract and related
to the Work covered by the payment.

I. Submit partial waivers on each item for amount requested in previous application, after deduction
for retainage, on each item.

2. When an application shows completion of an item, submit final or full waivers.
3. Owner reserves the right to designate which entities involved in the Work must submit waivers.
4. Submit final Application for Payment with or preceded by conditional final waivers from every

entity involved with performance of the Work covered by the application who is lawfully entitled
to a lien.

5. Waiver Forms: Submit waivers oflien on the CHFA form "Total of Lien Waiver Payments."

a. Beginning with the second requisition, each monthly requisition shall include lien waivers
for a minimum of 90 percent of the amount indicated on the previous month's Contractor
Requisition as "Due This Requisition."

H. Initial Application for Payment: Administrative actions and submittals that must precede or coincide
with submittal of first Application for Payment include the following:

1.
2.
3.
4.
5.
6.
7.
8.
9.
10.

II.
12.
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List of subcontractors.
Schedule of Values.
Contractor's Construction Schedule (preliminary if not final).
Products list.
Schedule of unit prices.
Submittals Schedule (preliminary if not final).
List of Contractor's staff assignments.
List of Contractor's principal consultants.
Copies of building permits.
Copies of authorizations and licenses from authorities having jurisdiction for performance of the
Work.
Initial progress report.
Report of preconstruction conference.
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13. Certificates of insurance and insurance policies.
14. Performance and payment bonds.
IS. Data needed to acquire Owner's insurance.

1. Application for Payment at Substantial Completion: After issuing the Certificate of Substantial
Completion, submit an Application for Payment showing 100 percent completion for portion of the Work
claimed as substantially complete.

1. Include documentation supporting claim that the Work is substantially complete and a statement
showing an accounting of changes to the Contract Sum.

J. Final Payment Application: Submit final Application for Payment wi th releases and supporting
documentation not previously submitted and accepted, including, but not limited, to the following:

I. Evidence of completion of Project closeout requirements.
2. Insurance certificates for products and completed operations where required and proof that taxes,

fees, and similar obligations were paid.
3. Updated final statement, accounting for final changes to the Contract Sum.
4. AlA Document G706, "Contractor's Affidavit of Payment of Debts and Claims."
5. AlA Document G706A, "Contractor's Affidavit of Release of Liens."
6. AlA Document G707, "Consent of Surety to Final Payment."
7. Evidence that claims have been settled.
8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of date of

Substantial Completion or when Owner took possession of and assumed responsibility for
corresponding elements of the Work.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 012900
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SECTION 013100-PROJECT MANAGEMENT AND COORDINATION

PART 1- GENERAL

1.1 RELATED DOCUMENTS

A. The Contractor, Subcontractors and/or suppliers providing goods or services referenced in or related to
this Section shall also be bound by the Documents identified in Division 01 Section "Summary",
Paragraph 1.1A, entitled "Related Documents."

1.2 SUMMARY

A. This Section includes administrative prOVISIons for coordinating construction operations on Project
including, but not limited to, the following:

I. General coordination procedures.
2. Administrative and supervisory personnel.
3. Project meetings.
4. Requests for Information (RFIs).

8. Related Sections include the following:

I. Division 0 I Section "Execution" for procedures for coordinating general installation.
2. Division 0 I Section "Closeout Procedures" for coordinating closeout of the Contract.

1.3 DEFINITIONS

A. RFI: Request from Contractor seeking interpretation or clarification ofthe Contract Documents.

1.4 INFORMATIONAL SUBMITTALS

A. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each portion
of the Work, including those who are to furnish products or equipment fabricated to a special design.
Include the following information in tabular form:

1. Name, address, and telephone number of entity performing subcontract or supplying products.
2. Number and title of related Specification Section(s) covered by subcontract.
3. Drawing number and detail references, as appropriate, covered by subcontract.

8. Key Personnel Names: Within 10 days of starting construction operations, submit a list of key personnel
assignments, including superintendent and other personnel in attendance at Project site. Identify
individuals and their duties and responsibilities; list addresses and telephone numbers, including home
and office telephone numbers. Provide names, addresses, and telephone numbers of individuals assigned
as standbys in the absence of individuals assigned to Project.

I.
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Keep list current at all times, resubmit upon update.
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1.5 GENERAL COORDINATION PROCEDURES

A. Coordination: Coordinate construction operations included in different Sections of the Specifications to
ensure efficient and orderly installation of each part of the Work. Coordinate construction operations,
included in different Sections that depend on each other for proper installation, connection, and operation.

I. Schedule construction operations in sequence required to obtain the best results where installation
of one part of the Work depends on installation of other components, before or after its own
installation.

2. Coordinate installation of different components with other contractors to ensure maximum
accessibility for required maintenance, service, and repair.

3. Make adequate provisions to accommodate items scheduled for later installation.
4. Where availability of space is limited, coordinate installation of different components to ensure

maximum performance and accessibility for required maintenance, service, and repair of all
components, including mechanical and electrical.

5. No claim for additional compensation or extension of Contract Time will be permitted for
conditions resulting from lack of coordination.

8. Prepare memoranda for distribution to each party involved, outlining special procedures required for
coordination. Include such items as required notices, reports, and list of attendees at meetings.

I. Prepare similar memoranda for Owner and separate contractors if coordination of their Work is
required.

C. Administrative Procedures: Coordinate scheduling and timing of required administrative procedures with
other construction activities and activities of other contractors to avoid conflicts and to ensure orderly
progress of the Work. Such administrative activities include, but are not limited to, the following:

I. Preparation of Contractor's Construction Schedule.
2. Preparation of the Schedule of Values.
3. Installation and removal of temporary facilities and controls.
4. Delivery and processing of submittals.
5. Preinstallation conferences.
6. Progress meetings.
7. Startup and adjustment of systems.
8. Project closeout activities.

D. Conservation: Coordinate construction activItIes to ensure that operations are carried out with
consideration given to conservation of energy, water, and materials.

I. Salvage materials and equipment involved in performance of, but not actually incorporated into,
the Work. Refer to other Sections for disposition of salvaged materials that are designated as
Owner's property.

1.6 ADMINISTRATIVE AND SUPERVISORY PERSONNEL

A. General: In addition to Project superintendent, provide other administrative and supervisory personnel as
required for proper performance ofthe Work.

1.7 PROJECT MEETINGS

A. General: Schedule and conduct meetings and conferences at Project site, unless otherwise indicated.
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I. Attendees: Infonn participants and others involved, and individuals whose presence is required,
of date and time of each meeting. NotifY Owner, Owner's Representative, and Architect of
scheduled meeting dates and times.

2. Agenda: Prepare the meeting agenda and distribute the agenda to all invited attendees.
3. Minutes: Record significant discussions and agreements achieved and distribute the meeting

minutes to everyone concerned, including Owner, Owner's Representative and Architect, within
three days of the meeting.

B. Preconstruction Conference: Arrange for attendance of subcontractors at Preconstruction Conference
convened by Architect, together with any other persons necessary for full review of scheduling and
coordination matters for the Project.

I. Attendees: Authorized representatives of Owner, Owner's Representative, Architect, and their
consultants; Contractor and its superintendent; major subcontractors; suppliers; and other
concerned parties shall attend the conference. All participants at the conference shall be familiar
with Project and authorized to conclude matters relating to the Work.

2. Agenda: Include the following:

a. Tentative construction schedule.
b. Phasing.
c. Critical work sequencing and long-lead items.
d. Designation of key personnel and their duties.
e. Procedures for processing field decisions and Change Orders.
f. Procedures for RFIs.
g. Procedures for testing and inspecting.
h. Procedures for processing Applications for Payment.
i. Distribution of the Contract Documents.
j. Submittal procedures.
k. Preparation of Record Documents.
\. Use ofthe premises.
m. Work restrictions.
n. Owner's occupancy requirements.
o. Responsibility for temporary facilities and controls.
p. Construction waste management and recycling.
q. Parking availability.
r. Office, work, and storage areas.
s. Equipment deliveries and priorities.
t. First aid.
u. Security.
v. Progress cleaning.
w. Working hours.
x. Owner-furnished and provided items.
y. Work perfonned under separate contracts.

3. Minutes: The Architect will record and distribute meeting minutes.

C. Preinstallation Conferences: Conduct a preinstallation conference at Project site before each construction
activity that requires coordination with other construction.

1.

2.
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Attendees: Installer and representatives of manufacturers and fabricators involved in or affected
by the installation and its coordination or integration with other materials and installations that
have preceded or will follow, shall attend the meeting. Advise Architect and Owner's
Representative of scheduled meeting dates.
Agenda: Review progress of other construction activities and preparations for the particular
activity under consideration, including requirements for the following:
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a. The Contract Documents.
b. Options.
c. Related RFIs.
d. Related Change Orders.
e. Purchases.
f. Deliveries.
g. Submittals.
h. Review of mockups.
i. Possible conflicts.
J. Compatibility problems.
k. Time schedules.
I. Weather limitations.
m. Manufacturer's written recommendations.
n. Warranty requirements.
o. Compatibility of materials.
p. Acceptability of substrates.
q. Temporary facilities and controls.
r. Space and access limitations.
s. Regulations of authorities having jurisdiction.
t. Testing and inspecting requirements.
u. Installation procedures.
v. Coordination with other work.
w. Required performance results.
x. Protection of adjacent work.
y. Protection of construction and personnel.

3. Record significant conference discussions, agreements, and disagreements, including required
corrective measures and actions.

4. Reporting: Distribute minutes of the meeting to each party present, the Owner, Architect and
Owner's Representative, and to parties who should have been present.

5. Do not proceed with installation if the conference cannot be successfully concluded. Initiate
whatever actions are necessary to resolve impediments to performance of the Work and reconvene
the conference at earliest feasible date.

D. Progress Meetings: Schedule weekly progress meetings. Dates of meetings may coincide with
preparation of payment requests.

I. Attendees: In addition to representatives of Owner, Owner's Representative, and Architect, each
contractor, subcontractor, supplier, and other entity concerned with current progress or involved in
planning, coordination, or performance of future activities shall be represented at these meetings.
All participants at the conference shall be familiar with Project and authorized to conclude matters
relating to the Work.

2. Agenda: Review minutes of previous progress meeting. Review other items of significance that
could affect progress.

a. Contractor's Construction Schedule: Review progress since the last meeting. Determine
whether each activity is on time, ahead of schedule, or behind schedule, in relation to
Contractor's Construction Schedule. Determine how construction behind schedule will be
expedited; secure commitments from parties involved to do so. Discuss whether schedule
revisions are required to ensure that current and subsequent activities will be completed
within the Contract Time.

I) Review schedule for next period.
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b. Review present and future needs of each entity present, including the following:

013100 - 4 of7
PROJECT MANAGEMENT AND COORDINATION



DEPT. OF HOUSING, CDDG DISASTER RECOVERY PROGRAM (OORR)
14 COOPER AVENUE, MILFORD, CT

I) Interface requirements.
2) Sequence of operations.
3) Deliveries.
4) Access.
5) Site utilization.
6) Temporary facilities and controls.
7) Work hours.
8) Hazards and risks.
9) Progress cleaning.
10) Quality and work standards.
II) Status of correction of deficient items.
12) Field observations.
13) RFIs.
14) Status of proposal requests.
15) Pending changes.
16) Status of Change Orders.
17) Pending claims and disputes.
18) Documentation of information for payment requests.

3. Minutes: The Architect will record and distribute the meeting minutes.
4. Reporting: The Architect will distribute minutes ofthe meeting to each party present.

a. Schedule Updating: Revise Contractor's Construction Schedule after each progress
meeting where revisions to the schedule have been made or recognized. Issue revised
schedule concurrently with the report of each meeting.

E. Coordination Meetings: Schedule Project coordination meetings at weekly intervals. Project
coordination meetings are in addition to specific meetings held for other purposes.

I. Attendees: In addition to representatives of the Contractor, each subcontractor, supplier, and other
entity concerned with current progress or involved in planning, coordination, or performance of
future activities shall be represented at these meetings. All participants at the conference shall be
familiar with Project and authorized to conclude matters relating to the Work.

2. Agenda: Review and correct or approve minutes of the previous coordination meeting. Review
other items of significance that could affect progress. Include topics for discussion as appropriate
to status of Project.

a. Combined Contractor's Construction Schedule: Review progress since the last
coordination meeting. Determine whether each contract is on time, ahead of schedule, or
behind schedule, in relation to Combined Contractor's Construction Schedule. Determine
how construction behind schedule will be expedited; secure commitments from parties
involved to do so. Discuss whether schedule revisions are required to ensure that current
and subsequent activities will be completed within the Contract Time.

b. Schedule Updating: Revise Combined Contractor's Construction Schedule after each
coordination meeting where revisions to the schedule have been made or recognized. Issue
revised schedule concurrently with report of each meeting.

c. Review present and future needs of each contractor present, including the following:
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2)
3)
4)
5)
6)
7)

Interface requirements.
Sequence of operations.
Deliveries.
Access.
Site utilization.
Temporary facilities and controls.
Work hours.
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8) Hazards and risks.
9) Progress cleaning.
10) Quality and work standards.
II) Change Orders.

3. Reporting: Record meeting results and distribute copies to everyone in attendance and to others
affected by decisions or actions resulting from each meeting.

1.8 REQUESTS FOR INFORMATION (RFIs)

A. Procedure: Immediately on discovery of the need for interpretation of the Contract Documents, and ifnot
possible to request interpretation at Project meeting, prepare and submit an RFI, to the Architect, in the
form specified.

I. RFIs shall originate with Contractor or Subcontractor. RFIs submitted by entities other than the
Contractor will be returned with no response.

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's work or
work of subcontractors.

B. Content of the RFI: Include a detailed, legible description of item needing interpretation and the
following:

I. Project name.
2. Date.
3. Name of Contractor.
4. Name of Architect.
5. RFI number, numbered sequentially.
6. Specification Section number and title and related paragraphs, as appropriate.
7. Drawing number and detail references, as appropriate.
8. Field dimensions and conditions, as appropriate.
9. Contractor's suggested solution(s). If Contractor's solution(s) impact the Contract Time or the

Contract Sum, Contractor shall state impact in the RFI.
10. Contractor's signature.
II. Attachments: Include drawings, descriptions, measurements, photos, Product Data, Shop

Drawings, and other information necessary to fully describe items needing interpretation.

a. Supplementary drawings prepared by Contractor shall include dimensions, thicknesses,
structural grid references, and details of affected materials, assemblies, and attachments.

C. Hard-Copy RFIs:

I. Identify each page of attachments with the RFI number and sequential page number.

D. Software-Generated RFIs: Software-generated form with substantially the same content as indicated
above.

I. Attachments shall be electronic files in Adobe Acrobat PDF format.

E. Architect's Action: Architect will review each RFI, determine action required, and return it. Allow five
working days for Architect's response for each RFI. RFIs received after 1:00 p.m. will be considered as
received the following working day.

I.
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a. Requests for approval of submittals.
b. Requests for approval of substitutions.
c. Requests for coordination information already indicated in the Contract Documents.
d. Requests for adjustments in the Contract Time or the Contract Sum.
e. Requests for interpretation of Architect's actions on submittals.
f. Incomplete RFls or RFls with numerous errors.

2. Architect's action may include a request for additional information, in which case Architect's time
for response will start again.

3. Architect's action on RFls that may result in a change to the Contract Time or the Contract Sum
may be eligible for Contractor to submit Change Proposal according to Division 01 Section
"Contract Modification Procedures."

a. If Contractor believes the RFI response warrants change in the Contract Time or the
Contract Sum, notify Architect in writing within 10 days of receipt of the RFI response.

F. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response to
affected parties. Review response and notify Architect within five days if Contractor disagrees with
response.

G. RFI Log: Prepare, maintain, and submit a tabular log of RFls organized by the RFI number. Submit log
biweekly. Include the following:

1. Project name.
2. Name and address of Contractor.
3. Name and address of Architect.
4. RFI number including RFls that were dropped and not submitted.
5. RFI description.
6. Date the RFI was submitted.
7. Date Architect's response was received.
8. Identification of related Minor Change in the Work, Construction Change Directive, and Proposal

Request, as appropriate.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 013100
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SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION

PART 1- GENERAL

1.1 RELATED DOCUMENTS

A. The Contractor, Subcontractors and/or suppliers providing goods or services referenced in or related to
this Section shall also be bound by the Documents identified in Division 01 Section "Summary",
Paragraph 1.1 A, entitled "Related Documents."

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for documenting the progress of
construction during performance of the Work, including the following:

I. Contractor's Construction Schedule.
2. Daily construction reports.
3. Material location reports.
4. Field condition reports.
5. Special reports.

B. Related Sections include the following:

I. Division 0 I Section "Payment Procedures" for submitting the Schedule of Values.
2. Division 0 I Section "Project Management and Coordination" for submitting and distributing

meeting and conference minutes.
3. Division 0I Section "Submittal Procedures" for submitting schedules and reports.
4. Division 01 Section "Quality Requirements" for submitting a schedule of tests and inspections.

1.3 SUBMITTALS

A. Contractor's Construction Schedule: Submit two opaque copies of initial schedule, large enough to show
entire schedule for entire construction period.

I. Submit an electronic copy of schedule, using software indicated, on CD-R, and labeled to comply
with requirements for submittals. Include type of schedule (Initial or Updated) and date on label.

B. Daily Construction Reports: Submit two copies at weekly intervals, to the Architect.

C. Material Location Reports: Submit two copies at monthly intervals, to the Architect.

D. Field Condition Reports: Submit two copies at time of discovery of differing conditions, to the Architect.

E. Special Reports: Submit two copies at time of unusual event, to the Architect.
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QUALITY ASSURANCE

Review and approval by the Owner and Owner's Representative of the Contractor's Construction
Schedule is advisory only and does not relieve the Contractor of the responsibility for completing the
work within the Contract time.

COORDINATION

Coordinate preparation and processing of schedules and reports with performance of construction
activities and with scheduling and reporting of separate contractors.

Coordinate Contractor's Construction Schedule with the Schedule of Values, list of subcontracts,
Submittals Schedule, progress reports, payment requests, and other required schedules and reports.

1. Secure time commitments for performing critical elements of the Work from parties involved.
2. Coordinate each construction activity in the network with other activities and schedule them in

proper sequence.

C. Calendar: Compile a project calendar for use in scheduling. Incorporate all limitations on working days
and working hours, including the following:

I. Legal Holidays.
2. Other non-working days determined by the Contractor.
3. Optional working days determined by the Contractor.

PART 2 - PRODUCTS

2.1

A.

CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL

Time Frame: Extend schedule from date established for commencement of the Work to date of
Substantial Completion.

I. Contract completion date shall not be changed by submission of a schedule that shows an early
completion date, unless specifically authorized by Change Order.

8. Activities: Treat each story or separate area as a separate numbered activity for each principal element of
the Work. Comply with the following:

1.

2.

3.

4.
5.
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Activity Duration: Define activities so no activity is longer than 10 days, unless specifically
allowed by Architect.
Procurement Activities: Include procurement process activities for the following long lead items
and major items, requiring a cycle of more than 60 days, as separate activities in schedule.
Procurement cycle activities include, but are not limited to, submittals, approvals, purchasing,
fabrication, and delivery.
Submittal Review Time: Include review and resubmittal times indicated in Division 01 Section
"Submittal Procedures" in schedule. Coordinate submittal review times in Contractor's
Construction Schedule with Submittals Schedule.
Startup and Testing Time: Include not less than one day for startup and testing.
Substantial Completion: Indicate completion in advance of date established for Substantial
Completion, and allow time for Architect's and Owner's Representative's administrative
procedures necessary for certification of Substantial Completion.
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C. Constraints: Include constraints and work restrictions indicated in the Contract Documents and as
follows in schedule, and show how the sequence of the Work is affected.

I. Work under More Than One Contract: Include a separate activity for each contract.
2. Work by Owner: Include a separate activity for each portion of the Work performed by Owner.
3. Work Restrictions: Show the effect of the following items on the schedule:

a. Partial occupancy before Substantial Completion.
b. Use of premises restrictions.
c. Provisions for future construction.
d. Seasonal variations.
e. Environmental control.

4. Work Stages: Indicate important stages of construction for each major portion of the Work,
including, but not limited to, the following:

a. Subcontract awards.
b. Submittals.
c. Purchases.
d. Mockups.
e. Fabrication.
f. Sample testing.
g. Deliveries.
h. Installation.
i. Tests and inspections.
j. Adjusting.
k. Curing.
I. Startup and placement into final use and operation.

5. Other Constraints: Include the following specific activities in each trade in each phase.

a. Interface between Contractor and Subcontractor.
b. Electrical connections to each piece of equipment.
c. Mechanical connections to each piece of equipment.
d. Concrete finishing.
e. Site work constraints on other activities.

D. Milestones: Include milestones indicated in the Contract Documents in schedule, including, but not
limited to, the Notice to Proceed, Substantial Completion, and Final Completion.

E. Contract Modifications: For each proposed contract modification and concurrent with its submission,
prepare a time-impact analysis using fragnets to demonstrate the effect of the proposed change on the
overall project schedule.

F. Upcoming Work Summary: Prepare summary report indicating actlvltles scheduled to occur or
commence prior to submittal of next schedule update. Summarize the following issues:

1.
2.
3.
4.
5.
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Unresolved issues.
Unanswered Requests for Information.
Rejected or unreturned submittals.
Notations on returned submittals.
Pending modifications affecting the Work and Contract Time.
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2.3

G.

H.
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B.

A.
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Recovery Schedule: When periodic update indicates the Work is 14 or more calendar days behind the
current approved schedule, submit a separate recovery schedule indicating means by which Contractor
intends to regain compliance with the schedule. Indicate changes to working hours, working days, crew
sizes, and equipment required to achieve compliance, and date by which recovery will be accomplished.

Computer Software: Prepare schedules using a program that has been developed specifically to manage
construction schedules.

CONTRACTOR'S CONSTRUCTION SCHEDULE (GANTT CHART)

Gantt-Chart Schedule: Submit a comprehensive, fully developed, horizontal, Gantt-chart-type,
Contractor's construction schedule within 30 days of date established for commencement of the Work.
Base schedule on the startup construction schedule and additional information received since the start of
Project.

Preparation: Indicate each significant construction activity separately. Identify first workday of each week
with a continuous vertical line.

1. For construction activities that require three months or longer to complete, indicate an estimated
completion percentage in 10 percent increments within time bar.

REPORTS

Daily Construction Reports: Prepare a daily construction report recording the following information
concerning events at Project site:

I. List of subcontractors at Project site.
2. List of separate contractors at Project site.
3. Approximate count of personnel at Project site.
4. Equipment at Project site.
5. Material deliveries.
6. High and low temperatures and general weather conditions.
7. Accidents.
8. Meetings and significant decisions.
9. Unusual events (refer to special reports).
10. Stoppages, delays, shortages, and losses.
II. Meter readings and similar recordings.
12. Emergency procedures.
13. Orders and requests of authorities having jurisdiction.
14. Change Orders received and implemented.
15. Construction Change Directives received and implemented.
16. Services connected and disconnected.
17. Equipment or system tests and startups.
18. Partial Completions and occupancies.
19. Substantial Completions authorized.

B. Material Location Reports: At monthly intervals, prepare and submit a comprehensive list of materials
delivered to and stored at Project site. List shall be cumulative, showing materials previously reported
plus items recently delivered. Include with list a statement of progress on and delivery dates for materials
or items of equipment fabricated or stored away from Project site.
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C.

A.

B.
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Field Condition Reports: Immediately on discovery of a difference between field conditions and the
Contract Documents, prepare and submit a detailed report. Submit with a request for interpretation.
Include a detailed description of the differing conditions, together with recommendations for changing
the Contract Documents.

SPECIAL REPORTS

General: Submit special reports directly to Owner within one day of an occurrence. Distribute copies of
report to parties affected by the occurrence.

Reporting Unusual Events: When an event of an unusual and significant nature occurs at Project site,
whether or not related directly to the Work, prepare and submit a special report. List chain of events,
persons participating, response by Contractor's personnel, evaluation of results or effects, and similar
pertinent information. Advise Owner in advance when these events are known or predictable.

PART 3 - EXECUTION

3.1

A.

CONTRACTOR'S CONSTRUCTION SCHEDULE

Contractor's Construction Schedule Updating: At monthly intervals, update schedule to reflect actual
construction progress and activities. Issue schedule one week before submission of Application for
Payment.

I. Revise schedule immediately after each meeting or other activity where revisions have been
recognized or made. Issue updated schedule concurrently with the report of each such meeting.

2. Include a report with updated schedule that indicates every change, including, but not limited to,
changes in logic, durations, actual starts and finishes, and activity durations.

3. As the Work progresses, indicate Actual Completion percentage for each activity.
4. Evaluate progress of the work jointly with the Owner and Owner's Representative at the end of

each week to show progress and identify conflicts.

B. Distribution: Distribute two copies each of approved schedule to Architect, Owner, Owner's
Representative, separate contractors, testing and inspecting agencies, and other parties identified by
Contractor with a need-to-know schedule responsibility.

I. Post copies in Project meeting rooms and temporary field offices.
2. When revisions are made, distribute updated schedules to the same parties and post in the same

locations. Delete parties from distribution when they have completed their assigned portion of the
Work and are no longer involved in performance of construction activities.

END OF SECTION 013200
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SECTION 013300 - SUBMITTAL PROCEDURES

PART 1- GENERAL

1.1

1.2

1.3

A.

A.

B.

A.

B.

C.

D.

RELATED DOCUMENTS

The Contractor, Subcontractors and/or suppliers providing goods or services referenced in or related to
this Section shall also be bound by the Documents identified in Division 01 Section "Summary",
Paragraph 1.1A, entitled "Related Documents."

SUMMARY

Section includes requirements for the submittal schedule and administrative and procedural requirements
for submitting Shop Drawings, Product Data, Samples, and other submittals.

Related Sections include the following:

I. Division 0 I Section "Payment Procedures" for submitting Applications for Payment and the
Schedule of Values.

2. Division 0 I Section "Project Management and Coordination" for submitting and distributing
meeting and conference minutes and for submitting Coordination Drawings.

3. Division 01 Section "Construction Progress Documentation" for submitting schedules and reports,
including Contractor's Construction Schedule and the Submittals Schedule.

4. Division 0 I Section "Quality Requirements" for submitting test and inspection reports and for
mockup requirements.

5. Division 01 Section "Closeout Procedures" for submitting warranties.
6. Division 01 Section "Project Record Documents" for submitting Record Drawings, Record

Specifications, and Record Product Data.
7. Division 01 Section "Operation and Maintenance Data" for submitting operation and maintenance

manuals.
8. Divisions 02 through 26 Sections for specific requirements for submittals in those Sections.

DEFINITIONS

Action Submittals: Written and graphic information that requires Architect's responsive action.

Informational Submittals: Written information that does not require Architect's responsive action.
Submittals may be rejected for not complying with requirements.

File Transfer Protocol (FTP): Communications protocol that enables transfer of files to and from another
computer over a network and that serves as the basis for standard Internet protocols. An FTP site is a
portion of a network located outside of network firewalls within which internal and external users are
able to access files.

Portable Document Format (PDF): An open standard file format licensed by Adobe Systems used for
representing documents in a device-independent and display resolution-independent fixed-layout
document format.
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1.4 ACTION SUBMITTALS

A. Submittal Schedule: Submit a schedule of submittals, arranged in chronological order by dates required
by construction schedule. Include time required for review, ordering, manufacturing, fabrication, and
delivery when establishing dates. Include additional time required for making corrections or revisions to
submittals noted by Architect and additional time for handling and reviewing submittals required by those
corrections.

I. Coordinate submittal schedule with list of subcontracts, the schedule of values, and Contractor's
construction schedule.

2. Initial Submittal: Submit concurrently with startup construction schedule. Include submittals
required during the first 60 days of construction. List those submittals required to maintain
orderly progress of the Work and those required early because of long lead time for manufacture
or fabrication.

3. Final Submittal: Submit concurrently with the first complete submittal of Contractor's
construction schedule.

a. Submit revised submittal schedule to reflect changes in current status and timing for
submittals.

4. Format: Arrange the following information in a tabular format:

a. Scheduled date for first submittal.
b. Specification Section number and title.
c. Submittal category: Action; informational.
d. Name of subcontractor.
e. Description of the Work covered.
f. Scheduled date for Architect's final release or approval.
g. Scheduled date of fabrication.
h. Scheduled dates for purchasing.
i. Scheduled dates for installation.
j. Activity or event number.

1.5

A.

B.

SUBMITTAL ADMINISTRATIVE REQUIREMENTS

General: Electronic copies of CAD Drawings of the Contract Drawings will not be provided by Architect
for Contractor's use in preparing submittals, except as permitted in Division 0 I Section "Project
Management and Coordination" for use in preparing coordination drawings.

Coordination: Coordinate preparation and processing of submittals with performance of construction
activities.

I. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and
related activities that require sequential activity.

2. Submit all submittal items required for each Specification Section concurrently unless partial
submittals for portions of the Work are indicated on approved submittal schedule.

3. Coordinate transmittal of different types of submittals for related parts of the Work so processing
will not be delayed because of need to review submittals concurrently for coordination.
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other submittals until related submittals are received.
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C. Processing Time: Allow enough time for submittal review, including time for resubmittals, as follows.
Time for review shall commence on Architect's receipt of submittal. No extension of the Contract Time
will be authorized because of failure to transmit submittals enough in advance of the Work to permit
processing, including resubmittals.

I. Initial Review: Allow two weeks for initial review of each submittal. Allow additional time if
coordination with subsequent submittals is required. Architect will advise Contractor when a
submittal being processed must be delayed for coordination.

2. Intermediate Review: If intermediate submittal is necessary, process it in same manner as initial
submittal.

3. Resubmittal Review: Allow two weeks for review of each resubmittal.

a. Resubmittals will be reviewed no more than two times at the Owner's expense.
Resubmittals which fail to comply with Contract requirements will be reviewed at the
Contractor's expense, based on an hourly rate of $75 per hour, not to exceed $600 for each
subsequent submittal.

b. The Owner reserves the right to deduct said reimbursement from the Contractor's
application for payment on a monthly basis.

4. Concurrent Consultant Review: Submittals may be transmitted simultaneously to Architect and to
Architect's consultants, as required. Allow two weeks for review of each submittal. Consultant
wil\ return submittal to Architect before being returned to Contractor.

D. Identification: Place a permanent label or title block on each submittal for identification.

1. Indicate name of firm or entity that prepared each submittal on label or title block.
2. Provide a space approximately 6 by 8 inches on label or beside title block to record Contractor's

review and approval markings and action taken by Architect.
3. Include the following information on label for processing and recording action taken:

a. Project name.
b. Date.
c. Name and address of Architect.
d. Name and address of Contractor.
e. Name and address of subcontractor.
f. Name and address of supplier.
g. Name of manufacturer.
h. Submittal number or other unique identifier, including revision identifier.

I) Submittal number shall use Specification Section number followed by a decimal
point and then a sequential number (e.g., 061000.0 I). Resubmittals shall include an
alphabetic suffix after another decimal point (e.g., 061000.0 I.A).

i. Number and title of appropriate Specification Section.
j. Drawing number and detail references, as appropriate.
k. Location(s) where product is to be installed, as appropriate.
I. Other necessary identification.

E. Paper Submittals: Place a permanent label or title block on each submittal item for identification.

I.
2.

3.
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a. Project name.
b. Date.
c. Name of Architect.
d. Name of Contractor.
e. Name of subcontractor.
f. Name of supplier.
g. Name of manufacturer.
h. Submittal number or other unique identifier, including revision identifier.

I) Submittal number shall use Specification Section number followed by a decimal
point and then a sequential number (e.g., 061000.0 I). Resubmittals shall include an
alphabetic suffix after another decimal point (e.g., 061000.0 l.A).

i. Number and title of appropriate Specification Section.
j. Drawing number and detail references, as appropriate.
k. Location(s) where product is to be installed, as appropriate.
1. Other necessary identification.

4. Additional Paper Copies: Unless additional copies are required for final submittal, and unless
Architect observes noncompliance with provisions in the Contract Documents, initial submittal
may serve as final submittal.

a. Submit one copy of submittal to concurrent reviewer in addition to specified number of
copies to Architect.

5. Transmittal: Package each submittal individually and appropriately for transmittal and handling.
Transmit each submittal using a transmittal form. Architect will return submittals, without review,
received from sources other than Contractor.

a. Transmittal Form: Provide locations on form for the following information:

I) Revise list below to suit Project.
2) Project name.
3) Date.
4) Destination (To:).
5) Source (From:).
6) Names of subcontractor, manufacturer, and supplier.
7) Category and type of submittal.
8) Submittal purpose and description.
9) Specification Section number and title.
10) Drawing number and detail references, as appropriate.
II) Transmittal number, numbered consecutively.
12) Submittal and transmittal distribution record.
13) Remarks.
14) Signature of transmitter.

6.
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On an attached separate sheet, prepared on Contractor's letterhead, record relevant information,
requests for data, revisions other than those requested by Architect on previous submittals, and
deviations from requirements in the Contract Documents, including minor variations and
limitations. Include same label information as related submittal.
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F. Electronic Submittals: Identify and incorporate information in each electronic submittal file as follows:

I. Assemble complete submittal package into a single indexed file incorporating submittal
requirements of a single Specification Section and transmittal form with links enabling navigation
to each item.

2. Name file with submittal number or other unique identifier, including revision identifier.

a. File name shall use project identifier and Specification Section number followed by a
decimal point and then a sequential number (e.g., LNHS-061000.01). Resubmittals shall
include an alphabetic suffix after another decimal point (e.g., LNHS-061 000.0 I.A).

3. Provide means for insertion to permanently record Contractor's review and approval markings and
action taken by Architect.

4. Transmittal Form for Electronic Submittals: Use electronic form acceptable to Owner, containing
the following information:

a. Project name.
b. Date.
c. Name and address of Architect.
d. Name of Contractor.
e. Name of firm or entity that prepared submittal.
f. Names of subcontractor, manufacturer, and supplier.
g. Category and type of submittal.
h. Submittal purpose and description.
i. Specification Section number and title.
j. Specification paragraph number or drawing designation and generic name for each of

multiple items.
k. Drawing number and detail references, as appropriate.
I. Location(s) where product is to be installed, as appropriate.
m. Related physical samples submitted directly.
n. Indication of full or partial submittal.
o. Transmittal number.
p. Submittal and transmittal distribution record.
q. Other necessary identification.
r. Remarks.

G. Options: Identify options requiring selection by Architect.

H. Deviations and Additional Information: On an attached separate sheet, prepared on Contractor's
letterhead, record relevant information, requests for data, revisions other than those requested by
Architect on previous submittals, and deviations from requirements in the Contract Documents, including
minor variations and limitations. Include same identification information as related submittal.

I. Resubmittals: Make resubmittals in same form and number of copies as initial submittal.

I. Note date and content of previous submittal.
2. Note date and content of revision in label or title block and clearly indicate extent of revision.
3. Resubmit submittals until they are marked "Approved" or "Approved as Corrected."

J. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, fabricators,
installers, authorities having jurisdiction, and others as necessary for performance of construction
activities. Show distribution on transmittal forms.
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K. Use for Construction: Use only final submittals with mark indicating "No Exception Taken" or "Make
Corrections Noted" taken by Architect.

PART 2 - PRODUCTS

2.1

A.

SUBMITTAL PROCEDURES

General Submittal Procedure Requirements: Prepare and submit submittals required by individual
Specification Sections. Types of submittals are indicated in individual Specification Sections.

I. Submit electronic submittals via email as PDF electronic files.

a. Architect will return annotated file. Annotate and retain one copy of file as an electronic
Project record document file.

B. Product Data: Collect information into a single submittal for each element of construction and type of
product or equipment.

I. If information must be specially prepared for submittal because standard printed data are not
suitable for use, submit as Shop Drawings, not as Product Data.

2. Mark each copy of each submittal to show which products and options are applicable.
3. Include the following information, as applicable:

a. Manufacturer's catalog cuts.
b. Manufacturer's product specifications.
c. Standard color charts.
d. Statement of compliance with specified referenced standards.
e. Testing by recognized testing agency.
f Application oftesting agency labels and seals.
g. Notation of coordination requirements.
h. Availability and delivery time information.

4. For equipment, include the following in addition to the above, as applicable:

a. Wiring diagrams showing factory-installed wiring.
b. Printed performance curves.
c. Operational range diagrams.
d. Clearances required to other construction, if not indicated on accompanying Shop

Drawings.

5. Submit Product Data before or concurrent with Samples.
6. Submit Product Data in one of the following formats:

a. PDF electronic file.
b. Five paper copies of Product Data, unless otherwise indicated. Architect will return four

copies. Mark up and retain one returned copy as a Project Record Document.

C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base Shop
Drawings on reproductions of the Contract Documents or standard printed data.

1.
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a. Dimensions.
b. Identification of products.
c. Fabrication and installation drawings.
d. Roughing-in and setting diagrams.
e. Wiring diagrams showing field-installed wiring, including power, signal, and control

wiring.
f. Shopwork manufacturing instructions.
g. Templates and patterns.
h. Schedules.
I. Design calculations.
j. Compliance with specified standards.
k. Notation of coordination requirements.
\. Notation of dimensions established by field measurement.
m. Relationship to adjoining construction clearly indicated.
n. Seal and signature of professional engineer if specified.
o. Wiring Diagrams: Differentiate between manufacturer-installed and field-installed wiring.

2. Sheet Size: Except for templates, patterns, and similar full-size drawings, submit Shop Drawings
on sheets at least 8-1/2 by II inches but no larger than 30 by 42 inches.

3. Number of Copies: Submit five paper copies of each submittal, unless copies are required for
operation and maintenance manuals. Submit six copies where copies are required for operation
and maintenance manuals. Architect will retain two copies; remainder will be returned. Mark up
and retain one returned copy as a Project Record Drawing.

D. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these
characteristics with other elements and for a comparison of these characteristics between submittal and
actual component as delivered and installed.

I. Transmit Samples that contain multiple, related components such as accessories together in one
submittal package.

2. Identification: Attach label on unexposed side of Samples that includes the following:

a. Generic description of Sample.
b. Product name and name of manufacturer.
c. Sample source.
d. Number and title of appropriate Specification Section.

3. Disposition: Maintain sets of approved Samples at Project site, available for quality-control
comparisons throughout the course of construction activity. Sample sets may be used to determine
final acceptance of construction associated with each set.

a. Samples that may be incorporated into the Work are indicated in individual Specification
Sections. Such Samples must be in an undamaged condition at time of use.

b. Samples not incorporated into the Work, or otherwise designated as Owner's property, are
the property of Contractor.

4. Samples for Initial Selection: Submit manufacturer's color charts consisting of units or sections of
units showing the full range of colors, textures, and patterns available.
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a. Number of Samples: Submit two full sets of available choices where color, pattern,
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5. Samples for Verification: Submit full-size units or Samples of size indicated, prepared from same
material to be used for the Work, cured and finished in manner specified, and physically identical
with material or product proposed for use, and that show ful1 range of color and texture variations
expected. Samples include, but are not limited to, the following: partial sections of manufactured
or fabricated components; smal1 cuts or containers of materials; complete units of repetitively used
materials; swatches showing color, texture, and pattern; color range sets; and components used for
independent testing and inspection.

a. Number of Samples: Submit three sets of Samples. Architect wil1 retain two Sample sets;
remainder will be returned. Mark up and retain one returned Sample set as a Project
Record Sample.

I) Submit a single Sample where assembly details, workmanship, fabrication
techniques, connections, operation, and other similar characteristics are to be
demonstrated.

2) If variation in color, pattern, texture, or other characteristic is inherent in material or
product represented by a Sample, submit at least three sets of paired units that show
approximate limits of variations.

E. Product Schedule or List As required in individual Specification Sections, prepare a written summary
indicating types of products required for the Work and their intended location. Include the following
information in tabular form:

I. Type of product. Include unique identifier for each product.
2. Number and name of room or space.
3. Location within room or space.
4. Number of Copies: Submit five copies of product schedule or list, unless otherwise indicated.

Architect wil1 return four copies.

a. Mark up and retain one returned copy as a Project Record Document.

F. Contractor's Construction Schedule: Comply with requirements specified in Division 01 Section
"Construction Progress Documentation" for Architect's action.

G. Application for Payment and Schedule of Values: Comply with requirements specified in Division 01
Section "Payment Procedures."

H. Test and Inspection Reports and Schedule of Tests and Inspections Submittals: Comply with
requirements specified in Division 0 I Section "Quality Requirements."

I. Closeout Submittals and Maintenance Material Submittals: Comply with requirements specified in
Division 0 I Section "Closeout Procedures."

1. Maintenance Data: Comply with requirements specified 10 Division 0 I Section "Operation and
Maintenance Data."

K. Coordination Drawings: Comply with requirements specified in Division 0 I Section "Project
Management and Coordination."

L. Qualification Data: Prepare written information that demonstrates capabilities and experience of firm or
person. Include lists of completed projects with project names and addresses, names and addresses of
architects and owners, and other information specified.
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M. Welding Certificates: Prepare written certification that welding procedures and personnel comply with
requirements in the Contract Documents. Submit record of Welding Procedure Specification (WPS) and
Procedure Qualification Record (PQR) on AWS fonns. Include names of finns and personnel certified.

N. Installer Certificates: Prepare written statements on manufacturer's letterhead certifying that Installer
complies with requirements in the Contract Documents and, where required, is authorized by
manufacturer for this specific Project.

O. Manufacturer Certificates: Prepare written statements on manufacturer's letterhead certifying that
manufacturer complies with requirements in the Contract Documents. Include evidence of manufacturing
experience where required.

P. Product Certificates: Prepare written statements on manufacturer's letterhead certifying that product
complies with requirements in the Contract Documents.

Q. Material Certificates: Prepare written statements on manufacturer's letterhead certifying that material
complies with requirements in the Contract Documents.

R. Material Test Reports: Prepare reports written by a qualified testing agency, on testing agency's standard
fonn, indicating and interpreting test results of material for compliance with requirements in the Contract
Documents.

S. Product Test Reports: Prepare written reports indicating current product produced by manufacturer
complies with requirements in the Contract Documents. Base reports on evaluation of tests perfonned by
manufacturer and witnessed by a qualified testing agency, or on comprehensive tests perfonned by a
qualified testing agency.

T. Research/Evaluation Reports: Prepare written evidence, from a model code organization acceptable to
authorities having jurisdiction, that product complies with building code in effect for Project. Include the
following infonnation:

I. Name of evaluation organization.
2. Date of evaluation.
3. Time period when report is in effect.
4. Product and manufacturers' names.
5. Description of product.
6. Test procedures and results.
7. Limitations of use.

U. Preconstruction Test Reports: Prepare reports written by a qualified testing agency, on testing agency's
standard fonn, indicating and interpreting results of tests perfonned before installation of product, for
compliance with perfonnance requirements in the Contract Documents.

V. Compatibility Test Reports: Prepare reports written by a qualified testing agency, on testing agency's
standard fonn, indicating and interpreting results of compatibility tests perfonned before installation of
product. Include written recommendations for primers and substrate preparation needed for adhesion.

W. Field Test Reports: Prepare reports written by a qualified testing agency, on testing agency's standard
fonn, indicating and interpreting results of field tests perfonned either during installation of product or
after product is installed in its final location, for compliance with requirements in the Contract
Documents.
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X. Design Data: Prepare written and graphic infonnation, including, but not limited to, perfonnance and
design criteria, list of applicable codes and regulations, and calculations. Include list of assumptions and
other perfonnance and design criteria and a summary of loads. Include load diagrams if applicable.
Provide name and version of software, ifany, used for calculations. Include page numbers.

Y. Manufacturer's Instructions: Prepare written or published infonnation that documents manufacturer's
recommendations, guidelines, and procedures for installing or operating a product or equipment. Include
name of product and name, address, and telephone number of manufacturer. Include the fo1lowing, as
applicable:

I. Preparation of substrates.
2. Required substrate tolerances.
3. Sequence of insta1lation or erection.
4. Required installation tolerances.
5. Required adjustments.
6. Recommendations for cleaning and protection.

Z. Manufacturer's Field Reports: Prepare written information documenting factory-authorized service
representative's tests and inspections. Include the following, as applicable:

1. Name, address, and telephone number offactory-authorized service representative making report.
2. Statement on condition of substrates and their acceptability for insta1lation of product.
3. Statement that products at Project site comply with requirements.
4. Summary of installation procedures being followed, whether they comply with requirements and,

if not, what corrective action was taken.
5. Results of operational and other tests and a statement of whether observed perfonnance complies

with requirements.
6. Statement whether conditions, products, and installation will affect warranty.
7. Other required items indicated in individual Specification Sections.

AA. Insurance Certificates and Bonds: Prepare written infonnation indicating current status of insurance or
bonding coverage. Include name of entity covered by insurance or bond, limits of coverage, amounts of
deductibles, if any, and term ofthe coverage.

BB. Material Safety Data Sheets (MSDSs): Submit infonnation as required by law.

2.2 DELEGATED DESIGN

A. Perfonnance and Design Criteria: Where professional design services or certifications by a design
professional are specifically required of Contractor by the Contract Documents, provide products and
systems complying with specific perfonnance and design criteria indicated.

I. If criteria indicated are not sufficient to perfonn services or certification required, submit a written
request for additional infonnation to Architect.

B. Delegated-Design Submittal: In addition to Shop Drawings, Product Data, and other required submittals,
submit five copies of a statement, signed and sealed by the responsible design professional, for each
product and system specifically assigned to Contractor to be designed or certified by a design
professional.

1.
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PART 3 - EXECUTION

3.1

3.2

A.

B.

A.

B.

CONTRACTOR'S REVIEW

Review each submittal and check for coordination with other Work of the Contract and for compliance
with the Contract Documents. Note corrections and field dimensions. Mark with approval stamp before
submitting to Architect.

Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include Project name and
location, submittal number, Specification Section title and number, name of reviewer, date of Contractor's
approval, and statement certifYing that submittal has been reviewed, checked, and approved for
compliance with the Contract Documents.

ARCHITECT'S ACTION

General: Architect will not review submittals that do not bear Contractor's approval stamp and will return
them without action.

Action Submittals: Architect will review each submittal, make marks to indicate corrections or
modifications required, and return it. Architect will stamp each submittal with an action stamp and will
mark stamp appropriately to indicate action taken, as follows:

I. "No Exception Taken"; Submittal is approved without changes or corrections.
2. "Make Corrections Noted"; Submittal is approved based on changes or corrections noted.

Contractor should resubmit one copy for record.
3. "Rejected"; Submittal was incomplete or did not meet the requirements of the Contract

Documents. New submission is required. Contractor is responsible for any delays caused by
unacceptable submittals.

4. "Revise and Resubmit"; Significant changes or corrections are required prior to approval of this
submittal. Complete resubmittal addressing all notes is required. Contractor is responsible for any
delays caused by incomplete submittals.

5. "Reviewed"; Used for Informational Submittals.

C. Informational Submittals: Architect will review each submittal and will not return it, or will return it if it
does not comply with requirements. Architect will forward each submittal to appropriate party.

D. Incomplete or partial submittals are not acceptable, will be considered nonresponsive, and will be
returned without review.

E. Submittals not required by the Contract Documents may not be reviewed and may be discarded.

END OF SECTION 013300
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SECTION 014000 - QUALITY REQUIREMENTS

PART I - GENERAL

1.1

1.2

A.

A.

B.

RELATED DOCUMENTS

The Contractor, Subcontractors and/or suppliers providing goods or services referenced in or related to
this Section shall also be bound by the Documents identified in Division 01 Section "Summary",
Paragraph I. lA, entitled "Related Documents."

SUMMARY

This Section includes administrative and procedural requirements for quality assurance and quality
control.

Testing and inspecting services are required to verify compliance with requirements specified or
indicated. These services do not relieve Contractor of responsibility for compliance with the Contract
Document requirements.

I. Specific quality-assurance and -control requirements for individual construction activItIes are
specified in the Sections that specify those activities. Requirements in those Sections may also
cover production of standard products.

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-assurance
and -control procedures that facilitate compliance with the Contract Document requirements.

3. Requirements for Contractor to provide quality-assurance and -control services required by
Architect, Owner, Owner's Representative, or authorities having jurisdiction are not limited by
provisions of this Section.

C. Related Sections include the following:

1. Division 0 I Section "Construction Progress Documentation" for developing a schedule of required
tests and inspections.

2. Division 0 I Section "Cutting and Patching" for repair and restoration of construction disturbed by
testing and inspecting activities.

3. Divisions 02 through 26 Sections for specific test and inspection requirements.

1.3 DEFINITIONS

A. Quality-Assurance Services: Activities, actions, and procedures performed before and during execution
of the Work to guard against defects and deficiencies and substantiate that proposed construction will
comply with requirements.

B. Quality-Control Services: Tests, inspections, procedures, and related actions during and after execution
of the Work to evaluate that actual products incorporated into the Work and completed construction
comply with requirements. Services do not include contract enforcement activities performed by
Architect or Owner's Representative.
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C. Mockups: Full-size, physical assemblies that are constructed on-site. Mockups are used to verify
selections made under sample submittals, to demonstrate aesthetic effects and, where indicated, qualities
of materials and execution, and to review construction, coordination, testing, or operation; they are not
Samples.

1. Approved mockups establish the standard by which the Work will be judged.
2. Approval of mockups does not constitute approval of deviations from the Contract Documents

contained in mockups unless Architect specifically approves such deviations in writing.
3. Approved mockups may become part of the completed Work if undisturbed at time of Substantial

Completion.

D. Preconstruction Testing: Tests and inspections that are performed specifically for the Project before
products and materials are incorporated into the Work to verify performance or compliance with specified
criteria.

E. Product Testing: Tests and inspections that are performed by an NRTL, an NVLAP, or a testing agency
qualified to conduct product testing and acceptable to authorities having jurisdiction, to establish product
performance and compliance with industry standards.

F. Source Quality-Control Testing: Tests and inspections that are performed at the source, i.e., plant, mill,
factory, or shop.

G. Field Quality-Control Testing: Tests and inspections that are performed on-site for installation of the
Work and for completed Work.

H. Testing Agency: An entity engaged to perform specific tests, inspections, or both. Testing laboratory
shall mean the same as testing agency.

I. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an employee,
Subcontractor, or Sub-subcontractor, to perform a particular construction operation, including
installation, erection, application, and similar operations.

1. Using a term such as "carpentry" does not imply that certain construction activities must be
performed by accredited or unionized individuals of a corresponding generic name, such as
"carpenter." It also does not imply that requirements specified apply exclusively to tradespeople
of the corresponding generic name.

1. Experienced: When used with an entity, "experienced" means having successfully completed a minimum
of five previous projects similar in size and scope to this Project; being familiar with special requirements
indicated; and having complied with requirements of authorities having jurisdiction.

1.4 CONFLICTING REQUIREMENTS

A. General: If compliance with two or more standards is specified and the standards establish different or
conflicting requirements for minimum quantities or quality levels, comply with the most stringent
requirement. Refer uncertainties and requirements that are different, but apparently equal, to Architect
for a decision before proceeding.

B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be the
minimum provided or performed. The actual installation may comply exactly with the minimum quantity
or quality specified, or it may exceed the minimum within reasonable limits. To comply with these
requirements, indicated numeric values are minimum or maximum, as appropriate, for the context of
requirements. Refer uncertainties to Architect for a decision before proceeding.
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1.5 SUBMITTALS

A. Qualification Data: For testing agencies specified in "Quality Assurance" Article to demonstrate their
capabilities and experience. Include proof of qualifications in the form of a recent report on the
inspection of the testing agency by a recognized authority.

B. Schedule of Tests and Inspections: Prepare in tabular form and include the following:

I. Specification Section number and title.
2. Description oftest and inspection.
3. Identification of applicable standards.
4. Identification of test and inspection methods.
5. Number of tests and inspections required.
6. Time schedule or time span for tests and inspections.
7. Entity responsible for performing tests and inspections.
8. Requirements for obtaining samples.
9. Unique characteristics of each quality-control service.

C. Reports: Prepare and submit certified written reports that include the following:

I. Date of issue.
2. Project title and number.
3. Name, address, and telephone number of testing agency.
4. Dates and locations of samples and tests or inspections.
5. Names of individuals making tests and inspections.
6. Description of the Work and test and inspection method.
7. Identification of product and Specification Section.
8. Complete test or inspection data.
9. Test and inspection results and an interpretation oftest results.
10. Record of temperature and weather conditions at time of sample taking and testing and inspecting.
II. Comments or professional opinion on whether tested or inspected Work complies with the

Contract Document requirements.
12. Name and signature oflaboratory inspector.
13. Recommendations on retesting and reinspecting.

1.6

D.

A.

B.

c.

Permits, Licenses, and Certificates: For Owner's records, submit copies of permits, licenses,
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee payments,
judgments, correspondence, records, and similar documents, established for compliance with standards
and regulations bearing on performance of the Work.

QUALITY ASSURANCE

General: Qualifications paragraphs in this Article establish the minimum qualification levels required;
individual Specification Sections specify additional requirements.

Installer Qualifications: A firm or individual experienced in installing, erecting, or assembling work
similar in material, design, and extent to that indicated for this Project, whose work has resulted in
construction with a record of successful in-service performance.

Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar to those
indicated for this Project and with a record of successful in-service performance, as well as sufficient
production capacity to produce required units.
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D. Fabricator Qualifications: A firm experienced in producing products similar to those indicated for this
Project and with a record of successful in-service performance, as well as sufficient production capacity
to produce required units.

E. Professional Engineer Qualifications: A professional engineer who is legally qualified to practice in the
State of Connecticut and who is experienced in providing engineering services of the kind indicated.
Engineering services are defined as those performed for installations of the system, assembly, or product
that are similar to those indicated for this Project in material, design, and extent.

F. Specialists: Certain sections of the Specifications require that specific construction activities shall be
performed by entities who are recognized experts in those operations. Specialists shall satisfy
qualification requirements indicated and shall be engaged for the activities indicated.

I. Requirement for specialists shall not supersede building codes and regulations governing the
Work.

G. Testing Agency Qualifications: An NRTL, an NVLAP, or an independent agency with the experience
and capability to conduct testing and inspecting indicated, as documented according to ASTM E 548; and
with additional qualifications specified in individual Sections; and where required by authorities having
jurisdiction, that is acceptable to authorities.

I. NRTL: A nationally recognized testing laboratory according to 29 CFR 1910.7.
2. NVLAP: A testing agency accredited according to NIST's National Voluntary Laboratory

Accreditation Program.

H. Factory-Authorized Service Representative Qualifications: An authorized representative of manufacturer
who is trained and approved by manufacturer to inspect installation of manufacturer's products that are
similar in material, design, and extent to those indicated for this Project.

I. Preconstruction Testing: Where testing agency is indicated to perform preconstruction testing for
compliance with specified requirements for performance and test methods, comply with the following:

I. Contractor responsibilities include the following:

a. Provide test specimens representative of proposed products and construction.
b. Submit specimens in a timely manner with sufficient time for testing and analyzing results

to prevent delaying the Work.
c. Provide sizes and configurations of test assemblies, mockups, and laboratory mockups to

adequately demonstrate capability of products to comply with performance requirements.
d. Build site-assembled test assemblies and mockups using installers who will perform same

tasks for Project.
e. Build laboratory mockups at testing facility using personnel, products, and methods of

construction indicated for the completed Work.
f. When testing is complete, remove test specimens, assemblies, mockups, and laboratory

mockups; do not reuse products on Project.

2. Testing Agency Responsibilities: Submit a certified written report of each test, inspection, and
similar quality-assurance service to Architect with copy to Contractor. Interpret tests and
inspections and state in each report whether tested and inspected work complies with or deviates
from the Contract Documents.

J. Mockups: Before installing portions of the Work requiring mockups, build mockups for each form of
construction and finish required to comply with the following requirements, using materials indicated for
the completed Work:
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1. Build mockups in location and of size indicated or, if not indicated, as directed by Architect.
2. Notify Architect and Owner's Representative seven days in advance of dates and times when

mockups will be constructed.
3. Demonstrate the proposed range of aesthetic effects and workmanship.
4. Obtain Architect's approval of mockups before starting work, fabrication, or construction.

a. AlIow seven days for initial review and each re-review of each mockup.

5. Maintain mockups during construction in an undisturbed condition as a standard for judging the
completed Work.

6. Approval of mockups does not constitute approval of deviations from the Contract Documents
contained in mockups unless Architect specificalIy approves such deviations in writing.

7. Approved mockups may become part of the completed Work if undisturbed at time of Substantial
Completion.

1.7 QUALITY CONTROL

A. Owner Responsibilities: Where quality-control services are indicated as Owner's responsibility, Owner
will engage a qualified testing agency to perform these services.

I. Owner will furnish Contractor with names, addresses, and telephone numbers of testing agencies
engaged and a description of types of testing and inspecting they are engaged to perform.

2. Payment for these services will be made by the Owner.
3. Costs for retesting and reinspecting construction that replaces or is necessitated by work that failed

to comply with the Contract Documents will be charged to Contractor, and the Contract Sum will
be adjusted by Change Order.

B. Tests and inspections not explicitly assigned to Owner are Contractor's responsibility. Unless otherwise
indicated, provide quality-control services specified and those required by authorities having jurisdiction.
Perform quality-control services required of Contractor by authorities having jurisdiction, whether
specified or not.

1. Where services are indicated as Contractor's responsibility, engage a qualified testing agency to
perform these quality-control services.

a. Contractor shalI not employ same entity engaged by Owner, unless agreed to in writing by
Owner.

2. Notify testing agencies at least 24 hours in advance of time when Work that requires testing or
inspecting wilI be performed.

3. Where quality-control services are indicated as Contractor's responsibility, submit a certified
written report, in duplicate, of each quality-control service.

4. Testing and inspecting requested by Contractor and not required by the Contract Documents are
Contractor's responsibility.

5. Submit additional copies of each written report directly to authorities having jurisdiction, when
they so direct.

C. Manufacturer's Field Services: Where indicated, engage a factory-authorized service representative to
inspect field-assembled components and equipment installation, including service connections. Report
results in writing as specified in Division 01 Section "Submittal Procedures."

D. Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's
responsibility, provide quality-control services, including retesting and reinspecting, for construction that
replaced Work that failed to comply with the Contract Documents.
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I. Retesting to be perfonned by the Inspection and Testing Agency that perfonned the original tests.
2. Retest original failed test and perfonn two additional tests at new locations to be determined by

Architect and Testing Agency.
3. Continue retesting until compliance is achieved.

E. Testing Agency Responsibilities: Cooperate with Architect, Owner's Representative, and Contractor in
perfonnance of duties. Provide qualified personnel to perfonn required tests and inspections.

I. Notify Architect, Owner's Representative, and Contractor promptly of irregularities or
deficiencies observed in the Work during perfonnance of its services.

2. Detennine the location from which test samples will be taken and in which in-situ tests are
conducted.

3. Conduct and interpret tests and inspections and state in each report whether tested and inspected
work complies with or deviates from requirements.

4. Submit a certified written report, in duplicate, of each test, inspection, and similar quality-control
service through Contractor.

5. Do not release, revoke, alter, or increase the Contract Document requirements or approve or
accept any portion of the Work.

6. Do not perfonn any duties of Contractor.
7. Do not pennit the Contractor to deviate from the requirements of the Contract Documents.

F. Associated Services: Cooperate with agencies perfonning required tests, inspections, and similar quality­
control services, and provide reasonable auxiliary services as requested. Notify agency sufficiently in
advance of operations to pennit assignment of personnel. Provide the following:

I. Access to the Work.
2. Incidental labor and facilities necessary to facilitate tests and inspections.
3. Adequate quantities of representative samples of materials that require testing and inspecting.

Assist agency in obtaining samples.
4. Facilities for storage and field curing of test samples.
5. Delivery of samples to testing agencies.
6. Preliminary design mix proposed for use for material mixes that require control by testing agency.
7. Security and protection for samples and for testing and inspecting equipment at Project site.

G. Coordination: Coordinate sequence of activities to accommodate required quality-assurance and -control
services with a minimum of delay and to avoid necessity of removing and replacing construction to
accommodate testing and inspecting.

I. Schedule times for tests, inspections, obtaining samples, and similar activities.
2. Provide the Testing Agency with a complete set of Contract Documents.

H. Schedule of Tests and Inspections: Prepare a schedule of tests, inspections, and similar quality-control
services required by the Contract Documents. Submit schedule within 30 days of date established for
commencement of the Work.

1.
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SPECIAL TESTS AND INSPECTIONS

Special Tests and Inspections: Owner will engage a qualified testing agency and special inspector to
conduct special tests and inspections required by the Connecticut State Building Code and by authorities
having jurisdiction as the responsibility of Owner, and as follows:

1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures and
reviewing the completeness and adequacy of those procedures to perform the Work.

2. Notifying Architect, Owner's Representative, and Contractor promptly of irregularities and
deficiencies observed in the Work during performance of its services.

3. Submitting a certified written report of each test, inspection, and similar quality-control service to
Architect with copy to Contractor and to authorities having jurisdiction.

4. Submitting a final report of special tests and inspections at Substantial Completion, which
includes a list of unresolved deficiencies.

5. Interpreting tests and inspections and stating in each report whether tested and inspected work
complies with or deviates from the Contract Documents.

6. Retesting and reinspecting corrected work.

a. Costs associated with retesting and reinspecting are the responsibility of the Contractor.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1

3.2

A.

B.

A.

TEST AND INSPECTION LOG

Prepare a record of tests and inspections. Include the following:

I. Date test or inspection was conducted.
2. Description of the Work tested or inspected.
3. Date test or inspection results were transmitted to Architect.
4. Identification of testing agency or special inspector conducting test or inspection.

Maintain log at Project site. Post changes and modifications as they occur. Provide access to test and
inspection log for Architect's and Owner's Representative's reference during normal working hours.

REPAIR AND PROTECTION

General: On completion of testing, inspecting, sample taking, and similar services, repair damaged
construction and restore substrates and finishes.

I. Provide materials and comply with installation requirements specified in other Specification
Sections. Restore patched areas and extend restoration into adjoining areas with durable seams
that are as invisible as possible.

2. Comply with the Contract Document requirements for Division 01 Section "Cutting and
Patching."

B. Protect construction exposed by or for quality-control service activities.
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C. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility for
quality-control services.

END OF SECTION 014000
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SECTION 014200 - REFERENCES

PART I - GENERAL

1.1

1.2

1.3

A.

A.

B.

c.

D.

E.

F.

G.

H.

I.

A.

RELATED DOCUMENTS

The Contractor, Subcontractors and/or suppliers providing goods or services referenced in or related to
this Section shall also be bound by the Documents identified in Division 01 Section "Summary",
Paragraph I.IA, entitled "Related Documents."

DEFINITIONS

General: Basic Contract definitions are included in the Conditions of the Contract.

"Approved": When used to convey Architect's action on Contractor's submittals, applications, and
requests, "approved" is limited to Architect's duties and responsibilities as stated in the Conditions of the
Contract.

"Directed": A command or instruction by Architect. Other terms including "requested," "authorized,"
"selected," "required," and "permitted" have the same meaning as "directed."

"Indicated": Requirements expressed by graphic representations or in written form on Drawings, in
Specifications, and in other Contract Documents. Other terms including "shown," "noted," "scheduled,"
and "specified" have the same meaning as "indicated."

"Regulations": Laws, ordinances, statutes, and lawful orders issued by authorities having jurisdiction,
and rules, conventions, and agreements within the construction industry that control performance of the
Work.

"Furnish": Supply and deliver to Project site, ready for unloading, unpacking, assembly, installation, and
similar operations.

"Install": Operations at Project site including unloading, temporarily storing, unpacking, assembling,
erecting, placing, anchoring, applying, working to dimension, finishing, curing, protecting, cleaning, and
similar operations.

"Provide": Furnish and install, complete and ready for the intended use.

"Project Site": Space available for performing construction activities. The extent of Project site is shown
on Drawings and mayor may not be identical with the description of the land on which Project is to be
built.

INDUSTRY STANDARDS

Applicability of Standards: Unless the Contract Documents include more stringent requirements,
applicable construction industry standards have the same force and effect as if bound or copied directly
into the Contract Documents to the extent referenced. Such standards are made a part of the Contract
Documents by reference.
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B. Publication Dates: Comply with standards in effect as of date of the Contract Documents unless
otherwise indicated.

C. Copies of Standards: Each entity engaged in construction on Project should be familiar with industry
standards applicable to its construction activity. Copies of applicable standards are not bound with the
Contract Documents.

I. Where copies of standards are needed to perform a required construction activity, obtain copies
directly from publication source.

D. Abbreviations and Acronyms for Standards and Regulations: Where abbreviations and acronyms are
used in Specifications or other Contract Documents, they shall mean the recognized name of the
organizations responsible for the standards and regulations.

1.4 ABBREVIATIONS AND ACRONYMS

A. Industry Organizations: Where abbreviations and acronyms are used in Specifications or other Contract
Documents, they shall mean the recognized name of the entities indicated in Thomson Gale's
"Encyclopedia of Associations" or in Columbia Books' "National Trade & Professional Associations of
the U.S."

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 014200
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SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS

PART 1- GENERAL

1.1

1.2

1.3

1.4

A.

A.

B.

A.

B.

C.

A.

B.

RELATED DOCUMENTS

The Contractor, Subcontractors and/or suppliers providing goods or services referenced in or related to
this Section shall also be bound by the Documents identified in Division 01 Section "Summary",
Paragraph 1.1 A, entitled "Related Documents."

SUMMARY

This Section includes requirements for temporary utilities, support facilities, and security and protection
facilities.

Related Sections include the following:

I. Division 0 I Section "Summary" for limitations on utility interruptions and other work restrictions.
2. Division 0 I Section "Submittal Procedures" for procedures for submitting copies of

implementation and termination schedule and utility reports.
3. Division 0 I Section "Execution" for progress cleaning requirements.
4. Divisions 02 through 26 Sections for temporary heat, ventilation, and humidity requirements for

products in those Sections.

USE CHARGES

General: Cost or use charges for temporary facilities shall be included in the Contract Sum. Allow other
entities to use temporary services and facilities without cost, including, but not limited to, Owner's
construction forces, Architect, occupants of Project, testing agencies, and authorities having jurisdiction.

Water Service: Water from Owner's existing water system is available for use without metering and
without payment of use charges. Provide connections and extensions of services as required for
construction operations.

Electric Power Service: Electric power from Owner's existing system is available for use without
metering and without payment of use charges. Provide connections and extensions of services as
required for construction operations.

QUALITY ASSURANCE

Electric Service: Comply with NECA, NEMA, and UL standards and regulations for temporary electric
service. Install service to comply with NFPA 70.

Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect each temporary
utility before use. Obtain required certifications and permits.
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1.5 PROJECT CONDITIONS

A. Temporary Use of Permanent Facilities: Installer of each permanent service shall assume responsibility
for operation, maintenance, and protection of each permanent service during its use as a construction
facility before Owner's acceptance, regardless of previously assigned responsibilities.

PART 2 - PRODUCTS

2.1

2.2

2.3

A.

A.

A.

MATERIALS

Portable Chain-Link Fencing: Minimum 2-inch, 9-gage, galvanized steel, chain-link fabric fencing;
minimum 6 feet high with galvanized steel pipe posts; minimum 2-3/8-inch- OD line posts and 2-7/8­
inch- OD comer and pun posts, with 1-5/8-inch- OD top and bottom rails. Provide galvanized steel bases
for supporting posts.

TEMPORARY FACILITIES

Storage and Fabrication Sheds: Provide sheds sized, furnished, and equipped to accommodate materials
and equipment for construction operations.

I. Store combustible materials apart from building.

EQUIPMENT

Polyethylene Sheet: Reinforced, fire-resistive sheet, 10-mil minimum thickness, with flame-spread rating
of 15 or less per ASTM E 84 and passing NFPA 701 Test Method 2.

B. Lumber and Plywood: Comply with requirements in Division 06 Section "Miscellaneous Rough
Carpentry."

C. Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by locations and
classes of fire exposures.

D. Electrical Power Cords: Provide grounded extension cords; use "hard-service" cords where exposed to
abrasion and traffic. Provide waterproof connectors to connect separate lengths of electric cords, if single
lengths will not reach areas where construction activities are in progress.

E. HVAC Equipment: Provide vented, self-contained, liquid-propane-gas or fuel-oil heaters with individual
space thermostatic control.

1.

2.
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Use of gasoline-burning space heaters, open-flame heaters, or salamander-type heating units is
prohibited.
Heating Units: Listed and labeled for type of fuel being consumed, by a testing agency acceptable
to authorities having jurisdiction, and marked for intended use.
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PART 3 - EXECUTION

3.1

3.2

A.

B.

A.

INSTALLATION, GENERAL

Locate facilities where they will serve Project adequately and result in mInImum interference with
performance of the Work. Relocate and modify facilities as required by progress of the Work.

Provide each facility ready for use when needed to avoid delay. Do not remove until facilities are no
longer needed or are replaced by authorized use of completed permanent facilities.

TEMPORARY UTILITY INSTALLATION

General: Install temporary service or connect to existing service.

I. Arrange with utility company, Owner, and existing users for time when service can be interrupted,
if necessary, to make connections for temporary services.

B. Water Service: Use of Owner's existing water service facilities will be permitted, as long as facilities are
cleaned and maintained in a condition acceptable to Owner. At Substantial Completion, restore these
facilities to condition existing before initial use.

1. Where installations below an outlet might be damaged by spillage or leakage, provide a drip pan
of suitable size to minimize water damage. Drain accumulated water promptly from pans.

3.3

c.

D.

A.

Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking water for use of construction
personnel. Comply with authorities having jurisdiction for type, number, location, operation, and
maintenance of fixtures and facilities.

Electric Power Service: Connect to Owner's existing electric power service. Maintain equipment in a
condition acceptable to Owner.

SUPPORT FACILITIES INSTALLATION

General: Comply with the following:

I. Provide incombustible construction for offices, shops, and sheds located within construction area
or within 30 feet of building lines. Comply with NFPA 241.

2. Maintain support facilities until near Substantial Completion. Remove before Substantial
Completion. Personnel remaining after Substantial Completion will be permitted to use
permanent facilities, under conditions acceptable to Owner.

B. Traffic Controls: Comply with requirements of authorities having jurisdiction.

I. Protect existing site improvements to remain including curbs, pavement, and utilities.
2. Maintain access for fire-fighting equipment.

C. Project Signs: Provide Project signs as indicated. Unauthorized signs are not permitted.

I. Identification Signs: Provide Project identification sign as indicated.
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a. Comply with requirements included in the sketch attached at the end ofthis Section.
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2. Temporary Signs: Provide other signs as indicated and as required to inform public and
individuals seeking entrance to Project.

a. Provide temporary, directional signs for construction personnel and visitors.

3. Maintain and touchup signs so they are legible at all times.

D. Collection and Disposal of Waste: Collect waste from construction areas and elsewhere daily. Comply
with requirements of NFPA 241 for removal of combustible waste material and debris. Enforce
requirements strictly. Do not hold materials more than 7 days during normal weather or 3 days when the
temperature is expected to rise above 80 deg F (27 deg C). Handle hazardous, dangerous, or unsanitary
waste materials separately from other waste by containerizing properly.

I. Comply with Division 0 I Section "Execution" for progress cleaning requirements.
2. Provide sufficient quantity of dumpsters at strategic locations within the Contract limit lines for

collection of waste from the work of all Subcontractors.
3. Do not pass materials through open windows, or through window openings when any portion of

the window remains in the opening.

E. Temporary Lifts and Hoists: The Contractor shall provide, operate and maintain in safe operating order
facilities for hoisting materials, rubbish, employees and to otherwise carry out the Work. Truck cranes,
fork lifts, man lifts and similar devices required for the performance of the Work by each Subcontractor
shall be provided by the Subcontractor.

I. Provide temporary lifts and hoists that comply in all respects with the most stringent of all
applicable Federal (including OSHA), state and local laws, rules, regulations, codes and
ordinances, and provisions of Division 0 I of this Specification.

2. Truck cranes and similar devices used for hoisting materials are considered "tools and equipment"
and not temporary facilities.

F. Staging and Scaffolding: Where staging and scaffolding is required, the Contractor shall provide the
entire installation.

I. Staging shall be of approved design, erected and removed by experienced stage builders and shall
have all accident prevention devices required by State and local laws.

G. Existing Stair Usage: Use of Owner's existing stairs will be permitted, as long as stairs are cleaned and
maintained in a condition acceptable to Owner. At Substantial Completion, restore stairs to condition
existing before initial use.

I. Provide protective coverings, barriers, devices, signs, or other procedures to protect stairs and to
maintain means of egress. If, despite such protection, stairs become damaged, restore damaged
areas so no evidence remains of correction work.

SECURITY AND PROTECTION FACILITIES INSTALLATION

A. Environmental Protection: Provide protection, operate temporary facilities, and conduct construction in
ways and by methods that comply with environmental regulations and that minimize possible air,
waterway, and subsoil contamination or pollution or other undesirable effects.

I. Comply with work restrictions specified in Division 01 Section "Summary."

B. Site Enclosure Fence: Before construction operations begin, furnish and install site enclosure fence in a
manner that will prevent people and animals from easily entering site except by entrance gates.
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I. Extent of Fence: As required to enclose entire Project site or portion determined sufficient to
accommodate construction operations.

2. Maintain security by limiting number of keys and restricting distribution to authorized
personnel. Provide Owner with one set of keys.

C. Security Enclosure and Lockup: Install substantial temporary enclosure around partially completed areas
of construction. Provide lockable entrances to prevent unauthorized entrance, vandalism, theft, and
similar violations of security.

D. Barricades, Warning Signs, and Lights: Comply with requirements of authorities having jurisdiction for
erecting structurally adequate barricades, including warning signs and lighting.

E. Temporary Enclosures: Provide all temporary enclosures for protection of construction in progress and
completed, from exposure, foul weather, other construction operations and similar activities.

I. Install tarpaulins securely, with fire-retardant-treated wood framing and other materials. Close
openings of25 square feet or less with plywood or similar materials.

2. Close openings through floor or roof decks and horizontal surfaces with load-bearing
wood-framed construction.

3. Where temporary wood or plywood enclosure exceeds 100 square feet in area, use UL-Iabeled
fire-retardant treated material for framing and main sheathing.

4. Do not use new permanent doors and frames for temporary enclosures until finishing work is
begun, and then only if carefully protected from damage. Prior to installation of permanent doors
and frames, provide temporary wood or plywood doors with wood frames and proper hardware to
make the doors self-closing.

a. Close and lock all openings accessible from ground level at end of each day's work to
prevent entry of unauthorized persons.

F. Protection: Protect the Work at all times from damages. Provide all pumps, equipment and enclosures to
ensure this protection.

1.
2.
3.

4.

5.

6.

7.
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Remove all snow and ice as may be required for proper protection and prosecution of the work.
Provide all shoring, bracing and sheeting as required for safety and for proper execution of work.
Protect all work from damage during cold weather. If low temperatures make it impossible to
continue operations safely in spite of cold weather precautions, cease work and notify Architect.
Repair and/or replacement of all work damaged from frost, freezing or any elements of the
weather are the responsibility of the Contractor responsible for temporary protection of the Work.
Should high wind warnings be issued by the U.S. Weather Advisory Bureau, take every precaution
to minimize danger to persons, to the Work, and to adjacent properties, including, but not limited
to, removing all loose materials, tools and/or equipment from exposed locations, and removing or
securing scaffolding or other temporary work.
Protect the building and the site from damage, loss or liability due to theft or vandalism when the
work is not in progress at night, weekends, or holidays.
Exercise precaution for the protection of persons and property at all times. Observe the provisions
of applicable laws and construction codes. Take additional safety and health measures, or cause
such measures to be taken as reasonably necessary. Maintain guards on machinery, equipment
and other hazards as set forth in the safety provisions of the Manual of Accident Prevention in
Construction, published by the Associated General Contractors of America, to the extent that such
provisions are not in contravention of applicable laws.
Protect and preserve in operating conditions all utilities traversing the work area. Repair all
damages to any utility due to work performed under this Contract, the satisfaction of the Architect
at no additional cost to the Owner.
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G. Temporary Fire Protection: Install and maintain temporary fire-protection facilities of types needed to
protect against reasonably predictable and controllable fire losses. Comply with NFPA 241.

I. Prohibit smoking in construction areas.
2. Supervise welding operations, combustion-type temporary heating units, and similar sources of

fire ignition according to requirements of authorities having jurisdiction.
3. Develop and supervise an overall fire-prevention and -protection program for personnel at Project

site. Review needs with local fire department and establish procedures to be followed. Instruct
personnel in methods and procedures. Post warnings and information.

OPERATION, TERMINATION, AND REMOVAL

A.

B.

Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and abuse, limit
availability of temporary facilities to essential and intended uses.

Maintenance: Maintain facilities in good operating condition until removal.

I. Maintain operation of temporary enclosures, heating, cooling, humidity control, ventilation, and
similar facilities on a 24-hour basis where required to achieve indicated results and to avoid
possibility of damage.

C. Temporary Facility Changeover: Do not change over from using temporary security and protection
facilities to permanent facilities until Substantial Completion.

D. Termination and Removal: Remove each temporary facility when need for its service has ended, when it
has been replaced by authorized use of a permanent facility, or no later than Substantial Completion.
Complete or, if necessary, restore permanent construction that may have been delayed because of
interference with temporary facility. Repair damaged Work, clean exposed surfaces, and replace
construction that cannot be satisfactorily repaired.

I. Materials and facilities that constitute temporary facilities are property of Contractor.
2. At Substantial Completion, clean and renovate permanent facilities used during construction

period. Comply with final cleaning requirements specified in Division 01 Section "Closeout
Procedures."

END OF SECTION 015000
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SECTION 016000 - PRODUCT REQUIREMENTS

PART 1- GENERAL

1.1

1.2

1.3

A.

A.

B.

A.

RELATED DOCUMENTS

The Contractor, Subcontractors and/or suppliers providing goods or services referenced in or related to
this Section shaH also be bound by the Documents identified in Division 01 Section "Summary",
Paragraph I.IA, entitled "Related Documents."

SUMMARY

This Section includes administrative and procedural requirements for selection of products for use in
Project; product delivery, storage, and handling; manufacturers' standard warranties on products; special
warranties; product substitutions; and comparable products.

Related Sections include the following:

I. Division 0 I Section "References" for applicable industry standards for products specified.
2. Division 0 I Section "Closeout Procedures" for submitting warranties for Contract closeout.
3. Divisions 02 through 26 Sections for specific requirements for warranties on products and

installations specified to be warranted.

DEFINITIONS

Products: Items purchased for incorporating into the Work, whether purchased for Project or taken from
previously purchased stock. The term "product" includes the terms "material," "equipment," "system,"
and terms of similar intent.

I. Named Products: Items identified by manufacturer's product name, including make or model
number or other designation shown or listed in manufacturer's published product literature, that is
current as of date of the Contract Documents.

2. New Products: Items that have not previously been incorporated into another project or
facility, except that products consisting of recycled-content materials are aHowed, unless explicitly
stated otherwise. Products salvaged or recycled from other projects are not considered new
products.

3. Comparable Product: Product that is demonstrated and approved through submittal process, or
where indicated as a product substitution, to have the indicated qualities related to type, function,
dimension, in-service performance, physical properties, appearance, and other characteristics that
equal or exceed those of specified product.

B. Substitutions: Changes in products, materials, equipment, and methods of construction from those
required by the Contract Documents and proposed by Contractor.

C. Basis-of-Design Product Specification: Where a specific manufacturer's product is named and
accompanied by the words "basis of design," including make or model number or other designation, to
establish the significant qualities related to type, function, dimension, in-service performance, physical
properties, appearance, and other characteristics for purposes of evaluating comparable products of other
named manufacturers.
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1.4 SUBMITTALS

A. Substitution Requests: Submit three copies of each request for consideration. Identify product or
fabrication or installation method to be replaced. Include Specification Section number and title and
Drawing numbers and titles.

I. Substitution Request Form: Use CSI Form 13.IA or other form acceptable to Architect.
2. Documentation: Show compliance with requirements for substitutions and the following, as

applicable:

a. Statement indicating why specified material or product cannot be provided.
b. Coordination information, including a list of changes or modifications needed to other parts

of the Work and to construction performed by Owner and separate contractors, that will be
necessary to accommodate proposed substitution.

c. Detailed comparison of significant qualities of proposed substitution with those of the
Work specified. Significant qualities may include attributes such as performance, weight,
size, durability, visual effect, and specific features and requirements indicated.

d. Product Data, including drawings and descriptions of products and fabrication and
installation procedures.

e. Samples, where applicable or requested.
f. List of similar installations for completed projects with project names and addresses and

names and addresses of architects and owners.
g. Material test reports from a qualified testing agency indicating and interpreting test results

for compliance with requirements indicated.
h. Research/evaluation reports evidencing compliance with building code in effect for Project,

from a model code organization acceptable to authorities having jurisdiction.
\. Detailed comparison of Contractor's Construction Schedule using proposed substitution

with products specified for the Work, including effect on the overall Contract Time. If
specified product or method of construction cannot be provided within the Contract Time,
include letter from manufacturer, on manufacturer's letterhead, stating lack of availability
or delays in delivery.

j. Cost information, including a proposal of change, if any, in the Contract Sum.
k. Contractor's certification that proposed substitution complies with requirements in the

Contract Documents and is appropriate for applications indicated.
\. Contractor's waiver of rights to additional payment or time that may subsequently become

necessary because offailure of proposed substitution to produce indicated results.

3. Architect's Action: If necessary, Architect will request additional information or documentation
for evaluation within 7 days of receipt of a request for substitution. Architect will notify
Contractor of acceptance or rejection of proposed substitution within 15 days of receipt of request,
or 7 days of receipt of additional information or documentation, whichever is later.

a. Forms of Acceptance: Change Order, Construction Change Directive, or Architect's
Supplemental Instructions for minor changes in the Work.

b. Use product specified if Architect cannot make a decision on use of a proposed substitution
within time allocated.

B. Comparable Product Requests: Submit three copies of each request for consideration. Identify product
or fabrication or installation method to be replaced. Include Specification Section number and title and
Drawing numbers and titles.

1.
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Architect's Action: If necessary, Architect will request additional information or documentation
for evaluation within one week of receipt of a comparable product request. Architect will notify
Contractor of approval or rejection of proposed comparable product request within 15 days of
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receipt of request, or 7 days of receipt of additional information or documentation, whichever is
later.

a. Form of Approval: As specified in Division 01 Section "Submittal Procedures."
b. Use product specified if Architect cannot make a decision on use of a comparable product

request within time allocated.

C. Basis-of-Design Product Specification Submittal: Comply with requirements in Division 01 Section
"Submittal Procedures." Show compliance with requirements.

1.5 QUALITY ASSURANCE

A. Compatibility of Options: If Contractor is given option of selecting between two or more products for
use on Project, product selected shall be compatible with products previously selected, even if previously
selected products were also options.

I. Each Contractor is responsible for providing products and construction methods compatible with
products and construction methods of other contractors.

2. If a dispute arises between Contractors over concurrently selectable but incompatible products,
Architect will determine which products shall be used.

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING

A. Deliver, store, and handle products using means and methods that will prevent damage, deterioration, and
loss, including theft. Comply with manufacturer's written instructions.

B. Delivery and Handling:

I. Schedule delivery to minimize long-term storage at Project site and to prevent overcrowding of
construction spaces.

2. Coordinate delivery with installation time to ensure minimum holding time for items that are
flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other losses.

3. Deliver products to Project site in an undamaged condition in manufacturer's original sealed
container or other packaging system, complete with labels and instructions for handling, storing,
unpacking, protecting, and installing.

4. Inspect products on delivery to ensure compliance with the Contract Documents and to ensure that
products are undamaged and properly protected.

C. Storage:

l.
2.
3.

4.
5.

6.

7.
8.
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Store products to allow for inspection and measurement of quantity or counting of units.
Store materials in a manner that will not endanger Project structure.
Store products that are subject to damage by the elements, under cover in a weathertight enclosure
above ground, with ventilation adequate to prevent condensation.
Store cementitious products and materials on elevated platforms.
Store foam plastic from exposure to sunlight, except to extent necessary for period of installation
and concealment.
Comply with product manufacturer's written instructions for temperature, humidity, ventilation,
and weather-protection requirements for storage.
Protect stored products from damage and liquids from freezing.
Provide a secure location and enclosure at Project site for storage of materials and equipment by
Owner's construction forces. Coordinate location with Owner.
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1.7 PRODUCT WARRANTIES

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other warranties
required by the Contract Documents. Manufacturer's disclaimers and limitations on product warranties
do not relieve Contractor of obligations under requirements of the Contract Documents.

I. Manufacturer's Warranty: Preprinted written warranty published by individual manufacturer for a
particular product and specifically endorsed by manufacturer to Owner.

2. Special Warranty: Written warranty required by or incorporated into the Contract Documents,
either to extend time limit provided by manufacturer's warranty or to provide more rights for
Owner.

B. Special Warranties: Prepare a written document that contains appropriate terms and identification, ready
for execution. Submit a draft for approval before final execution.

I. Manufacturer's Standard Form: Modified to include Project-specific information and properly
executed.

2. Specified Form: When specified forms are included with the Specifications, prepare a written
document using appropriate form properly executed.

3. Refer to Divisions 02 through 26 Sections for specific content requirements and particular
requirements for submitting special warranties.

C. List of Warranties: Provide warranties for products and installations as specified, including but not
limited to the following:

I. Asphalt Shingles: Division 07 Section "Asphalt Shingles."
2. Sealant: Division 07 Section "Joint Sealants."

D. Submittal Time: Comply with requirements in Division 01 Section "Closeout Procedures."

PART 2 - PRODUCTS

2.1

A.

PRODUCT SELECTION PROCEDURES

General Product Requirements: Provide products that comply with the Contract Documents, that are
undamaged and, unless otherwise indicated, that are new at time of installation.

1.

2.

3.

4.
5.

6.

7.
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Provide products complete with accessories, trim, finish, fasteners, and other items needed for a
complete installation and indicated use and effect.
Standard Products: If available, and unless custom products or nonstandard options are specified,
provide standard products of types that have been produced and used successfully in similar
situations on other projects.
Owner reserves the right to limit selection to products with warranties not in conflict with
requirements of the Contract Documents.
Where products are accompanied by the term "as selected," Architect will make selection.
Where products are accompanied by the term "match sample," sample to be matched IS

Architect's.
Descriptive, performance, and reference standard requirements in the Specifications establish
"salient characteristics" of products.
Or Equal: Where products are specified by name and accompanied by the term "or equal" or "or
approved equal" or "or approved," comply with provisions in Part 2 "Comparable Products"
Article to obtain approval for use of an unnamed product.
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8. Product Selection Procedures:

I. Products: Where Specifications include a list of names of both products and manufacturers,
provide one of the products listed that complies with requirements.

2. Manufacturers: Where Specifications include a list of manufacturers' names, provide a product by
one ofthe manufacturers listed that complies with requirements.

3. Product Options: Where Specifications indicate that sizes, profiles, and dimensional requirements
on Drawings are based on a specific product or system, provide the specified product or system.
Comply with provisions in Part 2 "Product Substitutions" Article for consideration of an unnamed
product or system.

4. Basis-of-Design Product: Where Specifications name a product and include a list of
manufacturers, provide the specified product or a comparable product by one of the other named
manufacturers. Drawings and Specifications indicate sizes, profiles, dimensions, and other
characteristics that are based on the product named. Comply with provisions in Part 2
"Comparable Products" Article for consideration of an unnamed product by the other named
manufacturers.

5. Visual Matching Specification: Where Specifications require matching an established Sample,
select a product that complies with requirements and matches Architect's sample. Architect's
decision will be final on whether a proposed product matches.

a. Ifno product available within specified category matches and complies with other specified
requirements, comply with provisions in Part 2 "Product Substitutions" Article for proposal
ofproduct.

6. Visual Selection Specification: Where Specifications include the phrase "as selected from
manufacturer's colors, patterns, textures" or a similar phrase, select a product that complies with
other specified requirements.

a. Standard Range: Where Specifications include the phrase "standard range of colors,
patterns, textures" or similar phrase, Architect will select color, pattern, density, or texture
from manufacturer's product line that does not include premium items.

b. Full Range: Where Specifications include the phrase "full range of colors, patterns,
textures" or similar phrase, Architect will select color, pattern, density, or texture from
manufacturer's product line that includes both standard and premium items.

PRODUCT SUBSTITUTIONS

A. Substitutions for Cause: Submit requests for substitution immediately on discovery of need for change,
but not later than 15 days prior to time required for preparation and review of related submittals.

I. Conditions: Architect will consider Contractor's request for substitution when the following
conditions are satisfied. If the following conditions are not satisfied, Architect will return requests
without action, except to record noncompliance with these requirements:
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a.

b.
c.
d.
e.
f.
g.

Requested substitution is consistent with the Contract Documents and will produce
indicated results.
Substitution request is fully documented and properly submitted.
Requested substitution will not adversely affect Contractor's construction schedule.
Requested substitution has received necessary approvals of authorities having jurisdiction.
Requested substitution is compatible with other portions of the Work.
Requested substitution has been coordinated with other portions of the Work.
Requested substitution provides specified warranty.
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h. If requested substitution involves more than one contractor, requested substitution has been
coordinated with other portions of the Work, is uniform and consistent, is compatible with
other products, and is acceptable to all contractors involved.

B. Substitutions for Convenience: Architect will consider requests for substitution if received within 30
days after the Notice to Proceed. Requests received after that time may be considered or rejected at
discretion of Architect.

I. Conditions: Architect will consider Contractor's request for substitution when the following
conditions are satisfied. If the following conditions are not satisfied, Architect will return requests
without action, except to record noncompliance with these requirements:

a. Requested substitution offers Owner a substantial advantage in cost, time, energy
conservation, or other considerations, after deducting additional responsibilities Owner
must assume. Owner's additional responsibilities may include compensation to Architect
for redesign and evaluation services, increased cost of other construction by Owner, and
similar considerations.

b. Requested substitution does not require extensive revisions to the Contract Documents.
c. Requested substitution is consistent with the Contract Documents and will produce

indicated results.
d. Substitution request is fully documented and properly submitted.
e. Requested substitution will not adversely affect Contractor's construction schedule.
f. Requested substitution has received necessary approvals of authorities having jurisdiction.
g. Requested substitution is compatible with other portions of the Work.
h. Requested substitution has been coordinated with other portions of the Work.
i. Requested substitution provides specified warranty.
j. Ifrequested substitution involves more than one contractor, requested substitution has been

coordinated with other portions of the Work, is uniform and consistent, is compatible with
other products, and is acceptable to all contractors involved.

COMPARABLE PRODUCTS

A. Conditions: Architect will consider Contractor's request for comparable product when the following
conditions are satisfied. If the following conditions are not satisfied, Architect will return requests
without action, except to record noncompliance with these requirements:

I. Evidence that the proposed product does not require extensive reVISIOns to the Contract
Documents, that it is consistent with the Contract Documents and will produce the indicated
results, and that it is compatible with other portions of the Work.

2. Detailed comparison of significant qualities of proposed product with those named in the
Specifications. Significant qualities include attributes such as performance, weight, size,
durability, visual effect, and specific features and requirements indicated.

3. Evidence that proposed product provides specified warranty.
4. List of similar installations for completed projects with project names and addresses and names

and addresses of architects and owners, if requested.
5. Samples, if requested.

PART 3 - EXECUTION (Not Used)

END OF SECTION 016000
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SECTION 017300 - EXECUTION

PART 1- GENERAL

1.1

1.2

A.

A.

RELATED DOCUMENTS

The Contractor, Subcontractors and/or suppliers providing goods or services referenced in or related to
this Section shall also be bound by the Documents identified in Division 01 Section "Summary",
Paragraph l.1A, entitled "Related Documents."

SUMMARY

This Section includes general procedural requirements governing execution of the Work including, but
not limited to, the following:

I. General installation of products.
2. Progress cleaning.
3. Protection of installed construction.
4. Correction of the Work.

8. Related Sections include the following:

I. Division 0I Section "Project Management and Coordination" for procedures for coordinating field
engineering with other construction activities.

2. Division 0 I Section "Cutting and Patching" for procedural requirements for cutting and patching
necessary for the installation or performance ofother components of the Work.

3. Division 0 I Section "Closeout Procedures" for final cleaning.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1

A.

EXAMINAnON

Existing Conditions: The existence and location of site improvements, utilities, and other construction
indicated as existing are not guaranteed. Before beginning work, investigate and verify the existence and
location of mechanical and electrical systems and other construction affecting the Work.

I. Before construction, verify the location and points of connection of utility services.

8. Existing Utilities: The existence and location of underground and other utilities and construction
indicated as existing are not guaranteed. Before beginning sitework, investigate and verify the existence
and location of underground utilities and other construction affecting the Work.

1.

2.
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Before construction, verify the location and invert elevation at points of connection of sanitary
sewer, storm sewer, and water-service piping; and underground electrical services.
Furnish location data for work related to Project that must be performed by public utilities serving
Project site.
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C. Acceptance of Conditions: Examine substrates, areas, and conditions, with Installer or Applicator present
where indicated, for compliance with requirements for installation tolerances and other conditions
affecting performance. Record observations.

1. Written Report: Where a written report listing conditions detrimental to performance of the Work
is required by other Sections, include the following:

a. Description of the Work.
b. List of detrimental conditions, including substrates.
c. List of unacceptable installation tolerances.
d. Recommended corrections.

2. Verify compatibility with and suitability of substrates, including compatibility with existing
finishes or primers.

3. Examine roughing-in for mechanical and electrical systems to verify actual locations of
connections before equipment and fixture installation.

4. Examine walls, floors, and roofs for suitable conditions where products and systems are to be
installed.

5. Proceed with installation only after unsatisfactory conditions have been corrected. Proceeding
with the Work indicates acceptance of surfaces and conditions.

PREPARATION

3.3

A.

B.

C.

D.

A.

Existing Utility Information: Furnish information to Owner that is necessary to adjust, move, or relocate
existing utility structures, utility poles, lines, services, or other utility appurtenances located in or affected
by construction. Coordinate with authorities having jurisdiction.

Field Measurements: Take field measurements as required to fit the Work properly. Recheck
measurements before installing each product. Where portions of the Work are indicated to fit to other
construction, verify dimensions of other construction by field measurements before fabrication.
Coordinate fabrication schedule with construction progress to avoid delaying the Work.

Space Requirements: Verify space requirements and dimensions of items shown diagrammatically on
Drawings.

Review of Contract Documents and Field Conditions: Immediately on discovery of the need for
clarification of the Contract Documents, submit a request for information to Architect. Include a detailed
description of problem encountered, together with recommendations for changing the Contract
Documents.

INSTALLATION

General: Locate the Work and components of the Work accurately, in correct alignment and elevation, as
indicated.

1. Make vertical work plumb and make horizontal work level.
2. Where space is limited, install components to maximize space available for maintenance and ease

of removal for replacement.
3. Conceal pipes, ducts, and wiring in finished areas, unless otherwise indicated.
4. Maintain minimum headroom clearance of 7'-6" in spaces without a suspended ceiling.

B. Comply with manufacturer's written instructions and recommendations for installing products in
applications indicated.

QA 1346-12
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C. Install products at the time and under conditions that will ensure the best possible results. Maintain
conditions required for product performance until Substantial Completion.

D. Conduct construction operations so no part of the Work is subjected to damaging operations or loading in
excess of that expected during normal conditions of occupancy.

E. Tools and Equipment: Do not use tools or equipment that produce harmful noise levels.

F. Templates: Obtain and distribute to the parties involved templates for work specified to be factory
prepared and field installed. Check Shop Drawings of other work to confirm that adequate provisions are
made for locating and installing products to comply with indicated requirements.

G. Anchors and Fasteners: Provide anchors and fasteners as required to anchor each component securely in
place, accurately located and aligned with other portions of the Work.

I. Mounting Heights: Where mounting heights are not indicated, mount components at heights
directed by Architect.

2. Allow for building movement, including thermal expansion and contraction.
3. Coordinate installation of anchorages. Furnish setting drawings, templates, and directions for

installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral
anchors, that are to be embedded in concrete or masonry. Deliver such items to Project site in
time for installation.

H. Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated, arrange
joints for the best visual effect. Fit exposed connections together to form hairline joints.

I. Hazardous Materials: Use products, cleaners, and installation materials that are not considered
hazardous.

PROGRESS CLEANING

A. General: Clean Project site and work areas daily, including common areas. Coordinate progress cleaning
for joint-use areas where more than one installer has worked. Enforce requirements strictly. Dispose of
materials lawfully.

I. Comply with requirements in NFPA 241 for removal of combustible waste materials and debris.
2. Do not hold materials more than 7 days during normal weather or 3 days if the temperature is

expected to rise above 80 deg F.
3. Containerize hazardous and unsanitary waste materials separately from other waste. Mark

containers appropriately and dispose of legally, according to regulations.

B. Site: Maintain Project site free of waste materials and debris.

C. Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for proper
execution of the Work.

I. Remove liquid spills promptly.
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the entire work

area, as appropriate.

D. Installed Work: Keep installed work clean. Clean installed surfaces according to written instructions of
manufacturer or fabricator of product installed, using only cleaning materials specifically recommended.
If specific cleaning materials are not recommended, use cleaning materials that are not hazardous to
health or property and that will not damage exposed surfaces.
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3.5

3.6

E.

F.

G.

H.

I.

J.

A.

B.

A.
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Concealed Spaces: Remove debris from concealed spaces before enclosing the space.

Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to ensure freedom
from damage and deterioration at time of Substantial Completion.

Waste Disposal: Burying or burning waste materials on-site will not be permitted. Washing waste
materials down sewers or into waterways will not be permitted.

During handling and installation, clean and protect construction in progress and adjoining materials
already in place. Apply protective covering where required to ensure protection from damage or
deterioration at Substantial Completion.

Clean and provide maintenance on completed construction as frequently as necessary through the
remainder of the construction period. Adjust and lubricate operable components to ensure operability
without damaging effects.

Limiting Exposures: Supervise construction operations to assure that no part of the construction,
completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious exposure
during the construction period.

PROTECTION OF INSTALLED CONSTRUCTION

Provide final protection and maintain conditions that ensure installed Work is without damage or
deterioration at time of Substantial Completion.

Comply with manufacturer's written instructions for temperature and relative humidity.

CORRECTION OF THE WORK

Repair or remove and replace defective construction. Restore damaged substrates and finishes. Comply
with requirements in Division 0 I Section "Cutting and Patching."

I. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up with
matching materials, and properly adjusting operating equipment.

8. Restore permanent facilities used during construction to their specified condition.

C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired without
visible evidence of repair.

D. Repair components that do not operate properly. Remove and replace operating components that cannot
be repaired.

E. Remove and replace chipped, scratched, and broken glass or reflective surfaces.

END OF SECTION 017300
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SECTION 017329 - CUTTING AND PATCHING

PART I - GENERAL

1.1 RELATED DOCUMENTS

A. The Contractor, Subcontractors and/or suppliers providing goods or services referenced in or related to
this Section shall also be bound by the Documents identified in Division 0 I Section "Summary",
Paragraph I.lA, entitled "Related Documents."

1.2 SUMMARY

A. This Section includes procedural requirements for cutting and patching.

1.3 DEFINITIONS

A. Cutting: Penetration of in-place construction necessary to permit installation or performance of other
Work, including the removal of debris.

B. Patching: Fitting and repair work required to restore surfaces to original conditions after installation of
other Work.

1.4 SUBMITTALS

A. Cutting and Patching Proposal: Submit a proposal describing procedures at least 10 days before the time
cutting and patching will be performed, requesting approval to proceed. Include the following
information:

1.

2.

3.
4.
5.

6.

7.
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Extent: Describe cutting and patching, show how they will be performed, and indicate why they
cannot be avoided.
Changes to In-Place Construction: Describe anticipated results. Include changes to structural
elements and operating components as well as changes in building's appearance and other
significant visual elements.
Products: List products to be used and firms or entities that wiIl perform the Work.
Dates: Indicate when cutting and patching will be performed.
Utility Services and Mechanical/Electrical Systems: List services/systems that cutting and
patching procedures will disturb or affect. List services/systems that wiIl be relocated and those
that will be temporarily out of service. Indicate how long services/systems will be disrupted.
Structural Elements: Where cutting and patching involve adding reinforcement to structural
elements, submit details and engineering calculations showing integration of reinforcement with
original structure.
Architect's Approval: Obtain approval of cutting and patching proposal before cutting and
patching. Approval does not waive Architect's right to later require removal and replacement of
unsatisfactory work.
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1.5 QUALITY ASSURANCE

A. Structural Elements: Do not cut and patch structural elements in a manner that could change their load­
carrying capacity or load-deflection ratio. Structural elements include, but are not limited to the
following:

I. Concrete foundation construction.
2. Bearing and retaining walls, including architectural precast panels.
3. Lintels.
4. Structural steel frame.
5. Structural decking.
6. Miscellaneous structural metals.
7. Interior and/or exterior load bearing masonry wall construction.

B. Operational Elements: Do not cut and patch operating elements and related components in a manner that
results in reducing their capacity to perform as intended or that results in increased maintenance or
decreased operational life or safety. Operating elements include the following:

I. Primary operational systems and equipment.
2. Air or smoke barriers.
3. Mechanical systems piping and ducts.
4. Control systems.
5. Communication systems.
6. Electrical wiring systems.

C. Miscellaneous Elements: Do not cut and patch miscellaneous elements or related components in a
manner that could change their load-carrying capacity, that results in reducing their capacity to perform
as intended, or that results in increased maintenance or decreased operational Ii fe or
safety. Miscellaneous elements include the following:

I. Water, moisture, or vapor barriers.
2. Membranes and flashings.
3. Piping, ductwork, vessels, and equipment.
4. Noise- and vibration-control elements and systems.
5. Roofing systems.

D. Visual Requirements: Do not cut and patch construction in a manner that results in visual evidence of
cutting and patching. Do not cut and patch construction exposed on the exterior or in occupied spaces in
a manner that would, in Architect's opinion, reduce the building's aesthetic qualities. Remove and replace
construction that has been cut and patched in a visually unsatisfactory manner.

E. Cutting and Patching Conference: Before proceeding, meet at Project site with parties involved in cutting
and patching, including mechanical and electrical trades. Review areas of potential interference and
conflict. Coordinate procedures and resolve potential conflicts before proceeding.

PART 2 - PRODUCTS

2.1

A.

B.

MATERIALS

General: Comply with requirements specified in other Sections.

In-Place Materials: Use materials identical to in-place materials. For exposed surfaces, use materials that
visually match in-place adjacent surfaces to the fullest extent possible.

QA 1346-12
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I. If identical materials are unavailable or cannot be used, use materials that, when installed, will
match the visual and functional performance of in-place materials.

PART 3 - EXECUTION

3.1

3.2

A.

A.

B.

EXAMINATION

Examine surfaces to be cut and patched and conditions under which cutting and patching are to be
performed.

I. Compatibility: Before patching, verify compatibility with and suitability of substrates, including
compatibility with in-place finishes or primers.

2. Proceed with installation only after unsafe or unsatisfactory conditions have been corrected.

PREPARATION

Temporary Support: Provide temporary support of Work to be cut.

Protection: Protect in-place construction during cutting and patching to prevent damage. Provide
protection from adverse weather conditions for portions of Project that might be exposed during cutting
and patching operations.

C. Adjoining Areas: Avoid interference with use of adjoining areas or interruption of free passage to
adjoining areas.

3.3

D.

A.

Existing Utility Services and Mechanical/Electrical Systems: Where eXisting services/systems are
required to be removed, relocated, or abandoned, bypass such services/systems before cutting to
minimize interruption to occupied areas.

PERFORMANCE

General: Employ skilled workers to perform cutting and patching. Proceed with cutting and patching at
the earliest feasible time, and complete without delay.

I. Cut in-place construction to provide for installation of other components or performance of other
construction, and subsequently patch as required to restore surfaces to their original condition.

8. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar
operations, including excavation, using methods least likely to damage elements retained or adjoining
construction. If possible, review proposed procedures with original Installer; comply with original
Installer's written recommendations.

1.

2.
3.

4.
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In general, use hand or small power tools designed for sawing and grinding, not hammering and
chopping. Cut holes and slots as small as possible, neatly to size required, and with minimum
disturbance of adjacent surfaces. Temporarily cover openings when not in use.
Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces.
Concrete and Masonry: Cut using a cutting machine, such as an abrasive saw or a diamond-core
drill.
Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to be removed.
Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent entrance of moisture
or other foreign matter after cutting.
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5. Proceed with patching after construction operations requiring cutting are complete.

C. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations
following performance of other Work. Patch with durable seams that are as invisible as possible.
Provide materials and comply with installation requirements specified in other Sections.

I. Inspection: Where feasible, test and inspect patched areas after completion to demonstrate
integrity of installation.

2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish restoration into
retained adjoining construction in a manner that will eliminate evidence of patching and
refinishing.

a. Clean pIpIng, conduit, and similar features before applying paint or other finishing
materials.

b. Restore damaged pipe covering to its original condition.

3. Floors and Walls: Where walls or partitions that are removed extend one finished area into
another, patch and repair floor and wall surfaces in the new space. Provide an even surface of
uniform finish, color, texture, and appearance. Remove in-place floor and wall coverings and
replace with new materials, if necessary, to achieve uniform color and appearance.

a. Where patching occurs in a painted surface, apply primer and intermediate paint coats over
the patch and apply final paint coat over entire unbroken surface containing the patch.
Provide additional coats until patch blends with adjacent surfaces.

4. Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane surface
of uniform appearance.

5. Exterior Building Enclosure: Patch components in a manner that restores enclosure to a
weathertight condition.

D. Cleaning: Clean areas and spaces where cutting and patching are performed. Completely remove paint,
mortar, oils, putty, and similar materials.

END OF SECTION 017329
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SECTION 017700 - CLOSEOUT PROCEDURES

PART 1- GENERAL

1.1 RELATED DOCUMENTS

A. The Contractor, Subcontractors and/or suppliers providing goods or services referenced in or related to
this Section shall also be bound by the Documents identified in Division 01 Section "Summary",
Paragraph l.lA, entitled "Related Documents."

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for contract closeout, including, but not
limited to, the following:

I. Substantial Completion procedures.
2. Final completion procedures.
3. Warranties.
4. Final cleaning.
5. Repair of the Work.

B. Related Sections include the following:

I. Division 0I Section "Payment Procedures" for requirements for Applications for Payment for
Substantial and Final Completion.

2. Division 0 I Section "Execution" for progress cleaning of Project site.
3. Division 01 Section "Project Record Documents" for submitting Record Drawings, Record

Specifications, and Record Product Data.
4. Division 0 I Section "Operation and Maintenance Data" for operation and maintenance manual

requirements.
5. Divisions 02 through 26 Sections for specific closeout and special cleaning requirements for the

Work in those Sections.

1.3 ACTION SUBMITTALS

A. Product Data: For cleaning agents.

8. Contractor's List ofIncomplete Items: Initial submittal at Substantial Completion.

C. Certified List of Incomplete Items: Final submittal at Final Completion.

1.4 CLOSEOUT SUBMITTALS

A. Certificates of Release: From authorities having jurisdiction.

B. Certificate ofInsurance: For continuing coverage.
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1.5 MAINTENANCE MATERIAL SUBMITTALS

A. Schedule of Maintenance Material Items: For maintenance material submittal items specified in other
Sections.

1.6 SUBSTANTIAL COMPLETION PROCEDURES

A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and corrected
(Contractor's punch list), indicating the value of each item on the list and reasons why the Work is
incomplete.

B. Submittals Prior to Substantial Completion: Complete the folIowing a minimum of 10 days prior to
requesting inspection for determining date of Substantial Completion. List items below that are
incomplete at time of request.

1. Certificates of Release: Obtain and submit releases from authorities having jurisdiction permitting
Owner unrestricted use of the Work and access to services and utilities. Include occupancy
permits, operating certificates, and similar releases.

2. Submit closeout submittals specified in other Division 0 I Sections, including project record
documents, operation and maintenance manuals, final completion construction photographic
documentation, damage or settlement surveys, property surveys, and similar final record
information.

3. Submit closeout submittals specified in individual Divisions 2 through 16 Sections, including
specific warranties, workmanship bonds, maintenance service agreements, final certifications, and
similar documents.

4. Submit maintenance material submittals specified in individual Divisions 2 through 16 Sections,
including tools, spare parts, extra materials, and similar items, and deliver to location designated
by Architect. Label with manufacturer's name and model number where applicable.

a. Schedule of Maintenance Material Items: Prepare and submit schedule of maintenance
material submittal items, including name and quantity of each item and name and number
of related Specification Section. Obtain Architect's signature for receipt of submittals.

5. Submit test/adjust/balance records.
6. Submit changeover information related to Owner's occupancy, use, operation, and maintenance.

C. Procedures Prior to Substantial Completion: Complete the folIowing a minimum of 10 days prior to
requesting inspection for determining date of Substantial Completion. List items below that are
incomplete at time of request.

I. Perform preventive maintenance on equipment used prior to Substantial Completion.
2. Instruct Owner's personnel in operation, adjustment, and maintenance of products, equipment, and

systems.
3. Terminate and remove temporary facilities from Project site, along with mockups, construction

tools, and similar elements.
4. Complete final cleaning requirements, including touchup painting.
5. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual defects.

D. Inspection: Submit a written request for inspection to determine Substantial Completion a minimum of
10 days prior to date the work will be completed and ready for final inspection and tests. On receip t of
request, Architect wi11 either proceed with inspection or notify Contractor of unfulfilIed requirements.
Architect wiII prepare the Certificate of Substantial Completion after inspection or wi11 notify Contractor
of items, either on Contractor's list or additional items identified by Architect, that must be completed or
corrected before certificate will be issued.
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1. Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.

2. Results of completed inspection will form the basis of requirements for Final Completion.

1.7 FINAL COMPLETION PROCEDURES

A. Submittals Prior to Final Completion: Before requesting final inspection for determining final
completion, complete the following:

I. Submit certified copy of Architect's Substantial Completion inspection list of items to be
completed or corrected (punch list), endorsed and dated by Architect. The certified copy of the list
shall state that each item has been completed or otherwise resolved for acceptance.

2. Submit evidence of final, continuing insurance coverage complying with insurance requirements.
3. Submit lien waivers and/or certificate of payment received, as required by Owner, from all

subcontractors.
4. Instruct Owner's personnel in operation, adjustment, and maintenance of products, equipment, and

systems.

B. Inspection: Submit a written request for final inspection for acceptance. On receipt of request, Architect
will either proceed with inspection or notify Contractor of unfulfilled requirements. Architect will
prepare a final Certificate for Payment after inspection or will notify Contractor of construction that must
be completed or corrected before certificate wi1l be issued.

1. Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.

1.8 LIST OF INCOMPLETE ITEMS (PUNCH LIST)

A. Preparation: Submit three copies of list. Include name and identification of each space and area affected
by construction operations for incomplete items and items needing correction including, if necessary,
areas disturbed by Contractor that are outside the limits of construction.

1. Organize list of spaces in sequential order.
2. Organize items applying to each space by major element, including categories for ceiling,

individual walls, floors, equipment, and building systems.
3. Include the f01lowing information at the top of each page:

a. Project name.
b. Date.
c. Name of Architect.
d. Name of Owner's Representative.
e. Name of Contractor.
f Page number.

1.9

A.

B.

SUBMITTAL OF PROJECT WARRANTIES

Submittal Time: Submit written warranties on request of Architect for designated portions of the Work
where commencement ofwarranties other than date of Substantial Completion is indicated.

Organize warranty documents into an orderly sequence based on the table of contents of the Project
Manual.
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1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, thickness as
necessary to accommodate contents, and sized to receive 8-1/2-by-ll-inch paper.

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty. Mark tab to
identify the product or installation. Provide a typed description of the product or installation,
including the name ofthe product and the name, address, and telephone number ofInstaller.

3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES,"
Project name, and name of Contractor.

C. Provide additional copies of each warranty to include in operation and maintenance manuals.

PART 2 - PRODUCTS

2.1

A.

MATERIALS

Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or fabricator of the
surface to be cleaned. Do not use cleaning agents that are potentially hazardous to health or property or
that might damage finished surfaces.

PART 3 - EXECUTION

3.1

A.

B.

FINAL CLEANING

General: Provide final cleaning. Conduct cleaning and waste-removal operations to comply with local
laws and ordinances and Federal and local environmental and antipollution regulations.

Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each surface or
unit to condition expected in an average commercial building cleaning and maintenance program.
Comply with manufacturer's written instructions.

I. Complete the following cleaning operations before requesting inspection for certification of
Substantial Completion for entire Project or for a portion of Project:
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a.

b.

c.
d.
e.
f.

g.

h.
\,

j.

Clean Project site, yard, and grounds, in areas disturbed by construction actIVItIes,
including landscape development areas, of rubbish, waste material, litter, and other foreign
substances.
Sweep paved areas broom clean. Remove petrochemical spills, stains, and other foreign
deposits.
Rake grounds that are neither planted nor paved to a smooth, even-textured surface.
Remove tools, construction equipment, machinery, and surplus material from Project site.
Remove snow and ice to provide safe access to building.
Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free of
stains, films, and similar foreign substances. Avoid disturbing natural weathering of
exterior surfaces. Restore reflective surfaces to their original condition.
Remove debris and surface dust from limited access spaces, including roofs, plenums,
shafts, trenches, equipment vaults, manholes, attics, and similar spaces.
Sweep concrete floors broom clean in unoccupied spaces.
Remove labels that are not permanent.
Touch up and otherwise repair and restore marred, exposed finishes and surfaces. Replace
finishes and surfaces that cannot be satisfactorily repaired or restored or that already show
evidence of repair or restoration.
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I) Do not paint over "UL" and similar labels, including mechanical and electrical
nameplates.

k. Leave Project clean and ready for occupancy.

2. Before requesting final inspection for determining date of Final Completion, complete cleaning
operations listed above as required following Substantial Completion and completion of all punch
list items.

C. Comply with safety standards for cleaning. Do not bum waste materials. Do not bury debris or excess
materials on Owner's property. Do not discharge volatile, harmful, or dangerous materials into drainage
systems. Remove waste materials from Project site and dispose oflawfully.

END OF SECTION 017700
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SECTION 017823 - OPERATION AND MAINTENANCE DATA

PART I - GENERAL

1.1 RELATED DOCUMENTS

A. The Contractor, Subcontractors and/or suppliers providing goods or services referenced in or related to
this Section shall also be bound by the Documents identified in Division 01 Section "Summary",
Paragraph l.lA, entitled "Related Documents."

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for preparing operation and
maintenance manuals, including the following:

I. Maintenance manuals for the care and maintenance of products, materials, and finishes, systems
and equipment.

B. Related Sections include the following:

1. Division 0 I Section "Submittal Procedures" for submitting copies of submittals for operation and
maintenance manuals.

2. Division 0I Section "Closeout Procedures" for submitting operation and maintenance manuals.
3. Division 01 Section "Project Record Documents" for preparing Record Drawings for operation

and maintenance manuals.
4. Divisions 02 through 26 Sections for specific operation and maintenance manual requirements for

the Work in those Sections.

1.3 DEFINITIONS

A. System: An organized collection of parts, equipment, or subsystems united by regular interaction.

B. Subsystem: A portion of a system with characteristics similar to a system.

1.4 SUBMITTALS

A. Submittals: Submit three (3) draft copies of each manual at least 15 days before requesting inspection for
Substantial Completion. Include a complete operation and maintenance directory. Architect will return
two copies of draft and mark whether general scope and content of manual are acceptable.

1.
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Correct or modify each manual to comply with Architect's comments. Submit 2 copies of each
corrected manual within 15 days of receipt of Architect's comments.
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1.5 COORDINAnON

A. Where operation and maintenance documentation includes information on installations by more than one
factory-authorized service representative, assemble and coordinate information furnished by
representatives and prepare manuals.

PART 2 - PRODUCTS

2.1

A.

MANUALS, GENERAL

Organization: Unless otherwise indicated, organize each manual into a separate section for each system
and subsystem, and a separate section for each piece of equipment not part of a system. Each manual
shall contain the following materials, in the order listed:

I. Title page.
2. Table of contents.
3. Manual contents.

B. Title Page: Enclose title page in transparent plastic sleeve. Include the following information:

I. Subject matter included in manual.
2. Name and address of Project.
3. Name and address of Owner.
4. Date of submittal.
5. Name, address, and telephone number of Contractor.
6. Name and address of Architect.
7. Cross-reference to related systems in other operation and maintenance manuals.

C. Table of Contents: List each product included in manual, identified by product name, indexed to the
content of the volume, and cross-referenced to Specification Section number in Project Manual.

I. If operation or maintenance documentation requires more than one volume to accommodate data,
include comprehensive table of contents for all volumes in each volume of the set.

D. Manual Contents: Organize into sets of manageable size. Arrange contents alphabetically by system,
subsystem, and equipment. If possible, assemble instructions for subsystems, equipment, and
components of one system into a single binder.

I. Binders: Heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, in thickness necessary to
accommodate contents, sized to hold 8-1 /2-by-II-inch paper; with clear plastic sleeve on spine to
hold label describing contents and with pockets inside covers to hold folded oversize sheets.
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a.

b.

If two or more binders are necessary to accommodate data of a system, organize data in
each binder into groupings by subsystem and related components. Cross-reference other
binders if necessary to provide essential information for proper operation or maintenance of
equipment or system.
Identify each binder on front and spine, with printed title "OPERAnON AND
MAINTENANCE MANUAL," Project title or name, and subject matter of contents.
Indicate volume number for multiple-volume sets.
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A.

B.

c.
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2. Dividers: Heavy-paper dividers with plastic-covered tabs for each section. Mark each tab to
indicate contents. Include typed list of products and major components of equipment included in
the section on each divider, cross-referenced to Specification Section number and title of Project
Manual.

3. Protective Plastic Sleeves: Transparent plastic sleeves designed to enclose diagnostic software
diskettes for computerized electronic equipment.

4. Supplementary Text: Prepared on 8-1/2-by-II-inch white bond paper.
5. Drawings: Attach reinforced, punched binder tabs on drawings and bind with text.

a. If oversize drawings are necessary, fold drawings to same size as text pages and use as
foldouts.

b. If drawings are too large to be used as foldouts, fold and place drawings in labeled
envelopes and bind envelopes in rear of manual. At appropriate locations in manual, insert
typewritten pages indicating drawing titles, descriptions of contents, and drawing locations.

PRODUCT MAINTENANCE MANUAL

Content: Organize manual into a separate section for each product, material, and finish. Include source
information, product information, maintenance procedures, repair materials and sources, and warranties
and bonds, as described below.

Source Information: List each product included in manual, identified by product name and arranged to
match manual's table of contents. For each product, list name, address, and telephone number of Installer
or supplier and maintenance service agent, and cross-reference Specification Section number and title in
Project Manual.

Product Information: Include the following, as applicable:

1. Product name and model number.
2. Manufacturer's name.
3. Color, pattern, and texture.
4. Material and chemical composition.
5. Reordering information for specially manufactured products.

D. Maintenance Procedures: Include manufacturer's written recommendations and the following:

I. Inspection procedures.
2. Types of cleaning agents to be used and methods of cleaning.
3. List of cleaning agents and methods of cleaning detrimental to product.
4. Schedule for routine cleaning and maintenance.
5. Repair instructions.

E. Repair Materials and Sources: Include lists of materials and local sources of materials and related
services.

F. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances and conditions
that would affect validity of warranties or bonds.

1.
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Include procedures to follow and required notifications for warranty claims.

017823 - 3 of4
OPERAnON AND MAINTENANCE DATA



DEPT. OF HOUSING, CDBG DISASTER RECOVERY PROGRAM (OORR)
14 COOPER AVENUE, MILFORD, CT

PART 3 - EXECUTION

3.1

A.

B.

MANUAL PREPARATION

Product Maintenance Manual: Assemble a complete set of maintenance data indicating care and
maintenance of each product, material, and finish incorporated into the Work.

Manufacturers' Data: Where manuals contain manufacturers' standard printed data, include only sheets
pertinent to product or component installed. Mark each sheet to identify each product or component
incorporated into the Work. If data include more than one item in a tabular format, identify each item
using appropriate references from the Contract Documents. Identify data applicable to the Work and
delete references to information not applicable.

I. Prepare supplementary text if manufacturers' standard printed data are not available and where the
information is necessary for proper operation and maintenance of equipment or systems.

C. Drawings: Prepare drawings supplementing manufacturers' printed data to illustrate the relationship of
component parts of equipment and systems and to illustrate control sequence and flow diagrams.
Coordinate these drawings with information contained in Record Drawings to ensure correct il\ustration
of completed installation.

I. Do not use original Project Record Documents as part of operation and maintenance manuals.

D. Comply with Division 01 Section "Closeout Procedures" for schedule for submitting operation and
maintenance documentation.

END OF SECTION 017823
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SECTION 017839 - PROJECT RECORD DOCUMENTS

PART I - GENERAL

1.1 RELATED DOCUMENTS

A. The Contractor, Subcontractors and/or suppliers providing goods or services referenced in or related to
this Section shall also be bound by the Documents identified in Division 01 Section "Summary",
Paragraph l.lA, entitled "Related Documents."

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for Project Record Documents,
including the following:

I. Record Drawings.
2. Record Specifications.
3. Record Product Data.
4. Miscellaneous record submittals.

B. Related Sections include the following:

I. Division 0 I Section "Closeout Procedures" for general closeout procedures.
2. Division 01 Section "Operation and Maintenance Data" for operation and maintenance manual

requirements.
3. Divisions 02 through 26 Sections for specific requirements for Project Record Documents of the

Work in those Sections.

1.3 SUBMITTALS

A. Record Drawings: Comply with the following:

I. Number of Copies: Submit copies of record Drawings as follows:

a. Initial Submittal: Submit one paper copy set of marked-up record prints and one set(s) of
plots from corrected record digital data files. Architect will indicate whether general scope
of changes, additional information recorded, and quality ofdrafting are acceptable.

b. Final Submittal: Submit one paper copy set of marked-up record prints, one set(s) of
record digital data files, and three set(s) of record digital data file plots. Plot each drawing
file, whether or not changes and additional information were recorded.

I) Electronic Media: DVD-R.

B. Record Specifications: Submit two (2) copies of Project's Specifications, including addenda and contract
modifications.

C. Record Product Data: Submit two (2) copies of each Product Data submittal.

1.

QA 1346-12
October 2014

Where Record Product Data is required as part of operation and maintenance manuals, submit
marked-up Product Data as an insert in manual instead of submittal as Record Product Data.

017839 - I of4
PROJECT RECORD DOCUMENTS



DEPT. OF HOUSING, CDOG DISASTER RECOVERY PROGRAM (OORR)
14 COOPER AVENUE, MILFORD, CT

PART 2 - PRODUCTS

2.1

A.

RECORD DRAWINGS

Record Prints: Maintain one set of black-line white prints of the Contract Drawings and Shop Drawings.

1. Preparation: Mark Record Prints to show the actual installation where installation varies from that
shown originally. Require individual or entity who obtained record data, whether individual or
entity is Installer, subcontractor, or similar entity, to prepare the marked-up Record Prints.

a. Give particular attention to infonnation on concealed elements that would be difficult to
identify or measure and record later.

b. Accurately record infonnation in an understandable drawing technique.
c. Record data as soon as possible after obtaining it. Record and check the markup before

enclosing concealed installations.

2. Content: Types of items requiring marking include, but are not limited to, the following:

a. Dimensional changes to Drawings.
b. Revisions to details shown on Drawings.
c. Depths of foundations below first floor.
d. Locations and depths of underground utilities.
e. Revisions to routing of piping and conduits.
f. Revisions to electrical circuitry.
g. Actual equipment locations.
h. Duct size and routing.
I. Locations of concealed internal utilities.
j. Changes made by Change Order or Construction Change Directive.
k. Changes made following Architect's written orders.
1. Details not on the original Contract Drawings.
m. Field records for variable and concealed conditions.
n. Record infonnation on the Work that is shown only schematically.

3. Mark the Contract Drawings or Shop Drawings, whichever is most capable of showing actual
physical conditions, completely and accurately. If Shop Drawings are marked, show cross­
reference on the Contract Drawings.

4. Mark record sets with erasable, red-colored pencil. Use other colors to distinguish between
changes for different categories of the Work at same location.

5. Mark important additional infonnation that was either shown schematically or omitted from
original Drawings.

6. Note Construction Change Directive numbers, alternate numbers, Change Order numbers, and
similar identification, where applicable.

B. Newly Prepared Record Drawings: Prepare new Drawings instead of preparing record Drawings where
Architect detennines that neither the original Contract Drawings nor Shop Drawings are suitable to show
actual installation.

1.

2.
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New Drawings may be required when a Change Order is issued as a result of accepting an
alternate, substitution, or other modification.
Consult Architect for proper scale and scope of detailing and notations required to record the
actual physical installation and its relation to other construction. Integrate newly prepared record
Drawings into record Drawing sets; comply with procedures for fonnatting, organizing, copying,
binding, and submitting.
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C. Format: Identify and date each Record Drawing; include the designation "PROJECT RECORD
DRAWING" in a prominent location.

I. Record Prints: Organize Record Prints into manageable sets. Bind each set with durable paper
cover sheets. Include identification on cover sheets.

2. Record Digital Data Files: Organize digital data information into separate electronic files that
correspond to each sheet of the Contract Drawings. Name each file with the sheet identification.
Include identification in each digital data file.

3. Identification: As follows:

a. Project name.
b. Date.
c. Designation "PROJECT RECORD DRAWINGS."
d. Name of Architect.

RECORD SPECIFICATIONS

2.3

A.

B.

A.

Preparation: Mark Specifications to indicate the actual product installation where installation varies from
that indicated in Specifications, addenda, and contract modifications.

I. Give particular attention to information on concealed products and installations that cannot be
readily identified and recorded later.

2. Mark copy with the proprietary name and model number of products, materials, and equipment
furnished, including substitutions and product options selected.

3. Record the name of manufacturer, supplier, Installer, and other information necessary to provide a
record of selections made.

4. For each principal product, indicate whether Record Product Data has been submitted in operation
and maintenance manuals instead of submitted as Record Product Data.

S. Note related Change Orders, Record Product Data, and Record Drawings where applicable.

Format: Submit record Specifications as paper copy.

RECORD PRODUCT DATA

Preparation: Mark Product Data to indicate the actual product installation where installation varies
substantially from that indicated in Product Data submittal.

I. Give particular attention to information on concealed products and installations that cannot be
readily identified and recorded later.

2. Include significant changes in the product delivered to Project site and changes in manufacturer's
written instructions for installation.

3. Note related Change Orders, Record Specifications, and Record Drawings where applicable.

B. Format: Submit record Product Data as paper copy.

I.
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Include record Product Data directory organized by specification section number and title,
electronically linked to each item of record Product Data.
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A.

B.
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MISCELLANEOUS RECORD SUBMITTALS

Assemble miscellaneous records required by other Specification Sections for miscellaneous record
keeping and submittal in connection with actual performance of the Work. Bind or file miscellaneous
records and identify each, ready for continued use and reference.

Format: Submit miscellaneous record submittals as paper copy.

I. Include miscellaneous record submittals directory organized by specification section number and
title, electronically linked to each item of miscellaneous record submittals.

PART 3 - EXECUTION

3.1

A.

B.

RECORDING AND MAINTENANCE

Recording: Maintain one copy of each submittal during the construction period for Project Record
Document purposes. Post changes and modifications to Project Record Documents as they occur; do not
wait until the end of Project.

Maintenance of Record Documents and Samples: Store Record Documents and Samples in the field
office apart from the Contract Documents used for construction. Do not use Project Record Documents
for construction purposes. Maintain Record Documents in good order and in a clean, dry, legible
condition, protected from deterioration and loss. Provide access to Project Record Documents for
Architect's reference during normal working hours.

I. Acceptance of Application for payment is contingent upon acceptance of maintained and up-to­
date record documents.

END OF SECTION 017839
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SECTION 061053 - MISCELLANEOUS ROUGH CARPENTRY

PART I - GENERAL

1.1 RELATED DOCUMENTS

A. The Contractor, Subcontractors and/or suppliers providing goods or services referenced in or related to
this Section shall also be bound by the Documents identified in Division 01 Section "Summary",
Paragraph l.lA, entitled "Related Documents."

1.2 SUMMARY

A. This Section includes the following:

I. Wood blocking associated with roofing.

B. Related Sections include the following:

I. Division 06 Section "Sheathing" for plywood roof sheathing and underiayment.

1.3 DEFINITIONS

A. Dimension Lumber: Lumber of 2 inches nominal or greater but less than 5 inches nominal in least
dimension.

B. Lumber grading agencies, and the abbreviations used to reference them, include the following:

I. NeLMA: Northeastern Lumber Manufacturers' Association.
2. NLGA: National Lumber Grades Authority.

1.4 SUBMITTALS

A. Product Data: For each type of process and factory-fabricated product. Indicate component materials
and dimensions and include construction and application details.

B. Research/Evaluation Reports: For the following, showing compliance with building code in effect for
Project:

I. Power-driven fasteners.
2. Powder-actuated fasteners.
3. Expansion anchors.

1.5 DELIVERY, STORAGE, AND HANDLING

A. Stack lumber flat with spacers between each bundle to provide air circulation. Provide for air circulation
around stacks and under coverings.
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PART 2 - PRODUCTS

2.1

A.

WOOD PRODUCTS, GENERAL

Lumber: DOC PS 20 and applicable rules of grading agencies indicated. If no grading agency is
indicated, provide lumber that complies with the applicable rules of any rules-writing agency certified by
the ALSC Board of Review. Provide lumber graded by an agency certified by the ALSC Board of
Review to inspect and grade lumber under the rules indicated.

I. Factory mark each piece of lumber with grade stamp of grading agency.
2. Where nominal sizes are indicated, provide actual sizes required by DOC PS 20 for moisture

content specified. Where actual sizes are indicated, they are minimum dressed sizes for dry
lumber.

3. Provide dressed lumber, S4S, unless otherwise indicated.

2.2 MISCELLANEOUS LUMBER

A. General: Provide miscellaneous lumber indicated and lumber for support or attachment of other
construction, including the following:

I. Blocking.
2. Nailers.

B. For items of dimension lumber size, provide Construction or No.2 lumber with 15 percent maximum
moisture content and the following species:

I. Hem-fir (north); NLGA.

2.3

c.

D.

A.

For blocking not used for attachment of other construction Utility, Stud, or No.3 grade lumber of any
species may be used provided that it is cut and selected to eliminate defects that will interfere with its
attachment and purpose.

For blocking and nailers used for attachment of other construction, select and cut lumber to eliminate
knots and other defects that will interfere with attachment of other work.

FASTENERS

General: Provide fasteners of size and type indicated that comply with requirements specified in this
Article for material and manufacture.

I. Where carpentry is exposed to weather, in ground contact, fire retardant treated, or in area of high
relative humidity, provide fasteners of with hot-dip zinc coating complying with
ASTM A 153/A 153M.

B. Nails, Brads, and Staples: ASTM F 1667.

C. Power-Driven Fasteners: NES NER-272.

D. Wood Screws: ASME BI8.6.1.

E. Lag Bolts: ASME B 18.2.1.
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F. Bolts: Steel bolts complying with ASTM A 307, Grade A; with ASTM A 563 hex nuts and, where
indicated, flat washers.

G. Expansion Anchors: Anchor bolt and sleeve assembly of material indicated below with capability to
sustain, without failure, a load equal to 6 times the load imposed when installed in unit masonry
assemblies and equal to 4 times the load imposed when installed in concrete as determined by testing per
ASTM E 488 conducted by a qualified independent testing and inspecting agency.

I. Material: Stainless steel with bolts and nuts complying with ASTM F 593 and ASTM F 594,
Alloy Group I or 2.

PART 3 - EXECUTION

3.1

3.2

A.

B.

c.

D.

E.

F.

G.

A.

B.

INSTALLATION, GENERAL

Set carpentry to required levels and lines, with members plumb, true to line, cut, and fitted. Fit carpentry
to other construction; scribe and cope as needed for accurate fit. Locate nailers, blocking, and similar
supports to comply with requirements for attaching other construction.

Framing Standard: Comply with AF&PA's "Details for Conventional Wood Frame Construction," unless
otherwise indicated.

Do not splice structural members between supports, unless otherwise indicated.

Provide blocking and framing as indicated and as required to support facing materials, fixtures, specialty
items, and trim.

Sort and select lumber so that natural characteristics will not interfere with installation or with fastening
other materials to lumber. Do not use materials with defects that interfere with function of member or
pieces that are too small to use with minimum number ofjoints or optimum joint arrangement.

Securely attach carpentry work to substrate by anchoring and fastening as indicated, complying with the
following:

1. NES NER-272 for power-driven fasteners.
2. Table 2304.9.1, "Fastening Schedule," in ICC's International Building Code.

Use common wire nails, unless otherwise indicated. Select fasteners of size that will not fully penetrate
members where opposite side will be exposed to view or will receive finish materials. Make tight
connections between members. Install fasteners without splitting wood; do not countersink nail heads,
unless otherwise indicated.

WOOD BLOCKING AND NAILER INSTALLAnON

Install where indicated and where required for attaching other work. Form to shapes indicated and cut as
required for true line and level of attached work. Coordinate locations with other work involved.

Attach items to substrates to support applied loading. Recess bolts and nuts flush with surfaces, unless
otherwise indicated.
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3.3 PROTECTION

A. Protect rough carpentry from weather. If, despite protection, rough carpentry becomes wet, apply EPA­
registered borate treatment. Apply borate solution by spraying to comply with EPA-registered label.

END OF SECTION 061053
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SECTION 061600 - SHEATHING

PART I - GENERAL

1.1 RELATED DOCUMENTS

A. The Contractor, Subcontractors, and/or suppliers providing goods or services referenced in or related to
this Section shall also be bound by the Documents identified in Division 01 Section "Summary",
Paragraph l.lA, entitled "Related Documents."

1.2 SUMMARY

A. This Section includes the following:

I. Roof sheathing.

B. Related Sections include the following:

I. Division 07 Section "Asphalt Shingles" for felt underlayment and self-adhering sheet
underlayment.

1.3 UNIT PRICES

A. Work of this Section is affected by unit prices specified in Division 0 I Section "Unit Prices."

I. Unit prices apply to additions to and deletions from Work as authorized by Change Orders.

1.4 SUBMITTALS

A. Product Data: For each type of process and factory-fabricated product. Indicate component materials
and dimensions and include construction and application details.

B. Product Certifications: From manufacturer, indicating that sheathing products comply with ICC-ES
AC269 and ICC-ES AC31O.

1.5 QUALITY ASSURANCE

A. Testing Agency Qualifications: For testing agency providing classification marking for fire-retardant­
treated material, an inspection agency acceptable to authorities having jurisdiction that periodically
performs inspections to verify that the material bearing the classification marking is representative of the
material tested.

1.6 DELIVERY, STORAGE, AND HANDLING

A. Outdoor Storage: Comply with manufacturer's recommendations.

1.

QA 1346-12
October 2014

Set panel bundles on supports to keep off ground.

061600 - lof3
SHEATHING



DEPT. OF HOUSING, CDBG DISASTER RECOVERY PROGRAM (OORR)
14 COOPER AVENUE, MILFORD, CT

2. Cover panels loosely with waterproof protective material.
3. Anchor covers on top of stack, but keep away from sides and bottom to assure adequate air

circulation.
4. When high moisture conditions exist, cut banding on panel stack to prevent edge damage.

PART 2 - PRODUCTS

2.1

A.

WOOD PANEL PRODUCTS, GENERAL

Plywood: DOC PS I.

I. Thickness: As needed to comply with requirements specified, but not less than thickness
indicated.

2. Factory mark panels to indicate compliance with applicable standard.

2.2 ROOF SHEATHING

A. Plywood Roof Sheathing: Exposure I, Structural I sheathing.

I. Span Rating: Not less than 16/0.
2. Nominal Thickness: Not less than 518 inch, or as required to match existing.

2.3

A.

FASTENERS

General: Provide fasteners of size and type indicated that comply with requirements specified in this
Article for material and manufacture.

I. For roof sheathing, provide fasteners with hot-dip zinc coating complying with
ASTM A 153/A 153M.

B. Nails, Brads, and Staples: ASTM F 1667.

C. Power-Driven Fasteners: NES NER-272.

D. Wood Screws: ASME BI8.6.1.

PART 3 - EXECUTION

3.1

A.

B.

C.

INSTALLATION, GENERAL

Do not use materials with defects that impair quality of sheathing or pieces that are too small to use with
minimum number ofjoints or optimum joint arrangement.

Cut panels at penetrations, edges, and other obstructions of work; fit tightly against abutting construction,
unless otherwise indicated.

Securely attach to substrate by fastening as indicated, complying with the following:

I.
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3.2

D.

E.

F.

G.

A.

B.
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2. Table 2304.9.1, "Fastening Schedule," in ICC's "International Building Code.

Use common wire nails, unless otherwise indicated. Select fasteners of size that will not fully penetrate
members where opposite side will be exposed to view or will receive finish materials. Make tight
connections. Install fasteners without splitting wood.

Coordinate roof sheathing installation with flashing and joint-sealant installation so these materials are
installed in sequence and manner that prevent exterior moisture from passing through completed
assembly.

Do not bridge building expansion joints; cut and space edges of panels to match spacing of structural
support elements.

Coordinate sheathing installation with installation of materials installed over sheathing so sheathing is not
exposed to precipitation or left exposed at end of the workday when rain is forecast.

WOOD STRUCTURAL PANEL INSTALLATION

General: Comply with applicable recommendations in APA Form No. E30S, "Engineered Wood
Construction Guide," for types of structural-use panels and applications indicated.

Fastening Methods: Fasten panels as indicated below:

I. Roof Sheathing:

a. Nail to wood framing.
b. Space panels 1/8 inch apart at edges and ends.

END OF SECTION 061600
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SECTION 070150.19 - PREPARATION FOR RE-ROOFING

PART I - GENERAL

1.1 RELATED DOCUMENTS

A. The Contractor, Subcontractors, and/or suppliers providing goods or services referenced in or related to
this Section shall also be bound by the Documents identified in Division 01 Section "Summary",
Paragraph l.lA, entitled "Related Documents."

1.2 SUMMARY

A. Section Includes:

1. Roof tear-off.
2. Removal of sheathing, including damaged or deteriorated sheathing.
3. Removal ofwood decking.
4. Roof re-cover preparation.

B. Related Sections:

1. Division 00 Section "Existing Hazardous Materials Information."
2. Division 0 I Section "Summary" for use of the premises.
3. Division 0 I Section "Temporary Facilities and Controls" for temporary construction and

environmental-protection measures for reroofing preparation.
4. Division 02 Sections for hazardous materials abatement.
5. Division 06 Section "Sheathing."
6. Division 07 Section "Asphalt Shingles" for new roofing installation over prepared decks.

1.3 MATERIALS OWNERSHIP

A. Except for items or materials indicated to be reused, reinstalled, or otherwise indicated to remain Owner's
property, demolished materials shall become Contractor's property and shal1 be removed from Project
site.

1.4 DEFINITIONS

A. Roof Tear-Off: Removal of existing asphalt shingle and wood shake roofing system from deck.

8. Remove: Detach items from existing construction and legally dispose of them off-site unless indicated to
be removed and reinstalled.

C. Existing to Remain: Existing items of construction that are not indicated to be removed.

1.5 SUBMITTALS

A. Product Data: For each type of product indicated.
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1.6

B.

c.

A.

B.
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Photographs: Show existing conditions of adjoining construction and site improvements, including
exterior and interior finish surfaces, that might be misconstrued as having been damaged by reroofing
operations. Submit before Work begins.

Landfill Records: Indicate receipt and acceptance of hazardous wastes, such as asbestos-containing
material, by a landfill facility licensed to accept hazardous wastes.

QUALITY ASSURANCE

Regulatory Requirements: Comply with governing EPA notification regulations before beginning
roofing removal. Comply with hauling and disposal regulations of authorities having jurisdiction.

Reroofing Conference: Conduct conference at Project site.

I. Meet with Owner; Architect; roofing system manufacturer's representative; deck Installer; roofing
Installer including project manager, superintendent, and foreman; and installers whose work
interfaces with or affects reroofing.

2. Review methods and procedures related to roofing system tear-off and replacement including, but
not limited to, the following:

a. Reroofing preparation, including roofing system manufacturer's written instructions.
b. Construction schedule and availability of materials, Installer's personnel, equipment, and

facilities needed to make progress and avoid delays.
c. Existing deck removal procedures and Owner notifications.
d. Condition and acceptance of existing roof deck for reuse.
e. Structural loading limitations of deck during reroofing.
f. Governing regulations and requirements for insurance and certificates if applicable.
g. Existing conditions that may require notification of Architect before proceeding.

I.7

A.

B.

C.

D.

E.

PROJECT CONDITIONS

Protect building to be reroofed, adjacent buildings, walkways, site improvements, exterior plantings, and
landscaping from damage or soiling from reroofing operations.

Maintain access to existing walkways and other adjacent occupied or used facilities.

Conditions existing at time of inspection for bidding will be maintained by Owner as far as practical.

Weather Limitations: Proceed with reroofing preparation only when existing and forecasted weather
conditions permit Work to proceed without water entering existing roofing system or building.

Hazardous Materials: Present in building to be reroofed. A report on the presence of hazardous materials
is on file for review and use. Examine report to become aware of locations where hazardous materials are
present.

1.
2.

3.
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Hazardous material remediation is specified elsewhere in the Contract Documents.
Do not disturb hazardous materials or items suspected of containing hazardous materials except
according to procedures specified in the Contract Documents.
Coordinate with hazardous material remediation subcontractor to prevent water from entering
existing roofing system or building.
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PART 2 - PRODUCTS (not used)

PART 3 - EXECUTION

3.1

3.2

3.3

3.4

A.

B.

A.

B.

A.

B.

C.

D.

A.

PREPARATION

During removal operations, have sufficient and suitable materials on-site to facilitate rapid installation of
temporary protection in the event of unexpected rain.

Verify that rooftop utilities and service piping have been shut off before beginning the Work.

ROOF TEAR-OFF

General: Notify Owner's Representative each day of extent of roof tear-off proposed for that day.

Roof Tear-Off: Remove existing roofing and other roofing system components down to the deck.

I. Remove fasteners from deck.

DECK PREPARATION

Inspect deck after tear-off of roofing system.

If broken or loose fasteners that secure deck panels to one another or to structure are observed or if deck
appears or feels inadequately attached, immediately notify Architect. Do not proceed with installation
until directed by Architect.

If deck surface is not suitable for receiving new roofing or if structural integrity of deck is suspect,
immediately notify Owner's Representative and Architect. Do not proceed with installation until directed
by Architect.

Replace sheathing as indicated in accordance with Division 06 Section "Sheathing."

DISPOSAL

Collect demolished materials and place in containers. Promptly dispose of demolished materials. Do not
allow demolished materials to accumulate on-site.

I. Storage or sale of demolished items or materials on-site is not permitted.

B. Transport and legally dispose ofdemolished materials off Owner's property.

END OF SECTION 070150.19
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SECTION 073113 - ASPHALT SHINGLES

PART I - GENERAL

1.1 RELATED DOCUMENTS

A. The Contractor, Subcontractors, and/or suppliers providing goods or services referenced in or related to
this Section shall also be bound by the Documents identified in Division 01 Section "Summary",
Paragraph l.lA, entitled "Related Documents."

1.2 SUMMARY

A. This Section includes the following:

I. Asphalt shingles for sloped roofs.
2. Ridge vents.
3. Underlayment and self-adhering sheet underlayment.
4. All hoisting and scaffolding necessary for the completion of the roof work.
5. Waste disposal.

B. Related Sections include the following:

I. Division 06 Section "Sheathing" for plywood roof sheathing.
2. Division 07 Section "Preparation for Re-Roofing" for roof removals.
3. Division 07 Section "Sheet Metal Flashing and Trim" for metal step flashing, drip edges, and

other sheet metal work.

1.3 DEFINITIONS

A. Roofing Terminology: Refer to ASTM D 1079 and glossary of NRCA's "The NRCA Roofing and
Waterproofing Manual" for definitions of terms related to roofing work in this Section.

1.4 SUBMITTALS

A. Product Data: For each type of product indicated.

B. Samples for Initial Selection: For each type ofasphalt shingle indicated.

C. Samples for Verification: For the following products, of sizes indicated, to verify color selected.

I. Asphalt Shingle: Full-size asphalt shingle strip.
2. Ridge Vent: 12-inch-Iong Sample.
3. Ridge and Hip Cap Shingles: Full-size ridge and hip cap asphalt shingle.
4. Underlayment: 12 inches square.
5. Self-Adhering Underlayment: 12 inches square.

D. Qualification Data: For Installer.
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Installer Qualifications: A firm or individual that is approved, authorized, or licensed by asphalt shingle
roofing system manufacturer to install roofing system indicated.

Warranties: Special warranties specified in this Section.

Research/Evaluation Reports: For asphalt shingles.

Maintenance Data: For asphalt shingles to include in maintenance manuals.

QUALITY ASSURANCE

Product Test Reports: Based on evaluation of comprehensive tests performed by a qualified testing
agency or by manufacturer and witnessed by a qualified testing agency, for asphalt shingles.

Fire-Test-Response Characteristics: Provide asphalt shingle and related roofing materials with the fire­
test-response characteristics indicated, as determined by testing identical products per test method below
by UL or another testing and inspecting agency acceptable to authorities having jurisdiction. Identify
materials with appropriate markings of applicable testing and inspecting agency.

E.

F.

G.

H.

1.5

A.

8.

1. Exterior Fire-Test Exposure: Class A; ASTM E 108 or UL 790, for application and roof slopes
indicated.

C. Wind-Resistance-Test Characteristics: Provide asphalt shingles and related products identical to those
tested according to ASTM 0 7158 Class H ISO mph wind resistance and passed. Identify each bundle of
asphalt shingles with appropriate markings of applicable testing and inspecting agency.

D. Mockups: Build mockups to verify selections made under sample submittals and to demonstrate aesthetic
effects and set quality standards for materials and execution.

I. Approval of mockups is also for other material and construction qualities specifically approved by
Architect in writing.

2. Approval of mockups does not constitute approval of deviations from the Contract Documents
contained in mockups unless such deviations are specifically approved by Architect in writing.

3. Approved mockups may become part of the completed Work if undisturbed at time of Substantial
Completion.

E. Preinstallation Conference: Conduct conference at Project site to comply with requirements In

Division 01 Section "Project Management and Coordination."

1.6 DELIVERY, STORAGE, AND HANDLING

A. Store roofing materials in a dry, well-ventilated, weathertight location according to asphalt shingle
manufacturer's written instructions. Store underlayment rolls on end on pallets or other raised surfaces.
Do not double-stack rolls.

I. Handle, store, and place roofing materials in a manner to avoid significant or permanent damage
to roof deck or structural supporting members.

8. Protect unused underlayment from weather, sunlight, and moisture when left overnight or when roofing
work is not in progress.
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1.7 PROJECT CONDITIONS

A. Weather Limitations: Proceed with installation only when existing and forecasted weather conditions
permit asphalt shingle roofing to be performed according to manufacturer's written instructions and
warranty requirements.

I. Install self-adhering sheet underlayment within the range of ambient and substrate temperatures
recommended by manufacturer.

1.8 WARRANTY

A. Standard Warranty: Standard form in which manufacturer agrees to repair or replace asphalt shingles that
fail in materials or workmanship within specified warranty period.

I. Failures include, but are not limited to, the following:

a. Manufacturing defects.
b. Structural failures including failure of asphalt shingles to self-seal after a reasonable time.

2. Material Warranty Period: Lifetime, prorated, with first 10 years nonprorated.
3. Wind-Speed Warranty Period: Asphalt shingles will resist blow-off or damage caused by wind

speeds up to 130 mph for 15 years from date of Substantial Completion.
4. Algae-Discoloration Warranty Period: Asphalt shingles will not discolor 10 years from date of

Substantial Completion.
5. Workmanship Warranty Period: 10 years from date of Substantial Completion.

8. Special Project Warranty: Roofing Installer's Warranty, signed by roofing Installer, covering the Work of
this Section, in which roofing Installer agrees to repair or replace components of asphalt shingle roofing
that fail in materials or workmanship within specified warranty period.

I. Warranty Period: Two years from date of Substantial Completion.

1.9 EXTRA MATERIALS

A. Furnish extra materials described below that match products installed and that are packaged with
protective covering for storage and identified with labels describing contents.

I. Asphalt Shingles: 100 sq. ft of each type, in unbroken bundles.

PART 2 - PRODUCTS

2.1

A.

GLASS-FIBER-REINFORCED ASPHALT SHINGLES

Laminate Strip Asphalt Shingles: ASTM D 3462, laminated multi ply overlay construction, glass fiber
reinforced, mineral granule, surfaced and self-sealing, and rated to perform at 110 mph.

1. Product: Subject to compliance with requirements, provide one of the following:
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CertainTeed; Landmark Premium.
GAF Materials Corporation; Timberline.
Owens Coming; Duration.
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B. Ridge and Hip Shingles: Manufacturer's standard units to match asphalt shingles.

2.2 UNDERLAYMENT MATERIALS

A. Glass-Reinforced Felt: ASTM D 6757, glass-reinforced, asphalt-saturated organic felt.

I. Obtain felt underlayment from same manufacturer of asphalt shingles, or equal product approved
in writing by manufacturer, as required to maintain specified warranty of system.

2. Products: Subject to compliance with requirements, provide the following, or equal:

a. CertainTeed; Roofers' Select High-Performance Underlayment.
b. GAF; Shingle-Mate.

B. Self-Adhering Sheet Underlayment, Polyethylene Faced: ASTM D 1970, minimum of 40-mil- thick, slip­
resisting, polyethylene-film-reinforced top surface laminated to SBS-modified asphalt adhesive, with
release paper backing; cold applied.

1. Obtain self-adhering sheet underlayment from same manufacturer of asphalt shingles, or equal
product approved in writing by manufacturer, as required to maintain specified warranty of
system.

2. Products: Subject to compliance with requirements, provide one of the following:

a. CertainTeed; WinterGuard HT.
b. Grace, W. R. & Co.; Grace Ice and Water Shield.
c. Johns Manville International, Inc.; Roof Defender.
d. Owens Coming; WeatherLock M.
e. Polyguard Products, Inc.; Polyguard Deck Guard.

2.3

2.4

A.

A.

RIDGE VENTS

Rigid Ridge Vent: Manufacturer's standard rigid section high-density polypropylene or other UV­
stabilized plastic ridge vent with nonwoven geotextile filter strips; for use under ridge shingles.

I. Products: Subject to compliance with requirements, provide one of the following:

a. Air Vent Inc., a CertainTeed Company; ShingleVent II.
b. Cor-A-Vent; V-600.
c. Trimline Building Products; Trimline Ridge Vent.

2. Minimum Net Free Area: 18 sq. in. 1ft.
3. Width: 12 inches.

ACCESSORIES

Roofing Nails: ASTM F 1667; hot-dip galvanized steel wire shingle nails, minimum 0.120-inch­
diameter, barbed shank, sharp-pointed, with a minimum 3/8-inch- diameter flat head and of sufficient
length to penetrate 3/4 inch into solid wood decking or extend at least 1/8 inch through plywood
sheathing.

1.
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Felt-Underlayment Nails: Aluminum, stainless-steel, or hot-dip galvanized-steel wire with low-profile
capped heads or disc caps, I-inch minimum diameter.

METAL FLASHING AND TRIM

General: Comply with requirements in Division 07 Section "Sheet Metal Flashing and Trim."

I. Step Flashings: Fabricate with a headlap of 2 inches and a minimum extension of 5 inches over
the underlying asphalt shingle and up the vertical surface.

2. Drip Edges: Fabricate in lengths not exceeding 10 feet with 2-inch roof deck flange and 1-1/2­
inch fascia flange with 3/8-inch drip at lower edge.

B. Vent Pipe Flashings: ASTM B 749, Type L51121, at least 1/16 inch thick. Provide lead sleeve sized to
slip over and tum down into pipe, soldered to skirt at slope of roof and extending at least 4 inches from
pipe onto roof.

PART 3 - EXECUTION

3.1

3.2

A.

B.

A.

B.

EXAMINATION

Examine substrates, areas, and conditions, with Instal1er present, for compliance with requirements for
installation tolerances and other conditions affecting performance of work.

I. Examine roof sheathing to verify that sheathing joints are supported by framing and blocking or
metal clips and that instal1ation is within flatness tolerances.

2. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and completely anchored;
and that provision has been made for flashings and penetrations through asphalt shingles.

3. For the record, prepare written report, endorsed by Instal1er, listing conditions detrimental to
performance of work.

Proceed with instal1ation only after unsatisfactory conditions have been corrected.

UNDERLAYMENT INSTALLATION

General: Comply with underlayment manufacturer's written instal1ation instructions applicable to
products and applications indicated unless more stringent requirements apply.

Single-Layer Felt Underlayment: Instal1 on roof deck paral1el with and starting at the eaves. Lap sides a
minimum of 2 inches over underlying course. Lap ends a minimum of 4 inches. Stagger end laps
between succeeding courses at least 72 inches. Fasten with roofing nails.

I. Instal1 felt underlayment on roof deck not covered by self-adhering sheet underlayment. Lap sides
offelt over self-adhering sheet underlayment not less than 3 inches in direction to shed water. Lap
ends of felt not less than 6 inches over self-adhering sheet underlayment.

2. Instal1 fasteners at no more than 36 inch o.c.

C. Self-Adhering Sheet Underlayment: Instal1 self-adhering sheet underlayment, wrinkle free, on roof deck.
Comply with low-temperature instal1ation restrictions of underlayment manufacturer if applicable. Instal1
at locations indicated on Drawings, lapped in direction to shed water. Lap sides not less than 3-1/2
inches. Lap ends not less than 6 inches staggered 24 inches between courses. Rol1 laps with rolIer.
Cover underlayment within seven days.
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3.3

A.

S.

C.

D.

E.

3.4

A.

METAL FLASHING INSTALLATION

General: Install metal flashings and other sheet metal to comply with requirements in Division 7 Section
"Sheet Metal Flashing and Trim."

Step Flashings: Install with a headlap of 2 inches and extend over the underlying asphalt shingle and up
the vertical surface. Fasten to roof deck only.

Rake Drip Edges: Install rake drip edge flashings over underlayrnent and fasten to roof deck.

Eave Drip Edges: Install eave drip edge flashings over underlayrnent and fasten to roof sheathing.

Pipe Flashings: Form flashing around pipe penetrations and asphalt shingles. Fasten and seal to asphalt
shingles as recommended by manufacturer.

ASPHALT SHINGLE INSTALLAnON

Install asphalt shingles according to manufacturer's written instructions, recommendations in ARM A's
"Residential Asphalt Roofing Manual," and asphalt shingle recommendations in NRCA's "The NRCA
Roofing and Waterproofing Manua1."

1. Fasten asphalt shingles to roof sheathing with roofing nails.
2. Fasten asphalt shingles with a minimum of six fasteners per shingle in accordance with the

Connecticut State Building Code. STAPLING OF SHINGLES IS NOT ALLOWED.

B. Install starter strip along lowest roof edge, consisting of an asphalt shingle strip at least 7 inches wide
with self-sealing strip face up at roof edge.

I. Extend asphalt shingles 1I2 inch over fascia at eaves and rakes.
2. Install starter strip along rake edge.

C. Install first and remaining courses of asphalt shingles stair-stepping diagonally across roof deck with
manufacturer's recommended offset pattern at succeeding courses, maintaining uniform exposure.

D. Fasten asphalt shingle strips with a minimum of six roofing nails located according to manufacturer's
written instructions.

1. Where roof slope is less than 4: 12, seal asphalt shingles with asphalt roofing cement spots.
2. When ambient temperature during installation is below 50 deg F, seal asphalt shingles with asphalt

roofing cement spots.

E. Ridge Vents: Install continuous ridge vents over asphalt shingles according to manufacturer's written
instructions. Fasten with roofing nails of sufficient length to penetrate sheathing.

F. Ridge and Hip Cap Shingles: Maintain same exposure of cap shingles as roofing shingle exposure. Lap
cap shingles at ridges to shed water away from direction of prevailing winds. Fasten with roofing nails of
sufficient length to penetrate sheathing.

1.
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3.5 WASTE DISPOSAL

A. Disposal: At completion of roofing work, transport demolished materials and waste off Owner's
property.

END OF SECTION 073113
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SECTION 076200 - SHEET METAL FLASHING AND TRIM

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. The Contractor, Subcontractors and/or suppliers providing goods or services referenced in or related to
this Section shall also be bound by the Documents identified in Division 01 Section "Summary",
Paragraph 1.1 A, entitled "Related Documents."

1.2 SUMMARY

A. Section Includes:

I. Formed Products:

a. Formed roof drainage sheet metal fabrications.
b. Formed steep-slope roof sheet metal fabrications.
c. Roof penetration flashing.

2. All hoisting and scaffolding necessary for the completion of the work.
3. Waste disposal.

1.3 PERFORMANCE REQUIREMENTS

A. General: Sheet metal flashing and trim assemblies as indicated shall withstand wind loads, structural
movement, thermally induced movement, and exposure to weather without failure due to defective
manufacture, fabrication, installation, or other defects in construction. Completed sheet metal flashing
and trim shall not rattle, leak, or loosen, and shall remain watertight.

B. Thermal Movements: Provide sheet metal flashing and trim that allows for thermal movements from
ambient and surface temperature changes.

1. Temperature Change (Range): 120 deg F, ambient; 180 deg F, material surfaces.

1.4 SUBMITTALS

A. Product Data: For each type of product indicated. Include construction details, material descriptions,
dimensions of individual components and profiles, and finishes for each manufactured product and
accessory.

B. Shop Drawings: Show fabrication and installation layouts of sheet metal flashing and trim, including
plans, elevations, expansion-joint locations, and keyed details. Distinguish between shop- and field­
assembled work. Include the following:

1.
2.
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3. Details for joining, supporting, and securing sheet metal flashing and trim, including layout of
fasteners, cleats, clips, and other attachments. Include pattern of seams.

4. Details of termination points and assemblies, including fixed points.
5. Details of edge conditions, including eaves, rakes, and counterflashings as applicable.
6. Details of special conditions.
7. Details of connections to adjoining work.
8. Detail formed flashing and trim at a scale of not less than 1-1/2 inches per 12 inches.

C. Samples for Verification: For each type of exposed finish required, prepared on Samples of size
indicated below:

I. Sheet Metal Flashing: 12 inches long by actual width of unit, including finished seam and in
required profile. Include fasteners, cleats, clips, closures, and other attachments.

2. Trim, Metal Closures, Expansion Joints, Joint Intersections, and Miscellaneous Fabrications: 12
inches long and in required profile. Include fasteners and other exposed accessories.

3. Accessories and Miscellaneous Materials: Full-size Sample.

D. Qualification Data: For qualified fabricator.

E. Maintenance Data: For sheet metal flashing, trim, and accessories to include in maintenance manuals.

F. Warranty: Sample of special warranty.

1.5 QUALITY ASSURANCE

A. Product Options: Information on Drawings and in Specifications establishes requirements for system's
aesthetic effects and performance characteristics. Aesthetic effects are indicated by dimensions,
arrangements, alignment, and profiles of components and assemblies as they relate to sightlines, to one
another, and to adjoining construction. Performance characteristics are indicated by criteria subject to
verification by one or more methods including preconstruction testing, field testing, and in-service
performance.

1. Do not modify intended aesthetic effects, as judged solely by Architect, except with Architect's
approval. If modifications are proposed, submit comprehensive explanatory data to Architect for
review.

B. Fabricator Qualifications: Shop that employs skilled workers who custom fabricate sheet metal flashing
and trim similar to that required for this Project and whose products have a record of successful in-service
performance.

C. Sheet Metal Flashing and Trim Standard: Comply with SMACNA's "Architectural Sheet Metal Manual"
unless more stringent requirements are specified or shown on Drawings.

D. Mockups: Build mockups to verify selections made under sample submittals and to demonstrate aesthetic
effects and set quality standards for fabrication and installation.

1.

2.

3.
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Build mockup of typical roof eave, including gutter and fascia trim, approximately 10 feet long,
including supporting construction cleats, seams, attachments, underlayment, and accessories.
Approval of mockups does not constitute approval of deviations from the Contract Documents
contained in mockups unless Architect specifically approves such deviations in writing.
Approved mockups may become part of the completed Work if undisturbed at time of Substantial
Completion.
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E. Preinstallation Conference: Conduct conference at Project site.

I. Meet with Owner, Architect, Installer, and installers whose work interfaces with or affects sheet
metal flashing and trim including installers of roofing materials.

2. Review methods and procedures related to sheet metal flashing and trim.
3. Examine substrate conditions for compliance with requirements, including flatness and attachment

to structural members.
4. Review special roof details, roof drainage, roof penetrations, and condition of other construction

that will affect sheet metal flashing.
5. Document proceedings, including corrective measures and actions required, and furnish copy of

record to each participant.

DELIVERY, STORAGE, AND HANDLING

1.7

1.8

A.

B.

A.

A.

Do not store sheet metal flashing and trim materials in contact with other materials that might cause
staining, denting, or other surface damage. Store sheet metal flashing and trim materials away from
uncured concrete and masonry.

Protect strippable protective covering on sheet metal flashing and trim from exposure to sunlight and high
humidity, except to the extent necessary for the period ofsheet metal flashing and trim installation.

COORDINATION

Coordinate installation of manufactured roof specialties with interfacing and adjoining construction to
provide a leakproof, secure, and noncorrosive installation.

WARRANTY

Special Warranty on Finishes: Manufacturer's standard form in which manufacturer agrees to repair
finish or replace sheet metal flashing and trim that shows evidence of deterioration of factory-applied
finishes within specified warranty period.

I. Exposed Panel Finish: Deterioration includes, but is not limited to, the following:

a. Color fading more than 5 Hunter units when tested according to ASTM D 2244.
b. Chalking in excess of a No.8 rating when tested according to ASTM D 4214.
c. Cracking, checking, peeling, or failure of paint to adhere to bare metal.

2. Finish Warranty Period: 20 years from date of Substantial Completion.

PART 2 - PRODUCTS

2.1

A.

B.

SHEET METALS

General: Protect mechanical and other finishes on exposed surfaces from damage by applying a
strippable, temporary protective film before shipping.

Aluminum Sheet: ASTM B 209, alloy as standard with manufacturer for finish required, with temper as
required to suit forming operations and performance required.
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I. Surface: Smooth, flat.
2. Exposed Coil-Coated Finish:

a. 2-Coat Fluoropolymer: AAMA 620. Fluoropolymer finish containing not less than 70
percent PVDF resin by weight in color coat. Prepare, pretreat, and apply coating to
exposed metal surfaces to comply with coating and resin manufacturers' written
instructions.

3. Concealed Finish: Pretreat with manufacturer's standard white or light-colored acrylic or
polyester backer finish, consisting of prime coat and wash coat with a minimum total dry film
thickness of 0.5 mil.

c. Zinc-Tin Alloy-Coated Copper Sheet: ASTM B 370, cold-rolled copper sheet, HOO temper, of minimum
uncoated weight (thickness) indicated; coated on both sides with a zinc-tin alloy (50 percent zinc, 50
percent tin).

I. Products: Subject to compliance with requirements, provide the following:

a. Revere Copper Products, Inc.; FreedomGray.

MISCELLANEOUS MATERIALS

A.

B.

General: Provide materials and types of fasteners, solder, welding rods, protective coatings, separators,
sealants, and other miscellaneous items as required for complete sheet metal flashing and trim installation
and recommended by manufacturer of primary sheet metal or manufactured item unless otherwise
indicated.

Fasteners: Wood screws, annular threaded nails, self-tapping screws, self-locking rivets and bolts, and
other suitable fasteners designed to withstand design loads and recommended by manufacturer of primary
sheet metal or manufactured item.

I. General: Blind fasteners or self-drilling screws, gasketed, with hex-washer head.

a. Exposed Fasteners: Heads matching color of sheet metal using plastic caps or factory­
applied coating.

b. Blind Fasteners: High-strength aluminum or stainless-steel rivets suitable for metal being
fastened.

2. Fasteners for Zinc-Tin Alloy-Coated Copper Sheet: Series 300 stainless steel.
3. Fasteners for Aluminum Sheet: Series 300 stainless steel.

C. Solder:

I. For Zinc-Tin Alloy-Coated Copper: ASTM B 32, 100 percent tin.

D. Sealant Tape: Pressure-sensitive, 100 percent solids, gray polyisobutylene compound sealant tape with
release-paper backing. Provide permanently elastic, nonsag, nontoxic, nonstaining tape 1/2 inch (13 mm)
wide and 1/8 inch (3 mm) thick.

E. Elastomeric Sealant: ASTM C 920, elastomeric polyurethane polymer sealant; low modulus; of type,
grade, class, and use classifications required to seal joints in sheet metal flashing and trim and remain
watertight.
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2.4

F.

G.

A.

B.

C.

D.

E.

F.

G.

H.

I.

A.
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Butyl Sealant: ASTM C 1311, single-component, solvent-release butyl rubber sealant; polyisobutylene
plasticized; heavy bodied for hooked-type expansion joints with limited movement.

Epoxy Seam Sealer: Two-part, noncorrosive, aluminum seam-cementing compound, recommended by
aluminum manufacturer for exterior nonmoving joints, including riveted joints.

FABRICATION, GENERAL

General: Custom fabricate sheet metal flashing and trim to comply with recommendations in SMACNA's
"Architectural Sheet Metal Manual" that apply to design, dimensions, geometry, metal thickness, and
other characteristics of item indicated. Fabricate items at the shop to greatest extent possible.

I. Fabricate sheet metal flashing and trim in thickness or weight needed to comply with performance
requirements, but not less than that specified for each application and metal.

2. Obtain field measurements for accurate fit before shop fabrication.
3. Form sheet metal flashing and trim without excessive oil canning, buckling, and tool marks and

true to line and levels indicated, with exposed edges folded back to form hems.
4. Conceal fasteners and expansion provisions where possible. Exposed fasteners are not allowed on

faces exposed to view.

Fabrication Tolerances: Fabricate sheet metal flashing and trim that is capable of installation to a
tolerance of 1/4 inch in 20 feet on slope and location lines as indicated and within 1I8-inch offset of
adjoining faces and of alignment of matching profiles.

Sealed Joints: Form nonexpansion but movable joints in metal to accommodate elastomeric sealant.

Expansion Provisions: Where lapped expansion provisions cannot be used, form expansion joints of
intermeshing hooked flanges, not less than I inch deep, filled with butyl sealant concealed within joints.

Fabricate cleats and attachment devices from same material as accessory being anchored or from
compatible, noncorrosive metal.

Fabricate cleats and attachment devices of sizes as recommended by SMACNA's "Architectural Sheet
Metal Manual" for application, but not less than thickness of metal being secured.

Seams: Fabricate nonmoving seams with flat-lock seams. Tin edges to be seamed, form seams, and
solder.

Seams for Aluminum: Fabricate nonmoving seams with flat-lock seams. Form seams and seal with
epoxy seam sealer.

Do not use graphite pencils to mark metal surfaces.

ROOF DRAINAGE SHEET METAL FABRICAnONS

Hanging Gutters: Fabricate to cross section indicated, complete with end pieces, outlet tubes, and other
accessories as required. Fabricate in minimum 96-inch- long sections. Furnish flat-stock gutter spacers
and gutter brackets fabricated from same metal as gutters, of size recommended by SMACNA but not
less than twice the gutter thickness. Fabricate expansion joints, expansion-joint covers, and gutter
accessories from same metal as gutters.

1.
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2. Accessories: Continuous, removable leaf screen with sheet metal frame and hardware cloth screen.
3. Fabrication:

a. Fascia Splices: Fabricated from 0.032 inch thick aluminum in 6 inch lengths, formed to fit
inside the snap-on fascia.

b. Provide factory mitered comers for fascia and liner.
c. Provide factory mitered, sculptured end caps for fascias.
d. Provide mil\ finished aluminum liner end caps at all fascia end caps and wall abutments.

4. Fabricate from 0.032 inch thick aluminum.

a. Color: As selected by Architect from manufacturer's full range.

B. Downspouts: Fabricate round and square downspouts with mitered elbows to dimensions indicated.
Furnish with metal hangers, from same material as downspouts, and anchors.

I. Provide aluminum outlets at all downspout locations to connect gutter liner to downspout.
2. Wall Brackets: Fabricated from 0.125 inch x I inch extruded aluminum bar, finished to match

downspout. Furnish brackets at 60 inch maximum spacing, two brackets minimum per
downspout.

3. Fabricate from 0.024 inch thick aluminum.

a. Color: As selected by Architect from manufacturer's full range.

2.5

c.

A.

Concrete Splash Blocks: Provide 24" long x 16" wide precast concrete splash blocks at the termination
of each downspout.

STEEP-SLOPE ROOF SHEET METAL FABRICATIONS

Drip Edges: Fabricate from the following material:

I. Aluminum: 0.032 inch thick.

PART 3 - EXECUTION

3.1

A.

EXAMINAnON

Examine substrates, areas, and conditions, with Installer present, to verify actual locations, dimensions
and other conditions affecting performance ofthe Work.

1. Verify compliance with requirements for installation tolerances of substrates.
2. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and securely anchored.

B. For the record, prepare written report, endorsed by Installer, listing conditions detrimental to performance
of the Work.

C. Proceed with installation only after unsatisfactory conditions have been corrected.

QA 1346-12
October 2014

076200 - 6 of9
SHEET METAL FLASHING AND TRIM



3.2

DEPT. OF HOUSING, CDOG DISASTER RECOVERY PROGRAM (OORR)
14 COOPER AVENUE, MILFORD, CT

INSTALLATION, GENERAL

A. General: Anchor sheet metal flashing and trim and other components of the Work securely in place, with
provisions for thermal and structural movement. Use fasteners, solder, welding rods, protective coatings,
separators, sealants, and other miscellaneous items as required to complete sheet metal flashing and trim
system.

I. Install sheet metal flashing and trim true to line and levels indicated. Provide uniform, neat seams
with minimum exposure of solder, welds, and sealant.

2. Install sheet metal flashing and trim to fit substrates and to result in watertight performance.
Verify shapes and dimensions of surfaces to be covered before fabricating sheet metal.

3. Space cleats not more than 12 inches apart. Anchor each cleat with two fasteners. Bend tabs over
fasteners.

4. Insta1l exposed sheet metal flashing and trim without excessive oil canning, buckling, and tool
marks.

5. Install sealant tape where indicated.
6. Torch cutting of sheet metal flashing and trim is not permitted.
7. Do not use graphite pencils to mark metal surfaces.

B. Metal Protection: Where dissimilar metals wi1l contact each other or corrosive substrates, protect against
galvanic action by painting contact surfaces with bituminous coating or by other permanent separation as
recommended by SMACNA.

I. Underlayment: Where installing metal flashing directly on cementitlOus or wood substrates,
install a course of felt underlayment and cover with a slip sheet or install a course of polyethylene
sheet.

C. Expansion Provisions: Provide for thermal expansion of exposed flashing and trim. Space movement
joints at a maximum of 10 feet with no joints a1l0wed within 24 inches of comer or intersection. Where
lapped expansion provisions cannot be used or would not be sufficiently watertight, form expansion joints
of intermeshing hooked flanges, not less than I inch (25 mm) deep, filled with sealant concealed within
joints.

D. Fastener Sizes: Use fasteners of sizes that will penetrate wood sheathing not less than 1-1/4 inches for
nails and not less than 3/4 inch for wood screws.

E. Seal joints as shown and as required for watertight construction.

1. Where sealant-fi1led joints are used, embed hooked flanges of joint members not less than I inch
into sealant. Form joints to completely conceal sealant. When ambient temperature at time of
installation is moderate, between 40 and 70 deg F, set joint members for 50 percent movement
each way. Adjust setting proportionately for installation at higher ambient temperatures. Do not
install sealant-type joints at temperatures below 40 deg F.

2. Prepare joints and apply sealants to comply with requirements in Division 07 Section "Joint
Sealants."

F. Soldered Joints: Clean surfaces to be soldered, removing oils and foreign matter. Pre-tin edges of sheets
to be soldered to a width of 1-1/2 inches, except reduce pre-tinning where pre-tinned surface would show
in completed Work.

I. Do not solder aluminum sheet.
2. Pre-tinning is not required for zinc-tin alloy-coated copper.
3. Do not use torches for soldering. Heat surfaces to receive solder and flow solder into joint. Fill

joint completely. Completely remove flux and spatter from exposed surfaces.
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A.

B.
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ROOF DRAINAGE SYSTEM INSTALLATION

General: Install sheet metal roof drainage items to produce complete roof drainage system according to
SMACNA recommendations and as indicated. Coordinate installation of roof perimeter flashing with
installation of roof drainage system.

Hanging Gutters: Join sections with riveted and soldered joints or with lapped joints sealed with sealant.
Provide for thermal expansion. Attach gutters at eave or fascia to firmly anchored straps spaced not more
than 36 inches apart. Provide end closures and seal watertight with sealant. Slope to downspouts.

1. Fasten gutter spacers to front and back of gutter.
2. Loosely lock straps to front gutter bead and anchor to roof deck.
3. Anchor and loosely lock back edge of gutter to continuous cleat.
4. Anchor back of gutter that extends onto roof deck with cleats spaced not more than 24 inches

apart.
5. Install gutter with expansion joints at locations indicated, but not exceeding, 50 feet apart. Install

expansion-joint caps.

C. Downspouts: Join sections with 1-1/2-inch telescoping joints.

1. Provide hangers with fasteners designed to hold downspouts securely to walls. Locate hangers at
top and bottom and at approximately 60 inches o.c. in between.

2. Provide elbows at base of downspout to direct water away from building.
3. Connect downspouts to underground drainage system where indicated.

3.4

3.5

D.

E.

A.

B.

c.

A.

Conductor Heads: Anchor securely to wall with elevation of conductor head rim 1 inch below gutter
discharge.

Splash Blocks: Install where downspouts discharge.

ROOF FLASHING INSTALLATION

General: Install sheet metal flashing and trim to comply with performance requirements[, sheet metal
manufacturer's written installation instructions,] and SMACNA's "Architectural Sheet Metal Manual."
Provide concealed fasteners where possible, set units true to line, and level as indicated. Install work
with laps, joints, and seams that will be permanently watertight and weather resistant.

Pipe or Post Counterflashing: Install counterflashing umbrella with close-fitting collar with top edge
flared for elastomeric sealant, extending a minimum of 4 inches over base flashing. Install stainless-steel
draw band and tighten.

Roof-Penetration Flashing: Coordinate installation of roof-penetration flashing with installation of
roofing and other items penetrating roof. Seal with elastomeric sealant and clamp flashing to pipes that
penetrate roof.

ERECTION TOLERANCES

Installation Tolerances: Shim and align sheet metal flashing and trim within installed tolerance of 114
inch in 20 feet on slope and location lines as indicated and within 1I8-inch offset of adjoining faces and of
alignment of matching profiles.
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3.6

3.7

B.

A.

B.

c.

D.

E.

A.

DEPT. OF HOUSING, CDBG DISASTER RECOVERY PROGRAM (OORR)
14 COOPER AVENUE, MILFORD, CT

Installation Tolerances: Shim and align sheet metal flashing and trim within installed tolerances specified
in MCA's "Guide Specification for Residential Metal Roofing."

CLEANING AND PROTECTION

Clean exposed metal surfaces of substances that interfere with uniform oxidation and weathering.

Clean and neutralize flux materials. Clean off excess solder.

Clean off excess sealants.

Remove temporary protective coverings and strippable films as sheet metal flashing and trim are installed
unless otherwise indicated in manufacturer's written installation instructions. On completion of
installation, remove unused materials and clean finished surfaces. Maintain in a clean condition during
construction.

Replace sheet metal flashing and trim that have been damaged or that have deteriorated beyond
successful repair by finish touchup or similar minor repair procedures.

WASTE DISPOSAL

Unless otherwise indicated, excess materials are Contractor's property. At completion of roofing work,
remove from Project site.

END OF SECTION 076200
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SECTION 079200 - JOINT SEALANTS

PART I - GENERAL

1.1 RELATED DOCUMENTS

A. The Contractor, Subcontractors, and/or suppliers providing goods or services referenced in or related to
this Section shall also be bound by the Documents identified in Division 01 Section "Summary",
Paragraph l.1A, entitled "Related Documents."

1.2 SUMMARY

A. Section Includes:

I. Urethane joint sealants.

1.3 PRECONSTRUCTION TESTING

A. Preconstruction Compatibility and Adhesion Testing: Submit to joint-sealant manufacturers, for testing
indicated below, samples of materials that will contact or affect joint sealants.

I. Use ASTM C 1087 to determine whether priming and other specific joint preparation techniques
are required to obtain rapid, optimum adhesion ofjoint sealants to joint substrates.

2. Submit not fewer than eight pieces of each type of material, including joint substrates, shims,
joint-sealant backings, secondary seals, and miscellaneous materials.

3. Schedule sufficient time for testing and analyzing results to prevent delaying the Work.
4. For materials failing tests, obtain joint-sealant manufacturer's written instructions for corrective

measures including use of specially formulated primers.
5. Testing will not be required if joint-sealant manufacturers submit joint preparation data that are

based on previous testing of current sealant products for adhesion to, and compatibility with, joint
substrates and other materials matching those submitted.

1.4 PERFORMANCE REQUIREMENTS

A. Provide elastomeric joint sealants that establish and maintain watertight and airtight continuous joint seals
without staining or deteriorating joint substrates.

B. Provide joint sealants for interior applications that establish and maintain airtight and water-resistant
continuous joint seals without staining or deteriorating joint substrates.

1.5 ACTION SUBMITTALS

A. Product Data: For each joint-sealant product indicated.

B. Samples for Initial Selection: Manufacturer's color charts consisting of strips of cured sealants showing
the full range of colors available for each product exposed to view.
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C. Samples for Verification: For each type and color of joint sealant required, provide Samples with joint
sealants in 1/2-inch- wide joints formed between two 6-inch- long strips of material matching the
appearance of exposed surfaces adjacent to joint sealants.

D. Joint-Sealant Schedule: Include the following information:

I. Joint-sealant application, joint location, and designation.
2. Joint-sealant manufacturer and product name.
3. Joint-sealant formulation.
4. Joint-sealant color.

INFORMATIONAL SUBMITTALS

A.

B.

c.

Product Certificates: For each type ofjoint sealant and accessory, signed by product manufacturer.

Qualification Data: For Installer.

Compatibility and Adhesion Test Reports: From sealant manufacturer, indicating the following:

I. Materials forming joint substrates and joint-sealant backings have been tested for compatibility
and adhesion with joint sealants.

2. Interpretation of test results and written recommendations for primers and substrate preparation
needed for adhesion.

D. Product Test Reports: Based on comprehensive testing of product formulations performed by a qualified
testing agency, indicating that sealants comply with requirements.

E. Preconstruction Compatibility and Adhesion Test Reports: From sealant manufacturer, indicating the
following:

I. Materials forming joint substrates and joint-sealant backings have been tested for compatibility
and adhesion with joint sealants.

2. Interpretation of test results and written recommendations for primers and substrate preparation
needed for adhesion.

1.7

F.

A.

B.

C.

Warranties: Special warranties specified in this Section.

QUALITY ASSURANCE

Installer Qualifications: Manufacturer's authorized Installer who is approved or licensed for installation
of elastomeric sealants required for this Project.

Source Limitations: Obtain each type ofjoint sealant through one source from a single manufacturer.

Product Testing: Test joint sealants using a qualified testing agency.

1.

2.
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Testing Agency Qualifications: An independent testing agency qualified according to
ASTM C 1021 to conduct the testing indicated.
Test according to SWRI's Sealant Validation Program for compliance with requirements specified
by reference to ASTM C 920 for adhesion and cohesion under cyclic movement, adhesion-in-peel,
and indentation hardness.
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D. Mockups: Build mockups incorporating sealant joints, as folIows, to verify selections made under sample
submittals and to demonstrate aesthetic effects and set quality standards for materials and execution:

I. Joints in mockups of assemblies specified in other Sections that are indicated to receive
elastomeric joint sealants, which are specified by reference to this Section.

2. Each type of sealant and joint substrate indicated.

E. Preinstallation Conference: Conduct conference at Project site to comply with requirements in
Division 01 Section "Project Management and Coordination."

1.8 PROJECT CONDITIONS

A. Do not proceed with installation ofjoint sealants under the following conditions:

I. When ambient and substrate temperature conditions are outside limits permitted by joint-sealant
manufacturer or are below 40 deg F.

2. When joint substrates are wet.
3. Where joint widths are less than those allowed by joint-sealant manufacturer for applications

indicated.
4. Contaminants capable of interfering with adhesion have not yet been removed from joint

substrates.

1.9 WARRANTY

A. Special Installer's Warranty: Installer's standard form in which InstalIer agrees to repair or replace
elastomeric joint sealants that do not comply with performance and other requirements specified in this
Section within specified warranty period.

1. Warranty Period: Two years from date of Substantial Completion.

B. Special Manufacturer's Warranty: Manufacturer's standard form in which elastomeric sealant
manufacturer agrees to furnish elastomeric joint sealants to repair or replace those that do not comply
with performance and other requirements specified in this Section within specified warranty period.

I. Warranty Period: Five years from date of Substantial Completion.

C. Special warranties specified in this Article exclude deterioration or failure of elastomeric joint sealants
from the following:

I.

2.
3.
4.
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Movement of the structure resulting in stresses on the sealant exceeding sealant manufacturer's
written specifications for sealant elongation and compression caused by structural settlement or
errors attributable to design or construction.
Disintegration ofjoint substrates from natural causes exceeding design specifications.
Mechanical damage caused by individuals, tools, or other outside agents.
Changes in sealant appearance caused by accumulation of dirt or other atmospheric contaminants.
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PART 2 - PRODUCTS

2.1

2.2

2.3

A.

B.

C.

D.

E.

A.

A.

B.

C.

MATERIALS, GENERAL

Compatibility: Provide joint sealants, backings, and other related materials that are compatible with one
another and with joint substrates under conditions of service and application, as demonstrated by joint­
sealant manufacturer, based on testing and field experience.

VOC Content of Interior Sealants: Provide sealants and sealant primers for use inside the
weatherproofing system that comply with the following limits for VOC content when calculated
according to 40 CFR 59, Part 59, Subpart D (EPA Method 24):

1. Architectural Sealants: 250 giL.
2. Sealant Primers for Nonporous Substrates: 250 giL.
3. Sealant Primers for Porous Substrates: 775 giL.

Stain-Test-Response Characteristics: Where sealants are specified to be nonstaining to porous substrates,
provide products that have undergone testing according to ASTM C 1248 and have not stained porous
joint substrates indicated for Project.

Suitability for Contact with Food: Where sealants are indicated for joints that will come in repeated
contact with food, provide products that comply with 21 CFR 177.2600.

Colors of Exposed Joint Sealants: As selected by Architect from manufacturer's full range.

URETHANE JOINT SEALANTS

Multicomponent, Nonsag, Urethane Joint Sealant: ASTM C 920, Type M, Grade NS, Class 50, for
Use NT.

1. Products: Subject to compliance with requirements, provide one of the following:

a. BASF Corporation-Construction Systems; MasterSeal NP 2 (formerly Sonolastic NP2).
c. Pecora Corporation; Dynatrol II.
d. Tremco; Dymeric 240 Fe.

JOINT-SEALANT BACKING

General: Provide sealant backings of material and type that are nonstaining; are compatible with joint
substrates, sealants, primers, and other joint fillers; and are approved for applications indicated by sealant
manufacturer based on field experience and laboratory testing.

Cylindrical Sealant Backings: ASTM C 1330, Type C (closed-cell material with a surface skin) as
approved in writing by joint-sealant manufacturer for joint application indicated, and of size and density
to control sealant depth and otherwise contribute to producing optimum sealant performance.

Bond-Breaker Tape: Polyethylene tape or other plastic tape recommended by sealant manufacturer for
preventing sealant from adhering to rigid, inflexible joint-filler materials or joint surfaces at back ofjoint
where such adhesion would result in sealant failure. Provide self-adhesive tape where applicable.
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A.

B.

c.
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MISCELLANEOUS MATERIALS

Primer: Material recommended by joint-sealant manufacturer where required for adhesion of sealant to
joint substrates indicated, as determined from preconstructionjoint-sealant-substrate tests and field tests.

Cleaners for Nonporous Surfaces: Chemical cleaners acceptable to manufacturers of sealants and sealant
backing materials, free of oily residues or other substances capable of staining or harming joint substrates
and adjacent nonporous surfaces in any way, and formulated to promote optimum adhesion of sealants to
joint substrates.

Masking Tape: Nonstaining, nonabsorbent material compatible with joint sealants and surfaces adjacent
to joints.

PART 3 - EXECUTION

3.1

3.2

A.

B.

A.

EXAMINATION

Examine joints indicated to receive Jomt sealants, with Installer present, for compliance with
requirements for joint configuration, installation tolerances, and other conditions affecting joint-sealant
performance.

Proceed with installation only after unsatisfactory conditions have been corrected.

PREPARATION

Surface Cleaning of Joints: Clean out joints immediately before installing joint sealants to comply with
joint-sealant manufacturer's written instructions and the following requirements:

I. Remove all foreign material from joint substrates that could interfere with adhesion of joint
sealant, including dust, paints (except for permanent, protective coatings tested and approved for
sealant adhesion and compatibility by sealant manufacturer), old joint sealants, oil, grease,
waterproofing, water repellents, water, surface dirt, and frost.

2. Clean porous joint substrate surfaces by brushing, grinding, blast cleaning, mechanical abrading,
or a combination of these methods to produce a clean, sound substrate capable of developing
optimum bond with joint sealants. Remove loose particles remaining after cleaning operations
above by vacuuming or blowing out joints with oil-free compressed air. Porous joint substrates
include the following:

a. Concrete.
b. Masonry.

3. Remove laitance and form-release agents from concrete.
4. Clean nonporous surfaces with chemical cleaners or other means that do not stain, harm substrates,

or leave residues capable of interfering with adhesion ofjoint sealants. Nonporous joint substrates
include the following:

a. Metal.
b. Glass.

B. Joint Priming: Prime joint substrates, where recommended in writing by joint-sealant manufacturer,
based on preconstruction joint-sealant-substrate tests or prior experience. Apply primer to comply with
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joint-sealant manufacturer's written instructions. Confine primers to areas of joint-sealant bond; do not
allow spillage or migration onto adjoining surfaces.

3.3

c.

A.

B.

C.

Masking Tape: Use masking tape where required to prevent contact of sealant with adjoining surfaces
that otherwise would be permanently stained or damaged by such contact or by cleaning methods
required to remove sealant smears. Remove tape immediately after tooling without disturbing joint seal.

INSTALLATION OF JOINT SEALANTS

General: Comply with joint-sealant manufacturer's written installation instructions for products and
applications indicated, unless more stringent requirements apply.

Sealant Installation Standard: Comply with recommendations in ASTM C 1193 for use of joint sealants
as applicable to materials, applications, and conditions indicated.

Install sealant backings of type indicated to support sealants during application and at position required to
produce cross-sectional shapes and depths of installed sealants relative to joint widths that allow optimum
sealant movement capability.

1. Do not leave gaps between ends of sealant backings.
2. Do not stretch, twist, puncture, or tear sealant backings.
3. Remove absorbent sealant backings that have become wet before sealant application and replace

them with dry materials.

3.4

D. Install bond-breaker tape behind sealants where sealant backings are not used between sealants and backs
ofjoints.

E. Install sealants using proven techniques that comply with the following and at the same time backings are
installed:

1. Place sealants so they directly contact and fully wet joint substrates.
2. Completely fill recesses in each joint configuration.
3. Produce uniform, cross-sectional shapes and depths relative to joint widths that allow optimum

sealant movement capability.

F. Tooling of Nonsag Sealants: Immediately after sealant application and before skinning or curing begins,
tool sealants according to requirements specified below to form smooth, uniform beads of configuration
indicated; to eliminate air pockets; and to ensure contact and adhesion of sealant with sides ofjoint.

I. Remove excess sealant from surfaces adjacent to joints.
2. Use tooling agents that are approved in writing by sealant manufacturer and that do not discolor

sealants or adjacent surfaces.
3. Provide concave joint configuration per Figure 5A in ASTM C 1193, unless otherwise indicated.

CLEANING

A. Clean off excess sealant or sealant smears adjacent to joints as the Work progresses by methods and with
cleaning materials approved in writing by manufacturers of joint sealants and of products in which joints
occur.
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3.5 PROTECTION

A. Protect joint sealants during and after curing period from contact with contaminating substances and from
damage resulting from construction operations or other causes so sealants are without deterioration or
damage at time of Substantial Completion. If, despite such protection, damage or deterioration occurs,
cut out and remove damaged or deteriorated joint sealants immediately so installations with repaired
areas are indistinguishable from original work.

3.6 JOINT-SEALANT SCHEDULE

A. Joint-Sealant Application: Exterior joints in vertical surfaces and horizontal nontraffic surfaces.

I. Joint Locations: As indicated.
2. Urethane Joint Sealant: Multicomponent, nonsag, Class 50.
3. Joint-Sealant Color: As selected by Architect from manufacturer's full range of colors, for each

material.

END OF SECTION 079200
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