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Section 1 

ADVERTISEMENT FOR BIDS 

Project # 2183 – 164 Folino Drive, Bridgeport, CT 

The State of Connecticut Department of Housing (DOH) is seeking proposals through a Request for Proposal (RFP) 
process for the rehabilitation, reconstruction and/or mitigation of residential structures damaged by Superstorm 
Sandy in compliance with all applicable local, federal, and state statutory requirements with special attention paid 
to requirements for Community Development Block Grants under the United States Department of Housing and 
Urban Development (“HUD”) Disaster Recovery grant program. 

Separated sealed bids for 164 Folino Drive, Bridgeport, CT will be received by Martinez Couch & Associates, 
LLC until 4 o’clock PM on October 17th, 2014. 

The Information to Bidders, Form of Bid, Form of Contract, Plans, Specifications, and Form of Bid Bond, 
Performance and Payment Bond or Security, and other contract documents may be examined on the Department of 
Housing Hurricane Sandy Recover website at www.ct.gov/doh/ and click on the “Hurricane Sandy” link. 

Copies of plans may be downloaded directly from the Department of Housing website under bid notices or obtained 
at the office of Martinez Couch & Associates, LLC located at 1084 Cromwell Avenue, Suite 2 Rocky Hill, CT 
06067 upon payment of $50.00 for each set.  Requests for copies plans shall provide 2 days notice to Martinez, 
Couch and Associates, LLC. 

DOH reserves the right to waive any informalities or to reject any or all bids. 

Attention to bidders is particularly called to the requirements as to conditions of employment to be observed and 
minimum wages rates to be paid under the contract (if applicable), Section 3, Segregated Facilities, Section 109 and 
E. O. 11246. 

No bidder may withdraw his bid within 30 calendar days after the actual date of the bid opening thereof. 
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INFORMATION FOR BIDDERS 

Receipt and Opening of Bids: 

The State of Connecticut Department of Housing (herein called the “DOH”), invites bids on the form attached.  
Bids will be received by DOH at the office of Martinez Couch & Associates, LLC until 4 o’clock PM on 
October, 17, 2014.   

The envelopes containing the bids must be sealed, addressed to Mr. Richard Couch, P.E. at Martinez, Couch & 
Associates, LLC. and designated as bid for Project  2183 – 164 Folino Drive, Bridgeport, CT. 

DOH may consider informal any bid not prepared and submitted in accordance with the provisions hereof and may 
waive any informalities or reject any and all bids.  Any bid may be withdrawn prior to the above scheduled time for 
the opening of bids or authorized postponement there considered.  NO bidder may withdraw a bid within 30 days 
after the actual date of the opening thereof. 

Mandatory Walk Through:  All bidders must attend a mandatory walk through of the property designated 
above.  The date and time of the walk through is set for 8:00 AM on October, 3, 2014. 

Preparation of Bids: 

Each bid must be submitted on the prescribed form and accompanied by Certification by Bidder Regarding Equal 
Employment Opportunity, Form HUD-950.1, and Certification of Bidder Regarding Section 3 and Segregated 
Facilities.  All blank spaces for bid process must be filled in, in ink or typewritten, in both words and figures, and 
the foregoing Certifications must be fully completed and executed when submitted. 

Each bid must be submitted in a sealed envelope bearing on the outside the name of the bidder, his/her address, and 
the name of the project for which the bid is submitted.  If forwarded by mail, the sealed envelope containing the bid 
must be enclosed in another envelope addressed as specified in the bid form.  

Subcontracts:  The bidder is specifically advised that any person, for, or other party to whom it is proposed to 
award a subcontract under this contract: 

1. Must be acceptable to the DOH after verification by the State of the current eligibility status; and,
2. Must submit Form HUD-950.2, Certification by Proposed Subcontractor Regarding Equal Employment

Opportunity and Certification of Proposed Subcontractor Regarding Section 3 and Segregated Facilities.
Approval of the proposed subcontractor award cannot be given by the DOH  unless and until the proposed
subcontractor has submitted the Certifications and/or other evidence showing that it has fully complied
with any reporting requirements to which it is or was subject.  Although the bidder is not required to attach
such Certifications by proposed subcontractors to his/her bid, the bidder is here advised of this requirement
so that appropriate action can be taken to prevent subsequent delay in subcontract awards.

Method of Bidding:  DOH invites the following bid(s): 

Qualifications of Bidder:  The DOH may make such investigations as he/she deems necessary to determine the 
ability of the bidder to perform the work, and the bidder shall furnish to the DOH all such information and date for 
this purpose as the DOH may request.  The DOH reserves the right to reject any bid if the evidence submitted by, or 
investigation of, such bidder fails to satisfy the DOH that such bidder is property qualified to carry out the 
obligations of the contract and to complete the work contemplated therein.  Conditional bids will not be accepted.  
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The State’s set Contractor Prequalifications are available at the Department of Housing’s Hurricane Sandy 
Recovers website www.ct.gov/doh/ and click on the “Hurricane Sandy” link. 

 
 
Conditions of Work:  Each bidder must inform him/herself fully of the conditions relating to the construction of 
the project and the employment of labor thereon.  Failure to do so will not relieve a successful bidder of his/her 
obligation to furnish all material and labor necessary to carry out the provision of his/her contract.  Insofar as 
possible the contractor, in carrying out the work, must employ such methods or means as will not cause any 
interruption of or interference with the work of any other contractor. 

Addenda and Interpretations:  No interpretation of the meaning of the plans, specifications or other pre-bid 
documents will be made to any bidder orally. 

Every request for such interpretation should be in writing addressed to: Martinez, Couch & Associates, LLC. at 
1084 Cromwell Avenue, Suite A-2 Rocky Hill, CT 06067 and, to be given consideration, must be received at least 
five days prior to the date fixed for the opening of bids.  Any and all such interpretations and any supplemental 
instruction will be in the form of written addenda to the specifications which, if issued, will be forwarded by 
electronic mail and posted on DOH’s Hurricane Sandy website to all prospective bidders (at the respective email 
addresses furnished for such purposes), not later than three days prior to the date fixed for the opening of bids.  
Failure of any bidder to receive any such addendum or interpretation shall not relieve such bidder from any 
obligation under his/her bid as submitted.  All addenda so issued shall become part of the contract documents. 

Performance and Payment Bonds:  A performance and payment bond will be required of the successful bidder 
(contractor) for 100 percent of the contract price on contracts over $100,000. 

Notice of Special Conditions:  Attention is particularly called to those parts of the contract documents and 
specifications which deal with the following: 

1. Inspection and testing of materials 
2. Insurance requirements 
3. Wage rates (if applicable) 
4. State allowances 

Laws and Regulations:  The bidder’s attention is directed to the fact that all applicable State laws, municipal 
ordinances, and the rules and regulations of all authorities having jurisdiction over construction of the project shall 
apply to the contract throughout, and they will be deemed to be included in the contract the same as though herein 
written out in full. 

Method of Award-Lowest Qualified Bidder:  If at the time this contract is to be awarded, the lowest base bid 
submitted by a responsible bidder does not exceed the amount of funds then estimated by the DOH as available to 
finance the contract; the contract will be awarded on the base bid only.  If such bid exceeds such amount, the DOH 
may reject all bids or may award the contract on the base bid combined with such deductible alternatives applied in 
numerical order in which they are listed in the Form of Bids, as produces a net amount which is within the available 
funds. 

If the homeowner wishes to select a prequalified bidding contractor other than the lowest and most responsible 
bidder, said owner is responsible for paying the difference between the lowest bidder and their chosen bidder from 
their own financing. 
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Obligation of Bidder:  At the time of the opening of bids, each bidder will be presumed to have inspected the site 
and to have read and to be thoroughly familiar with the plans and contract documents (including all addenda).  The 
failure or omission of any bidder to examine any form, instrument or document shall in no way relieve any bidder 
from any obligation in respect of his/her bid. 

Safety Standards and Accident Prevention:  With respect to all work performed under this contract, the contractor 
shall: 

1. Comply with the safety standards provision of applicable laws, building and construction codes and the 
“Manual of Accident Prevention in Construction” published by the Associated General Contractors of 
America, the requirements of the Occupational Safety and Health Act of 1970 (Public Law 91-596), and 
the requirements of Title 29 of the Code of Federal Regulations, Section 1518 as published in the “Federal 
Register,” Volume 36, No 75, Saturday, April 17, 1971. 

2. Exercise every precaution at all times for the prevention of accidents and the protection of persons 
(including employees) who may be injured on the job site before the employer has made a standing 
arrangement for removal of injured persons to a hospital or a doctor’s care. 

Contract Progress Schedule:  Each bid shall be accompanied by a Contract Progress Schedule.  Such Schedule 
shall list the bidder’s timetable for completion of the contract. 
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BID FORM 

The undersigned, being familiarized with the local conditions affecting the cost of the work and with the Drawings, 
Scope of Work, Specifications, Invitation to Bidders, Instructions to Bidders, General Conditions, Bid Form, Form 
of Contract and Form of Bonds for Project No. 2183 – 164 Folino Drive, Bridgeport, CT and Addenda No.         
and                        thereto, as prepared by Martinez Couch and Associates, LLC, Rocky Hill Connecticut, and on 
file in the office of DOH, hereby proposes to provide all work as required for the rehabilitation and reconstruction 
for said Project No. 2183 – 164 Folino Drive, Bridgeport, CT located at  164 Folino Drive in Bridgeport, State of 
Connecticut, all in accordance with the Drawings and Specifications, for the sum of : 

  ___________________                                                                  Dollars ($                 ). 

Section # Scope of Work Subcontractor Cost 

$ / Per Total ($) 

General Conditions /L.S. 

01 50 00 Temporary Facilities /L.S. 

02 82 13 Asbestos Abatement  /L.S. 

02 83 19.13 Lead Paint Abatement   /L.S. 

07 31 00 Asphalt Shingles /S.F. 

07 71 23 Gutters & Downspouts /L.F. 

08 31 13 Overhead Doors /L.S. 

08 50 00 Windows   /E.A. 

09 29 00 Gypsum Board /S.F. 

09 90 00 Paintings Coatings  /S.F. 

TOTAL COST 

Unit Prices - For Unforeseen Conditions During Repairs 
All unit prices, unless otherwise noted, shall include all incidental work normally required in connection with the 
particular type of work involved and would include, but not necessarily be limited to costs of materials, material 
accessories, material waste, fabrication, labor, supervision, engineering, layout, transportation, rigging, insurances, 
overhead, and profit. All labor rates, unless otherwise noted, shall include, but not necessarily be limited to all 
fringe benefits, insurances, overhead, and profit. 

Item Rate ($/Per)

Carpenter Labor Rate /H.R.

Electrician Labor Rate       /H.R.

The undersigned agrees that if within the period of thirty (30) days after the opening of bids, or when extended to 
the next work day immediately following said period, notice of the acceptance of this bid shall be mailed, or 
delivered to him/her at the business address given below, or at any time thereafter before this bid is withdrawn, will 
within fifteen (15) days thereafter deliver to the DOH, where directed, a contract properly executed in such number 
of counterparts as may be required by said DOH, on the forms annexed, with such changes therein as shall have 
been made by DOH, prior to the time named for delivery of this proposal, together with an executed Completion 
Assurance Agreement with a Letter of Credit in a form satisfactory   to the DOH and a letter indicating those  

Demolish Roof Antenna
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FORM OF NON-COLLUSIVE AFFIDAVIT 

AFFIDAVIT 

 

State of _____________________________) 

                                     

County of ___________________________) 

 

______________________________________, being first duly sworn, deposes and says: 

 

That he/she is,____________________________________________ the party making the foregoing proposal for 
bid, that such proposal or bid is genuine and not collusive or sham; that said bidder has not colluded, conspired, 
connived or agreed, directly or indirectly, with any bidder or person, to put in a sham bid or to refrain from bidding, 
and has not, in any manner, directly or indirectly, sought by agreement or collusion, or communication or 
conference, with any person, to fix the bid price of affiant or of any other bidder, or to fix any overhead, profit or 
cost element of said bid price, or of that of any other bidder, or to secure any advantage against DOH or any person 
interested in the proposed contract, and that all statements in said proposal for bid are true. 

Project No._____________________________ 

Location _______________________________ 

 

_________________________________ 

Signature 

 

_________________________________ 

Name and Title 

 

_________________________________   

Date 

 

(Signature should be notarized.)
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BIDDER'S CERTIFICATION OF ELIGIBILITY 

By the submission of this bid, the bidder certifies that to the best of its knowledge and belief, neither it, nor any 
person or firm which has an interest in the bidder's firm, nor any of the bidder's subcontractors, is ineligible to: 

(1)  Be awarded contracts by any agency of the United States Government or HUD; or, 

(2)  Participate in HUD programs pursuant to 24 CFR part 24. 

_______________________________________  

(Name of Bidder) 

_______________________________________ 

(Address) 

 

BY:___________________________________ 

 

Title: __________________________________ 

 

NOTE:  This certification is a material representation of fact upon which reliance is placed when making award.  If 
it is later determined that the bidder knowingly rendered an erroneous certification, the contract may be terminated 
for default, and the bidder may be debarred or suspended from participation in HUD programs and other Federal 
programs. 
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CERTIFICATION OF GENERAL BIDDERS ON CDBG-DR CONSTRUCTION PROJECTS 

I. CERTIFICATION REGARDING HEALTH AND SAFETY  

The undersigned hereby certifies that he/she is able to furnish labor that can work in harmony with all other 
elements of labor employed or to be employed on the work; that all employees to be employed at the worksite will 
have successfully completed a course in construction safety and health approved by the United States Occupational 
Safety and Health Administration that is at least ten hours in duration at the time the employee begins work and 
who shall furnish documentation of successful completion of said course with the first certified payroll report for 
each employee 

II. CERTIFICATION REGARDING NON-COLLUSION AND DEBARMENT  

The undersigned further certifies under the penalties of perjury that this bid is in all respects bona fide, fair and 
made without collusion or fraud with any other person. As used in this subsection the word “person” shall mean 
any natural person, joint venture, partnership, corporation or other business or legal entity. The undersigned further 
certifies that neither he/she nor any firm, corporation, partnership or association in which he/she has a substantial 
interest is designated as an ineligible contractor by the Comptroller General of the United States pursuant to Section 
5.6 (b) of the Regulations of the Secretary of Labor, Part 5 (29 CFR, Part 5), or pursuant to Section 3 (a) of the 
Davis-Bacon Act, as amended (40 USC 276a).  The undersigned further certifies that said undersigned is not 
presently debarred from doing public construction work in the State of Connecticut. 

 

  

Date: __________________  

__________________________________________  

Name of General Bidder  

By _______________________________________  

Signature  

__________________________________________  

Print name and title  

__________________________________________  

Business Address  

___________________________________________  

Street Address City and State  

OSHA-10 OSHA-10 
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CERTIFICATION OF SUB- BIDDERS (IF ANY) ON CDBG-DR CONSTRUCTION PROJECTS 

I. CERTIFICATION REGARDING HEALTH AND SAFETY  

The undersigned hereby certifies that he/she is able to furnish labor that can work in harmony with all other 
elements of labor employed or to be employed on the work; that all employees to be employed at the worksite will 
have successfully completed a course in construction safety and health approved by the United States Occupational 
Safety and Health Administration that is at least ten hours in duration at the time the employee begins work and 
who shall furnish documentation of successful completion of said course with the first certified payroll report for 
each employee 

II. CERTIFICATION REGARDING NON-COLLUSION AND DEBARMENT  

The undersigned further certifies under penalties of perjury that this subbid is in all responses bona fide, fair and 
made without collusion or fraud with any other person. As used in this subsection the “person” shall mean any 
natural person, joint venture, partnership, corporation or other business or legal entity. The undersigned further 
certifies that neither he/she nor any firm, corporation, partnership or association in which he/she has a substantial 
interest is designated as an ineligible contractor by the Comptroller General of the United States pursuant to Section 
5.6 (b) of the Regulations of the Secretary of Labor, Part 5 (29 CFR, Part 5), or pursuant to Section 3 (a) of the 
Davis-Bacon Act, as amended (40 USC 276a).  The undersigned further certifies that said undersigned is not 
presently debarred from doing public construction work in the State of Connecticut. 

 

Date ____________________  

_________________________________________  

Name of Sub-bidder  

By _______________________________________  

Signature  

__________________________________________  

Print Name and Title  

__________________________________________  

Business Name  

___________________________________________  

Street Address, City and State 
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PERFORMANCE AND PAYMENT BOND 
(For contracts over $100,000) 

 
KNOW ALL MEN BY THESE PRESENTS:  THAT we, ___________________________________________,  as  
PRINCIPAL, and________________________ , as SURETY, are held firmly bound unto____________________ 
hereinafter called the DOH, in the penal sum  of ______________________________________________ 
($______________________), for the payment of which sum we bind ourselves, our heirs, executors, 
administrators, and successors, jointly and severally. 
WHEREAS, Principal has entered into a certain Contract with DOH, dated ______________, a copy of which is 
hereto attached and made a part hereof. 
 
NOW, THEREFORE, the condition of this obligation is such that if the Principal shall in all respects fully perform 
the Contract and all duly authorized modifications thereof, during its original term and any extensions thereof that 
may be granted and during any guaranty period for which the Contract provides, and if the Principal shall fully 
satisfy all claims arising out of the prosecution of the work under the Contract and shall fully indemnify DOH for 
all expenses which it may incur by reason of such claims, including its attorney's fees and court costs, and if the 
Principal shall make full payment to all persons supplying labor, services, materials, or equipment in the 
prosecution of the work under the Contract, in default of which such persons shall have a direct right of action 
hereupon; and if the Principal shall pay or cause to be paid all sales and use taxes payable as a result of the 
performance of the Contract as well as payment of gasoline and special motor fuel taxes in the performance of the 
Contract and all motor vehicle fees required for commercial motor vehicles used in connection with the 
performance of the Contract, then this obligation shall be void; otherwise, it shall remain in full force and effect. No 
modification of the Contract or extension of the term thereof, nor any forbearance on the part of DOH shall in any 
way release the Principal or the Surety from liability hereunder. Notice to the Surety of any such modification, 
extension, or forbearance is hereby waived. 
 
IN WITNESS WHEREOF, the aforesaid Principal and Surety have executed this instrument and affixed their seals 
hereto, this _______________ day of ________________________. 
 
______________________________            ______________________________________ 
Principal   Surety 
 
______________________________            ______________________________________ 
Name and Title  
 
(Signatures must be notarized.) 
 
(Power-of-Attorney for person signing for Surety Company must be attached to bond.) 
 
The rate of premium on this bond is $____________________ per thousand. 
 
The total amount of premium charge is $___________________________. 
 
(The above is to be filled in by Surety Company.) 
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SUBCONTRACTOR IDENTIFICATION 

(Provide additional forms for more subcontractors, as needed prior to contract execution.) 

This form is a part of your bid package and must be submitted along with the itemized and formal bid forms at the 
time of the bid opening.  Failure to submit a completed document could result in the disqualification of your bid. 

 Name of Subcontractor: ________________________________________________________________ 

Address: _____________________________________________________________________________ 
Trade: _____________________________________________________________________________ 
Hourly Wage: _$_________________ Full Contract Price:     _$________________ 
Federal Tax# or SSN #: __________________________________________________________ 
Male Owned Business _______   Female Owned Business________ 
Is he/she of Hispanic or Latino ethnicity?              Yes______                 No_____ 
Race: (Please check one) 

           ____White                                           ____American Indian/Alaskan Native 
     ____Black/African American  ____Hasidic Jew            
     ____Asian/Pacific American             
 

 
Name of Subcontractor: ________________________________________________________________ 
Address: _____________________________________________________________________________ 
Trade: _____________________________________________________________________________ 
Hourly Wage: _$_________________ Full Contract Price:     _$________________ 
Federal Tax# or SSN #: __________________________________________________________ 
Male Owned Business _______   Female Owned Business________ 
Is he/she of Hispanic or Latino ethnicity?              Yes______                 No_____ 
Race: (Please check one) 

           ____White                                          ____American Indian/Alaskan Native 
     ____Black/African American  ____Hasidic Jew            
     ____Asian/Pacific American             
 

 
Name of Subcontractor: ________________________________________________________________ 
Address: _____________________________________________________________________________ 
Trade: ______________________________________________________________________________ 
Hourly Wage: _$_________________ Full Contract Price:     _$________________ 
Federal Tax# or SSN #: __________________________________________________________ 
Male Owned Business _______   Female Owned Business________ 
Is he/she of Hispanic or Latino ethnicity?              Yes______                 No_____ 
Race: (Please check one) 

           ____White                                           ____American Indian/Alaskan Native 
     ____Black/African American  ____Hasidic Jew            
     ____Asian/Pacific American             
 

 
 
 
 
________________________________   ______________________ 

Contractor’s Signature    Date 
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U.S. DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT 

CERTIFICATION OF BIDDER REGARDING EQUAL EMPLOYMENT OPPORTUNITY 

INSTRUCTIONS 

This certification is required pursuant to Executive Order 11246 (30 F R 12319-25). The implementing rules and 
regulations provide that any bidder or prospective contractor, or any of their proposed subcontractors shall state as 
an initial part of the bid or negotiations of the contract whether it has participated in any previous contract or 
subcontract subject to the equal opportunity clause; and, if so, whether it has filed all compliance reports due under 
applicable instructions. 

Where the certification indicates that the bidder has not filed a compliance report due under applicable 
instructions, such bidder shall be required to submit a compliance report within seven calendar days after bid 
opening. No contract shall be awarded unless such report is submitted. 

 

CERTIFICATION OF BIDDER 

Name and address of Bidder (include zip code) 

______________________________________ 

______________________________________ 

______________________________________ 

 

1. Bidder has participated in a previous contract or subcontract subject to the Equal Opportunity Clause. 
(  )  Y E S  (  )  N O  
 

2. Compliance reports were required to be filed in connection with such contract or subcontract. 
(  )  Y E S  (  )  N O  
 

3. Bidder has filed all compliance reports due under applicable instructions, including SF.100. 
(  )  Y E S  (  )  N O  ( ) NOT REQUIRED 
 

4. Have you ever seen or are you being considered for sanction due to violation of Executive Order 11246, as 
amended? 

(  )  Y E S  (  )  N O  
 

5. No segregated facilities will be maintained. 
 

NAME AND TITLE OF SIGNER (Please type.) 

__________________________________________________________ 

 

 
SIGNATURE DATE 
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Green Building Standards Checklist 

HUD CPD Green Building Retrofit Checklist 

The CPD Green Retrofit Checklist promotes energy efficiency and green building practices for 
residential retrofit projects.  Grantees must follow the checklist in its entirety and apply all measures 
within the Checklist to the extent applicable to the particular building type being retrofitted. The phrase 
“when replacing” in the Checklist refers to the mandatory replacement with specified green 
improvements, products, and fixtures only when replacing those systems during the normal course of the 
retrofit.   

WATER AND ENERGY CONSERVATION MEASURES 

N/A Water-Conserving Fixtures 
Install or retrofit water conserving fixtures in any unit and common facility, use the following 
specifications: Toilets-- 1.28 gpf; Urinals-- 0.5 gpf; Showerheads-- 2.0 gpm; Kitchen faucets-- 
2.0 gpm; and Bathroom faucets-- 1.5gpm. [gpf = gallons per flush; gpm = gallons per minute]  

 N/A ENERGY STAR Appliances 
Install ENERGY STAR-labeled clothes washers, dishwashers, and refrigerators, if these 
appliance categories are provided in units or common areas.  

 N/A Air Sealing: Building Envelope 
Seal all accessible gaps and penetrations in the building envelope. If applicable, use low VOC 
caulk or foam. 

  X Insulation: Attic (if applicable to building type) 
For attics with closed floor cavities directly above the conditioned space, blow in insulation 
per manufacturer's specifications to a minimum density of 3.5 Lbs. per cubic foot (CF).  For 
attics with open floor cavities directly above the conditioned space, install insulation to meet or 
exceed IECC levels. 

 N/A Insulation: Flooring (if applicable to building type) 
Install ≥ R-19 insulation in contact with the subfloor in buildings with floor systems over 
vented crawl spaces.  Install a 6-mil vapor barrier in contact with 100% of the floor of the 
crawl space (the ground), overlapping seams and piers at least 6 inches.  

 N/A Duct Sealing (if applicable to building type) 
In buildings with ducted forced-air heating and cooling systems, seal all penetrations of the air 
distribution system to reduce leakage in order to meet or exceed ENERGY STAR for Homes' 
duct leakage standard. 

 N/A Air Barrier System 
Ensure continuous unbroken air barrier surrounding all conditioned space and dwelling units.  
Align insulation completely and continuously with the air barrier.   

 N/A Radiant Barriers: Roofing 
When replacing or making a substantial repair to the roof, use radiant barrier sheathing or 
other radiant barrier material; if economically feasible, also use cool roofing materials. 
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 N/A Windows 
When replacing windows, install geographically appropriate ENERGY STAR rated windows.  

 N/A Sizing of Heating and Cooling Equipment 
When replacing, size heating and cooling equipment in accordance with the Air Conditioning 
Contractors of America (ACCA) Manuals, Parts J and S, or 2012 ASHRAE Handbook--
HVAC Systems and Equipment or most recent edition. 

 N/A Domestic Hot Water Systems 
When replacing domestic water heating system(s), ensure the system(s) meet or exceed the 
efficiency requirements of ENERGY STAR for Homes' Reference Design.  Insulate pipes by 
at least R-4.   

   X Efficient Lighting: Interior Units 
Follow the guidance appropriate for the project type: install the ENERGY STAR Advanced 
Lighting Package (ALP); OR follow the ENERGY STAR MFHR program guidelines, which 
require that 80% of installed lighting fixtures within units must be ENERGY STAR-qualified 
or have ENERGY STAR-qualified lamps installed; OR when replacing, new fixtures and 
ceiling fans must meet or exceed ENERGY STAR efficiency levels. 

 X 
Efficient Lighting: Common Areas and Emergency Lighting (if applicable to building 
type) 
Follow the guidance appropriate for the project type: use ENERGY STAR-labeled fixtures or 
any equivalent high-performance lighting fixtures and bulbs in all common areas; OR when 
replacing, new common space and emergency lighting fixtures must meet or exceed ENERGY 
STAR efficiency levels.  For emergency lighting, if installing new or replacing, all exist signs 
shall meet or exceed LED efficiency levels and conform to local building codes. 

 N/A Efficient Lighting: Exterior 
Follow the guidance appropriate for the project type: install ENERGY STAR-qualified fixtures 
or LEDs with a minimum efficacy of 45 lumens/watt; OR follow the ENERGY STAR MFHR 
program guidelines, which require that 80% of outdoor lighting fixtures must be ENERGY 
STAR-qualified or have ENERGY STAR-qualified lamps installed; OR when replacing, 
install ENERGY STAR compact fluorescents or LEDs with a minimum efficacy of 45 
lumens/watt. 

INDOOR AIR QUALITY 

 N/A Air Ventilation: Single Family and Multifamily (three stories or fewer) 
Install an in-unit ventilation system capable of providing adequate fresh air per ASHRAE 62.2 
requirements.  

 N/A Air Ventilation: Multifamily (four stories or more) 

Install apartment ventilation systems that satisfy ASHRAE 62.2 for all dwelling units and 
common area ventilation systems that satisfy ASHRAE 62.1 requirements.  If economically 
feasible, consider heat/energy recovery for 100% of corridor air supply. 

 N/A Composite Wood Products that Emit Low/No Formaldehyde 
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Composite wood products must be certified compliant with California 93120.  If using a 
composite wood product that does not comply with California 93120, all exposed edges and 
sides must be sealed with low-VOC sealants. 

 N/A Environmentally Preferable Flooring  
When replacing flooring, use environmentally preferable flooring, including the FloorScore 
certification.  Any carpet products used must meet the Carpet and Rug Institute's Green Label 
or Green Label Plus certification for carpet, pad, and carpet adhesives. 

 X Low/No VOC Paints and Primers 
All interior paints and primers must be less than or equal to the following VOC levels: Flats--
50 g/L; Non-flats--50 g/L; Floor--100 g/L. [g/L = grams per liter; levels are based on a 
combination of the Master Painters Institute (MPI) and GreenSeal standards.] 

 X Low/No VOC Adhesives and Sealants 
All adhesives must comply with Rule 1168 of the South Coast Air Quality Management 
District.  All caulks and sealants must comply with regulation 8, rule 51, of the Bay Area Air 
Quality Management District. 

 N/A Clothes Dryer Exhaust 
Vent clothes dryers directly to the outdoors using rigid-type duct work. 

 X Mold Inspection and Remediation  
Inspect the interior and exterior of the building for evidence of moisture problems.  Document 
the extent and location of the problems, and implement the proposed repairs according to the 
Moisture section of the EPA Healthy Indoor Environment Protocols for Home Energy 
Upgrades. 

 N/A Combustion Equipment 
When installing new space and water-heating equipment, specify power-vented or direct vent 
combustion equipment. 

 N/A Mold Prevention: Water Heaters 
Provide adequate drainage for water heaters that includes drains or catch pans with drains 
piped to the exterior of the dwelling. 

 X Mold Prevention: Surfaces 
When replacing or repairing bathrooms, kitchens, and laundry rooms, use materials that have 
durable, cleanable surfaces. 

 N/A Mold Prevention: Tub and Shower Enclosures 
When replacing or repairing tub and/or shower enclosures, use non-paper-faced backing 
materials such as cement board, fiber cement board, or equivalent in bathrooms. 

 N/A Integrated Pest Management 
Seal all wall, floor, and joint penetrations with low-VOC caulking or other appropriate sealing 
methods to prevent pest entry. [If applicable, provide training to multifamily buildings staff.] 

 X Lead-Safe Work Practices  
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For properties built before 1978, if the project will involve disturbing painted surfaces or 
cleaning up lead contaminated dust or soil, use certified renovation or lead abatement 
contractors and workers using lead-safe work practices and clearance examinations consistent 
with the more stringent of EPA's Renovation, Repair, and Painting Rule and HUD’s Lead Safe 
Housing Rule. 

 X Radon Testing and Mitigation (if applicable based on building location) 
For buildings in EPA Radon Zone 1 or 2, test for radon using the current edition of American 
Association of Radon Scientists and Technologists (AARST)’s Protocols for Radon 
Measurement in Homes Standard for Single-Family Housing or Duplexes, or AARST’s 
Protocol for Conducting Radon and Radon Decay Product Measurements in Multifamily 
Buildings.  To install radon mitigation systems in buildings with radon level of 4 pCi/L or 
more, use ASTM E 2121 for single-family housing or duplexes, or AARST’s Radon 
Mitigation Standards for Multifamily Buildings. For new construction, use AARST’s 
Reducing Radon in New Construction of 1 & 2 Family Dwellings and Townhouses, or ASTM 
E 1465. 
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Section 2 

General Conditions 

 

1. The purpose of this HUD and DOH sponsored 0% interest loan Owner Occupied Rehabilitation and Rebuilding 
program is to make good faith efforts to assist qualified property owners in making repairs to their property 
damaged by Superstorm Sandy.  Eligible repairs include code, health and safety compliance modifications, 
including but not limited to building envelope and energy efficiency upgrades (See Green Building Standards).   

2. In the event that the homeowner is dissatisfied with the work performed although the work has been completed 
to industry standards, approved by the local municipality’s code enforcement officials and approved by the 
DOH or its agent, the homeowner’s approval will be overridden, full payment will be issued to the contractor 
and the project will be officially closed. 

3. The owner is responsible for removal or relocation from the respective work areas the following, including but 
not necessarily limited to: personal belongings, window treatments, small furniture, fixtures, area carpets, 
interior and exterior plants.  The contractor will be responsible for covering and protecting large furniture 
unable to be removed from the respective work areas.  

4. The Contractor, unless otherwise specified, shall provide all labor, materials, tools, equipment, and related 
items required for the erection and completion of all work indicated in this project manual and as may be 
inferred, implied or otherwise necessary for the proper execution of the work. 

5. The Contractor shall pay all necessary taxes, fees, and permits necessary to complete all of his work as detailed 
on the attached scope of work. 

6. The premises herein shall be occupied during the course of the construction work. 
7. All rehabilitation, alterations, repairs, or extensions shall be in compliance with all applicable codes of the 

Municipality, HUD requirements or compliance with the latest edition of the International Building Code, 
which ever applies and is the more strict.  All electrical, heating, and plumbing work shall comply with the 
rules and regulations of the National, State and Local Codes.  Before commencing work, contractors and/or 
subcontractors shall obtain all necessary permits. 

8. The Contractor certifies that he has familiarized himself with the requirements of the specifications and plans 
and understands the extent and character of the work to be done, and inspected the premises and given his full 
attention to any and all areas with which he might become specifically involved.  He must familiarize himself 
with all conditions relating to and affecting his work and bid. 

9. The selected Contractor must, prior to contract signing, supply the DOH and the Owner with the original 
certificates of insurance in accordance with the following insurance requirements: 
A.  Contractor shall procure and maintain for the duration of the Agreement the following types of insurance, 

in amounts no less than the stated limits, against claims for injuries to persons or damages to property 
which may arise from or in connection with the performance of the work hereunder. 

1) Workers’ Compensation Insurance: The Contractor shall maintain full and complete Workers’ 
Compensation Insurance for all of its employees and those of its subcontractors engaged in work on the 
premises, in accordance with the local and state laws governing the same, in the minimum amounts of 
$100,000 each accident, $500,000 disease – Policy limit, $100,000 disease – each employee.  

2) General Liability Insurance: The Contractor shall furnish evidence of a comprehensive general liability 
insurance coverage with a combined single limit for bodily injury, death, and property damage in the 
amount of $1,000,000 per occurrence, naming the Owner and the State as additional insured.  This shall 
cover the use of all equipment, hoists and vehicles on the Premises not covered by any automobile 
liability policy.  If the Contractor has a “claims-made” policy, then the following additional 
requirements apply: (a) the policy must provide a retroactive date which must be on or before the 



 

       

 	
Page	21	

	

execution date of this Agreement and (b) the extended reporting period may not be less than five (5) 
years following the Construction Completion Date. 

3) Automobile Liability: The Contractor shall furnish evidence of Automobile Liability insurance with 
minimum limits of $1,000,000 per occurrence, combined single limit for bodily injury and property 
damage liability.  This shall include owned vehicles, non-owned vehicles and employee non-
ownership. 

4) Cargo Insurance: The Contractor shall furnish evidence of all-risk cargo insurance, with a minimum 
limit of $  per occurrence when the project involves raising a structure above the Base Flood Elevation. 

5) Builders Risk:  The Contractor shall maintain Builder’s Risk (fire and extended coverage) insurance 
providing coverage for the entire work at the project site, including all work in place, all materials 
stored at the building site, foundations and building equipment.   Coverage shall be on a completed 
value form basis in an amount equal to the projected value of the project.  The Contractor agrees to 
endorse the State of Connecticut and the Owner as Loss Payees. 

B.  Additional Insurance Provisions 
1) Each of the Owner and the State of Connecticut Department of Housing, and their successors and 

assigns, as their interests may appear, shall be named as an Additional Insured on the Commercial 
General Liability policy.   

2) Described insurance shall be primary coverage and Applicant and Applicant’s insurer shall have no 
right of subrogation recovery or subrogation against the State of Connecticut. 

3) Applicant shall assume any and all deductibles in the described insurance policies. 
4) Without limiting Applicant’s obligation to procure and maintain insurance for the duration identified in 

(A) above, each insurance policy shall not be suspended, voided, cancelled or reduced except after 
thirty (30) days prior written notice by certified mail has been given to the State of Connecticut, with 
the exception that a ten (10) day prior written notice by certified mail for non-payment of premium is 
acceptable.    

5) Each policy shall be issued by an Insurance Company licensed to do business by Connecticut 
Department of Insurance and having a minimum Best Rating of A- or equivalent or as otherwise 
approved by the State. 

10. DOH and its agents must be notified prior to start of work of any subcontractor to be paid for work on the job 
who is different from the subcontractor identified in original bid proposal.  

11. Working times for the project shall be Monday through Friday 8 am to 5 pm (EST).  Contractors must request 
permission from owner and be in compliance with local municipal ordinances prior to working longer hours or 
weekends. 

12. All materials shall be new and of acceptable quality.  The Contractor shall submit proof of purchase of 
warrantee items at closeout.  The property Owner shall select all colors, models, etc. as per scope of work.  All 
materials and work must be applied in accordance with the applicable manufacturer’s latest instructions and 
specifications, and in accordance with Federal prohibitions against the use of lead paint.   

13. All manufacturers’ warranties are to be extended to the property Owner free and clear of all liens.  Unless 
otherwise specified, all labor, material, and workmanship provided by the Contractor shall be guaranteed by the 
Contractor, including that of subcontractors, for a one (1) year period from the date of the Final Payment.  This 
guarantee shall be in addition to and not in limitation of, in lieu of, or modify and other guarantee that is due the 
property Owner from any manufacturer. 

14. The Contractor shall repair or replace all work, materials and equipment which are found to be defective during 
construction and the guarantee period. Repair shall include all damage to surrounding work caused by the 
failure and/or necessary for the repair or replacement of the defect.  All repairs and replacements shall be 
performed at no additional expense to the Owner and shall be completed promptly after the Contractor receives 
notice of the defect.   
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15. The Contractor shall take all necessary measures and precautions to protect the surroundings from damage 
occurring due to performance of the work.  All areas and surfaces of the existing building which are affected by 
the execution of the new work (removals, demolition, repairs etc.) shall be patched and restored to either match 
the existing adjacent conditions or to match the new work, whichever is applicable.  If such damage occurs it 
will be repaired by the Contractor at no cost to the Owner. Contractor shall provide all temporary shoring, 
bracing and other construction (interior and exterior) required to perform the work of this contract. 

16. The Contractor shall dispose of all debris and remove all material resulting from his work in accordance with 
local and State law.  The Contractor shall police and maintain a clean and safe job site daily.  He shall reinstall 
accessories taken down and clean up all scrap around the project and remove fingerprints.  All on-site 
maintenance relating to the performance of the work shall be the responsibility of the Contractor until the 
Certificate of Completion is issued.  The project shall be maintained in a habitable and safe condition daily if 
the project is to remain occupied. 

17. Materials and products not otherwise specified in these documents shall be to match building standards and 
existing conditions, provided such items are in compliance with all applicable codes. Such codes set the 
minimum standards to be achieved. 

18. All work shall be neat and accurate and done in a manner in accordance with customary trade practices. The 
Contractor, at a minimum, shall leave the premises broom clean and orderly after each working day and 
shall keep the premises free from accumulation of materials and rubbish by disposing of such debris in 
an onsite disposal container (provided by the contractor) or removed by vehicle in accordance with all 
applicable state and local regulations.  At the completion of the project the Contractor shall remove all excess 
materials from the site.  Any surplus material agreed to be left for the owner shall be stored neatly by the 
contractor in a location directed by the owner free from weather, spoilage or pilferage. 

19. The Contractor shall coordinate any work which interfaces with other Contractors or with the operations of the 
Owner.  The Contractor shall take all necessary precautions to prevent fire, bodily injury, damage to property 
and any other calamities that may arise which pose a threat to life, limb property.  

20. The Contractor shall not make any changes to the scope of work unless a change order is processed and fully 
executed by the DOH. 

21. The Owner may cancel this contract within three days of signing and not be liable to the Contractor or DOH.  
Should the Owner opt to cancel they must sign and send a Notice of Cancellation to DOH, otherwise DOH 
shall issue a Notice to Proceed authorizing the contractor to commence with the proposed improvements.   

22. The Contractor shall commence work under this contract within 15 work days of the date of the notice to 
proceed and complete work within 60 calendar days of the notice to proceed.    

23. If the Contractor is delayed at any time in the progress of the work by any act or neglect of the Owner or by any 
employee of the Owner, or by any separate Contractor employed by the Owner, or by changes ordered in the 
work or by labor disputes, fire, unusual delay in delivery of materials, transportation, adverse weather 
conditions not reasonably anticipatable, unavoidable casualties, or any cause beyond the Contractor’s control, 
or by delay authorized by the Owner pending arbitration, or by any other cause which justifies the delay, the 
contract time may be extended by Change Order for such reasonable time as may be agreed upon by all parties.  
It shall be the responsibility of the Contractor to request and document in writing such extensions within three 
(3) work days. 

24. In the event that the Contractor does not commence or pursue the work as hereinafter stated, then DOH shall 
have the right to terminate this agreement and to hire a successor Contractor to perform the work.  Any such 
termination shall be by certified mail to the address noted in this agreement, and shall be effective as of the date 
of mailing.  Payments by the DOH/Owner in the event of termination shall be as follows: 

25. The successor Contractor shall first be paid and then the terminated Contractor.  Payments to the terminated 
Contractor shall be limited both as to those funds remaining after payment to the successor Contractor but shall 
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not exceed the value of the work actually performed by the terminated Contractor.  Further, should the total 
cost for work performed under this contract exceed the amount stated in this agreement due to the Contractor’s 
termination, then the Owner shall have a cause of action against the terminated Contractor for any such 
additional cost. 

26. If, through any cause, the Contractor shall fail to fulfill in a timely and proper manner his obligations under this 
Contract, or if the Contractor shall violate any of the covenants, agreements, or stipulations of this Contract, 
DOH shall, thereupon, have the right to terminate this Contract by giving written notice to the Contractor of 
such termination and specifying the effective date of such termination. In such event, all unfinished work 
required by the Contractor under this Contract shall, at the option of the DOH, be completed or not. 

27. Payments 
1) DOH/Homeowner shall pay the Contractor the price as provided in this contract. 
2) DOH shall make progress payments approximately every 30 days as the work proceeds, on estimates of 

work accomplished which meets the standards of quality established under the contract, as approved by 
the Contracting Officer.  DOH may, subject to written determination and approval of the Contracting 
Officer, make more frequent payments to contractors which are qualified small businesses. 

3) Before the first progress payment under this contract, the Contractor shall furnish, in such detail as 
requested by the Contracting Officer, a breakdown of the total contract price showing the amount 
included therein for each principal category of the work, which shall substantiate the payment amount 
requested in order to provide a basis for determining progress payments. The breakdown shall be 
approved by the Contracting Officer and must be acceptable to DOH. The values and quantities employed 
in making up this breakdown are for determining the amount of progress payments and shall not be 
construed as a basis for additions to or deductions from the contract price. The Contractor shall prorate its 
overhead and profit over the construction period of the contract. 

4) The Contractor shall submit, on AIA forms provided by DOH, periodic estimates showing the value of the 
work performed during each period based upon the approved breakdown of the contract price. Such 
estimates shall be submitted not later than 14 days in advance of the date set for payment and are subject 
to correction and revision as required. The estimates must be approved by the Contracting Officer with 
the concurrence of the architect prior to payment. If the contract covers more than one project, the 
Contractor shall furnish a separate progress payment estimate for each. 

5) Along with each request for progress payments and the required estimates, the Contractor shall furnish 
lien waivers and labor releases as good and sufficient evidence that the premises are free from all liens, 
damages, and anything chargeable to said contractor.  

6) Except as otherwise provided in State law, DOH shall retain five (5) percent of the amount of progress 
payments until completion and acceptance of all work under the contract; except, that if upon completion 
of 50 percent of the work, the Contracting Officer, after consulting with the Architect, determines that the 
Contractor’s performance and progress are satisfactory, DOH may make the remaining payments in full 
for the work subsequently completed. If the Contracting Officer subsequently determines that the 
Contractor’s performance and progress are unsatisfactory, DOH shall reinstate the five (5) percent 
retainage until such time as the Contracting Officer determines that performance and progress are 
satisfactory.  Retainage will be released 90 days after project completion. 

7) The Contracting Officer may authorize material delivered on the site and preparatory work done to be 
taken into consideration when computing progress payments. Material delivered to the Contractor at 
locations other than the site may also be taken into consideration if the Contractor furnishes satisfactory 
evidence that (1) it has acquired title to such material; (2) the material is properly stored in a bonded 
warehouse, storage yard, or similar suitable place as may be approved by the Contracting Officer; (3) the 
material is insured to cover its full value; and (4) the material will be used to perform this contract. 
Before any progress payment which includes delivered material is made, the Contractor shall furnish such 
documentation as the Contracting Officer may require to assure the protection of DOH’s/Homeowner’s 
interest in such materials. The Contractor shall remain responsible for such stored material 
notwithstanding the transfer of title to the Homeowner. 
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8) All material and work covered by progress payments made shall, at the time of payment become the sole 
property of the Homeowner, but this shall not be construed as (1) relieving the Contractor from the sole 
responsibility for all material and work upon which payments have been made or the restoration of any 
damaged work; or, (2) waiving the right of DOH/Homeowner to require the fulfillment of all of the terms 
of the contract. In the event the work of the Contractor has been damaged by other contractors or persons 
other than employees of DOH in the course of their employment, the Contractor shall restore such damaged 
work without cost to DOH/Homeowner and to seek redress for its damage only from those who directly 
caused it. 

9)  DOH shall make the final payment due the Contractor under this contract after (1) completion and final 
acceptance of all work; and (2) presentation of release of all claims against DOH/Homeowner arising by 
virtue of this contract, other than claims, in stated amounts, that the Contractor has specifically excepted 
from the operation of the release. Each such exception shall embrace no more than one claim, the basis and 
scope of which shall be clearly defined. The amounts for such excepted claims shall not be included in the 
request for final payment. A release may also be required of the assignee if the Contractor’s claim to 
amounts payable under this contract has been assigned. 

10) Prior to making any payment, the Contracting Officer may require the Contractor to furnish receipts or 
other evidence of payment from all persons performing work and supplying material to the Contractor, if 
the Contracting Officer determines such evidence is necessary to substantiate claimed costs. 

11) DOH shall not; (1) determine or adjust any claims for payment or disputes arising there under between the 
Contractor and its subcontractors or material suppliers; or, (2) withhold any moneys for the protection of 
the subcontractors or material suppliers. The failure or refusal of DOH to withhold moneys from the 
Contractor shall in nowise impair the obligations of any surety or sureties under any bonds furnished under 
this contract. 

28. Disputes 
1) “Claim,” as used in this clause, means a written demand or written assertion by one of the contracting 

parties seeking, as a matter of right, the payment of money in a sum certain, the adjustment or 
interpretation of contract terms, or other relief arising under or relating to the contract. A claim arising 
under the contract, unlike a claim relating to the contract, is a claim that can be resolved under a contract 
clause that provides for the relief sought by the claimant. A voucher, invoice, or other routine request for 
payment that is not in dispute when submitted is not a claim. The submission may be converted to a 
claim by complying with the requirements of this clause, if it is disputed either as to liability or amount 
or is not acted upon in a reasonable time. 

2) Except for disputes arising under the clauses entitled Labor Standards - Davis Bacon and Related Acts, 
herein, all disputes arising under or relating to this contract, including any claims for damages for the 
alleged breach thereof which are not disposed of by agreement, shall be resolved under this clause. 

3) All claims by the Contractor shall be made in writing and submitted to the Contracting Officer for a 
written decision.  

4) A claim by the Homeowner against the Contractor shall be subject to a written decision by the 
Contracting Officer. 

5) The Contracting Officer shall, within calendar 60 (unless otherwise indicated) days after receipt of the 
request, decide the claim or notify the Contractor of the date by which the decision will be made. 

6) The Contracting Officer’s decision shall be final unless the Contractor (1) appeals in writing to a higher 
level in DOH in accordance with DOH’s policy and procedures, (2) refers the appeal to an independent 
mediator or arbitrator, or (3) files suit in a court of competent jurisdiction. Such appeal must be made 
within (30 unless otherwise indicated) calendar days after receipt of the Contracting Officer’s decision. 

7) The Contractor shall proceed diligently with performance of this contract, pending final resolution of any 
request for relief, claim, appeal, or action arising under or relating to the contract, and comply with any 
decision of the Contracting Officer. 

29. The Contractor will not discriminate against any employee or applicant for employment because of race, color, 
creed, religion, sex, sexual preference, national origin, or mental or physical disability during the performance 
of this agreement.  The Contractor will take affirmative action to ensure that applicants are employed, and that 
employees are treated during employment, in all employment practices such as the following: employment 
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upgrading, demotion or transfer, recruitment, advertising, layoff or termination, rates of pay or other forms of 
compensation and selection for training, including apprenticeship, without regard to their race, color, creed, 
religion, sex, sexual preference, national origin or mental or physical disability.  This provision will be inserted 
in all subcontracts, if any, for work covered by this agreement. 

30. Equal Employment Opportunity (EEO) Clause 
During the performance of this contract, the Contractor agrees as follows: 
1) The Contractor will not discriminate against any employee or applicant for employment because of race, 

color, religion, sex or national origin. The Contractor will take affirmative action to ensure that applicants 
are employed, and the employees are treated during employment without regard to their race, color, 
religion, sex or national origin. Such action shall include, but not be limited to the following: Employment, 
upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay 
or other forms of compensation; and selection for training, including apprenticeship. The Contractor agrees 
to post in conspicuous places, available to employees and applicants for employment, notices to be 
provided setting forth the provisions of this nondiscrimination clause. 

2)  The Contractor will, in all solicitations or advertisements for employees placed by or on behalf of the 
Contractor, state that all qualified applicants will receive consideration for employment without regard to 
race, color, religion, sex or national origin. 

3) The Contractor will send to each labor union or representative of workers with which he has a collective 
bargaining agreement or other contract or understanding, a notice to be provided advising the said labor 
union or workers' representative of the Contractor's commitments under this section, and shall post copies 
of the notice in conspicuous places available to employees and applicants for employment. 

4) The Contractor will comply with all provisions of Executive Order 11246 of September 24, 1965, and of 
the rules, regulations and relevant orders of the Secretary of Labor. 

5) The Contractor will furnish all information and reports required by Executive Order 11246 of September 
24, 1965, and by rules, regulations and orders of the Secretary of Labor, or pursuant thereto, and will 
permit access to his books, records and accounts by the administering agency and the Secretary of Labor 
for purposes of investigation to ascertain compliance with such rules, regulations and orders. 

6) In the event of the Contractor's noncompliance with the nondiscrimination clauses of this contract or with 
any of the said rules, regulations, or orders, this contract may be canceled, terminated or suspended in 
whole or in part and the contractor may be declared ineligible for further Government contracts or federally 
assisted construction contracts in accordance with procedures authorized in Executive Order 11246 of 
September 24, 1965, and such other sanctions may be imposed and remedies invoked as provided in 
Executive Order 11246 of September 24, 1965, or by the rule, regulation, or order of the Secretary of 
Labor, or as otherwise provided by law. 

7) The Contractor will include the portion of the sentence immediately preceding paragraph (1) and the 
provisions of paragraphs (1) through (7) in every subcontract or purchase order unless exempted by rules, 
regulations, or orders of the Secretary of Labor issued pursuant to Section 204 of Executive Order 11246 of 
September 24, 1965, so that such provisions will be binding upon each subcontractor or vendor. The 
Contractor will take such action with respect to any subcontract or purchase order as the administering 
agency may direct as a means of enforcing such provisions, including sanctions for noncompliance. 
Provided, however, that in the event a Contractor becomes involved in, or is threatened with litigation with 
a subcontractor or vendor as a result of such direction by the administering agency the contractor may 
request the United States to enter into such litigation to protect the interests of the United States. 

31. In the event of the Contractor’s noncompliance with this equal opportunity clause or with any of the said rules, 
regulations, or orders, this contract may be canceled, terminated, or suspended in whole or in part and the 
Contractor may be declared ineligible for further contracts in accordance with procedures authorized in 
Presidential Executive Order 11246, or by rule, regulations, or order of the Secretary of Labor or as provided 
by law. 

32. The following applies to all contracts of $10,000,000.00 or more: SECTION 402 VETERANS OF THE 
VIETNAM ERA.  AFFIRMATIVE ACTION FOR DISABLED VETERANS AND VETERANS OF THE 
VEITNAM ERA.  The Contractor will not discriminate against any employee or applicant for employment 
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because he or she is a disabled veteran of the Vietnam era in regard to any position for which the employee or 
applicant for employment is qualified.  The Contractor agrees to take affirmative action to employ, advance in 
employment and otherwise treat qualified disabled veterans and veterans of the Vietnam era without 
discrimination based upon their disability or veteran status in all employment practices such as the following: 
employment upgrading, demotion or transfer, recruitment, advertising, layoff or termination, rates of pay or 
other forms of compensation and selection for training, including apprenticeship. 

33. No officer, employee or member of the Governing Body of the Municipality shall have any financial interest, 
direct or indirect, in this contract or the proceeds of this loan. 

34. DOH retains the right to reject any or all bids or any part of any bid in part or in whole if deemed to be in the 
best interest of the project. 

35. Substitutions of materials from that specified are only allowed on an approved/equal basis.  The Contractor 
must submit written documentation of the substitute item or material for approval by the Owner and Program 
prior to making such substitution. Any items or material substituted by the Contractor without prior written 
approval of the Owner and Program will at the Contractor’s expense be replaced if it is determined not to be 
equal to the item or material specified.  Any surrounding, adjoining, or dependent items affected by 
replacement of the unequal substituted material shall also be replaced, reworked, and reinstalled at no cost to 
the Owner. 

36. Bids shall contain prices for general categories of work and/or items as specified on the provided bid sheets.  In 
the case of a mathematical error by the Contractor, the correct sum of the individual line items in the cost 
summary shall be the Contractor’s bid. 

37. All bids shall remain in effect for thirty (30) calendar days. 
38. The Owner will supply all necessary power required by the Contractor at no additional cost to complete his 

work.  Power shall be limited to the use of existing outlets and shall not exceed the existing capacity of the 
system.  Power required over the capacity of the existing electrical system shall be the responsibility of the 
Contractor.  Heating during construction shall be supplied by the Owner. 

39. If any unseen or unknown asbestos related conditions arise during the work the Contractor shall stop all work 
immediately and notify the DOH of such.   

40. OTHER PROVISIONS – LEAD BASED PAINT 
 
For properties built before 1978, if the project will involve disturbing painted surfaces or cleaning up lead 
contaminated dust or soil, use certified renovation or lead abatement contractors and workers using lead-safe 
work practices and clearance examinations consistent with the more stringent of EPA's Renovation, Repair, and 
Painting Rule and HUD’s Lead Safe Housing Rule. The Contractor shall comply with the requirements 
concerning lead-based paint contained in the Lead-Based Paint Poisoning Prevention Act (42 U.S.C. 4821-
4846) as implemented by 24 CFR Part 35 and EPA’s Repair Renovation, and Painting Rule at 40 CFR.80 
Subpart E. 
 
Any and all rehabilitation work under this Agreement will comply with the requirements of the Federal Lead-
Based Paint Poisoning Prevention Act (42 U.S.C. 4831) which prohibits the use of lead-based paint in 
residential structures constructed or rehabilitated with Federal Assistance in any form. 
 
The construction or rehabilitation of residential structures with assistance provided under this contract is subject 
to the final regulations “Requirements for Notification, Evaluation and Reduction of Lead-Based Paint Hazards 
in Federally owned Residential Property and Housing Receiving Federal Assistance.”  The regulation is at 24 
CFR part 35.  It implements sections 1012 and 1013 of the Residential Lead-Based Paint Hazard Reduction Act 
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of 1992, Title X, of the Housing and Community Development Act of 1992.  Sections 1012 and 1013 amend 
the Lead-Based Paint Poisoning Prevention Act of 1971. 

 
Beginning April 22, 2010, the Contractor is required to have a certificate from a 6 hour EPA/HUD RRP lead 
remediation course. 

41. The Contractor shall comply with the provisions of the immigration Reform and Control Act of 1986 effective 
and enforceable as of June 6, 1987 which Act makes unlawful the hiring for employment or subcontracting 
individuals failing to provide documentation of legal eligibility to work in the United States.  The Contractor 
shall hold DOH, its agents and the Homeowner harmless for the failure to comply with the provisions of said 
Act. 
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SECTION 000115 

LIST OF DRAWING SHEETS 

1.LIST OF DRAWINGS

A. Drawings:  Drawings consist of the Contract Drawings and other drawings listed on the Table of 
Contents page of the separately bound drawing set titled ‘Connecticut Department of Housing, 
Community Development Block Grant, Disaster Recovery Program , Project 2183 – 164 Folino Drive, 
Owner Occupied Rehabilitation and Rebuilding Program, dated 9/23/2014, as modified by 
subsequent Addenda and Contract modifications. 

B. List of Drawings:  Drawings consist of the following Contract Drawings and other drawings of type 
indicated: 

1. Title Sheet – Sheet T-0.0
2. Schematic Layout, Sheet A-1.0
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EXISTING HAZARDOUS MATERIAL INFORMATION 

PART 1 GENERAL 

1.1 RELATED DOCUMENTS  

A. “Hazardous Material Inspection Report, 164 Folino Drive, Bridgeport CT” dated September 2, 2014 

PART 2 PRODUCTS – NOT USED 

PART 3 EXECUTION – NOT USED 
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I. Introduction 

 

 Facility Support Services, LLC (FSS) was contracted by Martinez, Couch & 

Associates, LLC (MCA) to perform a limited scope hazardous materials survey of 164 

Folino Drive in Bridgeport, Connecticut.  The purpose of this inspection was to identify 

the presence of asbestos, PCBs, lead paint and mold in certain building materials 

proposed for removal/demolition that qualify for the repair/replacement of items 

damaged by the  October 2012 Tropical Storm Sandy under the Connecticut Department 

of Housing (DOH), Community Development Block Grant – Disaster Recovery Owner 

Occupied Recovery and Rehabilitation Program.  In addition, FSS performed radon 

testing as required for DOH funded projects. 

 FSS utilized best industry practices to identify all suspect materials associated 

with the structures.  Any material that has not been identified during this inspection or 

discovered during renovation/demolition activities must be presumed to be hazardous 

until such time that samples of the material can be collected and analyzed. 

 

II. Mold 

 FSS conducted sampling for mold on August 20, 2014.  Testing for total spores in 

air was conducted for the following areas of 164 Folino Drive to identify concerns with 

indoor air quality related to mold and fungi: 

 

 1
st
 Floor Living Room 

 Exterior  

 Basement 

 

 The outside ambient air sample provided a background reference sample 

(collected from a location in the front yard).  Mr. Kevin Bogue of FSS conducted the 

spore sampling utilizing an air sampling pump and sample media.  Air was collected at a 

rate of 15.0 liters of air per minute.  The samples were collected on Air-O-Cell type 

sampling cartridges located in line with the sampling pump, which ran for 10 minutes at 

each sampling location. 
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 The spore samples were analyzed by EMSL Analytical of Wallingford, 

Connecticut for the identification and enumeration of spores (EMSL Method M001).  

EMSL is a State of Connecticut, Department of Public Health certified laboratory 

(Accreditation Number 165118). Analytical reports for mold are included in Appendix A. 

 The analysis for total spore counts is a direct microscopic examination and does 

not include culturing or growing fungi.  Therefore, the results include both viable and 

non-viable spores.  Spore trap results are reported in spores per cubic meter of air.   

 

Table 1 

Summary of Laboratory Analysis of Spore Types  

164 Folino Drive, Bridgeport, Connecticut 

 

Sample Number 

& 

Location 

Raw Count 

Total 

Fungi 

(Count/m
3
) 

Spore Types Present 

20140820_2183_MS1 

Living Room 
118 2,530 

Alternaria, Ascospores, 

Aspergillus/Penicillium, Basidiospores, 

Cladosporium, Ganoderma, Myxomycetes, 

Pithomyces 

20140820_2183_MS2 

Outside 
530 11,120 

Alternaria, Ascospores, Basidiospores, 

Cladosporium, Epicoccum, Fusarium, 

Ganoderma, Myxomycetes, Pithomyces, 

Ulociadium, Polythrincium, Zygophiala 

20140820_2183_MS3 

Basement 
220 4,610 

Alternaria, Ascospores, 

Aspergillus/Penicillium, Basidiospores, 

Chaetomium, Cladosporium, Ganoderma, 

Myxomycetes, Pithomyces 

 

 The primary mold species in the living room and outdoor samples was 

Ascospores.  The basement’s primary mold species identified was 

Aspergillus/Penicillium. 
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Ascospores – Encompasses a wide range of genera worldwide and associated with 

member of the Phylum Ascomycota.  This spore type is found everywhere in 

nature. 

Aspergillus/Penicillium - Can be associated with hay fever and asthma, and can 

grow on a wide range of substrates indoors, and are prevalent in water-damaged 

buildings and where foods are stored.   

In Connecticut, there are currently no regulatory standards directly governing 

mold/fungal spore concentrations.  Although no standards for mold exist, some 

information regarding levels have been published, including the following: 

Baxter, et al considers mold contamination present in a building when the total mold 

spore concentration per cubic meter is above 10,000.  However in special cases, even low 

quantitative levels of certain particles or particle types (such as Penicillium/Aspergillus 

spore chains in an un-treated building) may be diagnostic and may indicate a hidden mold 

reservoir that merits further investigation. 

FSS’s investigation found total spore concentrations inside the 164 Folino Drive 

residence of to 4,610/m
3
, which is below the 10,000/m

3
 level noted above. 

The American Conference of Government Industrial Hygienists (ACGIH) stated that 

indoor mold levels are generally less than 1/3 the outdoor level and that when indoor 

mold is at more than this level remedial action should be taken to find the source of the 

elevated counts and to clean it up.  However, this is a general rule and may be inaccurate 

and unreliable method for screening buildings for mold.   

FSS’s investigation found a total spore concentration in the interior sample at a level of 

approximately 1/3 of the outside sample, similar to the 1/3 level noted in the previous 

paragraph.   

No further investigations or abatement for mold is indicated by this investigation. 

III. Asbestos 

 FSS conducted a limited scope asbestos inspection and bulk sampling on August 

20, 2014 of suspect building materials that are proposed for renovations.  The inspection 

was conducted by Kevin Bogue, a State of Connecticut licensed Asbestos Inspector.  Mr. 

Bogue’s Connecticut Asbestos Inspectors/Management Planner license is provided in 

Appendix B. 
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  The following suspect materials were indentified during the inspection: 

 

 Sheetrock (garage ceiling) 

 Joint Compound associated with sheetrock (garage ceiling) 

 Window glazing (double hung window) 

 Basement egress door caulk 

 Roof shingle 

 Bay window glazing 

 Bay window caulk 
 

 This asbestos inspection was performed in accordance with the EPA, NESHAP 

regulations for building renovations and demolition, 40 CFR Part 61, Amended 

11/20/1990.  The bulk asbestos samples collected during this inspection were delivered 

under full chain of custody and analyzed by EMSL Analytical, Inc., via EPA/600/R-

93/116.  This is currently the approved EPA test method, which uses Polarized Light 

Microscopy (PLM).  EMSL Analytical, Inc. is an accredited asbestos laboratory (NVLAP 

# 200700-0) and is a State of Connecticut approved public health laboratory for asbestos 

analysis.  Copies of the laboratory analytical results can be found in Attachment C of this 

report.   

 

Laboratory results have revealed that the following materials are above the 1% 

required to confirm a material as asbestos containing: 

 

 Basement door egress caulk 

 

An asbestos workplan for the abatement of the basement door egress caulk should be 

developed. 

IV. Radon 

 Initial radon testing was conducted by Mr. Kevin Bogue.  Test results were 

obtained by using a passive activated charcoal device manufactured and analyzed by 

Radon Testing Corporation of America of Elmsford, New York.  The test devices are 

individually numbered and marked with a bar code for identification (RTCA 4 Pass 

Charcoal Canister, NRSB Device Code 10331). 
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 A device was placed in the basement level of the residence on May August 20, 

2014.  The sampling device was placed on table with a yellow “Do Not Disturb Test in 

Progress” warning sign placed beneath the test device.  The homeowner was reminded to 

not open windows or to allow anyone to tamper with the test device.  Testing time was 

approximately 125 hours.   

The Radon canister was submitted to Radon Testing Corporation of America for 

analysis.  The analytical result for the sample was reported to be 0.9 pCi/L (sample# 

2313515) as shown on Table 2 below.  The EPA action level established for Radon is 4.0 

pCi/L.  Analytical result reports are included in Appendix D.  No further investigations, 

or special requirements (for radon) are required. 

 

Table 2 

Summary of Laboratory Analysis of Radon  

164 Folino Drive, Bridgeport, Connecticut 

 

Canister ID# Location 
Radon Concentration 

(pCi/L) 

August 20-25, 2014 

2313515 Basement 0.9 

 

 

V. PCBs 

 Following an inspection of building materials proposed for renovations, three 

suspected PCB-containing materials were identified: 

 Window glazing (double hung window) 

 Basement egress door caulk 

 Bay window glazing 

 Bay window caulk 

 

 FSS collected a sample of these materials for laboratory analysis for PCBs by 

EPA Method 8082A with Soxhlet Extraction.  Laboratory data indicates that the PCB 

content of the tested materials was not detected (<0.80 ppm), below the 1 ppm action 

37



 

6 

 

level for PCBs (Appendix E).  No further investigations, or special disposal requirements 

(for PCBs) are required for these materials. 

 

VI. Lead 

 The subject residential structure was built prior to 1978 (1968) and therefore the 

likelihood that lead painted surfaces are present is increased.  As a residential structure 

built prior to 1978 the removal of lead painted materials where a child under 6 is housed, 

or may visit, would trigger the EPA Renovation, Repair and Painting (RRP) rule.  

Furthermore, adherence to the requirements of The Lead-Safe Housing Rule (US 

Department of Housing and Urban development, HUD) are stipulated by the Connecticut 

Department of Housing (DOH) as part of the Community Development Block Grant – 

Disaster Recovery Owner Occupied Recovery and Rehabilitation Program. 

 A building wide XRF inspection was conducted by Maureen Monaco of Gilberto 

Lead Inspections, LLC (Gilbertco) utilizing a Scitec Map4 Portable X-Ray Fluoroscope 

Spectrum Analyzer with a Cobalt 57 source (Appendix F).  The findings of the 

investigation determined the following tested positive for lead based paint (>1.0 mg/cm
2
):  

Living Room 

 Window well 

 Exterior sash 

Kitchen 

 Window well 

 Exterior sash 

Den 

 Window well 

 Exterior sash 

Bath in Den 

 Window Well 

 Exterior sash 

Laundry 

 Window well 

 Exterior sash 
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Bedroom #1 

 Window well 

 Exterior sash 

Bedroom #2 

 Window well 

 Exterior sash 

Bedroom #3 

 Window well 

 Exterior sash 

Bathroom 

 Window well 

 Exterior sash 

Basement 

 Lolly column 

Exterior 

 Door – kitchen 

 Door jamb 

 Threshold 

 Door 

 Exterior sash 

 Garage door 

  

 A copy of the Gilbertco Lead Inspection Report is provided in Appendix E.  

Following the HUD Lead-Safe Housing Guidelines, on-intact materials should undergo 

interim measures to abatement the hazard.  Non-intact lead containing materials have 

been identified as the following: 

Living Room 

 Exterior sash 

Kitchen 

 Window well 

 Exterior sash 

Den 

 Window well 
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 Exterior sash 

Bath in Den 

 Window Well 

 Exterior sash 

Laundry 

 Window well 

 Exterior sash 

Bedroom #1 

 Window well 

 Exterior sash 

Bedroom #2 

 Window well 

 Exterior sash 

Bedroom #3 

 Window well 

 Exterior sash 

Bathroom 

 Window well 

 Exterior sash 

Exterior 

 Threshold 

 Door 

 Exterior sash 

 Garage door 

  

 FSS has evaluated proposed demolition materials against the XRF lead evaluation 

of painted surfaces.  Based on this evaluation, the materials proposed for demolition will 

not contain levels of leachable lead above the hazardous waste determination level.   

 

VII. Conclusions & Recommendations 

 When the structure is renovated, all removed debris should be sent to an 

appropriate landfill for final disposal following all appropriate regulations.  Any work 

involving lead-containing paints should be conducted under the EPA’s RRP Renovation, 

Repair and Painting Rule.  Any material discovered during renovation activities which 
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have not been included in this survey must be presumed to contain asbestos, lead and 

PCBs until such time that the material can be evaluated and sampled.   

Asbestos – One asbestos containing material (>1% asbestos) was identified in materials 

tested:  Basement Egress Door Caulk.  An abatement plan for this material should be 

developed.   

PCBs - Four suspected PCB-containing materials was identified in proposed renovation 

materials and sampled.  Results indicates that the suspect PCB-containing materials that 

were analyzed did not contained detectable levels of PCBs (<0.80 ppm), below the 1 ppm 

action level for PCBs, and therefore these materials are unregulated for handling and 

disposal.   

Mold – Mold spore count analysis indicates no significant mold growth in the residence 

(when comparing indoor mold spore count numbers to exterior spore count numbers), 

therefore, FSS has no recommendations for further mold investigations or abatement.   

Radon – Levels of radon were identified in the basement of the residence at a level of 0.9 

pCi/L, below the EPA action level of 4.0 pCi/L.  No further work related to radon will be 

required. 

Lead - Following the HUD Lead-Safe Housing Guidelines, the non-intact areas should 

undergo interim measures to abatement the hazard. 

Living Room 

 Exterior sash 

Kitchen 

 Window well 

 Exterior sash 

Den 

 Window well 

 Exterior sash 

Bath in Den 

 Window Well 

 Exterior sash 

Laundry 
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 Window well 

 Exterior sash 

Bedroom #1 

 Window well 

 Exterior sash 

Bedroom #2 

 Window well 

 Exterior sash 

Bedroom #3 

 Window well 

 Exterior sash 

Bathroom 

 Window well 

 Exterior sash 

Exterior 

 Threshold 

 Door 

 Exterior sash 

 Garage door 

 

FSS has evaluated proposed demolition materials against the XRF lead evaluation of 

painted surfaces.  Based on this evaluation, the materials proposed for demolition will not 

contain levels of leachable lead above the hazardous waste determination level.  

42



 

  

 

 

 

 

 

 

 

 

ATTACHMENTS 

43



 

  

 

 

 

 

 

 

 

 

ATTACHMENT A 

 

MOLD ANALYTICAL DATA 

 

44



FSS93
241403406Order ID:

Customer ID:

Customer PO:

Project ID:

EMSL Analytical, Inc.

29 North Plains Highway, Unit # 4  Wallingford, CT  06492

Phone/Fax: 203-284-5948 / (203) 284-5978
http://www.EMSL.com / wallingfordlab@emsl.com

Attn: 

Proj: 22214-2183 (164 FOLINO)

Phone:       (203) 288-1281

Fax:       (203) 248-4409

Collected:       08/25/2014

Received:       08/25/2014

Analyzed:       08/28/2014

Kevin Bogue

Facility Support Services, LLC

2685 State Street

Hamden, CT  06517

Test Report: Air-O-Cell(™) Analysis of Fungal Spores & Particulates by Optical Microscopy (Methods EMSL 05-TP-003, ASTM D7391)

Lab Sample Number:

Client Sample ID:

Volume (L):

Sample Location:

241403406-0001

20140825_22214_2183_MS1

150

Living room

241403406-0002

20140825_22214_2183_MS2

150

Outside

241403406-0003

20140825_22214_2183_MS3

150

Basement

Spore Types Raw Count Count/m³ % of Total Raw Count Count/m³ % of Total Raw Count Count/m³ % of Total
Alternaria 1 20 0.8 5 100 0.9 1 20 0.4

Ascospores 32 680 26.9 236 4980 44.8 27 570 12.4

Aspergillus/Penicillium 23 490 19.4 - - - 99 2100 45.6

Basidiospores 23 490 19.4 83 1800 16.2 18 380 8.2

Bipolaris++ - - - - - - - - -

Chaetomium - - - - - - 2 40 0.9

Cladosporium 19 400 15.8 121 2550 22.9 55 1200 26

Curvularia - - - - - - - - -

Epicoccum - - - 2 40 0.4 - - -

Fusarium - - - 21 440 4 - - -

Ganoderma 8 200 7.9 22 460 4.1 6 100 2.2

Myxomycetes++ 11 230 9.1 9 200 1.8 6 100 2.2

Pithomyces 1 20 0.8 12 250 2.3 6 100 2.2

Rust - - - 7 100 0.9 - - -

Scopulariopsis - - - - - - - - -

Stachybotrys - - - - - - - - -

Torula - - - - - - - - -

Ulocladium - - - 1 20 0.2 - - -

Unidentifiable Spores - - - - - - - - -

Zygomycetes - - - - - - - - -

Polythrincium - - - 4 80 0.7 - - -

Zygophiala - - - 7 100 0.9 - - -

Total Fungi 118 2530 100 530 11120 100 220 4610 100

Hyphal Fragment 10 210 8.3 10 210 1.9 7 100 2.2

Insect Fragment - - - - - - - - -

Pollen 3 60 2.4 3 60 0.5 - - -

Analyt. Sensitivity 600x - 21 - - 21 - - 21 -

Analyt. Sensitivity 300x - 7* - - 7* - - 7* -

Skin Fragments (1-4) - 2 - - 1 - - 2 -

Fibrous Particulate (1-4) - 2 - - - - - 2 -

Background (1-5) - 3 - - 2 - - 3 -

No discernable field blank was submitted with this group of samples.
Gloria V. Oriol, Laboratory Manager

 or Other Approved Signatory

Bipolaris++  = Bipolaris/Drechslera/Exserohilum             

Myxomycetes++  = Myxomycetes/Periconia/Smut

Initial report from: 08/29/2014 08:54:16

High levels of background particulate can obscure spores and other particulates leading to underestimation. Background levels of 5 indicate an overloading of background particulates, prohibiting accurate 

detection and quantification. Present = Spores detected on overloaded samples. Results are not blank corrected unless otherwise noted. The detection limit is equal to one fungal spore, structure, pollen, fiber 

particle or insect fragment.  "*" Denotes particles found at 300X. "-"  Denotes not detected.  Due to method stopping rules, raw counts in excess of 100 are extrapolated based on the percentage analyzed.   

EMSL maintains liability limited to cost of analysis.   This report relates only to the samples reported above and may not be reproduced, except in full, without written approval by EMSL. EMSL bears no 

responsibility for sample collection activities or analytical method limitations. Interpretation and use of test results are the responsibility of the client.  Samples received in good condition unless otherwise noted.

Samples analyzed by EMSL Analytical, Inc. Wallingford, CT AIHA-LAP, LLC--EMLAP Lab 165118

Page 1 of 1

For Information on the fungi listed in this report please visit the Resources section at  www.emsl.com

Test Report SPVER3-7.30.4  Printed: 8/29/2014 08:54:16AM 45
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EMSL Analytical, Inc.
29 North Plains Highway, Unit # 4, Wallingford, CT 06492

Phone/Fax: 203-284-5948 / (203) 284-5978

http://www.EMSL.com wallingfordlab@emsl.com

241403366

CustomerID: FSS93

CustomerPO:

ProjectID:

EMSL Order:

Attn: Kevin Bogue

Facility Support Services, LLC

2685 State Street

Hamden, CT 06517

Received: 08/21/14 4:10 PM

22214-2183 (164 FOLINO)

Fax: (203) 248-4409

Phone: (203) 288-1281

Project:

8/26/2014Analysis Date:

8/20/2014Collected:

Sample Description Appearance %  Type

AsbestosNon-Asbestos

%     Fibrous %   Non-Fibrous

Test Report: Asbestos Analysis of Bulk Materials via EPA 600/R-93/116 Method using 

Polarized Light Microscopy

20140820_2183_01

A

241403366-0001

Garage- sheetrock 

(ceiling)

White None Detected

Fibrous

Homogeneous

Cellulose12% Gypsum30%

Non-fibrous (other)58%

20140820_2183_01

B

241403366-0002

Garage- sheetrock 

(ceiling)

White None Detected

Fibrous

Homogeneous

Cellulose12% Gypsum30%

Non-fibrous (other)58%

20140820_2183_01

C

241403366-0003

Garage- sheetrock 

(ceiling)

White None Detected

Fibrous

Homogeneous

Glass<1%

Cellulose15%

Gypsum20%

Non-fibrous (other)65%

20140820_2183_02

A

241403366-0004

Garage- joint 

compound (ceiling)

Tan

Fibrous

Homogeneous

Chrysotile<1%Non-fibrous (other)100%

20140820_2183_02

B

241403366-0005

Garage- joint 

compound (ceiling)

Tan

Fibrous

Homogeneous

Chrysotile<1%Non-fibrous (other)100%

20140820_2183_02

C

241403366-0006

Garage- joint 

compound (ceiling)

Tan

Non-Fibrous

Homogeneous

Chrysotile<1%Ca Carbonate15%

Non-fibrous (other)85%

20140820_2183_03

A

241403366-0007

South side double 

hung window - 

window glazing

White None Detected

Non-Fibrous

Homogeneous

Cellulose<1% Ca Carbonate25%

Non-fibrous (other)75%

1Test Report  PLM-7.28.9  Printed: 8/26/2014 4:10:03 PM

Gloria V. Oriol, Laboratory Manager

or other approved signatory

Analyst(s)

EMSL maintains liability limited to cost of analysis.  This report relates only to the samples reported and may not be reproduced, except in full, without written approval by EMSL.  EMSL bears no 
responsibility for sample collection activities or analytical method limitations.  Interpretation and use of test results are the responsibility of the client.  This report must not be used by the client to claim 
product certification, approval, or endorsement by NVLAP, NIST or any agency of the federal government.   Non-friable organically bound materials present a problem matrix and therefore EMSL 
recommends gravimetric reduction prior to analysis.  Samples received in good condition unless otherwise noted.  Estimated accuracy, precision and uncertainty data available upon request. Unless 
requested by the client, building materials manufactured with multiple layers (i.e. linoleum, wallboard, etc.) are reported as a single sample. Reporting limit is 1%

Samples analyzed by EMSL Analytical, Inc. Wallingford, CT NVLAP Lab Code 200700-0,

Initial report from 08/26/2014  16:10:03

Edward Leary (7)
Lauren Brennan (14)
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EMSL Analytical, Inc.
29 North Plains Highway, Unit # 4, Wallingford, CT 06492

Phone/Fax: 203-284-5948 / (203) 284-5978

http://www.EMSL.com wallingfordlab@emsl.com

241403366

CustomerID: FSS93

CustomerPO:

ProjectID:

EMSL Order:

Attn: Kevin Bogue

Facility Support Services, LLC

2685 State Street

Hamden, CT 06517

Received: 08/21/14 4:10 PM

22214-2183 (164 FOLINO)

Fax: (203) 248-4409

Phone: (203) 288-1281

Project:

8/26/2014Analysis Date:

8/20/2014Collected:

Sample Description Appearance %  Type

AsbestosNon-Asbestos

%     Fibrous %   Non-Fibrous

Test Report: Asbestos Analysis of Bulk Materials via EPA 600/R-93/116 Method using 

Polarized Light Microscopy

20140820_2183_03

B

241403366-0008

South side double 

hung window - 

window glazing

White None Detected

Non-Fibrous

Homogeneous

Cellulose<1% Ca Carbonate25%

Non-fibrous (other)75%

20140820_2183_03

C

241403366-0009

South side double 

hung window - 

window glazing

White None Detected

Non-Fibrous

Homogeneous

Ca Carbonate20%

Non-fibrous (other)80%

20140820_2183_04

A

241403366-0010

Exterior- basement 

egress door caulk

White

Fibrous

Homogeneous

Chrysotile2%Non-fibrous (other)98%

20140820_2183_04

B

241403366-0011

Exterior- basement 

egress door caulk

White

Fibrous

Homogeneous

Chrysotile2%Non-fibrous (other)98%

20140820_2183_04

C

241403366-0012

Exterior- basement 

egress door caulk

White

Non-Fibrous

Homogeneous

Chrysotile2%Non-fibrous (other)98%

20140820_2183_05

A

241403366-0013

Roof exterior- roof 

shingle

Black None Detected

Fibrous

Homogeneous

Cellulose15% Non-fibrous (other)85%

20140820_2183_05

B

241403366-0014

Roof exterior- roof 

shingle

Black None Detected

Fibrous

Homogeneous

Cellulose15% Non-fibrous (other)85%

2Test Report  PLM-7.28.9  Printed: 8/26/2014 4:10:03 PM

Gloria V. Oriol, Laboratory Manager

or other approved signatory

Analyst(s)

EMSL maintains liability limited to cost of analysis.  This report relates only to the samples reported and may not be reproduced, except in full, without written approval by EMSL.  EMSL bears no 
responsibility for sample collection activities or analytical method limitations.  Interpretation and use of test results are the responsibility of the client.  This report must not be used by the client to claim 
product certification, approval, or endorsement by NVLAP, NIST or any agency of the federal government.   Non-friable organically bound materials present a problem matrix and therefore EMSL 
recommends gravimetric reduction prior to analysis.  Samples received in good condition unless otherwise noted.  Estimated accuracy, precision and uncertainty data available upon request. Unless 
requested by the client, building materials manufactured with multiple layers (i.e. linoleum, wallboard, etc.) are reported as a single sample. Reporting limit is 1%

Samples analyzed by EMSL Analytical, Inc. Wallingford, CT NVLAP Lab Code 200700-0,

Initial report from 08/26/2014  16:10:03

Edward Leary (7)
Lauren Brennan (14)
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EMSL Analytical, Inc.
29 North Plains Highway, Unit # 4, Wallingford, CT 06492

Phone/Fax: 203-284-5948 / (203) 284-5978

http://www.EMSL.com wallingfordlab@emsl.com

241403366

CustomerID: FSS93

CustomerPO:

ProjectID:

EMSL Order:

Attn: Kevin Bogue

Facility Support Services, LLC

2685 State Street

Hamden, CT 06517

Received: 08/21/14 4:10 PM

22214-2183 (164 FOLINO)

Fax: (203) 248-4409

Phone: (203) 288-1281

Project:

8/26/2014Analysis Date:

8/20/2014Collected:

Sample Description Appearance %  Type

AsbestosNon-Asbestos

%     Fibrous %   Non-Fibrous

Test Report: Asbestos Analysis of Bulk Materials via EPA 600/R-93/116 Method using 

Polarized Light Microscopy

20140820_2183_05

C

241403366-0015

Roof exterior- roof 

shingle

White/Black None Detected

Fibrous

Homogeneous

Cellulose30% Non-fibrous (other)70%

20140820_2183_06

A

241403366-0016

Front bay window- 

window glazing

Tan/White None Detected

Non-Fibrous

Homogeneous

Cellulose<1% Ca Carbonate20%

Non-fibrous (other)80%

20140820_2183_06

B

241403366-0017

Front bay window- 

window glazing

Tan/White None Detected

Non-Fibrous

Homogeneous

Ca Carbonate20%

Non-fibrous (other)80%

20140820_2183_06

C

241403366-0018

Front bay window- 

window glazing

White None Detected

Non-Fibrous

Homogeneous

Ca Carbonate10%

Non-fibrous (other)90%

20140820_2183_07

A

241403366-0019

Front bay window- 

window caulk

Tan None Detected

Non-Fibrous

Homogeneous

Cellulose<1% Non-fibrous (other)100%

20140820_2183_07

B

241403366-0020

Front bay window- 

window caulk

Tan/White None Detected

Non-Fibrous

Homogeneous

Cellulose<1% Non-fibrous (other)100%

20140820_2183_07

C

241403366-0021

Front bay window- 

window caulk

Tan None Detected

Non-Fibrous

Homogeneous

Ca Carbonate20%

Non-fibrous (other)80%

3THIS IS THE LAST PAGE OF THE REPORT.Test Report  PLM-7.28.9  Printed: 8/26/2014 4:10:03 PM

Gloria V. Oriol, Laboratory Manager

or other approved signatory

Analyst(s)

EMSL maintains liability limited to cost of analysis.  This report relates only to the samples reported and may not be reproduced, except in full, without written approval by EMSL.  EMSL bears no 
responsibility for sample collection activities or analytical method limitations.  Interpretation and use of test results are the responsibility of the client.  This report must not be used by the client to claim 
product certification, approval, or endorsement by NVLAP, NIST or any agency of the federal government.   Non-friable organically bound materials present a problem matrix and therefore EMSL 
recommends gravimetric reduction prior to analysis.  Samples received in good condition unless otherwise noted.  Estimated accuracy, precision and uncertainty data available upon request. Unless 
requested by the client, building materials manufactured with multiple layers (i.e. linoleum, wallboard, etc.) are reported as a single sample. Reporting limit is 1%

Samples analyzed by EMSL Analytical, Inc. Wallingford, CT NVLAP Lab Code 200700-0,

Initial report from 08/26/2014  16:10:03

Edward Leary (7)
Lauren Brennan (14)
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RADON ANALYTICAL DATA 
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Site Radon Inspection Report Date : 

Kevin Bogue

FACILITY SUPPORT SVCS., LLC

2685 State Street

08/28/2014

Page 1 of 1

PC1408280092

Hamden, CT 06517-

UnknownClient:

Test Location: 164 Folino Drive

Individual Canister Results
Bridgeport, CT 06606-

2313515Canister ID# : 
Canister Type : 

Radon Level : 

Test Start : 
Test Stop : 

Location : Basement

08/20/2014 @ 10:00
08/25/2014 @ 15:18

0.9 pCi/L

Charcoal Canister 3 inch

Analyzed: 08/28/2014 @ 13:58

Received: 08/28/2014 @ 15:20

Error for Measurement is: + 0.2 pCi/L

The reported results indicate that radon levels in the building tested are below the United States Environmental Protection 

Agency (EPA) action level of 4.0 picoCuries per liter of air (pCi/L).  The EPA recommends retesting if your living patterns 

change and you begin occupying a lower level of the building, such as a basement or if major remodeling is done. 

General radon information may be obtained by consulting the EPA booklet:  A Citizen's Guide to Radon 

(www.epa.gov/radon/pubs/citguide.html).  To request a copy or for further information, please contact your state health 

department.  The EPA maintains a radon information website, including copies of its publications, at 

www.epa.gov/iaq/radon.

For New Jersey clients: Please see the attached guidance document entitled Radon Testing and Mitigation: The Basics 

for further information.

For New York clients: If the radon level of one or more testing devices is equal to or exceeds 20 pCi/L please contact the 

New York State Department of Health, Bureau of Environmental Radiation Protection, for technical advice and assistance 

at 518-402-7556 or toll free1-800-458-1158.

PLEDGE OF ASSURED QUALITY

All procedures used for generating this report are in complete accordance with the current EPA protocols for the analysis of radon in air   

(EPA 402-R-92-004).  The analytical results relate only to the samples tested, in the condition received by the lab, and that calculations 

were based upon the information supplied by client.  RTCA and  its personnel do not assume responsibility or liability , collectively and 

individually, for analysis results when detectors have been improperly handled or placed by the  consumer, nor does RTCA and its 

personnel accept responsibility for any financial or health consequences of subsequent action or lack of action, taken by the customer 

or it's consultants based on RTCA-provided results.  

NRSB ARL0001

NYS ELAP ID: 10806

PADEP ID: 0346

NJDEP ID: NY933

NJ MEB 90036

FL DOH RB1609Radon Measurement Specialist Laboratory Director

2 Hayes Street, Elmsford, NY  10523

                    www.rtca.com                         
     (914)345-3380

 FAX (914)345-8546

NJ MES 11089

Andreas C. George Dante Galan
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Stratford, CT 06615

80 Lupes Drive

e-mail: cet1@cetlabs.com

Fax: (203) 377-9952

Tel: (203) 377-9984

Hamden, CT 06517

2685 State Street

Mr. Kevin BogueClient:

Facility Support Services

Analytical Report

CET# 4080525

August 27, 2014Report Date:

Project: 22214-2183

Project Number: 164 Folino

 

Rhode Island Certification: 199Massachussetts laboratory Certificate.: M-CT903

Connecticut Laboratory Certificate: PH 0116 New York Certification: 11982

Page 1 of 958



Project Number: 164 Folino

Project: 22214-2183

CET #:4080525

Sample ID Laboratory ID Matrix Collection Date/Time Receipt Date

SAMPLE SUMMARY

The sample(s) were received at 4.8 C.

This report contains analytical data associated with following samples only.

20140820-2183-P1 4080525-01 Solid 08/21/20148/20/2014

20140820-2183-P2 4080525-02 Solid 08/21/20148/20/2014

20140820-2183-P3 4080525-03 Solid 08/21/20148/20/2014

20140820-2183-P4 4080525-04 Solid 08/21/20148/20/2014

Client Sample ID 20140820-2183-P1

Lab ID: 4080525-01

Notes

Date/Time

AnalyzedPreparedBatchDilution

RL

(mg/kg (As 

Rec))

Result

(mg/kg (As 

Rec))
Analyte Prep Method

Method: EPA 8082A
Matrix: Solid

Analyst: CAPCBs by Soxhlet

PCB-1016 ND 4 B4H2528 08/25/2014 08/27/2014 00:500.80 EPA 3540C

PCB-1221 ND 4 B4H2528 08/25/2014 08/27/2014 00:500.80 EPA 3540C

PCB-1232 ND 4 B4H2528 08/25/2014 08/27/2014 00:500.80 EPA 3540C

PCB-1242 ND 4 B4H2528 08/25/2014 08/27/2014 00:500.80 EPA 3540C

PCB-1248 ND 4 B4H2528 08/25/2014 08/27/2014 00:500.80 EPA 3540C

PCB-1254 ND 4 B4H2528 08/25/2014 08/27/2014 00:500.80 EPA 3540C

PCB-1260 ND 4 B4H2528 08/25/2014 08/27/2014 00:500.80 EPA 3540C

PCB-1268 ND 4 B4H2528 08/25/2014 08/27/2014 00:500.80 EPA 3540C

PCB-1262 ND 4 B4H2528 08/25/2014 08/27/2014 00:500.80 EPA 3540C

Surrogate: TCMX 61.4 % 08/25/2014 08/27/2014 00:50B4H252850 - 150

Surrogate: DCB 85.9 % 08/25/2014 08/27/2014 00:50B4H252850 - 150

80 Lupes Drive, Stratford, CT 06615 � Tel: 203-377-9984 � Fax: 203-377-9952 � www.cetlabs.com

 

Complete Environmental Testing, Inc.
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Project Number: 164 Folino

Project: 22214-2183

CET #:4080525

Client Sample ID 20140820-2183-P2

Lab ID: 4080525-02

Notes

Date/Time

AnalyzedPreparedBatchDilution

RL

(mg/kg (As 

Rec))

Result

(mg/kg (As 

Rec))
Analyte Prep Method

Method: EPA 8082A
Matrix: Solid

Analyst: CAPCBs by Soxhlet

PCB-1016 ND 4 B4H2528 08/25/2014 08/27/2014 01:090.80 EPA 3540C

PCB-1221 ND 4 B4H2528 08/25/2014 08/27/2014 01:090.80 EPA 3540C

PCB-1232 ND 4 B4H2528 08/25/2014 08/27/2014 01:090.80 EPA 3540C

PCB-1242 ND 4 B4H2528 08/25/2014 08/27/2014 01:090.80 EPA 3540C

PCB-1248 ND 4 B4H2528 08/25/2014 08/27/2014 01:090.80 EPA 3540C

PCB-1254 ND 4 B4H2528 08/25/2014 08/27/2014 01:090.80 EPA 3540C

PCB-1260 ND 4 B4H2528 08/25/2014 08/27/2014 01:090.80 EPA 3540C

PCB-1268 ND 4 B4H2528 08/25/2014 08/27/2014 01:090.80 EPA 3540C

PCB-1262 ND 4 B4H2528 08/25/2014 08/27/2014 01:090.80 EPA 3540C

Surrogate: TCMX 67.3 % 08/25/2014 08/27/2014 01:09B4H252850 - 150

Surrogate: DCB 93.3 % 08/25/2014 08/27/2014 01:09B4H252850 - 150

80 Lupes Drive, Stratford, CT 06615 � Tel: 203-377-9984 � Fax: 203-377-9952 � www.cetlabs.com

 

Complete Environmental Testing, Inc.
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Project Number: 164 Folino

Project: 22214-2183

CET #:4080525

Client Sample ID 20140820-2183-P3

Lab ID: 4080525-03

Notes

Date/Time

AnalyzedPreparedBatchDilution

RL

(mg/kg (As 

Rec))

Result

(mg/kg (As 

Rec))
Analyte Prep Method

Method: EPA 8082A
Matrix: Solid

Analyst: CAPCBs by Soxhlet

PCB-1016 ND 4 B4H2528 08/25/2014 08/27/2014 01:280.80 EPA 3540C

PCB-1221 ND 4 B4H2528 08/25/2014 08/27/2014 01:280.80 EPA 3540C

PCB-1232 ND 4 B4H2528 08/25/2014 08/27/2014 01:280.80 EPA 3540C

PCB-1242 ND 4 B4H2528 08/25/2014 08/27/2014 01:280.80 EPA 3540C

PCB-1248 ND 4 B4H2528 08/25/2014 08/27/2014 01:280.80 EPA 3540C

PCB-1254 ND 4 B4H2528 08/25/2014 08/27/2014 01:280.80 EPA 3540C

PCB-1260 ND 4 B4H2528 08/25/2014 08/27/2014 01:280.80 EPA 3540C

PCB-1268 ND 4 B4H2528 08/25/2014 08/27/2014 01:280.80 EPA 3540C

PCB-1262 ND 4 B4H2528 08/25/2014 08/27/2014 01:280.80 EPA 3540C

Surrogate: TCMX 61.0 % 08/25/2014 08/27/2014 01:28B4H252850 - 150

Surrogate: DCB 82.0 % 08/25/2014 08/27/2014 01:28B4H252850 - 150

80 Lupes Drive, Stratford, CT 06615 � Tel: 203-377-9984 � Fax: 203-377-9952 � www.cetlabs.com

 

Complete Environmental Testing, Inc.
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Project Number: 164 Folino

Project: 22214-2183

CET #:4080525

Client Sample ID 20140820-2183-P4

Lab ID: 4080525-04

Notes

Date/Time

AnalyzedPreparedBatchDilution

RL

(mg/kg (As 

Rec))

Result

(mg/kg (As 

Rec))
Analyte Prep Method

Method: EPA 8082A
Matrix: Solid

Analyst: CAPCBs by Soxhlet

PCB-1016 ND 4 B4H2528 08/25/2014 08/27/2014 01:460.80 EPA 3540C

PCB-1221 ND 4 B4H2528 08/25/2014 08/27/2014 01:460.80 EPA 3540C

PCB-1232 ND 4 B4H2528 08/25/2014 08/27/2014 01:460.80 EPA 3540C

PCB-1242 ND 4 B4H2528 08/25/2014 08/27/2014 01:460.80 EPA 3540C

PCB-1248 ND 4 B4H2528 08/25/2014 08/27/2014 01:460.80 EPA 3540C

PCB-1254 ND 4 B4H2528 08/25/2014 08/27/2014 01:460.80 EPA 3540C

PCB-1260 ND 4 B4H2528 08/25/2014 08/27/2014 01:460.80 EPA 3540C

PCB-1268 ND 4 B4H2528 08/25/2014 08/27/2014 01:460.80 EPA 3540C

PCB-1262 ND 4 B4H2528 08/25/2014 08/27/2014 01:460.80 EPA 3540C

Surrogate: TCMX 71.5 % 08/25/2014 08/27/2014 01:46B4H252850 - 150

Surrogate: DCB 97.8 % 08/25/2014 08/27/2014 01:46B4H252850 - 150

80 Lupes Drive, Stratford, CT 06615 � Tel: 203-377-9984 � Fax: 203-377-9952 � www.cetlabs.com
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Project Number: 164 Folino

Project: 22214-2183

CET #:4080525

QUALITY CONTROL SECTION

Batch B4H2528 - EPA 8082A

Analyte

Result RL Spike

Level

Source

Result % Rec

% Rec

Limits RPD

RPD

Limit(mg/kg (As 

Rec))

(mg/kg (As 

Rec))

Notes

Blank (B4H2528-BLK1) Prepared: 8/25/2014 Analyzed: 8/26/2014

PCB-1016 0.20ND

PCB-1221 0.20ND

PCB-1232 0.20ND

PCB-1242 0.20ND

PCB-1248 0.20ND

PCB-1254 0.20ND

PCB-1260 0.20ND

PCB-1268 0.20ND

PCB-1262 0.20ND

69.7 50 - 150Surrogate: TCMX

101 50 - 150Surrogate: DCB

LCS (B4H2528-BS1) Prepared: 8/25/2014 Analyzed: 8/26/2014

PCB-1016 0.20 71.5 50 - 1500.715  1.000

PCB-1260 0.20 87.5 50 - 1500.875  1.000

69.6 50 - 150Surrogate: TCMX

93.7 50 - 150Surrogate: DCB

Calibration Check (B4H2528-CCV1) Prepared: 8/25/2014 Analyzed: 8/26/2014

PCB-1016 0.20 102 80 - 1201.02  1.000

PCB-1260 0.20 109 80 - 1201.09  1.000

117 50 - 150Surrogate: TCMX

120 50 - 150Surrogate: DCB

80 Lupes Drive, Stratford, CT 06615 � Tel: 203-377-9984 � Fax: 203-377-9952 � www.cetlabs.com
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Project Number: 164 Folino

Project: 22214-2183

CET #:4080525

Quality Control Definitions and Abbreviations

Internal Standard (IS) An Analyte added to each sample or sample extract.  An internal standard is used to monitor retention

time, calculate relative response, and quantify analytes of interest.

Surrogate Recovery The % recovery for non-tarer organic compounds that are spiked into all samples.  Used to determine

method performance.

Continuing Calibration An analytical standard analyzed with each set of samples to verify initial calibration of the system.

Batch Samples that are analyzed together with the same method, sequence and lot of reagents within the same

time period.

ND Not detected

RL Reporting Limit

Dilution Multiplier added to detection levels (MDL) and/or sample results due to interferences and/or high

concentration of target compounds.

Duplicate Result from the duplicate analysis of a sample.

Result Amount of analyte found in a sample.

Spike Level Amount of analyte added to a sample

Matrix Spike Result Amount of analyte found including amount that was spiked.

Matrix Spike Dup Amount of analyte foun in duplicate spikes including amount that was spike.

Matrix Spike % Recovery % Recovery of spiked amount in sample.

Matrix Spike Dup % Recovery % Recovery of spiked duplicate amount in sample.

RPD Relative percent difference between Matrix Spike and Matrix Spike Duplicate.

Blank Method Blank that has been taken through all steps of the analysis.

LCS % Recovery Laboratory Control Sample percent recovery.  The amount of analyte recovered from a fortified sample.

Recovery Limits A range within which specified measurements results must fall to be compliant.

CC Calibration Verification

Flags:

H- Recovery is above the control limits

L- Recovery is below the control limits

B- Compound detected in the Blank

P- RPD of dual column results exceeds 40%

#- Sample result too high for accurate spike recovery.

Connecticut Laboratory Certification PH0116 New York Certification 11982

Massachussets Laboratory Certification M-CT903       Rhode Island Certification 199

80 Lupes Drive

Stratford, CT 06615

Tel: (203) 377-9984

Fax: (203) 377-9952

email: cet1@cetlabs.com

80 Lupes Drive, Stratford, CT 06615 � Tel: 203-377-9984 � Fax: 203-377-9952 � www.cetlabs.com
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Project Number: 164 Folino

Project: 22214-2183

CET #:4080525

Report Comments:

Questions related to this report should be directed to David Ditta, Timothy Fusco, or Robert Blake at 203-377-9984.

Sincerely,

David Ditta

Laboratory Director

Sample Result Flags:

E- The result is estimated, above the calibration range.

H- The surrogate recovery is above the control limits.

L- The surrogate recovery is below the control limits.

B- The compound was detected in the laboratory blank.

P- The Relative Percent Difference (RPD) of dual column analyses exceeds 40%.

D- The RPD between the sample and the sample duplicate is high.  Sample Homogenity may be a problem.

+-  The Surrogate was diluted out.

*C1- The Continuing Calibration did not meet method specifications and was biased low for this analyte.  Increased uncertainty is 

 associated with the reported value which is likely to be biased low.

*C2- The Continuing Calibration did not meet method specifications and was biased high for this analyte.  Increased uncertainty 

 is associated with the reported value which is likely to be biased high.

*F1- The Laboratory Control Sample recovery is outside of control limits.  Reported value for this analyte is likely to be biased 

 on the low side.

*F2- The Laboratory Control Sample recovery is outside of control limits.  Reported value for this analyte is likely to be biased 

 on the high side.

I- The Analyte exceeds %RSD limits for the Initial Calibration.  This is a non-directional bias.

All results met standard operating procedures unless indicated by a data qualifier next to a sample result, or a narration in the QC 

report.

Complete Environmental Testing is only responsible for the certified testing and is not directly responsible for the integrity of the 

sample before laboratory receipt.

ND is None Detected at the specified detection limit

All analyses were performed in house unless a Reference Laboratory is listed.

Samples will be disposed of 30 days after the report date.

80 Lupes Drive, Stratford, CT 06615 � Tel: 203-377-9984 � Fax: 203-377-9952 � www.cetlabs.com
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LEAD BASED PAINT INSPECTION
REPORT OF FINDINGS

OF:

164 FOLINO DRIVE

BRIDGEPORT, CONNECTICUT

DATE:
AUGUST 20, 2014

PREPARED BY:

GILBERTCO LEAD INSPECTIONS LLC

287 MAIN STREET

ANSONIA, CONNECTICUT 06401

68



GILBERTCO
LEAD INSPECTIONS, LLC

"LEAD BASED PAINT SPECIALIST"
August 20,2014

Job 9928-15-0164

Kevin Bogue, LEP, CHMM
Facility Support Services, LLC
2685 State Street
Hamden, Connecticut 06517

Re: Lead Based Paint Inspection: 164 Folino Drive, Bridgeport, CT
Applicant - Jacques Milorme

Gilbertco Lead Inspections LLC performed a limited XRF inspection for the presence of lead
based paint at 164 Folino Drive, Bridgeport, Connecticut. The inspection was requested by
Facility Support Services in response to planned renovations to the site by State of Connecticut
Department of Housing Community Block Grant Disaster Recovery Program

The site inspected consists of a split level, single family home built about 1968. The exterior is
vinyl sided with wrapped window sills, door casings, and soffits. The windows are original wood
windows with aluminum lined jambs. There are no children under the age of six currently
residing here.

In accordance with HUDIEPA guidance issued June 26, 1996, the Scitec Map 4 Spectrum
Analyzer was used in the "Unlimited" assaying mode. This enables the equipment to accurately
determine whether the result is "Positive", above the 1.0 mg/cm2 action level or "Negative",
below the action level regardless of precision or operator bias. In accordance with the above
guidance, values of 0.91 mg/cm2 through 1.19 mg/cm2 are considered "Inconclusive", meaning
the value level of lead in paint was so close to the 1.0 mg/cm2 action level that further analysis
by XRF would not result in a "Positive" or "Negative" answer. Only laboratory analysis of the
paint film can determine actual values in this range. Chip sampling of inconclusive was not
included in the scope of this report, therefore, any results above 0.9 mg/cm2 are considered
positive. Several confirmatory paint chip samples were obtained from factory applied primer on
components with no owner applied paint. Results are arranged floor plan style with the substrate
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203-732-2615 - FAX 866-437-8191

Toll Free In CT Only 1-800-959-298569



and condition noted. Orientation of rooms places side 'one' as street side, with side 'two' to the
left, side 'three' opposite, and wall 'four' to the right. Rooms were tested in a clockwise pattern.

In regards to the above mentioned property, several lead based paint hazards were identified. A
lead based paint hazard is "any condition that causes lead exposure to lead from lead-
contaminated dust, lead contaminated soil, or lead-contaminated paint that is deteriorated or
present in accessible surfaces, friction surfaces, or impact surfaces that would result in adverse
human health effects... ". (Lead Based Paint Hazard Reduction Act of 1992- Title X )
Properties receiving in excess of 25,000 in rehab assistance require abatement oflead based paint
hazards. These hazards are identified as exterior window sashes, window wells, a rear door
threshold, and the garage doors. Other areas are identified as having lead-based paint but
currently are in an intact condition. These areas can be placed on Lead Management Plan
( attached) .

Lead in dust was not included in the scope of this report. Only laboratory analysis can insure that
no lead dust hazards remain after renovations or from everyday use of the home. Lead in dust
will be addressed in the final clearance written into the abatement plan.

Although soil was not tested for lead, it can be presumed positive unless proven otherwise.
Vegetable plants should not be planted near the perimeter of the house or in water runoff areas.
Children should not be allowed to play in bare soil areas adjacent to the house. Asphalt, bushes,
mulch, or good quality grass covering are acceptable deterrents.

This lead inspection report should be disclosed to future tenants and lor buyers in accordance
with Title X ( copy enclosed). As with any lead-containing surface, children should not be
allowed to chew or mouth painted surfaces as this is a common source of lead poisoning in
children.

Please feel free to call if any questions arise,

?"~77l.~
Maureen Monaco
Director of Operations
Consultant Contractor #270
Lead Inspector Risk Assessor # 1172
Lead Abatement Supervisor #2383
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CERTI FICA TION

LEAD IN PAINT RESULTS

AGENCY: GILBERTCO LEAD INSPECTIONS LLC

287 MAIN STREET

ANSONIA, CONNECTICUT 06401

PROJECT ADDRESS: 164 FOLINO DRIVE

BRIDGEPORT, CONNECTICUT 06606

PROJECT NUMBER: 9928-15-164

TEST DATE: AUGUST 20, 2014

REQUIREMENTS: CHAPTER 7 HUD GUIDELINES

LEAD INSPECTION- SURFACE BY SURFACE

INSTRUMENTATION: SCITEC MAP4 PORTABLE X-RAY ( BRUKER HANDHELD)

FLUOROSCOPE SPECTRUM ANALYZER

(XRF) COBALT 57 SOURCE

REPORT MEDIUM: MG PBjCM2 (MILLIGRAMS OF LEAD

PER SQUARE CENTIMETER)

CALIBRATION: TO MEASURE LEAD K-SHELL EMISSIONS.

FACTORY CALIBRATED WITH HUD APPROVED

REFERENCE STANDARDS. CALIBRATION FIELD

CHECKED HOURLY AS RECOMMENDED BY

MANUFACTURER

OPERATORS CERTIFICATION: LEAD CONSULTANT CONTRACTOR-CC270

LEAD INSPECTOR RISK ASSESSOR- IR 1172

LEAD ABATEMENT SUPERVISOR- 2383

I hereby certify to the best of my knowledge and capabilities that this report reflects the true

lead content of the surfaces tested in this report on this date.
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Room Type Room # Wall # I Component Substrate Condition K Shell I Laboratory '1Decision
f- r--·, I 1

I---- I ' -----1 ~ 1! ::+-confirmation '
Calibratio~_._ I i ~ . 1.231_ Okay

I I i I I I!

Entry r-=--ll-r-

1

IIDoor [W~~lntact I 0.011 -'-TNegative

Entry 11Door Casing I Wood 1Stain/varnish j -0.181 i Negative

Entry ---+ --U--. llWall ~eetrk I,ntact [-O~ ---+-N_e---,g.,_a_t_iv_~_
Entry 1 1+- 1[Ceiling I Sheetrk I Intact ~.11! Negative

~try I ~.. 4[Wall Sheetrk [Intact I 0:26]

~ry I l;--,4fDoor Wood IIStain/varnish [ 0.12

~try ==r" - -~ _ilDoor Casing I Wood Stain/varnish [ -0.371

~try --l- 11 31StairTread IWood IStain/varnish I 0.1~91+-. --+-_--= --1
Entry i 11 3 Stair Riser Wood ! Stain/varnish II -0.04--+-1~- [-==u= 31Stair Stringer Wood 1Stain/varnish 0.14 ----+--=--------j

Entry I 11 3 i Railing Metal Intact 0.07

Entry i ~ 2 I Closet Door Wood IStain/varnish 0.05

Entry I 11 21Clo Dr Csng I Wood ! Stain/varnish T -0.07,

Entry
Entry 1! 2 Wall Sheetrk Intact 0.05 jr-~----r---~~--+ -+~ +- ~ __ ~ -+~~ __ ~

11 2 Baseboard Wood Stain/varnish 0.32
----+------~=------I

I I [" 'I
LMr;R~;-[ 2 -#Wall iSheetrk i Intact I::o.i~ +---=- __ -----I

~ing Room I ~ 11Radiator I Metal ! Intact [0.451

LivingRoom 1 21 11Floor I Wood I Stain/varnish j -0.07

LivingRoom I 2[ 3~1I iSheetrk I Intact I 0.04

,livingRoom! 21 3 ~~eboa rd f$'00d IStain/varnish -0.24
~ing Room I 21 31Floor --- Wood IIStain/varnish -0.26

LivingRoom 21 11Window Sill I Wood Stain/varnish -0.12 [
LivingRoom I--~ 11Window Sash Wood ! S-ta-in---'/-v-a-rn-is~h--+---0~.0-6-+-------+--=------I

LivingRoom I 1t. 1[Window Trim IWood ._ ! Stain/varnish -~J)31.--- ~ .- -' - --'-M- ,:,:::,,:,":,v;-~"",:-~r.,_,,~.::-;,_== : ial:;~R;i;;C'~"....=1_
LivingRoom I 21 11Radi~tor I Metal i Intact I 0.45

1LivingRoom II 2i 21wall ISheetrk Intact I 0.05,

LivingRoom ~ 21Radiator i Metal Intact 0.22

LivingRoom i 21 21Baseboard IWood Stain/varnish 0.32 ---------t-N-e_,..g:_at~iv-e-_---l

LivingRoom I __ ~___} I Wall 1Sheetrk __ Intact 0.05, I Negative __

LivingRoom TI 21 1 I Ceiling [sheetrk [Intact I -0.241 -L1_Negative

~ving Roo~1 21 411Wall i Sheetrk I Intact T_-~0_.2~1+-1 -ij_N~e=ga~t_iv_e_ ___I

I I I I I

1---- 1
DiningRoom

I1-----
DiningRoom

DiningRoom
I

DiningRoom i
DiningRoom

I

DiningRoom 1
DiningRoom

31 -l'WOiI _Jsheetrk IIntact i -0.14

1

Negative
31 2 Wall [Sheetrk --+Intact I 0.22 INegative

3 2 Radiator ! Metal I Intact I 0.12 !Negative~~---+--~

3 2 Floor Wood! Stain/varnish 0.091 Negative
--~-----+-~~--~

3 31Wall Sheetrk Intact -0.21 Negative
1------------+-- 3" _iJ Door Casing IWood __gtain/varnish I 0.211

3 llCeilingSheetrk [Intact 0.17
Negative

Negative
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Dining Room 31 4 Wall Sheetrk i Intact 0.171 Negative
----------r~------~

Dining Room I 31 4/ Baseboard ---i Wood Stain/varnish I 0.23 1Negative

~!ng Rooml_ 31 LiTOOOr- - ,Wood IStain/varnish I 0.15

1
1

! Negative
I Ii, j

1------------- ---r-----r-------------,-' ------ I i

Kitchen 1 4 4jwall ISheetrklintact ! 0.11: Negative

~tchen ! 4! 41Doo__l"___ IWood !Stain/varnish I---0-.0-_9+f----_--_-----~If---N-e=ga-t-iv-e----I

Kitchen 4'1 41CloDr Csng _IWood iStain/varnish j 0.05 Negative
'KItch;n I 4: 41Baseboard -~od Stain/varnish I 0.761 Negative
Kitchen ~ 41 4 Radiator 1Metal Stain/varnish 0.27 -----------+-N-e~gc-a-tiv-e------j

Kitchen 'I 41' 111'Ceiling I Sheetrk Intact I 0.02 Negative

Kitchen 4 4 Wall ISheetrk i Intact 1 -0.07 Negative
Kitchen I -tt- 41Cabinet Wood ,Stain/varnish I -051i--- Negative

Kitchen --L 41 ___ijWindowSill tWood Stain/varnish Ii -0.011 Negative
Kitche~ I-~ 31Window Sash Wood i Stain/varnish 0.16 i Negative

Kitthen- -I 41 3lwindoV/Trim [\Alood jSta,in/varnish j -0.451 I Negative;;. : :=-L1·c,;~lC~:c_~"d]: =:
Kitchen ! 4 !I- 31Door ,Wood i Stain/varnish_---+i__ -_0_.l_2+1 -+-N_e___..gc_a_tiv_e__ ____j
Kitt~---I-- 4, 3 Door Casing Wood I Stain/varnish • -0.17 Negative

,l<itchen -+- 41 2jWail ISheetrk Intact I,! 0.61 INegative _
Kitchen ! 4 i 21 Saseboard ! Wood iStain/va rnish. 0.1 ! . i Negative _D~~--=+==51 ~wall IPanel IIntact 0.03 -----------+--'N-e-g-at-iv-e----I

Den . - 51 21Door I Wood Stain/varnish -0.07 Negative

Den I ~ - 2 Door Casing Wood IStain/varnish -0.221 Negative

Den 1--_-5j 2 Wall Panel I Stain/varnish -0.16 Negative

Den -- Sf 2 Baseboard Wood Stain/varnisll__, O_.O_l+I +--N_e=g_at_iv_e__ __I
Den 51 __11Window Sill Wood Stain/varnish I 0.22J Negative

~en__ __ +-_ 51 11Window Sash __~ood __ ---+Stain/varnish 0.15 i ------c-N-e~g~a-ti-ve------j

Den i 5 [ 1!Windo\iVTrim ,'Ai0od IStain/var~ish I 0.02 I ! Negative:: : ::a- .".,5 y...:: =
Den 1 51 4Iw~-II- " rp~~;,--_-_"+-iln_-t_a_ct_-_'-- ----jI __ -_-·'_O_~O_8--+r ---t--!N_e~g'___a_ti_ve----1

Den I 51 4~diator i Metal jlntact _-_0._1_6t--: --+---N_e=:_ga_t_iv_e--l

Den I 51___ 41Fireplace ~ i Non-intact L__-0__._16---j1 ---+N_e___.g.._a_ti_v__e-----l

~rl__ ~~I _ -----sl 41Fireplace I Brick ,Non-intact I 0.06 i +N_e~g'___a_ti_ve__ ---f

Den : 51 41Fireplace ! Brick INon-intact I -0.12! I Negative
Den ±- - 51 41Fireplace I Brick Non-intact r--0.-2-6t--,----------+-N-e=-ga-t-iv-e-----I

[)en _-=- -=-sr 41wall Ipanel ]Intact -O.Olt- ---+-N_e__..g,__a_tiv_e__ ---I
Den I 51 4' Baseboard I Wood i Stain/varnish 0, INegative __

Den -----L 5J 1Ceiling Sheetrk [Intact -0.281 Negative

Den_ ! 5: 3 Wall II Panel I Intact -0.12 INegative

Den I 51 3 Closet Door Wood Stain/varnish --f----=Q.~ i Negative
;>en ! 51 ~Clo Dr Csng I Wood ! Stain/varnish I 0.11 ---------+N-e~g,__a-tiv-e-----I

1 ! I 'I : I

I--B-a-th-i-n-D-e-n-_+['-----Gt- 11Door I Wood lsta-in-/-v-ar-n-is-h-+'----0-.4-3+----------+--N-e-g-at-iv-e-----I
~ ------+-----~--------f----=---- _

Bath in Den J 61 1:Door Jamb Wood I Stain/varnish I 0.28 Negative
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Bath in Den! 6 1 Door Casing [Wood IStain/varnish I -0.03/ INegative
----1Bath i'!_l)en +- 6 1 Wall '__ ._ ~eetrk I Intact 1 -0.07 [Negative._

Bath in Den 1 ____§J_ 21Wall iSheetrk [Intact ---r- 0.09 i -+1N_e_.,g.._a_tiv_e_--I

Bath in Den 1 ~i- 3jWail iSheetrk llntact ~-0.39+-- ---rI_Ne_.,g.._a_ti_ve__ --j

Bath in Den I 6t- 31Window Sill I Wood [Stain/varnish .J Q1_ _I Negative

Bath in Den I ~ __ 3[Window Sash I Wood ~tain/varnish I 0.2[ ~egative

Bath in Den! 61 31'oVind~wTri~ .lw.ood, "JSta:n/va:~i~h I 0.111 !•••....N....•\ •.!...•.a..II!!0i6.tiV~ ;:
••••••• I J ••••.•• ~\}....... ~<. ;'" < JIll -c"

I
- "

. " .• _ ~"""'.c:--; :~"}'';;;;_ _ _ _ _ _ __.:... I •• '.. , .',', .g~" ._ .il"""
~th in Den I 6i 3~a-di;t~~ ..IM;~lc~-"~llnta~t ....-.. I --o~li! Negative

~ath in~n I 61 3[Ceiling lSheetrk I Intact 1.__ 0_.4_s+I --L-N_eg..._a_t_iv__e__
Ii! ! j 'I! I

Lcillndry ; ~ !lQ<>_or lWc>od [Stain/varnish! -0.02 -------+I-N-eg-a-ti-ve-~--J

Laundry ! ~ --=-- 1[Door Casing I Wood I Stain/varnish I -0.07 Negative

Laundry +-- 71 1[Wall ISheetrk---nllntact I 0.04 Negative

Laundry i 71 2[Wall ISheetrk Intact I -0.24 I Negative

Laundry -1--

1
' 71 11Ceiling ~etrk !Intact I -0.121 [Negative

Laundry 71 3+.-Wall [Sheetrk IIntact I 0.041 Negative

~aundry____j__ 71 3J'!Vindow Sill IWood I Stain/varnish I -0.111 !Negative

Laundry I 71 31Window Sash IWood _btain/varnish I 0.19 INegative

Laundry I 71 3[WindowTrim IWood IStain/varnish i 0.031 INegative --It.... ., I ••••••• -;'!j•• ~.·,.;:'I.,.,tn ..'PI ',.._'
I''''''''' 7, ,.•• ~ ... ;·••. c' -~.~.IJli.~NJ "'iII.I",;$ .• \
Laundry I 71 41wall ~eetrk [Intact i uD.1! INegative

~~~ 71 4!Radiator [Metal !Intact i -0.141 _[Negative

Laundry i 71 1[Ceiling ISheetrk IIntact I -0.021 -------J Negative

1-1 I .L J '1 1 -.--+1-------1
~rag~ . 81 21Door _J Wood I Stain/varnish [ 0.23 '1' Negative
Garage__ +- _ 81 21DoorJamb IWood 1Stain/varnish I 0.07 Negative
Garage ! _~ _ _1lQoor Casing IWood I Stain/varnish [ -0.03! Negative

Garage =+= 81 11Ceiling I Sheetrk 1 Non-intact i -0.24 i Negative

Garage 8J. 31wall Isheetrk IIntact I 0.121 INegative __
Garage J ~. 4JWail ISheetrk !Non-intactl -0.03 INegative

Garage I 81 4!Window Sill [Wood jStain/varnish I -0.161 [Negative

Garage i 8 j 41Window Trim i Wood IStain/varnish i -O.ls! [Negative

Garage ! 81 41Window Wel~ood IStain/varnish I -0.011 INegative

~arage r-- 81 11Wall ISheetrk INon-intact 1 0.121 iNegative

Garage 1 81 11Floor ! Masonry ! Non-intact [ 0.271 I Negative

Garage_+-- 81 2!Stair Riser IWood INon-intact 1 o.ssJ I Negative
Garage ' 81 21Stair Tread [Wood J Non-intact 1 0.061 I Negative

Garage ~ . 81 2!Railing ~Metal IIntact i 0Jf= iNegativ-e--4

Garage 1 81 21Wall ISheetrk [Intact i 0.29
1

iNegative

iii i ' 1 I -t-
Bedroom 1 91 31Door IWood )Stain/varnish II 0.01 INeg~a-ti-ve----l

1 I
Bedroom 1 9J 3 Door Jamb IWood I Stain/varnish ) -0.181 1Negative

Bedroom 1 I 9) 31Door Casing IWood i Stain/varnish I 0.041 Negative

Bedroom 1 1 91 3iwall ISheetrk jlntact I -0.041 I Negative

Gllbertco Lead Inspections LLC,287 Main St., Ansonia, CT 06401
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Bedroom 1 9 3 Baseboard Wood IIntact -0.34 1 ~

11'4I::l;;duve
Bedroom 1 ! 9 3 Ceiling Sheetrk Intact -0.26 Negative
Bedroom 1 9 1.Floor Wood i Stain/varnish

I
-0.111 ! Negative

ISheetrk
i

I Negative
Bedroom 1 9 4 Wall i Intact -0.13'
Bedroom 1 ! 9 41Baseboard !Wood Stain/varnish ! -0.11 i NegativeI

Bedroom 1 9 llWall Sheetrk Intact : 0.01 Negativef----- -- __ -

Bedroom 1
I

9 1 i Window Sill Wood Stain/varnish 0.16 Negativef- _

I Stain/varnishBedroom 1
,

91 1: Window Sash IWood I 0.27 Negative
Bedroom 1

! 91 11Window Trim Wood [Stain/varnish. -0.011 Negativeii. i,.
I I •••••• c. • •••••• f...• Jo~;: . '.: ,.. '>MIIII ~,".;~. .•.....•....t'UI ':_.;::.,- I ''II'". I.

[

liWallBedroom 1 I 9 Sheetrk Intact -0.17 Negative
,

Bedroom 1 9 1 Radiator Metal IIntact 0.31
1

I ~
1'4t:l;;d lIVt:

21Closet Door IWood
I

I Negative
Bedroom 1 9

I Stain/varnish I 0.02,
Bedroom 1

I

21Clo Dr Csng IWood !Negative
i 9

! Stain/varnish 0.55
Bedroom 1

i
9 2,Wall ISheetrk IStain/varnish -0.08 Negative

Bedroom 1 9 2 Baseboard Wood IStain/varnish 0.32 I.

I

'''C5dl'VC
Bedroom 1 I

9, 11Floor Wood I Stain/varnish 0.19 1Negative
,

!
1

1i

i

iWOOd
I

i

Bedroom 2 I 10, 4iDoor I Stain/varnish -0.1' Negative
Bedroom 2 I 10 4 Door Casing IWood i Stain/varnish -0.09 Negative--

I
Bedroom 2 10 41Wall Sheetrk Intact 0.21 Negative
Bedroom 2 10 41Closet Door IWood Stain/varnish

I -0.171 I Negative
4' Clo Dr Csng

0.27
1 I Negative

Bedroom 2 10 Wood Stain/varnish
IBedroom 2 _i 10

1
4'Shelf Wood r Stain/va rnish -0.56 [ Negative

Bedroom 2 ! 10' 4 Shelf Support Wood i Stain/varnish 0.06 INegative
Bedroom 2 I 10 41Baseboard Wood Stain/varnish 0.02 i ~,

1'4t:l;;d uve
In -I. ."'" 2

~~I 1 1Wall Sheetrk I Intact
I 0.13 I Negative

IOCUIVVI

~d_ .. 2 11Radiator [Metal ! Intact i 0.21 I.
i 1"t:l;;a lIVt:

[Bedroom 2 101 2 Wall [Sheetrk Intact I
O.13i Negative

Bedroom 2 10 2iRadiator ,Sheetrk i Intact 0.361
Negative

Bedroom 2 10 21Baseboard IWood 'Stain/varnish 0.09 ~1 1'4t:l;;d uve
Bedroom 2 I 10 2 WindowSill Wood Stain/varnish 0.3 Negative
Bedroom 2

101 21Window Sash IWood ,Stain/varnish
!

0.13 I Negative
Bedroom 2

!.
10j 2lWindowTr~m . 'Wood . !~t~i.~!\la,r~ish 0.24 jNegativet ••• .:»:..·.....

f~;_"";';;~' ~, • :.=•. ';';~~~~:.'.""..;~~: ,<a Pf ••• •••• JelIIl_fE "..
101 21Win~~Trim iWOOd . ", ~TN~;intact

.

'i ,Bedroom 2
I -0.021 Negative,

I

[Negative
Bedroom 2 10 2 Wall ISheetrk jlntact 0.07
Bedroom 2

,

10 llCeiling I Sheetrk i Intact 0.05 1Negative
Bedroom 2

101 2, Baseboard IWood ! Stain/varnish I -0.08 [Negative
I'Bedroom 2 3jWail ISheetrk ]Intact

0.07
1

I.10,

I

'''C5dllVC
1Bedroom 2 101 31Baseboard [Wood I Stain/varnish Negative0.04

1 1 ,

IBedroom 3 11 IIDoor Wood IStain/varnish 0.07 iN"'~"+;.
11 i Door Casing-

r-

0.34 I",Bedroom 3 Wood Stain/varnish , ''4CodllVt:
Bedroom 3 11 llWall Sheetrk jlntact I 0.03, [Negative

164 Folino Drive, Bridgeport, Connecticut

August 20, 2014

Gllbertco Lead Inspections LLC,287 Main St., Ansonia, CT 06401

475



Bedroom 3 1 11 1 Baseboard Wood Stain/varnish : -0.11 1~
I"H::l)dllVt::

Bedroom 3
i

11 11Floor Wood Stain/varnish 0.44 Negative1 1Bedroom 3 11/ 2.Wall !Sheetrk Intact -0.06 I Negative. -r--r-r-':

IMetal
,

-Bedroom 3 11, 2 Radiator I Intact 0.13 [Negative
Bedroom 3 11 3 Wall Ie" i Intact -0.13 Negative- ~":":1I1\

21Window Sill
i

0.18
- ..Bedroom 3 11 Wood Stain/varnish Negative

i
--- --+--

-'-Bedroom 3 111 2 Window Sash I Wood Stain/varnis4 0.12 iNegative
Bedroom 3 ! 11' 21Window Trim Stain(varnish 1 0.11[ ]NegativeWood1

.WlU' •• , •••••. -)'-"~1.t-·
_.,

'I II ,- ,.•... ,
....,..

I U IM.Qdt:'";·> '·:~~L0.;7":'
• •••• ••••••• .

. .,

I 111
N~ativt::

Bedroom 3 1 Ceiling Sheetrk Intact -0.14
Bedroom 3 1 11 11Floor Wood 1Stain/varnish 0.3 Negative---+---

Bedroom 3 !

111 4,Wall .sheetrk Intact -0.04 ,Negative
Bedroom 3 111 41Closet Door jWood Stain/varnish I

0.15
1 l~lIvt::

1Bedroom 3 111 41Clo Dr_fsng Wood IStain/varnish 0.24, [Negative
Bedroom 3 11 41Shelf iWood jStai~rnish

i -0.12 iNegative
Bedroom 3 i 11 4! Shelf Support IWood I Stain/varnish i 0.11 I"''I'':5aLlv,,:t---

i I Metal I"Bedroom 3 11e 3 Radiator Intact -0.05 ''Ic5allvcc__

I
Bedroom 3 11 1 Ceiling Sheetrk ! Intact 0.091 L~ative
Bedroom 3 I 111 41 Baseboard [WOOd I Stain/varnish 0.15

1

Negative
I [ I

121
j , 1

[Bathroom 4 Door iWood Stain/varnish 0.121 Negative
[Bathroom 12 4 I Door Jamb Wood Stain/varnish 0.21 :11.

''IC5aLlYC
Bathroom 121 41Door Casing Wood Stain/varnish -0.02 I"

''IC5aL'YC
Bathroom 12 1 Ceiling ISheetrk i Intact i -0.19 ~gative
Bathroom 12, 1 Cabinet I Intact

I

0.45 I Negativeother
[Bathroom 12 2 Closet Door 'Wood Stain/varnish 0.05' Negative
IBathroom

1
12 2 Clo Dr Csng Wood r Stain/varnish 0.25 Negative

~(hlll UUIIJ _ 12 1 I Ceiling [Sheetrk i Intact -0.13
I~ --,

'''C5aL'YCt--
31Window Sill 'Stain/varnish I

t---[Bathroom 12[ ,Wood 0.22 Negative
Bathroom 12: 31Window Sash IwoOd I Stain/varnish -0.25 1Negative

I Negative
Bathroom 12[ 31Window Trim Wood Stain/varnish 0.06[.... ,

...'"",:, ••• C\
._i " :.. . . , .-.D. ·-111- *- •••••' S!Jl",~,. '_"._.~:-!i£1~{CC.

II --- - .. ail: ••••••. -,"c,·_- .c- ". '<.

121
.c. •. -:,.:

Bathroom 31Radiator Metal Intact 0.42 I"''Ic5aLlvc
Bathroom 12 1 1Ceiling !Sheetrk i Intact -0.081 I~

I
''IC5aLlvt::1

IStain/varnish

I,

iWOOd
I

,

Bedroom 4
I

13 2[Door -0.041 I Negative
Bedroom 4 13 2 Door Casing IWood 'Stain/varnish -0.29 ''',

I
''IC5aLlYC

Bedroom 4 13 21Wall [Sheetrk Intact
I

0.21 [Negative
Bedroom 4 13 2 Baseboard Wood [Stain/varnish 0.051 I~

''IC5aLlvt::-

! Intact I~ative
Bedroom 4 13 1 Ceiling Sheetrk 0.121
Bedroom 4 13 3jWail Sheetrk ! Intact -0.15 rNegative
Bedroom 4

I

13 31Closet Door Wood 1Stain/varnish 0.42 I",''IC5aLlYC
[Bt::droom 4 13' 31Clo Dr Csng Wood I Stain/varnish 0.06 Negative
1Bedroom 4 13 3 Wall [Sheetrk ! Intact 0.17 I"''IC5aLlYt::
lBedroom 4 _13 l_ [Ba~0i!l'd LWood Sta!!llvarnish 0.01 I Negative
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Bedroom 4

Bedroom 4 13

0.89
Bedroom 4

0.79
Bedroom 4

0.341

Bedroom 4
0.07!

Bedroom 4 13 -0.01
Bedroom 4 13 -0.03
Bedroom 4 13

0
Bedroom 4 13' 2,Wall 0.31
Bedroom 4 131 4 Wall 0.11

,

14,

141

14

141

14 Sheetrk
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01/04/2011 05:28 8045581708 SLGI PAGE 01/03

SCHNEIDER LABORATORlES GLOBAL
INCORPORATED

2512 W. Cary Street· Richmond, Virginia· 23220-5117
804-353-6778· aOO-785-LABS (5227). (FAX) 804-359-1475
Over 25 Yesrs of Excellence In Service lind technology

LABORATORY ANALYSIS REPORT
Lead Analysis based on EPA 70008 Method

Using Preparation Method EPA 30509

3813-14-630

Gilbertco Inc

287 Main Street

Ansonia, CT 06401

PROJECT NAME: Martinez-Couch

JOB LOCATION: 164 Folino

PROJECT NO.: 9928-15

PO NO.:

ACCOUNT#:

CUSTOMER:

ADDRESS:
DATE RECEIVED: 8125/2014
DATE ANAL VZED: 812512014
DATE REPORTED: 8/2612014

Sample Type: PAINT

SLI Custom~ Collection Sample Sample Total Lead Lead
Sample Sample Date Description Wt Lead Cone Cone
No. No. !mg} 'IS) (%b~wt) PPM

32290272 8/20/2014 Front Bay WND Sash 331 15,219.8 4.598 45,981
32290273 2 8120/2014 Front Bay WND Sill 348 6,359.3 1.827 18,274
32290274 3 8/2012014 Garage WD Sash 331 5,039.8 1.523 15,226
32290.275 4 8/20/2014 GarageWD Sill 349 6,731.4 1.929 19,288
32290276 5 8/20/2014 Garage Door 324 5,919.4 1.827 18,270
Analysis Run 10: 53763

Analyst: Sultan AI-Johani

Total Number of Pages in Report: 1

. Results relate only to samples as reCeived by the laboratory. .
Revlewed'By . Jordan Ridgeway, Data Management

Visit www.slabinc.com for current certifications.

Accrediting bodies: AIHA·LAP, LLC 100527, NVlAP ton SO·O, VELAPINELAC 460135 . Oalllabol8tory fOr current national and stale certifications.

Minimum ReportIng Limit: 10.0 {.lg.Leed Based Paint contains 0.5% lead by wfJight [5000 ppm1 per Federal stalUte. cpse
regulatory (evel for leM In ohlldren products is 0.009 % lead by weight [90 ppm]. The OSHA Lead in Construction Standard, 29
CFR 1926.62, is invoksd if any lead Is present in the sample. All internal QC parameters were mer. Unusual sample conditions, ff
any, are described.
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SCHNEIDER LABORATORIES GLOBAL, INC. \

2512 West Cary Street, Richmond, Virginia 2322()'5117 I itv I~.i.i,1,112121111, I'J"I
804-353-6778 .• SOC-78S-LABS (6227)' Fax 804-359-1475 !l!jl1

WWW.slabinc.oom e-mail: info@srabinc.oom
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Disclosure of Information on Lead-Based Paint and/or Lead-Based Paint Hazards
Lead Warning Statement

Housing built before 1978 may contain lead-based paint. Lead from paint paint chips, and dust can pose
health hazards if not managed properly. Lead exposure is especially harmful to young children and pregnant
women. Before renting pre-1978 housing, lessorsmust disclose the presence of known lead-based paint and/or
lead-based paint hazards in the dwelling. Lesseesmust also receive a federally approved pamphlet on leadpoisoning prevention.

Lessor's Disdosure

(a) Presence of lead-based paint and/or lead-based paint hazards (check (i) or (ii) below):

(i) Known lead-based paint and/or lead-based paint hazards are present in the housing
(explain).

(ii) - Lessor has no knowledge of lead-based paint and/or lead-based paint hazards in the
housing.

(b) Records and reports available to the lessor (check (i) or (ii) below):

(i) Lessor has provided the lessee with all available records and reports pertaining to
lead-based paint and/or lead-based paint hazards in the housing (list documentsbelow).

(ii) - Lessor has no reports or records pertaining to lead-based paint and/or lead-based
paint hazards in the housing.

Lessee's Acknowledgment (initial)

(c) Lessee has received copies of all information listed above.

(d) Lessee has received the pamphlet Protect Your Family from Lead in Your Home.

Agent's Acknowledgment (initial)

(e) Agent has informed the lessor of the lessor's obligations under 42 US.c. 4852d and
is aware of his/her responSibility to ensure compliance.

Certification of Accuracy

The follOwing parties have reViewedthe information above and certify, to the best of their knowledge, that
the information they have proVidedis true and accurate.

Lessor
Date Lessor

Date
Lessee

Date Lessee
Date

Agent
Date Agent

Date
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MANAGEMENT PLAN

FOR

INTACT LEAD-BASEDPAINT CONTAINING SURFACES

As a homeowner, you should know that painted surtoces throughout this house have been
found to contain toxic levels of lead. These sUrfaces do not have to be abated as they are
presently intact. Lead paint and lead dust pose a health risk and are especially dangerous to
young children and pregnant woman. The inspection report lists areas that contain lead based
paint. Lead paint is presumed to exist on all similarly painted sur/aces whether tested or not. If
currently intact sur/aces become nonintact then lead hazard remediation procedures must be
invoked.

As the homeowner, you are responsible for observing and monitoring all areas that have been
identified or presume to contain lead based paint. Further testing and possible abatement may
be needed if any of the suriaces are to be disturbed during renovations or if the surfaces become
damaged. Defective sUrfaces are characterized by cracking, blistering, chalking or peeling paint.
If any of these conditions arise, you should contact a qualified lead abatement contractor, a
Renovate Right Certified Contractor or the local health department. Do not attempt to remove
lead containing suriaces yourself as the lead dust that may arise is extremely hazardous.

As the homeowner, you are responsible for warning all persons entering your home that lead
based paint is present. This includes tenants, Visitors, etc. In April 2010, a new EPA regulation
requires that any contractor who disturbs more than six square feet of painted surface must be
certified as a Renovate Right Contractor. Homeowners are allowed to do their own renovation
but are not exempt from providing renovation notices or posting informational signs. Further
information regarding Renovate Right may be obtained at www.epa.qovl!eadloubslrenovation
or by calling the National Lead Information Center at 1-80D-424-LEAD (5323).

Children are especially susceptible to lead hazards. As with any lead containing surface, children
should not be allowed to mouth or chew on woodwork. Hygiene practices must include hand
washing before meals.

If any child is found to have an elevated blood lead level then you must notify the local health
department.
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The State of Connecticut Department of Housing   Bid Documents  
Community Development Block Grant Project# 2183 
Disaster Recovery Program (CDBG-DR) 164 Folino Drive 
Owner Occupied Rehabilitation and Rebuilding Program Bridgeport, CT 

MCA Project No.  Summary 
33-262-2183 01 10 00 

SECTION 011000 

SUMMARY OF WORK 

General Conditions 

The following provisions are intended to supplement and complement each other and shall, where possible, 
be thus interpreted.  If, however, any provision of the Project Documents irreconcilably conflicts with one or 
more of the following provisions, the provision imposing the greater duty or obligation on the Contractor 
shall govern. 

1. Contractor shall supply all materials (except where indicated), labor, tools, equipment, and supplies
required to complete the total Project in accordance with the drawings, specifications and other Contract
Documents.  Prior to beginning Work, Contractor shall list any deficiencies in scope and report to the
DOH.

2. Contractor shall provide all coordination of all Work with Owner, Owner Vendors, DOH, DOH Agencies
as required for project completion.

3. Contractor will develop a comprehensive logistics plan for all activities that affect the Owner.

4. Contractor is responsible on a daily basis to submit a Daily Construction Report (DCR) indicating
subcontractors, total number of people working, description of Work completed that day, total hours
worked that day, and any major deliveries.

5. Contractor shall secure and pay for a dumpster for all refuse and waste material.  The dumpster location
will be determined by the property Owner.

6. If required for the Project (as reasonably determined by Owner) Contractor shall erect and maintain dust-
barriers to separate living areas from areas of construction.

7. In the event of a required utility shutdown, Contractor will diligently schedule work with the Owner.
Contractor will give the Owner Project Manager at least three (3) days advance notice of any proposed
utility shutdown.

8. Contractor shall comply with all of the legal regulations, including, but not limited to, OSHA safety
regulations and regulations of municipal, city, local, and other government agencies having jurisdiction
concerning the Work.  Contractor shall give all notices and comply with all laws, ordinances, codes, rules
and regulations bearing on the conduct of the Work.  If Contractor performs any Work that is contrary to
such laws, ordinances, codes, rules, and regulations, it shall make all changes to comply therewith and bear
all costs arising therefrom.

9. All permits, required for any part of Contractor’s Work, including those to be obtained in the Owner’s
name, shall be procured and paid for by Contractor.
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The State of Connecticut Department of Housing   Bid Documents  
Community Development Block Grant Project# 2183 
Disaster Recovery Program (CDBG-DR) 164 Folino Drive 
Owner Occupied Rehabilitation and Rebuilding Program Bridgeport, CT 

MCA Project No.  Summary 
33-262-2183 01 10 00 

GENERAL SCOPE 

1. Inspect all areas, including those not affected by the repair scope, for damage to the finishes, fixtures,
appliances, furnishings, etc.  Document and report any and all damage to Owner for acceptance, and to
DOH for notice, prior to commencing work.

2. Furnish and install any temporary supports or bracing as required to properly complete the work.

3. Provide all floor preparation as required including any flashing, skimming, or patching to provide for a
suitable substrate for flooring work.

4. Contractor is responsible to detach and reset any items to properly perform all work, including but not
limited to: trim, hardware, fixtures, door slabs, electrical components, mechanical components, etc.

PROJECT SCOPE OF WORK 

1. ROOFING

1.1. Remove and dispose of asphalt shingle roofing down to sheathing on rear slope of garage.

1.1.1. Provide additional removal of roofing accessories as required to complete work. 

1.2. Furnish and install new 3-tab asphalt shingle roofing system to match existing. 

1.3. Furnish and install all drip edges and flashings as required. 

1.4. Remove and dispose of flashing on brick masonry chimney at garage roof. 

1.5. Furnish and install new flashing where removed to match existing material type. 

1.5.1. Provide the detaching and resetting of any items to property perform work. 

1.6. Furnish and install new chimney cap. 

1.7. Demolish and Remove offisite Antenna Mounted to Chimney

2. EXTERIOR TRIM

2.1. Remove and dispose of damaged metal fascia on building and attached garage roof eaves

2.2. Furnish and install new metal fascia

3. GUTTERS & DOWNSPOUTS

3.1. Remove and dispose of damaged gutters on front of house.

3.2. Furnish and Install new gutters

3.2.1. Clean and make proper connections to existing gutter system components.  

4. SIDING

4.1. Replace damaged sections of vinyl siding on rear of home.
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4.1.1. Reset loose/detached areas of siding on rear wall of home. 

4.1.2. Detach and reset any gutters, trims, fixtures, etc. to complete the work 

4.2. Power wash siding on rear wall of house. 

4.3. Paint siding on effected building walls to match, including protection of all environmental items, adjacent 

properties, owner vehicles, equipment and furnishings. 

 

5. DOORS 

5.1. Remove and dispose of inoperable motorized garage door opener 

5.2. Furnish and install new motorized garage door opener with remote operation. 

5.3. Seal voids around basement bulkhead access door. 

 

6. FINISHES 

6.1. Remove and dispose of water damage drywall in garage 

6.2. Furnish and install new 1/2" gypsum board where removed. 

6.2.1. Provide taping of gypsum board to match adjacent finishes. 

6.3. Prime and paint new gypsum board ceilings, walls and trim in replacement areas. 

 

7. ENVIRONMENTAL 

7.1. All work, labor, and materials in accordance with Section 02 82 13 – Asbestos Abatement Specification 

7.2. All work, labor, and materials in accordance with Section 02 83 19.13 – Lead Paint Abatement 

7.2.1. Lead Paint Abatement Work Item Summary 

Room  
# 

Room Name Component Count Abatement 
Method 

Comments 

2 Living Room  Window 
well/Ext 
Sash 

1- Bay 
wnd 

REP Architectural replacement components 
shall conform with all contract 
requirements and specifications 

4 Kitchen  Window 
well/Ext 
Sash 

1 REP Architectural replacement components 
shall conform with all contract 
requirements and specifications 

5 Den Window  
well/Ext 
Sash 

2 REP Architectural replacement components 
shall conform with all contract 
requirements and specifications 

6 Bath in Den Window 
well/Ext 
Sash 

1 REP Architectural replacement components 
shall conform with all contract 
requirements and specifications 

7 Laundry in 
Den 

Window 
well/Ext 
Sash 

1 REP Architectural replacement components 
shall conform with all contract 
requirements and specifications 

9 Bedroom 1  Window 2 REP Architectural replacement components 
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well/Ext 
Sash 

shall conform with all contract 
requirements and specifications 

10 Bedroom 2 Window 
well/Ext 
Sash 

3 REP Architectural replacement components 
shall conform with all contract 
requirements and specifications 

11 Bedroom 3 Window 
well/Ext 
Sash 

3 REP Architectural replacement components 
shall conform with all contract 
requirements and specifications 

12 Bath Window 
well/Ext 
Sash 

1 REP Architectural replacement components 
shall conform with all contract 
requirements and specifications 

16 Exterior Kitchen 
door 
Threshold 

1 REM  

16 Exterior Rear Door 
/Door Jamb 

1 REP Architectural replacement components 
shall conform with all contract 
requirements and specifications 

16 Exterior Garage 
window 
Sash 

1 REP Architectural replacement components 
shall conform with all contract 
requirements and specifications 

16 Exterior Garage 
Door  

2 REP Architectural replacement components 
shall conform with all contract 
requirements and specifications 

 

7.3. Apply anti-microbial agents to all exposed framing and sheathing at drywall removal areas. 

 

 

 

 

 

86



The State of Connecticut Department of Housing   Bid Documents  
Community Development Block Grant  Project# 2183 
Disaster Recovery Program (CDBG-DR)  164 Folino Drive  
Owner Occupied Rehabilitation and Rebuilding Program Bridgeport, CT 
       

MCA Project No.   Submittal Procedures 
33-262-2183  01 33 00 
 

SECTION 013300 

SUBMITTAL PROCEDURES 

PART  1 - GENERAL 
 

1.1 - RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Specification Sections, apply to this Section. 

1.2 - SUMMARY 

A. Section includes requirements for the submittal schedule and administrative and procedural 
requirements for submitting Shop Drawings, Product Data, Samples, and other submittals. 

B. Related Requirements: 
1. Section 000115  "List of Drawings Sheets”  

1.3 - DEFINITIONS 

A. Action Submittals:  Written and graphic information and physical samples that require Engineer's 
responsive action.  Action submittals are those submittals indicated in individual Specification Sections 
as "action submittals." 

B. Informational Submittals:  Written and graphic information and physical samples that do not require 
Engineer's responsive action. Submittals may be rejected for not complying with requirements.  
Informational submittals are those submittals indicated in individual Specification Sections as 
"informational submittals." 

C. File Transfer Protocol (FTP):  Communications protocol that enables transfer of files to and from 
another computer over a network and that serves as the basis for standard Internet protocols.  An FTP 
site is a portion of a network located outside of network firewalls within which internal and external 
users are able to access files. 

D. Martinez Couch & Associates LLC (MCA) is the Project Manager and for this project.  MCA will 
provide technical consultation, review of all materials, and project management.  All references in this 
specification and in all other specifications references, MCA is Martinez Couch & Associates.  

1. All submittals shall be mailed to: 
Martinez Couch & Associates 
1084 Cromwell Avenue 
Rocky Hill, CT  06067 
Phone Number: (860) 436-4364 
Fax Number: (860) 436-4626 
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E. Portable Document Format (PDF):  An open standard file format licensed by Adobe Systems used for 
representing documents in a device-independent and display resolution-independent fixed-layout 
document format.  

      All submittals shall be submitted in PDF via electronic mail (email) to  

 1. recouch@martinezcouch.com 

 2. mranando@martinezcouch.com 

1.4 - ACTION SUBMITTALS 

A. Submittal Schedule:  Submit a schedule of submittals, arranged in chronological order by dates required 
by construction schedule.  Include time required for review, ordering, manufacturing, fabrication, and 
delivery when establishing dates.  Include additional time required for making corrections or revisions 
to submittals noted by MCA and additional time for handling and reviewing submittals required by 
those corrections. 

1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and Contractor's 
construction schedule. 

2. Initial Submittal:  Submit concurrently with startup construction schedule.  Include submittals 
required during the first 10 days of construction.  List those submittals required to maintain 
orderly progress of the Work and those required early because of long lead time for manufacture 
or fabrication. 

3. Final Submittal:  Submit concurrently with the first complete submittal of Contractor's construction 
schedule. 
a. Submit revised submittal schedule to reflect changes in current status and timing for 

submittals. 
4. Format:  Arrange the following information in a tabular format: 

a. Add information, such as scheduled dates for purchasing and installation and the activity or 
event number, if using a CPM construction schedule. 

b. Scheduled date for first submittal. 
c. Specification Section number and title. 
d. Submittal category:  Action; informational. 
e. Name of subcontractor. 
f. Description of the Work covered. 
g. Scheduled date for MCA final release or approval. 
h. Scheduled date of fabrication. 
i. Retain three subparagraphs below if CPM construction schedules are required. 
j. Scheduled dates for purchasing. 
k. Scheduled dates for installation. 
l. Activity or event number. 

1.5 - SUBMITTAL ADMINISTRATIVE REQUIREMENTS 

A. MCA's Digital Data Files:  Electronic digital data files of the Contract Drawings will not be provided by 
Engineer for Contractor's use in preparing submittals. 

a. Engineer makes no representations as to the accuracy or completeness of digital data 
drawing files as they relate to the Contract Drawings. 
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B. Coordination:  Coordinate preparation and processing of submittals with performance of construction 
activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and 
related activities that require sequential activity. 

2. Submit all submittal items required for each Specification Section concurrently unless partial 
submittals for portions of the Work are indicated on approved submittal schedule. 

3. Submit action submittals and informational submittals required by the same Specification Section 
as separate packages under separate transmittals. 

4. Coordinate transmittal of different types of submittals for related parts of the Work so processing 
will not be delayed because of need to review submittals concurrently for coordination. 
a. Engineer reserves the right to withhold action on a submittal requiring coordination with 

other submittals until related submittals are received. 

C. Processing Time:  Allow time for submittal review, including time for resubmittals, as follows.  Time 
for review shall commence on Engineer's receipt of submittal.  No extension of the Contract Time will 
be authorized because of failure to transmit submittals enough in advance of the Work to permit 
processing, including resubmittals. 

1. Initial Review:  Allow 15 days for initial review of each submittal.  Allow additional time if 
coordination with subsequent submittals is required.  Engineer will advise Contractor when a 
submittal being processed must be delayed for coordination. 

2. Intermediate Review:  If intermediate submittal is necessary, process it in same manner as initial 
submittal. 

3. Resubmittal Review:  Allow 15 days for review of each resubmittal. 
4. Concurrent Consultant Review:  Where the Contract Documents indicate that submittals may be 

transmitted simultaneously to Engineer and to Engineer's consultants, allow 15 days for review of 
each submittal.  Submittal will be returned to Engineer before being returned to Contractor. 

D. Paper Submittals:  Place a permanent label or title block on each submittal item for identification. 
1. Indicate name of firm or entity that prepared each submittal on label or title block. 
2. Provide a space approximately 6 by 8 inches (150 by 200 mm) on label or beside title block to 

record Contractor's review and approval markings and action taken by Engineer. 
3. Include the following information for processing and recording action taken: 

a. Project name. 
b. Date. 
c. Name of Engineer. 
d. Name of Construction Manager. 
e. Name of Contractor. 
f. Name of subcontractor. 
g. Name of supplier. 
h. Name of manufacturer. 
i. Submittal number or other unique identifier, including revision identifier. 

1) Submittal number shall use Specification Section number followed by a decimal point 
and then a sequential number (e.g., 061000.01).  Resubmittals shall include an 
alphabetic suffix after another decimal point (e.g., 061000.01.A). 

j. Number and title of appropriate Specification Section. 
k. Drawing number and detail references, as appropriate. 
l. Location(s) where product is to be installed, as appropriate. 
m. Other necessary identification. 
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4. Additional Paper Copies:  Unless additional copies are required for final submittal, and unless 
Engineer observes noncompliance with provisions in the Contract Documents, initial submittal 
may serve as final submittal. 

5. Transmittal for Paper Submittals:  Assemble each submittal individually and appropriately for 
transmittal and handling.  Transmit each submittal using a transmittal form.  Engineer will discard 
submittals received from sources other than Contractor. 
a. Transmittal Form for Paper Submittals:  Use AIA Document G810.  
b. Transmittal Form for Paper Submittals:  Provide locations on form for the following 

information: 
1) Project name. 
2) Date. 
3) Destination (To:). 
4) Source (From:). 
5) Name and address of Engineer. 
6) Name of Contractor. 
7) Name of firm or entity that prepared submittal. 
8) Names of subcontractor, manufacturer, and supplier. 
9) Category and type of submittal. 
10) Submittal purpose and description. 
11) Specification Section number and title. 
12) Specification paragraph number or drawing designation and generic name for each of 

multiple items. 
13) Drawing number and detail references, as appropriate. 
14) Indication of full or partial submittal. 
15) Transmittal number numbered consecutively. 
16) Submittal and transmittal distribution record. 
17) Remarks. 
18) Signature of transmitter. 

E. Options:  Identify options requiring selection by Engineer. 

F. Deviations and Additional Information:  On an attached separate sheet, prepared on Contractor's 
letterhead, record relevant information, requests for data, revisions other than those requested by 
Engineer on previous submittals, and deviations from requirements in the Contract Documents, 
including minor variations and limitations.  Include same identification information as related submittal. 

G. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal. 
1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent of revision. 
3. Resubmit submittals until they are marked with approval notation from Engineer's action stamp. 

H. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, fabricators, 
installers, authorities having jurisdiction, and others as necessary for performance of construction 
activities.  Show distribution on transmittal forms. 

I. Use for Construction:  Retain complete copies of submittals on Project site.  Use only final action 
submittals that are marked with approval notation from Engineer action stamp. 
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PART 2 - PRODUCTS 

2.1 - SUBMITTAL PROCEDURES 

A. General Submittal Procedure Requirements:  Prepare and submit submittals required by individual 
Specification Sections.  Types of submittals are indicated in individual Specification Sections. 

1. Action Submittals:  Submit three paper copies of each submittal unless otherwise indicated.  
MCA will return two copies. 

2. Informational Submittals:  Submit paper copies of each submittal unless otherwise indicated.  
Engineer will not return copies. 

3. Certificates and Certifications Submittals:  Provide a statement that includes signature of entity 
responsible for preparing certification.  Certificates and certifications shall be signed by an officer 
or other individual authorized to sign documents on behalf of that entity. 

B. Product Data:  Collect information into a single submittal for each element of construction and type of 
product or equipment. 

1. If information must be specially prepared for submittal because standard published data are not 
suitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 
b. Manufacturer's product specifications. 
c. Standard color charts. 
d. Statement of compliance with specified referenced standards. 
e. Testing by recognized testing agency. 
f. Application of testing agency labels and seals. 
g. Notation of coordination requirements. 
h. Availability and delivery time information. 

4. For equipment, include the following in addition to the above, as applicable: 
a. Wiring diagrams showing factory-installed wiring. 
b. Printed performance curves. 
c. Operational range diagrams. 
d. Clearances required to other construction, if not indicated on accompanying Shop Drawings. 

5. Submit Product Data before or concurrent with Samples. 
6. Submit Product Data in the following format: 

a.  Three paper copies of Product Data unless otherwise indicated.  Engineer will return two 
copies. 

C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not base Shop 
Drawings on reproductions of the Contract Documents or standard printed data unless submittal based 
on Engineer's digital data drawing files is otherwise permitted. 

1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the following 
information, as applicable: 
a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 
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g. Seal and signature of professional engineer if specified. 
2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop Drawings 

on sheets at least 8-1/2 by 11 inches (215 by 280 mm), but no larger than 30 by 42 inches (750 by 
1067 mm) 

3. Retain subparagraph below unless default submittal format specified elsewhere in this article 
applies. 

4. Submit Shop Drawings in the following format: 
a.  Three opaque copies of each submittal.  Engineer will retain two copies; remainder will be 

returned. 

D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other elements and for a comparison of these characteristics between submittal and 
actual component as delivered and installed. 

1. Transmit Samples that contain multiple, related components such as accessories together in one 
submittal package. 

2. Identification:  Attach label on unexposed side of Samples that includes the following: 
a. Generic description of Sample. 
b. Product name and name of manufacturer. 
c. Sample source. 
d. Number and title of applicable Specification Section. 
e. Specification paragraph number and generic name of each item. 
 

3. Disposition:  Maintain sets of approved Samples at Project site, available for quality-control 
comparisons throughout the course of construction activity.  Sample sets may be used to 
determine final acceptance of construction associated with each set. 
a. Samples that may be incorporated into the Work are indicated in individual Specification 

Sections.  Such Samples must be in an undamaged condition at time of use. 
b. Samples not incorporated into the Work, or otherwise designated as Owner's property, are 

the property of Contractor. 
4. Samples for Initial Selection:  Submit manufacturer's color charts consisting of units or sections of 

units showing the full range of colors, textures, and patterns available. 
a. Number of Samples:  Submit one full set(s) of available choices where color, pattern, 

texture, or similar characteristics are required to be selected from manufacturer's product line 
to Engineer.  Engineer will provide sample to property owner for their use to select option to 
be used. 

5. Samples for Verification:  Submit full-size units or Samples of size indicated, prepared from same 
material to be used for the Work, cured and finished in manner specified, and physically identical 
with material or product proposed for use, and that show full range of color and texture variations 
expected.  Samples include, but are not limited to, the following:  partial sections of manufactured 
or fabricated components; small cuts or containers of materials; complete units of repetitively 
used materials; swatches showing color, texture, and pattern; color range sets; and components 
used for independent testing and inspection. 
a. Number of Samples:  Submit one full set(s) of available choices where color, pattern, 

texture, or similar characteristics are required to be selected from manufacturer's product line 
to Engineer.  Engineer will provide sample to property owner for their use to select option to 
be used. 

E. Product Schedule:  As required in individual Specification Sections, prepare a written summary 
indicating types of products required for the Work and their intended location.  Include the following 
information in tabular form: 
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1. Type of product.  Include unique identifier for each product indicated in the Contract Documents or 
assigned by Contractor if none is indicated. 

2. Manufacturer and product name, and model number if applicable. 
3. Number and name of room or space. 
4. Location within room or space. 
5. Submit product schedule in the following format: 

 
a. Three paper copies of product schedule or list unless otherwise indicated.  Engineer will 

return two copies. 

F. Qualification Data:  Prepare written information that demonstrates capabilities and experience of firm or 
person.  Include lists of completed projects with project names and addresses, contact information of 
Engineers and owners, and other information specified. 

G. Installer Certificates:  Submit written statements on manufacturer's letterhead certifying that Installer 
complies with requirements in the Contract Documents and, where required, is authorized by 
manufacturer for this specific Project. 

H. Manufacturer Certificates:  Submit written statements on manufacturer's letterhead certifying that 
manufacturer complies with requirements in the Contract Documents.  Include evidence of 
manufacturing experience where required. 

I. Product Certificates:  Submit written statements on manufacturer's letterhead certifying that product 
complies with requirements in the Contract Documents. 

J. Material Certificates:  Submit written statements on manufacturer's letterhead certifying that material 
complies with requirements in the Contract Documents. 

K. Material Test Reports:  Submit reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting test results of material for compliance with requirements in 
the Contract Documents. 

L. Product Test Reports:  Submit written reports indicating that current product produced by manufacturer 
complies with requirements in the Contract Documents.  Base reports on evaluation of tests performed 
by manufacturer and witnessed by a qualified testing agency, or on comprehensive tests performed by a 
qualified testing agency. 

M. Research Reports:  Submit written evidence, from a model code organization acceptable to authorities 
having jurisdiction, that product complies with building code in effect for Project.  Include the following 
information: 

1. Name of evaluation organization. 
2. Date of evaluation. 
3. Time period when report is in effect. 
4. Product and manufacturers' names. 
5. Description of product. 
6. Test procedures and results. 
7. Limitations of use. 
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N. Preconstruction Test Reports:  Submit reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting results of tests performed before installation of product, for 
compliance with performance requirements in the Contract Documents. 

O. Compatibility Test Reports:  Submit reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting results of compatibility tests performed before installation of 
product.  Include written recommendations for primers and substrate preparation needed for adhesion. 

P. Field Test Reports:  Submit written reports indicating and interpreting results of field tests performed 
either during installation of product or after product is installed in its final location, for compliance with 
requirements in the Contract Documents. 

2.2 – DELEGATED-DESIGN SERVICES 

A. Performance and Design Criteria:  Where professional design services or certifications by a design 
professional are specifically required of Contractor by the Contract Documents, provide products and 
systems complying with specific performance and design criteria indicated. 

1. If criteria indicated are not sufficient to perform services or certification required, submit a written 
request for additional information to Engineer. 

B. Delegated-Design Services Certification:  In addition to Shop Drawings, Product Data, and other 
required submittals, submit digitally signed PDF electronic file and three paper copies of certificate, 
signed and sealed by the responsible design professional, for each product and system specifically 
assigned to Contractor to be designed or certified by a design professional. 

1. Indicate that products and systems comply with performance and design criteria in the Contract 
Documents.  Include list of codes, loads, and other factors used in performing these services. 

PART 3 - EXECUTION 

3.1 - CONTRACTOR'S REVIEW 

A. Action and Informational Submittals:  Review each submittal and check for coordination with other 
Work of the Contract and for compliance with the Contract Documents.  Note corrections and field 
dimensions.  Mark with approval stamp before submitting to Engineer. 

B. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name and 
location, submittal number, Specification Section title and number, name of reviewer, date of 
Contractor's approval, and statement certifying that submittal has been reviewed, checked, and approved 
for compliance with the Contract Documents. 

3.2 - ENGINEER'S ACTION 

A. Action Submittals:  Engineer will review each submittal, make marks to indicate corrections or 
revisions required, and return it.  Engineer will stamp each submittal with an action stamp and will mark 
stamp appropriately to indicate action, as follows: 

1. Action Code 1 - No Exceptions Taken 
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2. Action Code 2 - Correct as Noted 
3. Action Code 3 - Revise and Resubmit 
4. Action Code 4 - Rejected 

B. Informational Submittals:  Engineer will review each submittal and will not return it, or will return it if 
it does not comply with requirements.  Engineer will forward each submittal to appropriate party. 

C. Partial submittals prepared for a portion of the Work will be reviewed when use of partial submittals has 
received prior approval from Engineer. 

D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned for 
resubmittal without review. 

E. Submittals not required by the Contract Documents may be returned by the Engineer without action. 

END OF SECTION 
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SECTION 015000  

TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

 

A. General: During the construction period various types of services are necessary to record 

or support the construction process, which are not an integral part of the final con-

struction. Provide temporary facilities and controls in accordance with the Contract Doc-

uments. 

 

B. Scope of Work includes but is not limited to: 

a) Layout and measurements. 
b) Staging areas. 

c) Rubbish removal. 

d) Safety, protection and security. 

e) Temporary toilets. 

f) Water Service 

g) Temporary scaffolding, ladders, stairs, hoists, etc.  

h) Site fence. 

i) Temporary closures 

j) Labor disputes 

k) Temporary light and power 

l) Temporary heat 

m)  Ventilation and Humidity Control 

1.2 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

B. Ladders, scaffolds, planks, hoists and similar items required for a specific item of work 

shall be part of that Scope of Work 

1.3 QUALITY ASSURANCE 

A. Codes: Comply with applicable Building Code and Standards.  

B. Standards: Comply with the State and Local Board of Health, Environmental Protection 

Agency, Fire Department and other applicable standards. 
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C. Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect each 

temporary utility before use. Obtain required certifications and permits. 

D. Accessible Temporary Egress: Comply with applicable provisions in the U.S. Architectural & 

Transportation Barriers Compliance Board's ADA-ABA Accessibility Guidelines and 

ICC/ANSI A117.1. 

1.4 SUBMITTALS 

A. Refer to Section 01330 or certain individual items of this section. 

1.5 PRODUCT HANDLING 

A. Maintain temporary facilities and controls in proper safe condition throughout progress of the 

Work. 

1.6 SUMMARY 

A. Section includes requirements for temporary utilities, support facilities, and security and 

protection facilities. 

B. Related Requirements: 

1. Section 011000 "Summary" for work restrictions and limitations on utility interruptions. 

PART 2 - PRODUCTS AND EXECUTION 

2.1 TEMPORARY FACILITIES INSTALLATION  

A. General: Installation and removal of and use charges for temporary facilities shall be included in 

the Contract Sum unless otherwise indicated. Allow other entities to use temporary services and 

facilities without cost, including, but not limited to Martinez Couch and Associates, testing 

agencies, and authorities having jurisdiction. 

B. Layout and Measurements:  

1. Use of Data Furnished: Boring, and survey data made available to the Contractor is 

for information only, and the Contractor shall use his own judgment as to the 

actual conditions. He is warned that reliance on the information presented is at his 

own risk, and neither the Owner, State, nor the Engineer and his consultants will 

be liable for errors relating to such data. 

2. Additional Data Required By Contractor: The Contractor may make borings or 

drive test pits he requires to verify the conditions at the site at his own expense. The 

location and size of such exploratory holes will be subject to approval by the 

Engineer. 
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3. Protection of Survey: Land monuments, bench marks, survey points and other 

such references shall be protected from damage unless and until their removal is 

authorized. If they are disturbed, they shall be replaced in their proper positions. 

4. Measurements: Take measurements of the work and be responsible for it. 

a. Discrepancies: Thoroughly examine the drawings and specifications, 

carefully checking the figured dimensions, before commencing work, and 

report to the Engineer if any discrepancy,   error, or defect appears. 

b. Dimensions: If figured dimensions are lacking on the drawings, the Engineer 

will supply them. 

C. Staging Area: 

1. Scope: Access and staging areas for purposes of this Contract shall be confined to 

areas as directed by the Owner or Engineer within the property boundary. 

2.  Location of Apparatus: The locations of material,  apparatus, equipment, 

fixtures, piping outlets, etc., are not specified. The actual location shall be as 

directed or as required to suit the conditions at the time of installation. Before 

installation, the Contractor shall consult the Engineer and ascertain the actual location. 

3. Provide temporary storage sheds if necessary,  and other storage facilities on the job 

site for the storage of materials that may be subject to weather damage when 

interior or covered space is not available.  

4. Provide for adequate timber bridging and planking or other suitable means as 

required for legal egress, and for the safeguarding of existing paving, walks and 

curbs, structures and utilities from damage due to construction vehicle traffic. 

Safeguard existing conditions from damage during construction. Repair or replace the 

damaged existing surroundings within the designated access and staging areas 

which is needed to remain in place and which is damaged by operations under this 

Contract. 

5. Do not encumber the premises nor overload the structures beyond their allowable 

design live load with his/her apparatus, storage of materials and the operation of his/her 

workmen, and shall be confined within the limits designated by the Owner or 

Engineer. 

D. Rubbish Removal: 

1. Clean-up debris, rubbish and old materials resulting from the Work on a daily basis. 

2. Cleaning Responsibility:  Remove from the work area of building and site debris, 

resulting from the work daily or as often as necessary if it interferes with the work 

or staging area under the contract or presents a fire hazard.  No rubbish or debris 

shall be dropped from a height of more than 6 feet, or thrown out of windows or 

openings without a chute. An adequate number of cleaning personnel shall be 

provided during working hours, who shall keep areas within and adjacent to the 

building free from dust and loose dirt by sweeping and wet mopping. 

3. Rubbish Disposal: Furnish containers at central collection locations as designated 

by the Owner or Engineer on the site to receive construction debris. Cost of 

containers, removal and disposal charges shall be paid by the Contractor. 

Containers shall be removed as often as necessary to minimize interference with 

work in progress. 

4. Clean the site around the building and maintain it clean and free from food and 

beverage containers, waste and other debris. Provide and rigidly enforce the use of 

waste receptacles by construction personnel. Burning of refuse is not permitted. 
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5. Salvage Materials:  Construction salvage materials, not indicated items elsewhere to 

be returned to the Owner, shall become the property of the Contractor and shall be 

taken from the premises. Storage of materials and equipment on the site, other than 

for this project, will not be permitted. 

 

E. Safety, Protection and Security: 

1. Provide safety and protection in accordance with Contract Documents. 

 

2. Protection:  Protection shall be maintained for the duration of the Project and shall 

include: 

a. Weather Protection: Arrange to provide protection against rain, wind, 

storms, frost, heat and other weather conditions, so as to maintain work, 

materials, apparatus and fixtures free from injury or damage. At the end of 

each day's work items likely to be damaged shall be covered. Remove snow 

and ice for the proper protection and/or execution of the construction work. 

b. Protection of Finished or Existing Work: Provide protection for the finished 

work.  Finished or Existing floors that will remain shall be protected from 

traffic or construction work by covering with materials approved by the 

finish manufacturer. Finished construction and materials shall be protected 

from rain, snow and windstorm damage throughout the construction period. 

c. Fire Protection: Maintain fire-fighting equipment for the duration of 

construction in accordance with the requirements of the Fire Department 

and the Insurance Underwriters and subject to approval of the Owner's 

insurance agent. . Provide fire extinguishers as required by the local Fire 

Department and the Building Code. Coordinate with existing firefighting 

equipment in existing building. 

d. Volatile Liquids: Bulk storage of volatile liquids shall be outside the 

building at designated location. Only as much volatile liquid shall be allowed 

within the building at any given time as is needed for that day's operation. 

e. Vermin and Rodent Control: Prevent the infestation and multiplication of 

vermin and rodents, and, if necessary, employ an exterminator to rid the 

premises of them if there is evidence that they exist. 

f. Dust Protection: Prevent the nuisance of dust to the surrounding areas, and 

provide coverings o r  water sprinkling materials and equipment as required 

for such dust prevention for the work. 

g. Structural Alterations: Do not permit endangering work by excavation or 

otherwise and shall not cut or alter the work without the consent of the 

Structural Engineer. Written instruction shall be obtained from the 

Structural Engineer's representatives before cutting beams or other structural 

members, arches, lintels, etc. 

 

3. Protection of Adjacent Property : 

a. Scope:  Take necessary precautions to protect public and private property on  

or  adjacent  to  the  job  site,  including  utilities,  street  signs,  light 

standards, hydrants, pavements and walks, planting and natural features, 

against damage or injury including settlement or collapse. 

99



The State of Connecticut Department of Housing   Bid Documents  

Community Development Block Grant  Project# 2183 

Disaster Recovery Program (CDBG-DR)  164 Folino Drive  

Owner Occupied Rehabilitation and Rebuilding Program Bridgeport, CT 

 

MCA Project No.   Temporary Facilities and Controls 

33-262-2183  01 50 00 

 

b. Building Damage: Should damage result to structures or property, the 

Contractor shall correct or repair it without undue delay and to the complete 

satisfaction of the Owner. No "Waiver of Responsibility" for incomplete, 

inadequate or defective adjoining work will be accepted unless otherwise 

stated by the Engineer. 

c. Excavation Damage: Maintain the existing and adjoining structures safety. 

Concrete or rock excavation in the proximity of the adjoining structures 

shall be done by line drilling. Existing footings and foundation work exposed 

shall be underpinned as directed by Engineer. Prevent damage to pipes, 

conduits, wires, cables or structures above or below ground. 

d. Site Damage:  Repair and restoration of existing roads, pavements, walks, 

curbs, manholes, hydrants,  light  standards,  street  signs,  catch  basins, 

railings and plantings, and other construction or surfaces required due to the  

work  under  this  contract  shall  be  included  in the  work  under  the 

Contract even if  not specifically  called for  in the various sections of the 

Specifications. Repair and restoration work shall match existing work. 

Costs incurred in repair work, including permits, bonds and supervision by 

public authorities, shall be borne by the Contractor causing the damage. 

 

4. Welding & Cutting: 

a. Handling of Welding Materials: The handling and storage of welding 

materials, acetylene and oxygen tanks, burners, and other equipment required 

for the execution of welding and cutting work at the job shall be subject to 

the approval of the Building Department and Fire Marshal. 

b. Welding Standards: Work shall be performed in accordance with the standard 

specifications of the American Welding Society. 

c. Fire Protection: Welders shall take precautions required to prevent fires as a 

result of his/her operations. When welding tools or torches are in used, the 

Contractor shall have available, in the immediate vicinity of the work, a fire 

extinguisher of the C02 type. The fire extinguisher shall be provided and 

maintained by the Installer. Fuel for cutting and heating torches shall be gas 

only, and shall be contained in Underwriters Laboratory listed containers.

 Storage of gas shall be in locations approved by the Fire Department. 

 Provide fireproofed tarpaulins where applicable at welding and cutting 

operations. 

d. Power: The Owner will not provide power for electric welders. 

 

5. Tree Protection: Trees identified by the Owner or Engineer to remain must be 

protected by the Contractor during the construction period. Avoid driving vehicles 

or storing materials within the tree root area and excavating in the root area unless 

accepted by the Owner or Engineer. 

 

6. Security: The Contractor shall secure his/her tools, materials and assemblies.  Claims 

shall not be made against the Owner or Engineer for equipment or tool losses or 

damage to installed assemblies. 

F. Temporary Toilets: 
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1. Chemical Toilets: The Contractor shall provide and maintain temporary enclosed 

and weatherproof chemical toilets located on the site. Use of the owner’s toilets by 

construction personnel within occupied areas of the building is not permitted. 

2. Cleaning of Toilets: Toilets shall be maintained in a clean and sanitary condition 

and shall conform to the requirements of the local Department of Health and Labor 

requirements. Toilets shall be pumped and cleaned a minimum of once per week. 

G. Water Service:  

1. Water shall be available for the various trades as coordinated with the property 

Owner.   Prevent freeze-ups.  Have water available for the various trades during the 

normal working periods and for fire prevention purposes. 

2. Cost: the Owner shall pay the cost of water. 
 

H. Temporary Scaffolding, Ladders, Stairs, Hoists, Etc.: 

1. Scope: Coordinate the installation and maintenance and safety of temporary stairs, 

ladders, ramps, scaffolds, runways, sidewalk bridges, fences, derricks, hoists, 

chutes, and other such operational facilities as may be needed for the proper 

execution of the work. Apparatus, equipment and construction shall meet the 

requirements of the Labor Law and other State and local Building Department 

Requirements. 

2. Scaffolding: Coordinate the location, erection, maintenance and removal of 

scaffolding and other temporary facilities as required for the proper installation of 

the work. 
3. Hoists and/or Crane: (for General Use) Coordinate and maintain the use of 

conventional construction hoists of sufficient size and capacity to raise materials 
and equipment and give access to construct ion levels.  

I. Site Fence, if applicable: 

1. Location: A site fence shall be installed by the Contractor at the construction site 

perimeter and adjacent staging areas if required by the contract documents. New 

construction work, including trailer and staging shall be contained within the site 

fence. 

2. Type :  Provide either of the following types : 

a. Woven Wire Mesh: 6'-0" high with gates and required bracing. 

b. Maintain fence and gates during entire construction period in a neat and 

orderly way free of graffiti or unauthor ized signs. 

J. Temporary Closures: 

1. Take special precautions against damage to materials and work installed in cold or 

freezing weather, by providing adequate special heat and/or covering to prevent 

damage by the elements.   

2. Temporary Partitions: (adjacent to occupied areas) after relocation of occupancy 

from spaces requiring access, provide temporary partitions to isolate occupied areas 

from work areas. Temporary partitions shall be of gypsum board on suitable studs 

and shall not interfere with the emergency exit requirements of occupied areas. 

3. Exterior partitions shall be suitably weather protected insulated and otherwise 

sealed off to prevent dirt and weather infiltration. 

4. Interior  partitions  shall  be  suitably  sealed to  limit  noise  and  dirt  infiltration. 
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K. Labor Disputes: 

1. Notifications: Immediately notify the Engineer of actual or impending labor 

disputes that may affect or is affecting the schedule of the Work. Take 

appropriate measures to eliminate or minimize the effect of such labor dispute on 

the schedule, including but not limited to, such  measures  as: promptly seeking 

appropriate injunctive relief; filing appropriate charges with the National Labor 

Relations Board under the applicable provisions of the Labor Management 

Relations Act of 1947, as amended ; filing appropriate damage actions; taking such 

measures as establishing a reserved gate , where appropriate; seek other sources or 

supply or service; and other measures that may be appropriately utilized to limit or 

eliminate the effect of the labor dispute . 

2.  Damage - Time Extension: To the extent the Contractor fails to promptly 

initiate measures that are appropriate, no extension of time for completion shall 

be allowed. In addition, any delay impact on any Contractor's schedule or on the 

schedule for the Project, which is a direct result of such failure, shall be considered 

as a Contractor caused delay under applicable provisions of the Contract. The 

rights and remedies provided in this paragraph are in addition to other rights or 

remedies provided by law or under this Contract. The Contractor shall include this 

clause in every Contract, together with a requirement that Sub-Subcontractors 

include a substantially similar clause in each lower tier subcontract. 

L. Temporary Light and Power: 

1. Scope: The C ontractor shall provide labor, materials, tools, appliances, and 

equipment and perform operations necessary for the complete execution of a 

separate system of temporary electric light and power throughout the project 

suitable for supplying electrical energy for illumination and for power tools and 

equipment. Such system shall be installed and maintained in place as needed and 

removed promptly as its necessity ceases to exist. Maintaining shall and include 

energizing and de-energizing the electrical systems each working day, and turning 

on and off of lights daily. 
2.  

3. Lighting Standards: The minimum temporary lighting to be provided, and 

maintained in each room and changed as needed when interior walls are being 

erected as directed by OSHA standards. Temporary lighting must be maintained 

for twenty-four (24) hours a day, and seven (7) days a week at stairs and corridors 

below ground. In other spaces, temporary lighting and power shall be energized 

approximately thirty (30) minutes before the starting time and after the quitting time 

of the latest stopping unless otherwise directed by code. 

4. Wiring Standards: Temporary wiring and equipment shall conform to the requirements 

of the National Electrical Code, regulations of the Building Code.  
 

5. Energy Costs: The Owner shall pay the Electric Utility bills, as they become due, 

for electric energy used for temporary lighting and power to perform work in 

the building. 

6. Other Costs: The Contractor responsible for the other costs in connection with 

providing and maintaining the temporary electrical power system. 
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M. Temporary Heat: 

1. Scope of Enclosed Building Protection: Prior to the winter weather protection as 

required to accomplish the following : 

2. To protect the finish work. 

3. If the heat not available from existing heating plant, the Contractor is responsible to 

provide sufficient heat so that the work can be accomplish in accordance with the 

Contract. 

4. Cost: If the other than existing plant used for heat the Contractor shall pay for 

temporary heat equipment, safety provisions and fuel charges. 

5. Damage Due to Lack of or Improperly Operated Temporary Heat: Maintain heat to 

prevent damage due to frost and freezing during the period when temporary heat is 

needed. Prevent damage due to defective equipment or the use of equipment, including 

but not limited to damage such a stains, smudges, soot or fire, and repair damage in 

a manner satisfactory to the Owner and Engineer. 

N. Ventilation and Humidity Control (Where necessary for project work): Provide temporary 

ventilation required by construction activities for curing or drying of completed installations or 

for protecting installed construction from adverse effects of high humidity. Select equipment 

that will not have a harmful effect on completed installations or elements being installed. 

Coordinate ventilation requirements to produce ambient condition required and minimize 

energy consumption. 

1. Provide dehumidification systems when required to reduce substrate moisture levels to 

level required to allow installation or application of finishes. 

2.2 SUPPORT FACILITIES INSTALLATION 

A. General: Comply with the following: 

1. Maintain support facilities until Architect schedules Substantial Completion inspection. 

Remove before Substantial Completion. Personnel remaining after Substantial 

Completion will be permitted to use permanent facilities, under conditions acceptable to 

Owner. 

B. Traffic Controls: Comply with requirements of authorities having jurisdiction. 

1. Protect existing site improvements to remain including curbs, pavement, and utilities. 

2. Maintain access for fire-fighting equipment and access to fire hydrants. 

C. Parking: Use designated areas of Owner's existing parking areas for construction personnel. 

 

2.3 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Environmental Protection: Provide protection, operate temporary facilities, and conduct 

construction as required to comply with environmental regulations and that minimize possible 

air, waterway, and subsoil contamination or pollution or other undesirable effects. 
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1. Comply with work restrictions specified in Section 011000 "Summary." 

B. Tree and Plant Protection: Install temporary fencing located as indicated or outside the drip line 

of trees to protect vegetation from damage from construction operations. Protect tree root 

systems from damage, flooding, and erosion. 

C. Barricades and Warning Signs: Comply with requirements of authorities having jurisdiction for 

erecting structurally adequate barricades, including warning signs. 

D. Temporary Egress: Maintain temporary egress from existing occupied facilities as indicated and 

as required by authorities having jurisdiction. 

E. Prohibit smoking in construction areas. 

F. Develop and supervise an overall fire-prevention and -protection program for personnel at 

Project site. Review needs with local fire department and establish procedures to be followed. 

Instruct personnel in methods and procedures. Post warnings and information. 

2.4 MOISTURE AND MOLD CONTROL 

A. Contractor's Moisture-Protection Plan: Avoid trapping water in finished work. Document 

visible signs of mold that may appear during construction. 

B. Exposed Construction Phase: Before installation of weather barriers, when materials are subject 

to wetting and exposure and to airborne mold spores, protect as follows: 

1. Protect porous materials from water damage. 

2. Protect stored and installed material from flowing or standing water. 

3. Keep porous and organic materials from coming into prolonged contact with concrete. 

4. Remove standing water from decks. 

5. Keep deck openings covered or dammed. 

C. Partially Enclosed Construction Phase: After installation of weather barriers but before full 

enclosure and conditioning of building, when installed materials are still subject to infiltration 

of moisture and ambient mold spores, protect as follows: 

1. Do not load or install drywall or other porous materials or components, or items with 

high organic content, into partially enclosed building. 

2. Keep interior spaces reasonably clean and protected from water damage. 

3. Periodically collect and remove waste containing cellulose or other organic matter. 

4. Discard or replace water-damaged material. 

5. Do not install material that is wet. 

6. Discard, replace, or clean stored or installed material that begins to grow mold. 

7. Perform work in a sequence that allows any wet materials adequate time to dry before 

enclosing the material in drywall or other interior finishes. 

D. Controlled Construction Phase of Construction: After completing and sealing of the building 

enclosure but prior to the full operation of permanent HVAC systems, maintain as follows: 
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1. Control moisture and humidity inside building by maintaining effective dry-in conditions. 

2. Use temporary dehumidifiers or permanent HVAC system, if available to control 

humidity. 

3. Comply with manufacturer's written instructions for temperature, relative humidity, and 

exposure to water limits. 

a. Hygroscopic materials that may support mold growth, including wood and 

gypsum-based products, that become wet during the course of construction and 

remain wet for 48 hours are considered defective. 

b. Measure moisture content of materials that have been exposed to moisture during 

construction operations or after installation. Record readings beginning at time of 

exposure and continuing daily for 48 hours. Identify materials containing moisture 

levels higher than allowed. Report findings in writing to Architect. 

c. Remove materials that cannot be completely restored to their manufactured 

moisture level within 48 hours. 

2.5 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and 

abuse, limit availability of temporary facilities to essential and intended uses. 

B. Maintenance: Maintain facilities in good operating condition until removal. 

1. Maintain operation of temporary enclosures, heating, cooling, humidity control, 

ventilation, and similar facilities on a 24-hour basis where required to achieve indicated 

results and to avoid possibility of damage. 

C. Temporary Facility Changeover: Do not change over from using temporary security and 

protection facilities to permanent facilities until Substantial Completion. 

D. Termination and Removal: Remove each temporary facility when need for its service has ended, 

when it has been replaced by authorized use of a permanent facility, or no later than Substantial 

Completion. Complete or, if necessary, restore permanent construction that may have been 

delayed because of interference with temporary facility. Repair damaged Work, clean exposed 

surfaces, and replace construction that cannot be satisfactorily repaired. 

1. Materials and facilities that constitute temporary facilities are property of Contractor.  

 

2. Remove temporary roads and paved areas not intended for or acceptable for integration 

into permanent construction. Where area is intended for landscape development, remove 

soil and aggregate fill that do not comply with requirements for fill or subsoil. Remove 

materials contaminated with road oil, asphalt and other petrochemical compounds, and 

other substances that might impair growth of plant materials or lawns. Repair or replace 

street paving, curbs, and sidewalks at temporary entrances, as required by authorities 

having jurisdiction. 
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3. At Substantial Completion, repair, renovate, and clean permanent facilities used during 

construction period. Comply with final cleaning requirements specified in 

Section 017700 "Closeout Procedures." 

END OF SECTION 015000 
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SECTION 01 77 00 
 

CLOSEOUT PROCEDURES 

PART  1  GENERAL 

1.1  SECTION INCLUDES  

A. Substantial Completion Procedures. 

B. Final Completion Procedures. 

C. Requirements for Operating and Maintenance Manuals. 

D. Requirements for Warranties. 

E. Requirements for Commissioning , Testing, and Inspection Records. 

F. Final Cleaning. 

1.2  SUBMITTALS 

A. Submit under provisions of Section 01 33 00. 

B. Manufacturer's data sheets on each cleaning product to be used, including: 
1. Material descriptions, dimensions, and profiles. 
2. Preparation instructions and recommendations. 
3. Storage and handling requirements and recommendations. 
4. Application methods. 

C. Material Safety Data Sheets (MSDS), where appplicaple. 

D. Contractor’s List of Incomplete Items. 

E. Certified List of Incomplete Items. 

F. Labor Warranties. 

G. Product Warranties. 

H. Product Operating and Maintenance Manuals. 

I. Project Records: Commissioning, Testing, and Inspection Records. 

J. Owner Acceptance Letter. 

1.3  SUBSTANTIAL COMPLETION PROCEDURES 

A. Contractor’s List of Incomplete Items: Prepare and submit a list of items to be completed and 
corrected (Contractor’s Punch List), indicating the value of each item on the list and reasons why the 
work is incomplete. 

B. Submittals Prior to substantial Completion: Complete the following prior to requesting inspection for 
determining date of substantial completion. List items below that are incomplete at time of request. 
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1. Submit closeout submittals, including project record documents, operation and maintenance 
manuals, warranties, final certifications, and similar final record information. 

C. Procedures prior to Substantial Completion: Complete the following prior to requesting inspection for 
determining date of substantial completion. List items below that are incomplete at time of request. 
1. Instruct owner’s personnel in operation, adjustment, and maintenance of products, equipment, 

and systems. 
2. Terminate and remove temporary facilities from project site, along with mockups, construction 

tools, and similar elements. 
3. Complete final construction cleaning (broom sweep), including touch up painting. 
4. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual defects. 

1.4  FINAL COMPLETION PROCEDURES 

A. Preliminary Procedures: Before requesting final inspection for determining final completion, complete 
the following: 
1. List of incomplete items: Submit certified copy of MCA substantial completion inspection list 

of items to be completed of corrected (punch list), endorsed and dated by MCA. Certified copy 
of the list shall state that each item has been completed or otherwise resolved for acceptance. 

B. Inspection: Submit a written request for final inspection to determine acceptance. On receipt of 
request, MCA will either proceed with inspection or notify contractor of unfulfilled requirements. 
MCA will prepare a final certificate for payment after inspection or will notify contractor of 
construction that must be completed or corrected before certificate will be issued. 
1. Request reinspection when the work identified in previous inspections as incomplete is 

completed or corrected. 

1.5  LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Organization of List: Include name and identification of each space and area affected by construction 
operations for incomplete items and items needing correction including, if necessary, areas disturbed 
by contractor that are outside the limits of construction. 
1. Organize list of spaces in sequential order, starting with exterior areas first. 
2. Organize items applying to each space by major element, including categories for ceiling, 

individual walls, floors, equipment’s, and building systems. 
3. Submit list of incomplete items, including item values, in MS excel electronic file format. 

1.6  SUBMITTAL OF PROJECT WARRANTIES 

A. Time of submittal: Submit written warranties on request of MCA for designated portions of work 
where commencement of warranties other than date of substantial completion is indicated, or when 
delay in submittal of warranties might limit Owner’s rights under warranty. 

B. Warranty documents to be provided to Owner in hard copy format.  Photo copies or scanned PDF 
versions of the warranty documents shall be provided to MCA for file submission to  

PART  2   PRODUCTS 

2.1  CLEANING AGENTS AND MATERIALS, GENERAL 

A. Use cleaning materials and agents recommended by manufacturer or fabricator of the surface to be 
cleaned. Do not use cleaning agents that are potentially hazardous to health or property or that might 
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damage finished or unfinished surfaces. 

PART  3  EXECUTION 

3.1  FINAL CLEANING 

A. General: Perform final cleaning. Conduct cleaning and waste-removal operations to comply with local 
laws and ordinances and federal and local environmental and antipollution regulations. 

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each surface 
or unit to condition expected in an average residential building.  Comply with manufacturer’s written 
instructions. 
1. Clean project site, yard, and grounds, in areas disturbed by construction activities, including 

landscape development areas, of rubbish, waste material, litter, and other foreign substances. 
2. Remove tools, construction equipment, machinery, and surplus material from project site. 
3. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free of stains, 

films, and similar foreign substances. Avoid disturbing natural weathering of exterior surfaces. 
Restore reflective surfaces to their original condition. 

4. Vacuum carpet and similar soft surfaces, removing debris and excess nap; clean according to 
manufacturer’s recommendations if visible soil or stains remain. 

5. Clean transparent materials, including mirrors and glass in doors and windows. Remove glazing 
compounds and other noticeable, vision-obscuring materials. Replace chipped or broken glass 
and other damages transparent materials. 

6. Remove labels that are not permanent. 
7. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency. 
8. Leave project clean and ready for occupancy. 

3.2  REPAIR OF THE WORK 

A. Complete repair and restoration operations before requesting inspection for determination of final 
completion. 

B. Repair or remove and replace defective construction. Repairing includes replacing defective parts, 
refinishing damaged surfaces, touching up with matching materials, and properly adjusting operating 
equipment. Where damaged or worn items cannot be repaired or restored, provide replacements. 
Remove and replace operating components that cannot be repaired. Restore damaged construction and 
permanent facilities used during construction to specified condition. 
1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, and other 

damaged transparent materials. 
2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces. Replace 

finishes and surfaces that already show evidence or repair or restoration. 
3. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and defective and noisy 

starters in fluorescent and mercury vapor fixtures to comply with requirements for new fixtures. 
 

END OF SECTION
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SECTION 02 41 19 
 

SELECTIVE DEMOLTION 

PART  1  GENERAL 

1.1  SECTION INCLUDES 

A. Demolition and removal of selected portions of building or structure. 

B. Demolition and removal of selected site elements. 

1.2  REFERENCES 

A. American National Standards Institute (ANSI/ASSE). 

B. State of Connecticut Department of Energy and Environmental Protection (CTDEEP). 

C. State of Connecticut Department of Environmental Protection (CTDEP). 

D. State of Connecticut Department of Public Health (CTDPH). 

E. Occupational Safety and Health Administration (OSHA). 

1.3  SUBMITTALS 

A. Landfill Records: Indicate receipt and acceptance of hazardous wastes by a landfill facility licensed to 
accept hazardous wastes. 

1.4  FIELD CONDIITONS 

A. Owner will occupy portions of building immediately adjacent to selective demolition area.  Conduct 
selective demolition so Owner's operations will not be disrupted. 

B. Hazardous Materials: It is not expected that hazardous materials will be encountered in the Work 
unless otherwise noted in the contract documents. 
1. If suspected hazardous materials are encountered, do not disturb; immediately notify MCA and 

Owner. Hazardous materials will be removed per the written directive of the CT DOH and 
under separate specification. 

C. Utility Service: Maintain existing utilities indicated to remain in service and protect them against 
damage during selective demolition operations. 

PART  2   PRODUCTS 

2.1  PERFORMANCE REQUIREMENTS 

A. Regulatory Requirements: Comply with governing EPA notification regulations before beginning 
selective demolition. Comply with hauling and disposal regulations of authorities having jurisdiction. 

PART  3  EXECUTION 

3.1  EXAMINATION 
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A. Verify that utilities scheduled to remain have been properly protected before starting selective 
demolition operations. 

B. Verify that utilities scheduled to be removed have been disconnected and capped before starting 
selective demolition operations. 

C. Survey existing conditions and correlate with requirements indicated to determine extent of selective 
demolition required. 

D. When unanticipated mechanical, electrical, or structural elements that conflict with intended function 
or design are encountered, investigate and measure the nature and extent of conflict.  Promptly submit 
a written report to MCA. 

3.2  UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS 

A. Existing Services/Systems to Remain: Maintain services/systems indicated to remain and protect them 
against damage. 

B. Existing Services/Systems to Be Removed, Relocated, or Abandoned: Locate, identify, disconnect, 
and seal or cap off indicated utility services and mechanical/electrical systems serving areas to be 
selectively demolished. 
1. Arrange to shut off indicated utilities with utility companies.
2. If services/systems are required to be removed, relocated, or abandoned, provide temporary

services/systems that bypass area of selective demolition and that maintain continuity of
services/systems to other parts of building.

3. Disconnect, demolish, and remove fire-suppression systems, plumbing, and HVAC systems,
equipment, and components indicated to be removed.

3.3  PREPARATION 

A. Site Access and Temporary Controls: Conduct selective demolition and debris-removal operations to 
ensure minimum interference with roads, streets, walks, walkways, and other adjacent properties. 

B. Temporary Facilities: Provide temporary barricades and other protection required to prevent injury to 
people and damage to adjacent properties. 

C. Temporary Shoring: Provide and maintain shoring, bracing, and structural supports as required to 
preserve stability and prevent movement, settlement, or collapse of construction and finishes to 
remain, and to prevent unexpected or uncontrolled movement or collapse of construction being 
demolished. 

3.4  SELECTIVE DEMOLITION, GENERAL 

A. General: Demolish and remove existing construction only to the extent required by new construction 
and as indicated. Use methods required to complete the Work within limitations of governing 
regulations and as follows: 
1. Neatly cut openings and holes plumb, square, and true to dimensions required.  Use cutting

methods least likely to damage construction to remain or adjoining  construction. Use hand 
tools or small power tools designed for sawing or grinding, not hammering and chopping, to 
minimize disturbance of adjacent surfaces. 

2. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring existing
finished surfaces. 
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3. Locate selective demolition equipment and remove debris and materials so as not to impose 
excessive loads on supporting walls, floors, or framing. 

4. Dispose of demolished items and materials promptly. 

B. Removed and Reinstalled Items: 
1. Clean salvaged items. 
2. Store items in area as coordinated with Owner. 
3. Protect stored items until reinstallation. 
4. Reinstall items in locations indicated. Comply with installation requirements for new materials 

and equipment. Provide connections, supports, and miscellaneous materials necessary to make 
item functional for intended use. 

C. Existing Items to Remain: Protect construction indicated to remain against damage and soiling during 
selective demolition. When permitted by Owner, items may be removed to a suitable, protected 
storage location during selective demolition and cleaned and reinstalled in their original locations after 
selective demolition operations are complete. 

3.5  DISPOSAL OF DEMOLISHED MATERIALS 

A. General: Except for items or materials indicated to be recycled, reused, salvaged, reinstalled, or 
otherwise indicated to remain Owner's property, remove demolished materials from Project site and 
legally dispose of them in an EPA-approved landfill. 
1. Do not allow demolished materials to accumulate on-site. 
2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and 

areas. 

B. Disposal: Transport demolished materials off Owner's property and legally dispose of them at a 
licensed transfer station. 

3.6  CLEANING 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective demolition 
operations. Return adjacent areas to condition existing before selective demolition operations began. 
 

END OF SECTION 
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SECTION 02 82 13 

ASBESTOS CONTAINING MATERIALS REMOVAL/DISPOSAL 

PART 1 – GENERAL 

1.1 RELATED DOCUMENTS 

A.“Asbestos Containing Materials Removal/Disposal Plan, 164 Folino Drive Bridgeport, CT 06606” 

PART 2 - PRODUCTS 

PART 3 - EXECUTION 

All work, labor, and materials shall conform to “Asbestos Containing Materials Removal/Disposal Plan, 164 Folino 
Drive Bridgeport, CT 06606” prepared by Chris Hudacek CT DPH Asbestos Project Designer License #000239 
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Environmental & Safety Consulting Engineers 

 

FSS Project #22214 

 

 

 

Asbestos Containing Materials 

Removal/Disposal Work Plan 

 

Community Development Block Grant – Disaster Recovery 

Owner Occupied Recovery and Rehabilitation Program 

 

Applicant #2183 

 

Basement Egress (Bilco
®
 type) Door Caulking 

164 Folino Drive 

Bridgeport, CT 06606 
 

 

Prepared For: 

 

Martinez Couch & Associates, LLC 

1084 Cromwell Ave. Suite A-2 

Rocky Hill, Connecticut 06067 

 

 

Prepared By: 

 

Facility Support Services, LLC 

2685 State Street 

Hamden, Connecticut 06517 

 

 

 

______________________________ 

Christopher Hudacek 

Asbestos Project Designer 

CT License No. 000239 

 

September 4, 2014 
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Asbestos Containing Materials 

Removal/Disposal Work Plan 

164 Folino Drive 

Bridgeport, CT 

 

2685 State Street ● Hamden, CT 06517 

Phone (203) 288-1281 ● Fax (203) 248-4409 

Website: www.fssteam.com 

The following work plan outlines the removal of approximately 15 linear feet of asbestos-containing 

exterior non-friable caulking from the perimeter of the basement egress (Bilco
®
 style) door system.  The 

exact quantity shall be confirmed at the time of the pre-bid walkthrough.  The site is located at 164 Folino 

Drive in Bridgeport, Connecticut.  The removal shall be conducted by a State of Connecticut licensed 

asbestos contractor.  A State of Connecticut licensed asbestos project monitor shall conduct a visual 

inspection of the area at the conclusion of the work to verify that the work has been thoroughly and 

successfully completed.  The Project Engineer (Martinez, Couch & Associates, LLC) has designated 

Facility Support Services, LLC to conduct project monitoring duties.  The removal of the materials in a 

non-friable condition that does not generate visible emissions does not require the use of a negative 

pressure enclosure.  If at any time during the removal process the asbestos containing material becomes 

friable, all removal work must cease and the material must then be treated as a regulated asbestos 

containing material following all applicable State and Federal Regulations for asbestos abatement.  All 

applicable sections of OSHA, EPA, and State of Connecticut Regulations shall be adhered to as part of 

this project including 29 CFR 1926.1101.  Prior to the commencement of site work; the Contractor, 

Project Engineer, and any other necessary personnel involved in the project shall attend the pre-removal 

meeting.  The exact date and time of this meeting shall be determined by the Project Engineer. 

 
ASBESTOS REMOVAL PROCEDURE – EXTERIOR BASEMENT DOOR CAULKING 
 

A. The Contractor shall have a designated "Competent Person" on the job at all times to 

ensure proper work practices throughout project. 

 

B. Contractor shall supply water, and a generator for electricity. 

 

C. GFCI devices shall be utilized for all electrical connections made as part of this project. 

 

D. Install one layer of 6-mil polyethylene sheeting to the ground on each side of the door 

where removal is taking place as a drop cloth.  Drop cloth shall extend at a minimum, at 

least 6 feet from the base of the door bulkhead. 

 

E. Establish regulated area to restrict access to only those authorized personnel. 

 

F. A remote personal decontamination facility shall be erected onsite and as near as possible 

to the regulated area, and shall consist of 3 stages and constructed according to 

1926.1101(j)(1)(i). 

 

G. Workers shall don the proper PPE prior to beginning the removal. 

 

H. Remove caulking materials using the following procedure: 

 

1. Wet the caulking with amended water, removal encapsulant, or detergent 

solution, so that entire surface is wet.  Do not allow puddle or run off to other 

areas.  If a removal encapsulant is used, use in strict accordance with 

manufacturer's instructions. 
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2685 State Street ● Hamden, CT 06517 

Phone (203) 288-1281 ● Fax (203) 248-4409 

Website: www.fssteam.com 
2 

 

2. Keep caulking materials continuously wet throughout removal operation. 

 

3. Remove caulking materials using a manual spade or stripping device.  

Continuously area with amended water, removal encapsulant or detergent 

solution.  Wet any debris generated as necessary to keep continuously wet. 

 

4. Place waste into properly sized and lined container with at least 2 layers of 6-mil 

poly sheeting for disposal as asbestos waste. 

 

5. Label all asbestos waste in accordance with OSHA 29 CFR 1926.1101(k)(8) as 

appropriate. 

 

6. A HEPA-filtered vacuum cleaner or wet cleaning technique shall be used to clean 

up the work area following abatement until there is no visible residue. 

 

7. All waste must be disposed of into dumpster by the end of each work day. 

 

I. After completion of all asbestos containing material removal work the Contractor shall 

conduct final cleaning, utilizing wet methods and HEPA vacuuming. 

 

J. Following final cleaning procedures, the Contractor shall remove poly drop cloth for 

disposal as asbestos waste. 

 

K. After all removal and cleaning procedures have been completed, the project monitor will 

visually determine that no dust, debris, or residue is present in the work area. 
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SECTION 02 83 19.13 

LEAD PAINT ABATEMENT 

PART 1 – GENERAL 

1.1 RELATED DOCUMENTS 

A.“Abatement Plan for 164 Folino Drive Bridgeport, CT” 

PART 2 - PRODUCTS 

PART 3 - EXECUTION 

All work, labor, and materials shall conform to “Abatement Plan for 164 Folino Drive Bridgeport, CT 06606” 
prepared by Gilbertco Lead Inspections, LLC. 
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Abatement Plan for 164 Folino Drive, Bridgeport, Ct   

 

Gilbertco Lead Inspections LLC                                                                             Page 1 

 

A. Background Information 

Date Plan Submitted: September 2, 2014 

Address of Property: 164 Folino Drive, Bridgeport, CT 

Plan Prepared by:     Owner Planner Project Designer  

Lead Planner / Project Designer 

Name: __Maureen Monaco____________ Certificate:  2152___ 

Telephone:  _1-800-959-2985____________________________ 

Address:  287 Main Street, Ansonia, CT 06401 ____________ 

Inspection Report Used to Develop Abatement Plan 

Date of Inspection: August 20, 2014 

Consultant Contractor: Gilbertco Lead Inspections LLC, 287 Main Street, Ansonia, 

CT 06401  Consultant Contractor # 270 

Telephone- 1-800-959-2985  

Inspectors:  Maureen Monaco- Lead Inspector Risk Assessor #1172   

B .  Owner  Information 

Name: Jacques Milorme  

Address:  164 Folino Drive,  Bridgeport, CT 

Telephone:   ___________ 
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Gilbertco Lead Inspections LLC                                                                             Page 2 

 

C. Resident Information 

Owner- Jacques Milorme and family  

Number of Children under six years old- none 

Will residents be relocated? Yes    No   

  

D. Abatement Contractor Information 

Who will conduct abatement? Owner Abatement Contractor 

Abatement contractor will submit all licenses and certifications of the company 

and individuals working on the property and give written notice to the Bridgeport 

Health Department at least five days prior to commencing the project. 

This is a Department of Housing and Urban Development Project receiving Storm 

Sandy Disaster Recovery funds therefore must go out to bid. Abatement 

Contractor to be determined. 

 

E. Repairs prior to Abatement 

Please Note: 

 Water leaks: Must be corrected prior to abatement regardless of the 

method of abatement. Uncorrected water leaks can cause encapsulating 

material to fail if the underlying lead painted surface deteriorates. Moisture 

can also cause paint on stripped surface (and unabated surface) to fail and 

expose lead residue that may remain on the substrate after stripping by 

heat, caustic chemicals, solvents or scraping. 
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 Heating Systems: Inadequate heat after abatement may lead to failure of 

encapsulants and paint. Therefore heating systems must be repaired. Prior 

to abatement, forced air systems must be shut down and sealed to prevent 

transport of lead contamination from the abatement area to other areas of 

the residence. 

What Components or Mechanical Systems Need To Be Repaired Prior To 

Abatement? 

 Water leaks, roof, plumbing, wall surfaces, etc.- Repairs to include interior 

ceiling and floor repair. 

 Heating Systems-   

 Electrical Systems 

 Any other conditions that require repair so as not to impede abatement.                   

No prior repairs required. 

 

F. Abatement Techniques To Be Used 

Identify which abatement techniques will be used on the attached forms. The 

three general strategies for lead paint abatement are removal, replacement, and 

encapsulation. See attached relevant forms. 

A. Removal ( REM): stripping of paint 

B. Replacement ( REP):  Architectural replacement components shall conform 

with all contract requirements and specifications. Product submittal shall conform 

with requirements of Section 01 33 00-Submittal Procedures.  

C. BARRIER: ( BAR): enclosure using approved materials such as siding or 

sheetrock. 
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D. Liquid Encapsulation: ( LENCAP) : Use of Connecticut approved encapsulant; 

technical information and MSDS attached. 

E. Cementitious Encapsulation ( CENCAP): provide technical information 

* Note: If rigid, liquid or cementitious encapsulants are to be used, the associated 

surfaces must be periodically monitored in the future per a schedule that is 

established within a lead management plan. Additionally liquid and  cementitious 

encapsulants must be authorized for use by the Connecticut Department of Public 

Health ( DPH) and listed on the DPH registry of Authorized Encapsulant Products. 

Paint Removal means the stripping of lead paint from the surfaces of 

components. The following are some of the paint removal processes that can be 

used; chemical stripping, mechanical stripping, and wet scraping/wet sanding. 

 Chemical stripping: there are a variety of paint removal products that are 

available from various manufacturers. Commonly the stripper is applied to 

the building component and later removes by manual scraping. All paint 

layers must be removed. Follow manufacturer’s direction on how to apply 

such products. 

 Mechanical stripping: This technique requires the use of power tools. 

Examples of such equipment are: needle guns, vibrating, belt, and rotary 

sanders. Abrasive blasting equipment and other types of impact strippers 

that employ the use of steel studs of different sizes and shapes, that rotate 

in an enclosed head to impact the painted surface. See manufacturer 

instructions on how to use this equipment. ( Note: Mechanically powered 

abatement equipment requires the use of HEPA-equipped vacuum 

attachments to remove dust generated during the use of the equipment). 

 Wet Scraping/wet sanding. Wet scraping or wet sanding manually removes 

loose and peeling lead paint. Paint chips and dust that are generated during 

these procedures, must be controlled, to avoid further distribution of 

contaminates to adjacent areas. Wet Scraping and sanding involves misting 
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the peeling paint before scraping or sanding, and thus reducing the amount 

of lead dust that is generated during these processes. Surfactants (wetting 

agents) may be added to the water to facilitate cleanup. 

 Heat Gun: This removal technique involves the softening of the paint with a 

heat gun and then scraping the paint off. To prevent vaporization of the 

lead contained in the paint, the temperature of the heat gun must not 

exceed 700 degrees Fahrenheit per DPH regulations. 

 

Replacement means the removal of components such as windows, doors and trim 

that have lead painted surfaces and the installation of new components that are 

fee of lead containing paint. Replacement may be feasible for many exterior and 

interior architectural components. Product submittal shall conform with 

requirements of Section 01 33 00- Submittal procedures. 

Encapsulation refers to the processes that make lead paint inaccessible, by 

covering or sealing lead painted surfaces. If the lead paint is peeling or 

deteriorating then some wet scraping and/or wet sanding is necessary prior to 

encapsulation. The following are some types of rigid encapsulation materials: 

gypsum dry wall, fiberglass, wool and vinyl siding. Seams must be sealed to 

prevent the escape of lead dust. Liquid and cementitious encapsulants must be 

listed on the DPH registry of Authorized Encapsulant Products, to be considered 

for use. 

The following cannot be used as encapsulants: 

 A new coat of paint or primer 

 Wall paper coverings 

 Contact paper 
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Any area that is to be abated must be properly contained with materials such as 6 

mil polyethylene sheeting to prevent further contamination of the dwelling or 

environment and to facilitate post abatement cleanup. 

G. Dates of Abatement Project 

 Estimated start date: October 1, 2014 

 Estimated completion date: December 1, 2014 

Note: Written notice shall be given to the local health department at least five 

days prior to actual starting date. 

 

H. Notification To Connecticut Historical Commission- if property is over 50 years 

old 

Year Built:  1968    Notification required?   Yes No  

 Address of Ct Historical Commission: 

 CT Commission of Culture and Tourism and Historic Preservation 
1 Constitution Plaza, Second Floor 

 Hartford, CT 06103 
 1-860-256-2800 
 
Date filed-  n/a 
 
I. Notification procedure   

Written notice will be given to the residents five working days prior to start date. 

The notice shall: 

 Inform the residents of their rights and responsibilities per the 

statutes and regulations 
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 Inform residents which surfaces or soil areas will be abated. 

Additionally, warning signs shall be posted at all entrances to and exits from the 

abatement area, prior to abatement. 

 J. Containment of Work Area ( Interior and Exterior) 

Movable objects belonging to residents must be removed from the abatement 

area. The belongings should be stored in an easily accessible location. 

Cover and seal all non-work surfaces with 6 mil polyethylene as follows; 

 a) non-movable objects 

 b) air systems heating, ventilation, and air conditioning 

 c) entrance to abatement  areas 

 d) floors 

 e) exterior grounds and surfaces ( use 6 mil polyethylene sheeting to 

prevent release of lead into the environment) 

Note: The contractor and/or owner is responsible for using the best available 

engineering controls to reduce the potential for emissions to the exterior of an 

abatement area. Engineering controls may include but not limited to, proper 

containment and control of the abatement are, provision of negative pressure 

within containment area, use of wet scraping/wet sanding methods and use of 

vacuum HEPA attached power tools. 

Describe proposed engineering controls: 

Polyethylene to cover ground when any exterior work is to be done.  

  

K. Cleaning After Lead- Based Paint Abatement ( Prior to Clearance Testing) 
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Procedure: 1. Wet clean  

    2. Carefully remove the polyethylene covering. 

    3. Use a COMMERCIAL HEPA vacuum and wash with TSP or 

other effective non-TSP cleaner. 

   4. After 24 hours from the time active abatement has ceased, 

HEPA vac again, rewash with TSP or other effective non-TSP cleaner and 

HEPA vac again. 

 

L. Waste Disposal ( Hazardous) 

 A. Materials associated with the abatement shall be disposed of as hazardous 

 waste with a  TCLP reading > 5 mg/l. The contractor shall obtain a small 

 quantity hazardous waste generator ID number from the State of CT DEP for 

 the site if hazardous waste exceeds 100 kilograms per month. Materials 

 associated with this abatement include: 

 Any lead containing or lead based paint debris 

 Wood painted with lead based paint 

 Stripped paint or paint chips 

 Painted wall or ceiling plaster 

 Painted concrete debris 

 B. Disposal of all hazardous waste shall comply with the requirements of 

Resource Conservation and Recovery Act ( RCRA). 

 C. Contractor can wipe clean polyethylene sheeting and dispose of it as 

construction debris. 

 D. Dumpsters containing hazardous waste are to be kept covered and locked 

when not in active use for lading of materials. 
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 E. All containers of hazardous lea bearing material shall carry the following 

label in accordance with 29 CFR 1926.62. 

HAZARDOUS LEAD WASTE 

Federal Law prohibits improper disposal. 
If found, contact the nearest police or public safety authority, 

or the U.S. Environmental Protection Agency 
Generator Information: 

Facility Name: 
Facility Address: 

Facility Phone Number: 
EPA ID / Manifest Document # __________ 

Accumulation Start Date:___________ 
EAP Waste # __________ 

HAZARDOUS WASTE SOLID NUMBERS 
ORM-E NA 9189 D008 

HANDLE WITH CARE 

Any questions regarding hazardous waste issues should be directed to: 

 State of CT- Dept of Environmental Protection, Waste Management Bureau, 79 

Elm Street, Hartford, CT 06106-5127 ,1- 860-424-3023 

M. Worker Protection 

Note: Workers must use proper personal protective equipment per the OSHA 

Lead in Construction Standard ( 29CFR 1926.62) and state regulation. Full body 

covering ( suits) with hood and shoe covering attached should be used to prevent 

lead dust contamination. Disposable coveralls that are used one time, provide 

effective protection. Indicate the level of protection that is to be provided: 

 Body Covering   Disposable

 Head Coveringhat  Disposable
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 Hand covering   Disposable 

 Shoe Covering    Disposable 

 Respirator w/HEPA Filter Type of respirator __________ 

Note: Neither smoking, eating, or drinking nor the application of cosmetic lip 

balm, is permitted within the work area. Use of personal clothing and foot wear is 

not permitted during abatement activities. 

Indicate available washing facilities.  Hand washingShowers 

 Bathroom sink water is available for handwashing; do not use kitchen sink for 

cleanup. 

N. Clearance Testing 

Prior to reoccupancy, a visual inspection of abatement areas is required and dust 

samples shall be collected and analyzed from floors and window sills in each area 

where abatement has occurred. This inspection and sampling must be performed 

by a certified lead inspector, certified lead inspector risk assessor or an authorized 

code enforcement official. 

Visual inspection and sampling to be performed by a certified lead risk 

assessor. 

 Maureen Monaco ,  IR  #1172 
 Gilbertco Lead Inspections LLC , CC # 270 
 287 Main Street, Ansonia, Ct 06401   
 1-800-959-2985               or 
 
 Facilities Support Services LLC 
 2685 State Street 
 Hamden, Connecticut 06517 
 1-203-288-1281 
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 Sampling to include window sill, window well, and floor to be sampled in each 

room where abatement work has taken place. 

Visual Inspection   to be performed by an authorized code enforcement 

official of the Bridgeport Health Department once reoccupancy criteria has been 

met.  

 

O. Soil Abatement-    

 1. For soil lead levels between 400 ppm and 5000 ppm 

   Plant grass or shrubbery to reduce exposure to bare soil. 

   Permanent barrier; examples asphalt or cement 

 Cover three to six inches with gravel or mulch-   

  Restrict access-   

   Excavate, remove and replace contaminated soil. Specify depth___.  

  Relocate play equipment 

 2. For soil lead levels over 5000 ppm 

 Excavate and disposal top two inches 

 Rototill soil 

  Cover area with lead free soil, mulch, stone, asphalt or other acceptable 

covering 
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Key:    PS- Paint Stabilization 

 BAR- Barriers 

 RESACC- restricted Access 

 REM- Paint Removal 

 REP- Replace with new 

 LEN- Liquid Encapsulate 

   

 

Room  

# 
Room Name Component Count Abatement 

Method 
Comments 

2 Living Room  Window well/Ext 
Sash 

1- Bay 
wnd 

REP Architectural replacement 
components shall conform with all 
contract requirements and 
specifications 

4 Kitchen  Window well/Ext 
Sash 

1 REP Architectural replacement 
components shall conform with all 
contract requirements and 
specifications 

5 Den Window  well/Ext 
Sash 

2 REP Architectural replacement 
components shall conform with all 
contract requirements and 
specifications 

6 Bath in Den Window well/Ext 
Sash 

1 REP Architectural replacement 
components shall conform with all 
contract requirements and 
specifications 

7 Laundry in Den Window well/Ext 
Sash 

1 REP Architectural replacement 
components shall conform with all 
contract requirements and 
specifications 

9 Bedroom 1  Window well/Ext 
Sash 

2 REP Architectural replacement 
components shall conform with all 
contract requirements and 
specifications 

10 Bedroom 2 Window well/Ext 
Sash 

3 REP Architectural replacement 
components shall conform with all 
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contract requirements and 
specifications 

11 Bedroom 3 Window well/Ext 
Sash 

3 REP Architectural replacement 
components shall conform with all 
contract requirements and 
specifications 

12 Bath Window well/Ext 
Sash 

1 REP Architectural replacement 
components shall conform with all 
contract requirements and 
specifications 

16 Exterior Kitchen door 
Threshold 

1 REM  

16 Exterior Rear Door /Door 
Jamb 

1 REP Architectural replacement 
components shall conform with all 
contract requirements and 
specifications 

16 Exterior Garage window 
Sash 

1 REP Architectural replacement 
components shall conform with all 
contract requirements and 
specifications 

16 Exterior Garage Door  2 REP Architectural replacement 
components shall conform with all 
contract requirements and 
specifications 
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SECTION 06 10 00 

 

ROUGH CARPENTRY 

 

PART  1  GENERAL 

1.1  SECTION INCLUDES 

A. Dimensional Lumber. 

B. Wall, Floor, and Roof Sheathing. 

C. Miscellaneous Lumber. 

D. Related Accessories. 

1.2  REFERENCES 

A. American Forest and Paper Association (AF&PA). 

B. American Lumber Standard Committee (ALSC). 

C. American National Standards Institute (ANSI/ASSE). 

D. ASTM International (ASTM). 

E. American Wood Preservers Association (AWPA). 

F. Douglas Fir Protection Association (DFPA). 

G. National Fire Protection Association (NFPA). 

H. National Lumber Grades Authority (NLGA). 

I. Northeastern Lumber Manufacturers Association (NeLMA). 

J. Occupational Safety and Health Administration (OSHA). 

K. Underwriters Laboratories (UL). 

L. West Coast Lumber Inspection Bureau (WCLIB). 

M. Western Wood Products Association (WWPA). 

PART  2  PRODUCTS 

2.1  WOOD PRODUCTS, GENERAL 

A. Lumber:  DOC PS 20 and applicable rules of grading agencies indicated. If no grading 

agency is indicated, provide lumber that complies with the applicable rules of any rules 

writing agency certified by the ALSC Board of Review. Provide lumber graded by an 
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agency certified by the ALSC Board of Review to inspect and grade lumber under the rules 

indicated. 

1. Factory mark each piece of lumber with grade stamp of grading agency. 

2. For exposed lumber indicated to receive a stained or natural finish, mark grade stamp 

on end or back of each piece. 

3. Provide dressed lumber, ss per local and national governing industry standards. 

B. Maximum Moisture Content of Lumber: As per local and national governing industry 

standards. 

C. Engineered Wood Products: Provide engineered wood products acceptable to authorities 

having jurisdiction and for which current model code research or evaluation reports exist that 

show compliance with building code in effect for Project. 

1. Allowable Design Stresses:  Provide engineered wood products with allowable design 

stresses, as published by manufacturer, that meet or exceed those indicated. 

Manufacturer's published values shall be determined from empirical data or by 

rational engineering analysis and demonstrated by comprehensive testing performed 

by a qualified independent testing agency. 

2.2  DIMENSION LUMBER FRAMING 

A. Non-Load-Bearing Interior Partitions: As per local and national governing industry 

standards. 

1. Application:  Interior partitions not indicated as load-bearing. 

2. Species: 

a. Mixed southern pine. 

b. Northern species. 

c. Eastern softwoods. 

d. Western woods. 

B. Framing Other Than Non-Load-Bearing Interior Partitions: As per local and national 

governing industry standards. 

1. Application:  Framing other than interior partitions. 

2. Species: 

a. Hem-fir (north). 

b. Southern pine. 

c. Douglas fir-larch. 

d. Mixed southern pine. 

e. Spruce-pine-fir. 

f. Douglas fir-south. 

g. Hem-fir. 

h. Douglas fir-larch (north). 

i. Spruce-pine-fir (south). 

2.3  WALL, FLOOR, AND ROOF SHEATHING 

A. Sheathing: As per local and national governing industry standards. 

1. Application: Wall sheathing. 

2. Application: Subflooring. 
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3. Application: Roof decking. 

4. Material: Match existing materials or comply with final install product instructions, 

specified industry standards and recommendations application. 

2.4  MISCELLANEOUS LUMBER 

A. General:  Provide miscellaneous lumber indicated and lumber for support or attachment of 

other construction, including the following: 

1. Blocking. 

2. Nailers. 

3. Cants. 

4. Furring. 

5. Grounds. 

B. For items of dimension lumber size, provide lumber per local and national governing 

industry standards. 

C. For concealed boards, provide lumber per local and national governing industry standards. 

following species and grades: 

1. Mixed southern pine. 

2. Eastern softwoods. 

3. Northern species. 

4. Western woods. 

2.5  FASTENERS 

A. General:  Provide fasteners as per local and national governing industry standards. 

PART  3  EXECUTION 

3.1  INSTALLATION, GENERAL 

A. Set rough carpentry to required levels and lines, with members plumb, true to line, cut, and 

fitted. Fit rough carpentry to other construction; scribe and cope as needed for accurate fit. 

Locate furring, nailers, blocking, grounds, and similar supports to comply with requirements 

for attaching other construction. 

B. Framing Standard: Comply with AF&PA's WCD 1, "Details for Conventional Wood Frame 

Construction," unless otherwise indicated. 

C. Framing with Engineered Wood Products: Install engineered wood products to comply with 

manufacturer's written instructions. 

D. Do not splice structural members between supports unless otherwise indicated. 

E. Comply with, specified industry standards and recommendations for installation of all 

applications. 

 

END OF SECTION 
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ARCHITECTURAL WOODWORK 

 

PART  1  GENERAL 

1.1  SECTION INCLUDES 

A. Cabinetry and Cabinetry Hardware. 

B. Wood Paneling. 

C. Exterior  and Interior Wood Trim and Casing. 

D. Related Accessories. 

1.2  REFERENCES 

A. Minimum standards for work in this Section shall be in conformity with the Architectural 

Woodwork Standards, latest edition, published jointly by the Architectural Woodwork 

Institute and the Woodwork Institute (AWI). 

B. American National Standards Institute (ANSI/ASSE). 

C. ASTM International (ASTM). 

D. Occupational Safety and Health Administration (OSHA). 

E. Underwriters Laboratories (UL). 

1.3  SUBMITTALS 

A. Product Data: For each type of factory-fabricated product.  

1.4  DELIVERY, STORAGE, AND HANDLING 

A. Deliver materials only when the project is ready for installation and the general contractor 

has provided a clean storage area. 

1. Delivery of architectural millwork shall be made only when the area of operation is 

enclosed, all plaster and concrete work is dry and the area broom clean. 

2. Maintain indoor temperature and humidity within the range recommended by the 

Architectural Woodwork Standards for the location of the project. 

1.5  WARRANTY 

A. Standard Manufacturers warranty for each type of factory-fabricated product.  

PART  2   PRODUCTS 

2.1  WOOD PRODUCTS, GENERAL 

A. Lumber shall be sound, kiln dried, and in accordance with the Architectural Woodwork 
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Standards requirements for its use and the Grade specified. 

B. Shall be lumber or sheet products of the species and Grade to match existing materials. 

C. Shall conform in finish width, thickness, and profile of lumber to match existing materials. 

D. Particleboard, MDF, and Plywood shall meet the requirements of the AWS for the Grade 

specified and their intended. 

E. Veneered components shall be in accordance with the Architectural Woodwork Standards 

requirements for the Grade specified use. 

F. Adhesives shall meet the requirements of the Architectural Woodwork Standards for its 

intended use. 

2.2  CABINETRY 

A. Cabinetry components to match existing, including the following: 

1. Shelving configuration. 

2. Drawer configuration. 

3. Trims, moldings, toe kicks and end panel configuration. 

B. Countertops to match existing, including the following: 

1. Cut-out configurations. 

2. Backsplash. 

3. Plywood substrates. 

4. Counter supports. 

C. Cabinetry hardware to match existing, including the following: 

1. Pulls. 

2. Drawer guides. 

3. Hinges. 

4. Door catches. 

5. Shelf supports. 

D. Plastic Laminates shall meet the requirements of the Architectural Woodwork Standards for 

its intended use. 

E. All finishes/colors of cabinetry and countertops to match existing. 

2.3  EXTERIOR TRIM 

A. Waterproof Type I adhesive is required. 

B. Sheet products shall be of exterior type. 

C. Nails and screws shall be corrosion-resistant. 

PART  3  EXECUTION 

3.1  EXAMINATION 
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A. Verify the adequacy and proper location of any required backing or support framing. 

3.2  INSTALLATION 

A. All work shall be secured in place, square, plumb, and level. 

B. All work abutting other building components shall be properly scribed. 

C. Mechanical fasteners used at exposed and semi-exposed surfaces, excluding installation 

attachment screws and those securing cabinets end to end, shall be countersunk. 

D. All nicks, chips and scratches shall be sanded out, filled and re-touched. Damaged items 

which cannot be repaired shall be replaced. 

 

END OF SECTION 
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SECTION 07 31 00 
 

ASPHALT ROOF SHINGLES 
 

PART  1  GENERAL 

1.1  SECTION INCLUDES 

A. Asphalt Roofing Shingles. 

B. Leak Barrier and Moisture Shedding Roof Deck Protection. 

C. Metal Flashing Associated with Shingle Roofing. 

D. Related Accessories. 

1.2  REFERENCES 

A. American National Standards Institute (ANSI/ASSE). 

B. Asphalt Roofing Manufacturers Association (ARMA). 

C. American Society of Civil Engineers (ASCE). 

D. ASTM International (ASTM). 

E. National Roofing Contractors Association (NRCA). 

F. Occupational Safety and Health Administration (OSHA). 

G. Sheet Metal and Air Conditioning Contractors' National Association (SMACNA). 

H. Underwriters Laboratories (UL). 

I. U.S. Green Building Council (USGBC). 

1.3  ACTION SUBMITTALS 

A. Submit under provisions of Section 01 30 00. 

B. Manufacturer's data sheets on each product to be used, including: 
1. Material descriptions, dimensions, and profiles. 
2. Preparation instructions and recommendations. 
3. Storage and handling requirements and recommendations. 
4. Installation methods. 

C. Submit Material Safety Data Sheets (MSDS) prior to commencement of work for review and 
for filing at job site as required. 

D. Selection Samples: Two complete sets of color cards representing manufacturer's full range 
of available colors and patterns. 
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1.4  QUALITY ASSURANCE 

A. Installer Minimum Qualifications: 
1. Installer shall be classified as an Authorized contractor as defined and certified by 

manufacturer. 

1.5  DELIVERY, STORAGE, AND HANDLING 

A. Store products in manufacturer's unopened labeled packaging until ready for installation. 

B. Store products in a covered, ventilated area, at temperature not more than 110 degrees F (43 
degrees C); do not store near steam pipes, radiators, or in sunlight. 

C. Store bundles on flat surface to maximum height recommended by manufacturer; store rolls 
on end. 

D. Store and dispose of solvent-based materials, in accordance with requirements of local 
authorities having jurisdiction. 

1.6  WEATHER CONDITIONS 

A. Proceed with work only when existing and forecasted weather conditions will permit work to 
be performed in accordance with manufacturer recommendations. 

1.7  WARRANTY 

A. Provide Manufacturer's standard warranty.  

PART  2  PRODUCTS 

2.1  MANUFACTURERS 

A. Acceptable Manufacturers:  Subject to compliance with requirements, available 
manufactures offering products that may incorporated into the Work include the following: 
1.   Atlas Roofing Corporation. 
2. CertainTeed Corporation. 
3. GAF. 
4. Owens Corning. 
5. PABCO Roofing Products. 

B. Substitutions: or approved equal. 

C. Requests for substitutions will be considered in accordance with Section 01 60 00. 
1. When submitting request for substitution, provide complete product data and sample 

warranty specified above under submittals, for each substitute product. 

2.2  ASPHALT SHINGLES 

A. Style:  3 Tab asphalt shingle or match existing. 
1. Shingle Thickness:  Match existing. 
2. Color:  Match existing or selected by Owner. 
3. Warranty: Match original warranty of existing materials. 

139



The State of Connecticut Department of Housing   Bid Documents  
Community Development Block Grant  Project# 2183 
Disaster Recovery Program (CDBG-DR)  164 Folino Drive  
Owner Occupied Rehabilitation and Rebuilding Program Bridgeport, CT 
 

MCA Project No.           Asphalt Roof Shingles 
33-262-2183                      07 31 00  

2.3  HIP AND RIDGE SHINGLES 

A. Hip and ridge cap shingle field fabricated from the same color and type of field shingle. 

2.4  STARTER STRIP 

A. Self sealing starter shingle designed for all roof shingles. 

2.5   UNDERLAYMENT 

A. #15 Roofing Underlayment: Water repellent breather type cellulose fiber building paper. 
Meets or exceeds the requirements of ASTM D 4869 Type I. 

B. Plywood Sheathing; replacement and/or repair of existing sheathing as required during 
course of construction. 

2.6  ACCESSORY PRODUCTS 

A. Fasteners 
1. Standard round wire shingle type, zinc-coated steel or aluminum; 10 to 12 gauge 

(3.416 mm to 2.657 mm for steel) (2.588 mm to 2.052 mm for aluminum), barbed or 
deformed shank, with heads 3/8 inch (9.5 mm) to 7/16 inch (11 mm) in diameter; 
length sufficient to penetrate at least 3/4 inch (19 mm) into solid wood or just through 
plywood or oriented strand board. 

B. Roofing Cement: 
1. Asphalt Roofing Cement: ASTM D 4586, Type II, asbestos free.  

C. Metal Flashing: 
1. 16 oz/sq ft (0.56 mm) copper sheet, complying with ASTM B 370. 
2. 0.032 inch (0.8 mm) aluminum sheet, complying with ASTM B 209. 
3. Use metal flashings at: 

a. Eave edges: Match existing materials. 
b. Rake edges: Match existing materials. 
c. Step flashing at chimneys, side walls and dormers: Match existing materials. 
d. Valleys: Match existing materials. 

D. Metal Flashing: 
1. Fabricate sheet metal flashing and trim to comply with recommendations in 

SMACNA's "Architectural Sheet Metal Manual" that apply to design, dimensions 
metal, and other characteristics of the item. 

PART  3  EXECUTION 

3.1  EXAMINATION 

A. Do not begin installation until roof deck has been properly prepared. 

3.2  REMOVAL OF EXISTING ROOFING 

A. Remove all existing roofing down to the roof deck. 
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B. Verify that deck is dry, sound, clean and smooth, free of depressions, waves and projections. 

C. Cover with sheet metal all holes over 1 inch (25 mm) diameter, cracks over 1/2 inch (12 
mm) in width, loose knots and excessively resinous areas. 

D. Replace damaged deck with new materials. 

E. Clean deck surfaces thoroughly prior to installation of eaves protection membrane and 
underlayment 

3.3  PREPARATION 

A. Clean deck surfaces thoroughly prior to installation of leak barrier and roof deck protection. 

B. At areas to receive leak barrier, fill knot holes and cracks with latex filler. 

3.4  INSTALLATION OF UNDERLAYMENT 

A. Install using methods recommended by manufacturer in accordance with local building 
code. When local codes and application instructions are in conflict, the more stringent 
requirements shall take precedence. 

B. Eaves: 
1. Place eave edge metal flashing tight with fascia boards; lap joints 2 inches (50 mm) and 

seal with plastic cement; nail at top of flange. 
2. Install leak barrier up the slope from eave edge to 36 inches from the edge or at least 24 

inches (610 mm) beyond the interior face of the warm exterior wall, whichever is 
greater; lap ends 6 inches (150 mm) and bond. 

C. Valleys: 
1. Install leak barrier at least 36 inches wide centered on valley; lap ends 6 inches (150 

mm) and seal. 
2. Where valleys are indicated to be "open valleys", install metal flashing over leak 

barrier before roof deck protection is installed; DO NOT NAIL THROUGH metal 
flashing; secure by nailing at 18 inches (457 mm) on center just beyond edge of 
flashing so that nail heads hold down edge. 

D. Hip and Ridge:  
1. Install leak barrier along entire lengths. If ridge vents are to be installed, position the 

leak barrier so that the ridge slots will not be covered. 

E. Penetrations: 
1. At vent pipes, install a 24 inch (610 mm) square piece of leak barrier lapping over roof 

deck protection; seal tightly to pipe. 
2. At vertical walls, install leak barrier extending at least 6 inches (150 mm) up the wall 

and 12 inches (305 mm) on to the roof surface lapping over roof deck protection. 
3. At skylights and roof hatches, install leak barrier up the sides of the frame and 12 

inches (305 mm) on to the roof surface on all sides, lapping over roof deck protection. 
4. At chimneys, install leak barrier around entire chimney extending at least 6 inches (152 

mm) up the wall and 12 inches (305 mm) on to the roof surface lapping over roof deck 
protection. 
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5. At rake edges, install metal edge flashing over leak barrier and roof deck protection; set 
tight to rake boards; lap joints at least 2 inches (50 mm) and seal with plastic cement; 
secure with nails. 

6. At hips and ridges, install leak barrier along entire lengths. If ridge vents are to be 
installed, position the leak barrier so that the ridge slots are not covered. 

3.5  INSTALLATION OF SHINGLES 

A. Install in accordance with manufacturer's instructions and requirements of local building 
code. 
1. Avoid breakage of shingles by avoiding dropping bundles on edge, by separating 

shingles carefully (not by "breaking" over ridge or bundles), and by taking extra 
precautions in temperatures below 40 degrees F (4 degrees C). 

2. Handle carefully in hot weather to avoid damaging shingle edges. 
3. Secure with 4 to 6 nails per shingle; use number of nails required by manufacturer or 

by code, whichever is greater. Nails must be long enough to penetrate through plywood 
or OSB, or 3/4 inch (19 mm) into dimensional lumber. 

B. Install hip, ridge, and valley shingles as required by the manufacturer. 
1. At ridges, install hip and ridge shingles over ridge or ridge vent material. 

C. All penetrations are to be flashed according to manufacturer, ARMA and NRCA application 
instructions and construction details. 

D. For skylights, consult the manufacturer of the skylight or roof hatch for specific installation 
recommendations. Skylights and roof hatches shall be installed with pre-fabricated metal 
flashings specifically designed for the application of the unit. 

 
END OF SECTION 
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SECTION 07 46 33 

 

VINYL SIDING PANELS 

 

PART  1  GENERAL 

1.1  SECTION INCLUDES 

A. Preformed Vinyl Siding, Trim, and Accessories for Facing Exterior Walls. 

B. Preformed Vinyl Soffit Panels, Trim, and Accessories for Facing Exterior Roof Overhangs, 

Eaves and Fascia. 

C. Air Moisture Barriers. 

D. Related Accessories. 

1.2  REFERENCES 

A. American Architectural Manufacturers Association (AAMA). 

B. Air Barrier Association of America (ABAA). 

C. American National Standards Institute (ANSI/ASSE). 

D. ASTM International (ASTM). 

E. Occupational Safety and Health Administration (OSHA). 

F. Underwriters Laboratories (UL). 

G. Vinyl Siding Institute (VSI). 

1.3  SUBMITTALS 

A. Submit under provisions of Section 01 30 00. 

B. Manufacturer's data sheets on each product to be used, including: 

1. Material descriptions, dimensions, and profiles. 

2. Preparation instructions and recommendations. 

3. Storage and handling requirements and recommendations. 

4. Installation methods. 

C. Submit Material Safety Data Sheets (MSDS) prior to commencement of work for review and 

for filing at job site as required. 

D. Selection Samples: Submit a complete set of color chips that represent the full range of 

manufacturer's products, colors and sheens available. 

E.  Maintenance Data: Include recommended cleaning methods and cleaning materials. 

1.4  DELIVERY, STORAGE, AND HANDLING 
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A. Deliver siding in manufacturer's protective cartons and clearly labeled as to specific products 

contained. 

B. During delivery and storage keep siding cartons flat and supported along entire length. 

C. Store materials off ground, out of weather, in dry place. Provide ventilation.  Protect from 

falling objects and construction activities. 

1.5  WARRANTY 

A. Provide Manufacturer's standard warranty. 

PART  2  PRODUCTS 

2.1  MANUFACTURERS 

A. Acceptable Manufacturers:  Subject to compliance with requirements, available 

manufactures offering products that may incorporated into the Work include the following: 

1.   Associated Materials, Inc 

2. CertainTeed Corporation. 

3. Gentek Building Products, Inc. 

4. Ply Gem Siding Group. 

5. The Foundry. 

B. Substitutions: or equal. 

C. Requests for substitutions will be considered in accordance with Section 01 60 00. 

1. When submitting request for substitution, provide complete product data and MSDS 

sheet for each substitute product. 

2.2  VINYL SIDING 

A. Style:  Match existing. 

1. Dimensions:  Match existing. 

2. Thickness:  Match existing. 

3. Surface finish:  Match existing. 

4. Color:  Match existing. 

2.3  SOFFITS, FASCIA, TRIM, AND ACCESSORIES 

A. Standard Materials: 

1. Consistent with shape, size, and properties as existing and as required for complete 

installation. 

2. Produced from the same compound materials and with comparable properties as the 

siding. 

3. Color:  Matching or color coordinated with siding. 

2.4  AIR MOISTURE BARRIER 

A. Spunbonded Polypropylene Weather Membrane with a microporous coating, Non-woven, 

Nonperforated.  Materials to match existing installed product or siding manufacturer 

recommended product, 
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B. All sealing tape and fasteners per air moisture barrier manufacturer requirements. 

PART  3  EXECUTION 

3.1  EXAMINATION 

A. Confirm that all critical dimensions are as specified on the drawings 

B. Beginning installation indicates Installer's acceptance of substrate as suitable to accept siding 

and soffits.  

3.2  PREPARATION 

A. Repair substrate flaws or defects before applying siding or soffits. 

B. Where necessary, fur surfaces to an even plane and free from obstructions before 

application. 

C. Where necessary, patch or replace air moisture barrier before installing siding. 

3.3  INSTALLATION 

A. Install vinyl siding and vinyl soffits in accordance with the latest edition of "Vinyl Siding 

Installation Manual," published by  the Vinyl Siding Institute (VSI) and special details from 

the drawings. 

B. Install siding, soffits, and accessories in accordance with best practice, with all joint 

members plumb and true. 

C. Install air moisture barrier in accordance with Manufacturer’s instruction over exterior 

sheathing or open studs. Seal joints and penetrations through weather resistive barrier with 

specified tape and fasteners prior to installation of finish material. Air infiltration barrier 

shall be air tight and free from holes, tears, and punctures. All window and door penetrations 

are to be flashed and sealed per ASTM 2112, AMMA guidelines and manufacturer 

instructions. Cover with exterior cladding within 6 months of installation. 

 

END OF SECTION 
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SECTION 07 71 23 

 

GUTTERS AND DOWNSPOUTS 

 

PART  1  GENERAL 

1.1  SECTION INCLUDES 

A. Gutters and Downspouts.  

B. Related Accessories. 

1.2  REFERENCES 

A. American Architectural Manufacturers Association (AAMA). 

B. ASTM International (ASTM). 

C. Occupational Safety and Health Administration (OSHA). 

D. Sheet Metal and Air Conditioning Contractors' National Association (SMACNA). 

1.3  SUBMITTALS 

A. Submit under provisions of Section 01 30 00. 

B. Manufacturer's data sheets on each product to be used, including: 

1. Material descriptions, dimensions, and profiles. 

2. Preparation instructions and recommendations. 

3. Storage and handling requirements and recommendations. 

4. Installation methods. 

C. Submit Material Safety Data Sheets (MSDS) prior to commencement of work for review and 

for filing at job site as required. 

D. Maintenance Data: Include recommended cleaning methods and cleaning materials. 

1.4  DELIVERY, STORAGE, AND HANDLING 

A. Store products in manufacturer's unopened packaging until ready for installation. 

B. Store products to prevent twisting, bending, and abrasion, and to provide ventilation. Slope 

stored materials to drain. 

C. During storage prevent contact with materials capable of causing discoloration, staining, or 

other damage.  

1.5  WARRANTY 

A. Provide Manufacturer's standard warranty. 

PART  2   PRODUCTS 
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2.1  GENERAL 

A. Gutter Material Thickness:  Match existing materials. 

B. Downspout Material Thickness:  Match existing materials. 

2.2  GUTTERS 

A. Gutter Stock (Aluminum, Vinyl, Etc): Match existing materials. 

1. Gutter Size: Match existing. 

2. Profile:  Match existing. 

3. Texture: Match existing. 

4. Finish: Match existing finish; applied to sides as matching. 

5. Color: Match existing. 

B. Accessories: 

1. Gutter Protection System: Match existing.  Size and shape as required for gutter size, 

style and gutter support.  Provide factory fabricated inside and outside corners. 

2. Miscellaneous Components:  Provide all necessary inside and outside corners, corner 

reinforcing, eave tubes, and end caps required for a complete installation. 

2.3  DOWNSPOUTS 

A. Downspout Stock (Aluminum, Vinyl, Etc): Match existing materials. 

1. Downspout Size: Match existing. 

2. Profile:  Match existing. 

3. Texture: Match existing. 

4. Finish: Match existing finish; applied to sides as matching. 

5. Color: Match existing. 

B. Accessories: 

1. Downspout Support:  Match existing materials.  Profile and color to match existing. 

2. Miscellaneous components:  Provide all necessary elbows, downspout offset sections, 

and pop rivets as required for a complete installation.  All miscellaneous components 

shall match downspouts. 

2.4  RELATED ACCESSORIES 

A. Fasteners: Match existing materials. 

1. Finish: Match existing finish. 

2. Size: As recommended by manufacturer. 

B. Flashings: Match existing or where installation is recommended by Manufacturer.  Colors to 

match existing. 

C. Sealants:  Mildew-Resistant Joint Sealant as recommended by Manufacturer at gutter joints.  

Color shall match existing. 

D. Splash Pans:  Match existing in materials, size, shape, and color. 

PART  3  EXECUTION 
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3.1  EXAMINATION 

A. Verify that substrates are in place and ready for installation of gutters and downspouts. 

3.2  INSTALLATION 

A. General:  Install gutters and downspouts per manufacturer’s written installation instructions.  
Install Work securely in place and provide for expansion and contraction of components 
using lapped and sealed joints. 

B. Install roof apron flashings at roof edge conditions as required for proper installation, and 
matching existing conditions. 

C. Gutters: 
1. Install gutter supports as per Manufacturer recommendations. 
2. Slope gutters evenly to downspouts; provide end caps at gutter ends and seal 

watertight per Manufacturer’s instructions. 
3. Install eave tubes at all downspout locations, seal watertight. 
4. Apply joint sealants at gutter joints per Manufacturer’s installation instructions. 
5. Install gutter protection per manufacturer’s instructions; provide factory fabricated 

corners at all inside and outside corners. 

D. Downspouts: 
1. Install downspouts, provide elbows and offsets, and secure downspouts to wall 

construction using downspout supports spaced as per Manufacturer's instructions.  
Provide 45 degree elbow at bottom of downspout to direct water away from wall 
surface or foundation. 

2. Where downspout connects to building perimeter drainage system, lap downspout 
and perimeter drainage pipe a minimum of 3 inches.  At concrete perimeter drainage 
pipe, grout downspout in place, slope grout to shed rain away from downspout. 

3. Install splash pans under downspouts. 
 

END OF SECTION 
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SECTION 07 92 00 

 

JOINT SEALANTS 

 

PART  1  GENERAL 

1.1  SECTION INCLUDES 

A. Silicone Joint Sealants. 

B. Urethane Joint Sealants. 

C. Latex Joint Sealants. 

D. Related Accessories. 

1.2  REFERENCES 

A. American National Standards Institute (ANSI/ASSE). 

B. ASTM International (ASTM). 

C. Occupational Safety and Health Administration (OSHA). 

D. Underwriters Laboratories (UL). 

1.3  SUBMITTALS 

A. Submit under provisions of Section 01 30 00. 

B. Manufacturer's data sheets on each product to be used, including: 

1. Material descriptions, dimensions, and profiles. 

2. Preparation instructions and recommendations. 

3. Storage and handling requirements and recommendations. 

4. Installation methods. 

C. Submit Material Safety Data Sheets (MSDS) prior to commencement of work for review and 

for filing at job site as required. 

1.4  DELIVERY, STORAGE, AND HANDLING 

A. Store products in manufacturer's unopened packaging until ready for installation. 

1.5  WARRANTY 

A. Provide Manufacturer's standard warranty. 

PART  2   PRODUCTS 

2.1  SILICONE JOINT SEALANTS 

A. Acceptable Manufacturers:  Subject to compliance with requirements, available 
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manufactures offering products that may incorporated into the Work include the following: 

1.   BASF Building Systems. 

2. Dow Corning Corporation. 

3. GE Advanced Materials - Silicones. 

4. May National Associates, Inc. 

5. Pecora Corporation. 

6. Polymeric Systems, Inc. 

7. Schnee-Morehead, Inc. 

8. Sika Corporation; Construction Products Division. 

9. Tremco Incorporated. 

B. Type: Single component (S). 

C. Grade: Pourable (P). 

D. Class: 100/50. 

E. Uses Related to Exposure: Traffic (T) and Nontraffic (NT). 

2.2  URETHANE JOINT SEALANTS 

A. Acceptable Manufacturers:  Subject to compliance with requirements, available 

manufactures offering products that may incorporated into the Work include the following: 

1.   BASF Building Systems. 

2. Bostik, Inc. 

3. Lymtal. International. Inc. 

4. May National Associates, Inc. 

5. Pacific Polymers International. Inc. 

6. Pecora Corporation. 

7. Polymeric Systems, Inc. 

8. Schnee-Morehead, Inc. 

9. Sika Corporation; Construction Products Division. 

10. Tremco Incorporated. 

B. Type: Single component (S). 

C. Grade: Pourable (P). 

D. Class: 100/50. 

E. Uses Related to Exposure: Traffic (T) and Nontraffic (NT). 

2.3  LATEX JOINT SEALANTS 

A. Acceptable Manufacturers:  Subject to compliance with requirements, available 

manufactures offering products that may incorporated into the Work include the following: 

1.   BASF Building Systems. 

2. Bostik, Inc. 

3. May National Associates, Inc. 

4. Pecora Corporation. 

5. Schnee-Morehead, Inc. 
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6. Tremco Incorporated. 

B. Latex: Acrylic latex or siliconized acrylic latex. 

2.4  MISCELLANEOUS MATERIALS 

A. Primer: Material recommended by joint-sealant manufacturer where required for adhesion of 

sealant to joint substrates indicated, as determined from preconstruction joint-sealant-

substrate tests and field tests. 

B. Cleaners for Nonporous Surfaces: Chemical cleaners acceptable to manufacturers of sealants 

and sealant backing materials. 

C. Masking Tape: Nonstaining, nonabsorbent material compatible with joint sealants and 

surfaces adjacent to joints. 

PART  1  EXECUTION 

1.1  PREPERATION 

A. Surface Cleaning of Joints: Clean out joints immediately before installing joint sealants to 

comply with joint-sealant manufacturer's written instructions. 

1.   Clean nonporous joint substrate surfaces with chemical cleaners or other means that 

do not stain, harm substrates, or leave residues capable of interfering with adhesion of 

joint sealants. 

B. Joint Priming: Prime joint substrates where recommended by joint-sealant manufacturer or 

as indicated by preconstruction joint-sealant-substrate tests or prior experience.  Apply 

primer to comply with joint-sealant manufacturer's written instructions. Confine primers to 

areas of joint-sealant bond; do not allow spillage or migration onto adjoining surfaces. 

C. Masking Tape: Use masking tape where required to prevent contact of sealant or primer with 

adjoining surfaces that otherwise would be permanently stained or damaged by such contact 

or by cleaning methods required to remove sealant smears.  Remove tape immediately after 

tooling without disturbing joint seal. 

1.1  INSTALLATION 

A. Install sealant types compatible with adjacent surfaces, materials, and finishes to whihc 

sealant may come in contact with. 

B. Install sealant backings of kind indicated to support sealants during application and at 

position required to produce cross-sectional shapes and depths of installed sealants relative 

to joint widths that allow optimum sealant movement capability. 

1.   Do not leave gaps between ends of sealant backings. 

2. Do not stretch, twist, puncture, or tear sealant backings. 

3. Remove absorbent sealant backings that have become wet before sealant application 

and replace them with dry materials. 

C. Install bond-breaker tape behind sealants where sealant backings are not used between 

sealants and backs of joints. 
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D. Install sealants using proven techniques that comply with the following and at the same time 

backings are installed: 

1. Place sealants so they directly contact and fully wet joint substrates. 

2. Completely fill recesses in each joint configuration. 

3. Produce uniform, cross-sectional shapes and depths relative to joint widths that allow 

optimum sealant movement capability. 

E. Tooling of Nonsag Sealants: Immediately after sealant application and before skinning or 

curing begins, tool sealants according to requirements specified in subparagraphs below to 

form smooth, uniform beads of configuration indicated; to eliminate air pockets; and to 

ensure contact and adhesion of sealant with sides of joint: 

1. Remove excess sealant from surfaces adjacent to joints. 

2. Use tooling agents that are approved in writing by sealant manufacturer and that do 

not discolor sealants or adjacent surfaces. 

F. Clean off excess sealant or sealant smears adjacent to joints as the Work progresses by 

methods and with cleaning materials approved in writing by manufacturers of joint sealants 

and of products in which joints occur. 

 

END OF SECTION 
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SECTION 08 36 13 
 

RESIDENTIAL OVERHEAD DOORS 
 

PART  1  GENERAL 

1.1  SECTION INCLUDES 

A.  Residential Wood Overhead Doors. 
B.  Electric Operators. 

1.2  RELATED SECTIONS 

A.  Section 06 10 00 - Rough Carpentry. 
B.  Section 07 92 00 - Joint Sealents. 
C.  Section 09 90 00 - Painting and Coating. 

1.3  REFERENCES 

A.  ANSI/DASMA 108 - Standard Method for Testing Sectional Garage Doors and Rolling 
Doors: Determination of Structural Performance Under Uniform Static Air Pressure 
Difference 

B.  UL: Underwriters Laboratories, Inc. 
C.  ULC: Underwriters Laboratories of Canada. 

1.4  DESIGN / PERFORMANCE REQUIREMENTS 

A.  Wind Loads: Design and size components to withstand loads caused by pressure and suction 
of wind acting normal to plane of wall as calculated in accordance with the 2013 
Connecticut State Building Code for Bridgeport, CT 

B.  Wiring Connections: Requirements for electrical characteristics. 
1.  115 volts, single phase, 60 Hz. 

C.  Products Requiring Electrical Connection: Listed and classified by Underwriters 
Laboratories, Inc. acceptable to authority having jurisdiction as suitable for purpose 
specified. 

D.  Single-Source Responsibility: Provide doors, tracks, motors, and accessories from one 
manufacturer for each type of door. Provide secondary components from source acceptable 
to manufacturer of primary components. 

1.5  ACTION SUBMITTALS 

A.  Submit under provisions of Section 01 33 00 - Administrative Requirements. 
B.  Product Data: Manufacturer's data sheets on each product to be used, including: 

1.  Preparation instructions and recommendations. 
2.  Storage and handling requirements and recommendations. 
3.  Installation methods. 

C.  Shop Drawings: Indicate plans and elevations including opening dimensions and required 
tolerances, connection details, anchorage spacing, hardware locations, and installation 
details. 

D.  Manufacturer's Certificates: Certify products meet or exceed specified requirements. 

MCA Project No.   Residential Overhead Doors 
33-262-2183  08 36 13 
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E.  Operation and Maintenance Data. 

1.6  QUALITY ASSURANCE 

A.  Manufacturer Qualifications: Company specializing in manufacturing products specified in 
this section with minimum five years documented experience. 

B.  Installer Qualifications: Authorized representative of the manufacturer with minimum five 
years documented experience. 

C.  Products Requiring Electrical Connection: Listed and classified by Underwriters 
Laboratories, Inc. acceptable to authority having jurisdiction as suitable for purpose 
specified. 

1.7  DELIVERY, STORAGE, AND HANDLING 

A.  Store products in manufacturer's unopened labeled packaging until ready for installation. 
B.  Protect materials from exposure to moisture until ready for installation. 
C.  Store materials in a dry, ventilated weathertight location. 
D.  Store and dispose of solvent-based materials, and materials used with solvent-based 

materials, in accordance with requirements of local authorities having jurisdiction. 

1.8  WARRANTY 

A.  Provide manufacturers product warranty as follows: 
1.  on belt drive rail, 5 years on chain drive rail, 1 year warranty on all other parts. 

PART  2  PRODUCTS 

2.1  MANUFACTURERS 

A.  Acceptable Manufacturer:  
1.  Overhead Door Corporation 
2.  C.H.I. Overhead Doors 
3.  Liftmaster – The Chamberlain Group, Inc. 

2.2  RESIDENTIAL WOOD OVERHEAD DOORS 

A.  Insulated Wood Sectional Overhead Doors: Traditional Wood Collection Flush Series 
Insulated Wood Doors by Overhead Door Corporation. 
1.  Door Assembly: Two sided smooth flush wood panels with insulated core on 

Hemlock frame. Finger jointed rails and stiles frame construction. 
a.  Size: Match Existing. 
b.  Panel Thickness: 1-3/8 inches (34.93 mm). 
c.  Panel Style: Shiplap flush panels. 
d.  Model 440. 

1)  Exterior: Primed smooth hardboard. 
2)  Interior: Primed smooth hardboard. 

2.  Finish/Color: 
a.  Paint grade, factory primed white. Sanding is required prior to topcoat. 
b.  Stain grade factory sealed. Sanding is required prior to topcoat. 

3.  Hardware: 14-gauge hinges. Sections through drilled on ends. 
4.  Springs: torsion springs. 
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a.  25,000 cycle. 
5.  Lock: Interior mounted slide lock. 
6.  Weatherstripping: Co-extruded PVC bulb-type strip at bottom. 
7.  Track: Provide track as recommended by manufacturer to suit loading required and 

clearances available. 
8.  Rollers: 

a.  10-ball steel. 
b.  Ball Bearing, Nylon coated. 

9.  Manual Operation. 
10.  Electric Openers. 

2.3  ELECTRIC DOOR OPENERS 

A.  Standard 650 N Chain and Belt Drive Operator: 
1.  Electric Operator:  Model 1029 light-duty assembly, complete with electric motor and 

factory-pre-wired motor controls, solid state microcontroller with built-in surge 
suppressor, UL listed self-monitoring infrared sensing device integral to operator 
system and accessories required for proper operation. 
a.  Adjustments: Force - Independent Internal Up and Down; Limit: Internal. 
b.  Electric Motor: 24 Volt DC, (600 N pull force minimum). 

1)  110 VAC power supply. 
2)  Wall push button. 
3)  Housing plastic. 
4)  Opener door weight maximum of 350 lbs sectional door - balance within 

plus or minus 10 percent full travel. 
5)  Door height maximum 8 foot tall sectional door only. 
6)  Drawbar-pull up to 110 lbs plus or minus 9 lbs. 

2.  Drive Type / Speed: 
a.  Belt Drive: Approximately 6.5 inches per second plus or minus 0.3 inch 

minimum. 
b.  Chain Drive: Approximately 6 inches per second plus or minus 0.3 inch 

minimum. 
3.  Operator Controls: RF dual frequency remote system in compliance with FCC: 

a.  One transmitter standard with unit. 
b.  Open range 500 feet. 

4.  Lighting: 110V, designed for up to one 60W bulb. Light is set to stay on for 4.5 
minutes during operation of opener. 

5.  Self-Diagnostic Safe-T-Beam System: Automatic safety reverse on close / automatic 
door stop on open and self-monitoring infrared safety devices. Power Failure/Quick 
Release Handle is standard. 

6.  Materials: 
a.  Steel chassis. 
b.  Solid steel C Rail. 

1)  Standard rail must handle 7 foot tall sectional door configurations. 
2)  Professional units will have an 8 foot solid rail available. 

7.  Optional Accessories: 
a.  Wireless Keyless Entry. 
b.  Wall console. 
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PART  3  EXECUTION 

3.1  EXAMINATION 

A.  Do not begin installation until openings and substrates have been properly prepared. 
B.  Verify wall openings are ready to receive work and opening dimensions and tolerances are 

within specified limits. 
C.  Verify electric power is available and of correct characteristics. 
D.  If preparation is the responsibility of another installer, notify Architect of unsatisfactory 

preparation before proceeding. 

3.2  PREPARATION 

A.  Clean surfaces thoroughly prior to installation. 
B.  Prepare surfaces using the methods recommended by the manufacturer for achieving the best 

result for the substrate under the project conditions. 

3.3  INSTALLATION 

A.  Install overhead doors, track and openers in accordance with approved shop drawings and 
the manufacturer's printed instructions. 

B.  Coordinate installation with adjacent work to ensure proper clearances and allow for 
maintenance. 

C.  Anchor assembly to wall construction and building framing without distortion or stress. 
D.  Securely brace door tracks suspended from structure. Secure tracks to structural members 

only. 
E.  Fit and align door assembly including hardware. 

3.4  CLEANING AND ADJUSTING 

A.  Adjust door assembly to smooth operation and in full contact with weatherstripping. 
B.  Clean doors, frames and glass. 
C.  Remove temporary labels and visible markings. 

3.5  PROTECTION 

A.  Do not permit construction traffic through overhead door openings after adjustment and 
cleaning. 

B.  Protect installed products until completion of project. 
C.  Touch-up, damaged coatings and finishes and repair minor damage before Substantial 

Completion. 
 

END OF SECTION 
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SECTION 08 50 00 

 

WINDOWS 

 

PART  1  GENERAL 

1.1  SECTION INCLUDES 

A. Awning Window Units. 

B. Casement Window Units. 

C. Double-Hung Window Units. 

D. Fixed Window Units. 

E. Related Accessories. 

1.2  REFERENCES 

A. American Architectural Manufacturers Association (AAMA). 

B. American National Standards Institute (ANSI/ASSE). 

C. ASTM International (ASTM). 

D. Insulating Glass Certification Council (IGCC). 

E. Occupational Safety and Health Administration (OSHA). 

F. Underwriters Laboratories (UL). 

G. Window and Door Manufacturers of America (WDMA). 

1.1  SUBMITTALS 

A. Submit under provisions of Section 01 30 00. 

B. Manufacturer's data sheets on each product to be used, including: 

1. Material descriptions, dimensions, and profiles. 

2. Preparation instructions and recommendations. 

3. Storage and handling requirements and recommendations. 

4. Installation methods. 

C. Submit Material Safety Data Sheets (MSDS) prior to commencement of work for review and 

for filing at job site as required. 

D. Selection Samples: For each finish product specified, a complete set of color chips 

representing manufacturer's full range of available colors. 

E. Hardware Selection:  Submit complete descriptive literature, including finishes, for each 

type of new door hardware and accessory. 
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H. Operation and Maintenance Data:  Include methods for maintaining installed products and 

precautions against cleaning materials and methods detrimental to finishes and performance. 

1.1  DELIVERY, STORAGE, AND HANDLING 

A. Deliver windows, materials and components in Manufacturer's original, unopened, 

undamaged containers with identification labels intact. 

B. Store window units as recommended by Manufacturer. 

1.1  WARRANTY 

A. Provide Manufacturer's standard warranty. 

PART  2  PRODUCTS 

1.2  MANUFACTURERS 

A. Acceptable Manufacturers:  Subject to compliance with requirements, available 

manufactures offering products that may incorporated into the Work include the following: 

1.   Andersen Corporation. 

2. JELD-WEN, inc. 

3. Marvin Windows and Doors. 

4. Pella Corporation. 

B. Substitutions: or equal. 

C. Requests for substitutions will be considered in accordance with Section 01 60 00. 

1. When submitting request for substitution, provide complete product data and MSDS 

sheet for each substitute product. 

2.1  WINDOW UNITS 

A. Frame: Match existing materials and finishes. 

B. Sash: Match existing materials and finishes. 

C. Exterior Trim: Match existing materials. 

D. Factory Applied Extension Jambs: Provide on four sides of frame interior, if required to 

match existing installation. 

E. Weatherstripping: Match existing materials. 

F. Hardware: Match existing materials. 

G. Glazing: Match existing type and coating. 

1. Tempered insulating glass units certified through the Insulating Glass Certification 

Council as conforming to the requirements of IGCC.  Provide dual sealed units 

consisting of polyisobutylene primary seal and silicone secondary seal.  Provide metal 

spacers with bent or soldered corners. 
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H. Finish: Match existing finish and color, as approved by Owner. 

2.2  WINDOW ACCESSORlES 

A. Insect Screens: Match existing materials, if required. 

B. Grilles: Match existing materials. 

C. Flashing: Match existing materials, or as per Manufacturer recommendations. 

D. Sealants: Provide manufacturer recommended sealants maintain watertight conditions. 

PART  3  EXECUTION 

3.1  PREPERATION 

A. Inspect rough opening for compliance with window manufacturer recommendations. Verify 

rough opening conditions are within recommended tolerances. 

3.2  INSTALLATION 

A. Install window unit assembly per Manufacturer’s instructions. 

1. Install window unit level and plumb. Center window unit in opening and secure 

window unit by nailing through nail fin and screw through jambs as indicated in 

manufacturer's instructions. 

2. Apply sealant around perimeter of window unit between nail fin and exterior 

sheathing of wall. 

3. Flash window in accordance with AAMA's "Standard Practice for Installation of 

Windows with a Mounting Flange in Stud Frame Construction". 

4. Insulate between window frame and rough opening with insulation type that complies 

with Manufacturer's recommendation. 

5. Refer to, and comply with, additional requirements in manufacturer’s installation 

guides for all applied finishes. 

6. Clean units using cleaning material and methods specifically recommended by 

window manufacturer. 

7. Install optional hardware and unit accessories after cleaning. 

8. Adjust hardware and accessories for smooth operation and per the approval of Owner. 

 

END OF SECTION 
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SECTION 09 26 00 

 

GYPSUM BOARD ASSEMBLIES 

 

PART  1  GENERAL 

1.1  SECTION INCLUDES 

A. Gypsum Board and Joint Treatments. 

B. Mold and Mildew Resistant Gypsum Board. 

C. Related Accessories. 

1.2  REFERENCES 

A. American National Standards Institute (ANSI/ASSE). 

B. ASTM International (ASTM). 

C. Gypsum Association (GA). 

D. Occupational Safety and Health Administration (OSHA). 

E. Underwriters Laboratories (UL). 

1.3  SUBMITTALS 

A. Submit under provisions of Section 01 30 00. 

B. Product Data: Manufacturer's data sheets on each product to be used, including: 

1. Preparation instructions and recommendations. 

2. Storage and handling requirements and recommendations. 

3. Installation methods. 

C. Submit Material Safety Data Sheets (MSDS) prior to commencement of work for review and 

for filing at job site as required. 

D. Manufacturer's Certificates: Certify products meet or exceed specified requirements. 

1.4  DELIVERY, STORAGE, AND HANDLING 

A. Store materials inside under cover and keep them dry and protected against weather, 

condensation, direct sunlight, construction traffic, and other potential causes of damage. 

Stack panels flat and supported on risers on a flat platform to prevent sagging. 

B. Maintain environmental conditions (temperature, humidity, and ventilation) within limits 

recommended by manufacturer for optimum results. Do not install products under 

environmental conditions outside manufacturer's absolute limits. 

C. Do not install panels that are wet, those that are moisture damaged, and those that are mold 

damaged. 

160



The State of Connecticut Department of Housing   Bid Documents  

Community Development Block Grant  Project# 2183 

Disaster Recovery Program (CDBG-DR)                                                                            164 Folino Drive  

Owner Occupied Rehabilitation and Rebuilding Program Bridgeport, CT 

 

MCA Project No.   Gypsum Board Assemblies 

33-262-2183  09 26 00 

PART  2  PRODUCTS 

2.1  MANUFACTURERS 

A. Acceptable Manufacturers:  Subject to compliance with requirements, available 

manufactures offering products that may incorporated into the Work include the following: 

1. American Gypsum. 

2. CertainTeed Gypsum, Inc. 

3. Georgia-Pacific Gypsum 

4. National Gypsum Co. 

5. Pabco Gypsum, Inc. 

6. USG Corporation. 

B. Substitutions: or equal. 

C. Requests for substitutions will be considered in accordance with Section 01 60 00. 

1. When submitting request for substitution, provide complete product data and MSDS 

sheet for each substitute product. 

2.2  GYPSUM PRODUCTS, GENERAL 

A. Size: Provide maximum lengths and widths available that will minimize joints in each area 

that correspond with the support system indicated. 

B. Recycled Content: Provide gypsum panel products with recycled content such that post 

consumer recycled content plus one-half of pre-consumer recycled content constitutes a 

minimum 50 percent by weight. 

2.3  INTERIOR GYPSUM MATERIALS 

A. Regular Gypsum Board: Gypsum core panel surfaced with paper on front and back edges 

and complying with ASTM C 1396 and ASTM C 36. 

1. Thickness: 1/2 inch (12.7 mm), unless otherwise indicated. 

2. Width: 48 inches (1219 mm). 

3. Length: Use longest length available, avoiding unnecessary joints. 

4. Edges: Use square, rounded tapered, or tapered per required application. 

B. Regular Mold Resistant Gypsum Board: Gypsum core panel enhanced with moisture-

resistant wax emulsion and chemically treated to resist mold and mildew in the core and 

surfaced with mold and mildew resistant paper on front, back and long edges and complying 

with ASTM C 1396 Section 7 and ASTM C 630. 

1. Thickness: 1/2 inch (12.7 mm), unless otherwise indicated. 

2. Width: 48 inches (1219 mm). 

3. Length: Use longest length available, avoiding unnecessary joints. 

4. Edges: Use square, rounded tapered, or tapered per required application. 

5. Mold and Mildew Resistance: Panel score of 10 when tested in accordance with 

ASTM D 3273. 

2.4  GYPSUM JOINT TREATMENT AND FINISH PRODUCTS 

A. Joint Treatment Tape: Complying with ASTM C 475 and GA-216. 

161



The State of Connecticut Department of Housing   Bid Documents  

Community Development Block Grant  Project# 2183 

Disaster Recovery Program (CDBG-DR)                                                                            164 Folino Drive  

Owner Occupied Rehabilitation and Rebuilding Program Bridgeport, CT 

 

MCA Project No.   Gypsum Board Assemblies 

33-262-2183  09 26 00 

B. Joint Compound: Vinyl type pre-mixed compound; complying with ASTM C 475. 

C. Joint Compound: Level Five vinyl type pre-mixed compound; off-white color or tinted gray 

color; complying with ASTM C 475 and fulfilling ASTM C 840; designed for joint finishing 

of Level Five gypsum board. 

2.5  ACCESSORY MATERIALS 

A. General: Provide auxiliary materials that comply with referenced installation standards and 

manufacturer's written recommendations. 

B. Corner Bead: Formed galvanized steel angle, min. base steel 0.014 in. thick, and complying 

with ASTM C 1047. 

C. Casing Bead: Formed galvanized steel or vinyl trim, matching existing application and  

complying with ASTM C 1047, type(s) as follows: 

1. J-shaped U-bead, for face nailing and finishing with joint treatment. 

2. J-shaped U-bead, requiring no finishing. 

3. L-shaped, for application over edge and finishing with joint treatment. 

D. Control Joint: Extruded vinyl formed with V-shaped slot covered with removable flexible 

vinyl strip; complying with ASTM C 1047. 

E. Control Joint: Bent zinc sheet formed with V-shaped slot, covered with plastic tape, with 

perforated flanges; complying with ASTM C 1047. 

F. Screws: ASTM C 954 or ASTM C 1002 or both with heads, threads, points, and finish as 

recommended by panel manufacturer. 

G. Nails: ASTM C 514 with heads, lengths, configurations, and finish as recommended by 

panel manufacturer. 

H. Acoustical Sealant: Nondrying, nonhardening, nonskinning, nonstaining, nonbleeding, 

gunnable type as recommended by panel manufacturer. 

PART  3  EXECUTION 

3.1  EXAMINATION 

A. Prepare surfaces using the methods recommended by the manufacturer for achieving the best 

result for the substrate under the project conditions. 

3.2  INSTALLATION 

A. Application: Apply and maintain conditions during installation in accordance with GA-216 

and GA-238 and as follows: 

1. Keep gypsum board dry throughout application. 

2. Do not use gypsum board that has visible mold growth. 

3. Apply gypsum board on walls with a minimum 1/4 inch (6.4 mm) gap between the 

gypsum board and the floor. 

4. Do not apply gypsum board over other building materials where conditions exist that 

are favorable to mold growth. 
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5. Maintain a sound weather-tight building envelope including, such elements as the 

roof, sealants, windows, etc.  

6. Immediate and appropriate remediation measures must be taken as soon as water leaks 

or condensation sources are identified. 

7. If gypsum board is damaged by water, assess the need for replacement in accordance 

with GA-231. 

B. Install accordance with GA 216 and the following: 

1. Gypsum Sheathing Board: ASTM C 1280 and GA-253. 

2. Gypsum Board and Joint Treatment: ASTM C 840 and GA-214. 

3. Gypsum panel manufacturer's published recommendations. 

C. Finishing: Tape, fill, sand and finish joints in accordance with ASTM C 840 and GA-214. 

1. Level 2: Water resistant gypsum backing board indicated to receive tile. 

2. Level 4: Gypsum board indicated to receive light textured coatings and light-grade 

wall coverings. 

3. Level 5: All other gypsum board. 

 

END OF SECTION 
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SECTION 09 90 00 

 

PAINTS AND COATINGS 

 

PART  1  GENERAL 

1.1  SECTION INCLUDES 

A. Interior Paint and Coatings Systems Including Surface Preparation. 

B. Exterior Paint and Coatings Systems Including Surface Preparation. 

1.2  REFERENCES 

A. American National Standards Institute (ANSI/ASSE). 

B. ASTM International (ASTM). 

C. Master Painters Institute (MPI) 

D. Occupational Safety and Health Administration (OSHA). 

E. Painting and Decorating Contractors of America (PDCA). 

F. The Society for Protective Coatings (SSPC). 

G. Underwriters Laboratories (UL). 

1.3  SUBMITTALS 

A. Product Data: For each paint system indicated, including. 

1. Product characteristics. 

2. Surface preparation instructions and recommendations. 

3. Primer requirements and finish specification. 

4. Storage and handling requirements and recommendations. 

5. Application methods. 

6. Cautions for storage, handling and installation. 

B. Submit Material Safety Data Sheets (MSDS) prior to commencement of work for review and 

for filing at job site as required. 

C. Selection Samples: Submit a complete set of color chips that represent the full range of 

manufacturer's products, colors and sheens available. 

D. Coating Maintenance Manual: upon conclusion of the project, the Contractor or paint 

manufacture/supplier shall furnish a coating maintenance manual. Manual shall include an 

Area Summary with finish schedule, Area Detail designating where each 

product/color/finish was used, product data pages, Material Safety Data Sheets, care and 

cleaning instructions, touch-up procedures, and color samples of each color and finish used. 

E. Field Coating of Vinyl Siding Methods and Procedures: 
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1. Manufacturer Guarantee:  Submit letter from Manufacturer with acceptable product 

and application methods for coatings used on vinyl siding systems. 

2. Quality Assurance Plan: Submit methods and procedure plan for protection of 

adjacent environmental items, equipment, vehicles, adjacent structures, etc. 

1.4  DELIVERY, STORAGE, AND HANDLING 

A. Delivery: Deliver manufacturer's unopened containers to the work site. Packaging shall bear 

the manufacturer's name, label, and the following list of information. 

1. Product name, and type (description). 

2. Application and use instructions. 

3. Surface preparation. 

4. VOC content. 

5. Environmental handling. 

6. Batch date. 

7. Color number. 

B. Storage: Store and dispose of solvent-based materials, and materials used with solvent-based 

materials, in accordance with requirements of local authorities having jurisdiction. 

C. Store materials in an area that is within the acceptable temperature range, per manufacturer's 

instructions. Protect from freezing. 

1.5  EXTRA MATERIALS 

A. Furnish Owner with any unused materials.  Properly seal canisters and label with finish and 

finish location for proper Owner storage. 

PART  2  PRODUCTS 

2.1  MANUFACTURERS 

A. Acceptable Manufacturers:  Subject to compliance with requirements, available 

manufactures offering products that may incorporated into the Work include the following: 

1. BEHR Process Corporation. 

2. Benjamin Moore & Co. 

3. Dunn-Edwards Corporation. 

4. The Sherwin-Williams Company. 

B. Substitutions: or equal.  

C. Requests for substitutions will be considered in accordance with Section 01 60 00. 

1. When submitting request for substitution, provide complete product data and MSDS 

sheet for each substitute product. 

2.2  PAINT MATERIALS - GENERAL 

A. Paints and Coatings. 

1. Unless otherwise indicated, provide factory-mixed coatings. When required, mix 

coatings to correct consistency in accordance with manufacturer's instructions before 

application. Do not reduce, thin, or dilute coatings or add materials to coatings unless 
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such procedure is specifically described in manufacturer's product instructions. 

2. For opaque finishes, tint each coat including primer coat and intermediate coats, one-

half shade lighter than succeeding coat, with final finish coat as base color. Or follow 

manufactures product instructions for optimal color conformance. 

B. Primers: Where the manufacturer offers options on primers for a particular substrate, use 

primer categorized as "best" by the manufacturer. 

C. Coating Application Accessories: Provide all primers, sealers, cleaning agents, cleaning 

cloths, sanding materials, and clean-up materials required, per manufacturer's specifications. 

D. Application to Materials: Apply paints and coatings manufacturer's specifications for 

application to Wood, Drywall, Plaster, Metals, etc. 

E. VOC Content: Provide materials that comply with VOC limits of authorities having 

jurisdiction. 

F. Color: Refer to existing finishes or as selected by Owner. 

2.3   INTERIOR PAINT SYSTEMS 

A. Interior Painting: 

1. Finish: Gloss, Semi-Gloss, Satin or Flat to match existing.  If matching is not 

required, finish per Manufacturer or industry requirements for interior applications. 

2. Coats: Apply quantity of coats to match existing.  If matching is not required, finish 

per Manufacturer or industry requirements for interior applications. 

B. Interior Primers/Sealers: 

1. Interior primers/sealers to be latex or as per Manufacturer/Industry requirements for 

interior applications. 

C. Interior Wood Sealers: 

1. Wood primers to be latex or as per Manufacturer/Industry requirements for interior 

applications. 

2.4  EXTERIOR PAINT SYSTEMS 

A. Exterior Painting: 

1. Finish: Gloss, Semi-Gloss, Satin or flat to match existing.  If matching is not required, 

finish per Manufacturer or industry requirements for exterior applications. 

2. Coats: Apply quantity of coats to match existing.  If matching is not required, finish 

per Manufacturer or industry requirements for exterior applications. 

B. Exterior Primers/Sealers: 

1. Water based primers/sealers to be alkali resistant and/or bonding or as per 

Manufacturer or industry requirements for exterior applications. 

C. Exterior Wood Sealers: 

1. Wood primers to be alkyd and/or latex or as per Manufacturer or industry 

requirements for exterior applications. 
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D. Vinyl Siding: 

1. Primers and finishes as per manufacturer or industry requirements for vinyl 

application. 

PART  3  EXECUTION 

3.1  EXAMINATION 

A. Do not begin installation until substrates have been properly prepared; notify Architect of 

unsatisfactory conditions before proceeding. If substrate preparation is the responsibility of 

another installer, notify Architect of unsatisfactory preparation before proceeding. 

B. Proceed with work only after conditions have been corrected and approved by all parties, 

otherwise application of coatings will be considered as an acceptance of surface conditions. 

1. Previously Painted Surfaces:  Verify that existing painted surfaces do not contain lead 

based paints, notify Architect immediately if lead based paints are encountered. 

3.2   SURFACE PREPARATION 

A. General: Surfaces shall be dry and in sound condition. Remove oil, dust, dirt, loose rust, 

peeling paint or other contamination to ensure good adhesion. 

1. Remove mildew before painting by washing with a solution of 1 part liquid household 

bleach and 3 parts of warm water. Apply the solution and scrub the mildewed area. 

Allow the solution to remain on the surface for 10 minutes. Rinse thoroughly with 

clean water and allow the surface to dry a minimum of 48 hours before painting. Wear 

protective glasses or goggles, waterproof gloves, and protective clothing. Quickly 

wash off any of the mixture that comes in contact with your skin. Do not add 

detergents or ammonia to the bleach/water solution. 

2. Remove items including but not limited to thermostats, electrical outlets, switch 

covers and similar items prior to painting. After completing painting operations in 

each space or area, reinstall items removed using workers skilled in the trades 

involved. 

3. No exterior painting should be done immediately after a rain, during foggy weather, 

when rain is predicted, or when the temperature is below 50 degrees F (10 degrees C), 

unless products are designed specifically for these conditions. On large expanses of 

metal siding, the air, surface and material temperatures must be 50 degrees F (10 

degrees F) or higher to use low temperature products. 

B. Drywall - Interior: Must be clean and dry. All nail heads must be set and spackled. Joints 

must be taped and covered with a joint compound. Spackled nail heads and tape joints must 

be sanded smooth and all dust removed prior to painting. 

C. Plaster: Must be allowed to dry thoroughly for at least 30 days before painting, unless the 

products are designed to be used in high pH environments. Room must be ventilated while 

drying; in cold, damp weather, rooms must be heated. Damaged areas must be repaired with 

an appropriate patching material. Bare plaster must be cured and hard. Textured, soft, 

porous, or powdery plaster should be treated with a solution of 1 pint household vinegar to 1 

gallon of water. Repeat until the surface is hard, rinse with clear water and allow to dry. 

D. Vinyl Siding, Architectural Plastics, EIFS and Fiberglass: Clean vinyl siding thoroughly by 
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scrubbing with a warm, soapy water solution. Rinse thoroughly. Do not paint vinyl siding 

with any color darker than the original color unless approved by Manufacturer.  

E. Wood: Must be clean and dry. Prime and paint as soon as possible. Knots and pitch streaks 

must be scraped, sanded, and spot primed before a full priming coat is applied. Patch all nail 

holes and imperfections with a wood filler or putty and sand smooth. 

3.3  INSTALLATION 

A. Apply all coatings and materials with the manufacturer’s specifications in mind. Mix and 

thin coatings according to manufacturer's recommendations. 

B. Apply primer to all materials receiving a finish coat of paint. 

C. Do not apply to wet or damp surfaces. Wait at least 30 days before applying to new concrete 

or masonry. Or follow manufacturer's procedures to apply appropriate coatings prior to 30 

days. Test new concrete for moisture content. Wait until wood is fully dry after rain or 

morning fog or dew. 

D. Apply coatings using methods recommended by manufacturer and uniformly apply coatings 

without runs, drips, or sags, without brush marks, and with consistent sheen. 

E. Apply coatings at spreading rate required to achieve the manufacturers recommended dry 

film thickness. Regardless of number of coats specified, apply as many coats as necessary 

for complete hide, and uniform appearance. 

F. Touch-up damaged coatings after substantial completion, following manufacturer's 

recommendation for touch up or repair of damaged coatings. Repair any defects that will 

hinder the performance of the coatings. 

G. Comply with the manufacturer's instructions, specified industry standards and 

recommendations for cleaning, traffic, furnishings installation and equipment installation. 

 

END OF SECTION 
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