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SECTION 1.08 - PROSECUTION AND PROGRESS

Article 1.08.04 - Limitation of Operations - Add the following:

In order to provide for traffic operations as outlined in the Special Provision "Maintenance and Protection of Traffic," the Contractor will not be permitted to perform any work which will interfere with the described traffic operations on all project roadways as follows:

Route I-91
On the following State observed Legal Holidays:
New Year's Day

Good Friday, Easter*

Memorial Day

Independence Day

Labor Day

Thanksgiving Day**

Christmas Day

The following restrictions also apply:

On the day before and the day after any of the above Legal Holidays.

On the Friday, Saturday, and Sunday immediately preceding any of the above Holidays celebrated on a Monday.

On the Saturday, Sunday, and Monday immediately following any of the above Holidays celebrated on a Friday.

* From 6:00 a.m. the Thursday before the Holiday to 8:00 p.m. the Monday after the Holiday.

** From 6:00 a.m. the Wednesday before the Holiday to 8:00 p.m. the Monday after the Holiday.

During all other times
The Contractor shall maintain and protect traffic as shown on the accompanying "Limitation of Operations" charts, which dictate the minimum number of lanes that must remain open for each day of the week.

The Contractor will be allowed to halt Route I-91 traffic for a period not to exceed 10 minutes to perform necessary work for the erection and setting of structural steel, and for the removal of the existing bridge superstructure, as approved by the Engineer, between 12:01 a.m. and 5:00 a.m. on all non-Holiday days.

Ramps and Turning Roadways
Monday through Friday between 6:00 a.m. and 9:00 a.m. & between 3:00 p.m. and 6:00 p.m.

Route 1 and Second Street
Monday through Friday between 6:00 a.m. and 9:00 a.m. & between 3:00 p.m. and 6:00 p.m.

Saturday and Sunday between 10:00 a.m. and 6:00 p.m.

During the culvert replacement, the Contractor will be allowed to maintain an alternating one-way traffic operation controlled by Temporary Signalization for a duration not to exceed 60 consecutive days.

The Contractor will be allowed to close Second Street and detour traffic for a duration that shall not exceed three consecutive days, and shall not take place during a Holiday week.  

The Contractor shall notify the Engineer at least 14 days in advance of the start of the Second Street closure.

All Other Roadways

Monday through Friday between 6:00 a.m. and 9:00 a.m. & between 3:00 p.m. and 6:00 p.m.


Saturday and Sunday between 10:00 a.m. and 6:00 p.m.

Additional Lane Closure Restrictions
It is anticipated that work on adjacent projects will be ongoing simultaneously with this project.  The Contractor shall be aware of those projects and anticipate that coordination will be required to maintain proper traffic flow at all times on all project roadways, in a manner consistent with these specifications and acceptable to the Engineer.

The Contractor will not be allowed to perform any work that will interfere with traffic operations on a roadway when traffic operations are being restricted on that same roadway, unless there is at least a one mile clear area length where the entire roadway is open to traffic or the closures have been coordinated and are acceptable to the Engineer.  The one mile clear area length shall be measured from the end of the first work area to the beginning of the signing pattern for the next work area.
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