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MPT-001

MAINTENANCE & PROTECTION

OF TRAFFIC PLAN
N.A.

STAGE 1 SEQUENCE 1 (SECOND AVE.)

STAGE 1 SEQUENCE 1 & 2 (INT. 5 EB OFF-RAMP)

STAGE 3 ROUTE 37 (MILLING AND FINAL LIFT)

STAGE 2 (INT. 5 WB OFF-RAMP)

STAGE 3 (INT. 6 WB OFF-RAMP RIGHT SIDE AT ROUTE 37)

STAGE 2 (INT. 6 WB OFF-RAMP RIGHT SIDE)

STAGE 2 (INT. 6 EB ON-RAMP)

STAGE 2 ROUTE 37 (EAST SIDE)

STAGE 1 SEQUENCE 1 (INT. 6 WB OFF-RAMP LEFT SIDE)

A. TRAFFIC OPERATIONS 

1. MAINTAIN TRAFFIC ON THE RAMP AS SHOWN ON DRAWINGS MPT-006, 008 AND 009. 

I-84 MAINLINE TRAFFIC OPERATIONS WILL NOT BE IMPACTED.

2. INSTALL TPCBC ON I-84 ALONG SHOULDER AND ON THE RAMP.

 

B. CONSTRUCTION 

1. CONSTRUCTION EMBANKMENT, DRAINAGE, FULL DEPTH WIDENING UP TO FIRST

LAYER FROM APPROXIMATE STATION 65+25 TO 70+00, AND DRAINAGE.

2. CONSTRUCT TEMPORAY PAVEMENT AS NOTED ON THE DRAWINGS.

3. INSTALL NEW METAL BEAM GUIDE RAIL AND RESET EXISTING METAL

BEAM GUIDERAIL AS NOTED ON THE PLANS.

 

A. TRAFFIC OPERATIONS 

1. MAINTAIN NUMBER OF TRAVEL AND TURNING LANES ON ROUTE 37 AS

SHOWN ON DRAWINGS MPT-013, 014 AND 015.

2. INSTALL TEMPORARY PAVEMENT MARKINGS AND TRAFFIC DRUMS.

3. RELOCATE PEDESTRIAN SIGNS BLOCK BY BLOCK AS CONSTRUCTION PROGRESSES NORTHERLY.

 

B. CONSTRUCTION 

1. INSTALL DRAINAGE SYSTEM ALONG EAST SIDE OF ROUTE 37 AND ALL NOTED CROSS CONNECTIONS,

COMMENCING AT SECOND AVENUE AND PROCEEDING NORTHERLY TO JUST NORTH OF THE NORTH STREET

SHOPPING CENTER.

2. REMOVE ISLAND FROM DRIVEWAY AT STATION 322+80 (NORTH ST. S.C.) AND RECONSTRUCT WITH

FULL DEPTH PAVEMENT.

3. CONSTRUCT RETAINING WALLS ALONG NORTH STREET SHOPPING CENTER PROPERTY LINE.

4. INSTALL CURBS, SIDEWALKS AND RAMPS.

5. CONSTRUCT FULL DEPTH PAVEMENT WITHIN WIDENED ROADWAY AND ALL DRAINAGE TRENCHES TO

WITHIN 2-INCHES OF FINISHED GRADE, MATCH ELEVATION OF EXISTING ADJACENT PAVEMENTS.

6. MILL LEFT SIDE OF ROUTE 37 TO MATCH FULL DEPTH WIDENED PAVEMENT SURFACE.

7. CONSTRUCT PROPOSED ISLAND AT DRIVEWAY AT STATION 322+80 NORTH STREET SHOPPING CENTER).

8. RECONSTRUCT TRAFFIC SIGNALS ON ROUTE 37 AT BALMFORTH AVENUE, MADISON AVENUE,

HAYESTOWN AVENUE, AND NORTH STREET SHOPPING CENTER.  ADJUST TRAFFIC SIGNALS AT ROUTE 37

AND INTERCHANGE 6 WESTBOUND OFF-RAMP.

 

 

A. TRAFFIC OPERATIONS 

1. MAINTAIN TRAFFIC ON THE RAMP AS SHOWN ON DRAWINGS MPT-013, 016 AND 017. 

I-84 TRAFFIC OPERATIONS WILL NOT BE IMPACTED.

2. INSTALL TPCBC ON I-84 ALONG SHOULDER AND ON THE RAMP.

 

B. CONSTRUCTION 

1. CONSTRUCT EMBANKMENT.

2. PLACE PERMANENT PAVEMENT.

3. CONSTRUCT TAMARACK AVE. BRIDGE.

 

 

A. TRAFFIC OPERATIONS 

1. MAINTAIN TRAFFIC ON THE RAMP AS SHOWN ON DRAWINGS MPT-011 AND 012.  MAINTAIN EXISTING 

NUMBER OF TRAVEL LANES ON I-84, BUT DECREASE LANE WIDTHS ON I-84 TO 11-FEET WITH TEMPORARY LANE MARKINGS.

2. INSTALL TPCBC ON I-84 ALONG SHOULDER AND ON THE RAMP.

 

B. EROSION AND SEDIMENT CONTROL 

1. INSTALL ANTI-TRACKING PAD AT ACCESS ROADWAY.  

 

C. CONSTRUCTION 

1. CONSTRUCT ACCESS ROADWAY FOR WORK ASSOCIATED WITH 42-INCH RCP (STATION 561+75) INSTALLATION

TO OCCUR FROM THE I-84 WESTBOUND SHOULDER.

2. CONSTRUCT EMBANKMENT, DRAINAGE, FULL DEPTH PAVEMENT, AND INSTALL METAL BEAM GUIDERAIL.

3. INSTALL CHAIN LINK FENCE AT CONCLUSION OF UTILIZATION OF THE ACCESS ROADWAY

4. CONSTRUCT EMBANKMENT.

5. INSTALL GUIDERAIL

6. CONSTRUCT ROADWAY SECTION AND FINISHED PAVEMENT SURFACE.

 

 

 

A. TRAFFIC OPERATIONS 

1. MAINTAIN TRAFFIC ON THE RAMP AS SHOWN ON DRAWINGS MPT-014, 016 AND 017.  I-84 TRAFFIC OPERATIONS

WILL NOT BE IMPACTED.

2. INSTALL TPCBC ON I-84 ALONG SHOULDER AND ON THE RAMP.

 

B. CONSTRUCTION 

1. COMMENCE WORK AFTER INTERCHANGE 5 WB OFF-RAMP COMPLETED.

2. CONSTRUCT EMBANKMENT.

3. PLACE PERMANENT PAVEMENT.

 

 

 

A. TRAFFIC OPERATIONS 

1. MAINTAIN TRAFFIC ON THE RAMP AS SHOWN ON DRAWINGS MPT-018, 019. AND 020, I-84 MAINLINE TRAFFIC OPERATIONS

WILL NOT BE IMPACTED.

 

B. CONSTRUCTION 

1. CONSTRUCT EMBANKMENT.

2. PLACE PERMANENT PAVEMENT.

 

 

A. TRAFFIC OPERATIONS 

1. WORK TO BE PERFORMED AT NIGHT TIME DURING THE ALLOWABLE HOURSUSING APPLICABLE TRAFFIC CONTROL DEVICES

AND SIGNAGE AS SHOWN IN THE TRAFFIC CONTROL PLANS CONTAINED IN THE MAINTENANCE AND PROTECTION OF TRAFFIC

SPECIAL PROVISIONS.  

 

B. CONSTRUCTION 

1. FINAL COURSE OF HMA SHALL BE PLACED AT THE COMPLETION OF ALL 3 STAGES.  CATCH BASINS, MANHOLES

AND OTHER UTILITY VAULTS SHALL BE SET FLUSHED WITH MILLED SURFACE UNTIL FINAL LIFT IS PLACED.

WHEN THE FINAL LIFT IS PLACED CATCH BASIN, MANHOLES AND OTHER UTILITY VAULTS SHAL BE RESET TO FINAL GRADE.

2. AT THE COMPLETION OF ALL WORK, EROSION CONTROL DEVICES SHALL BE REMOVED

AND ROADWAYS CLEANED AND ALL EXISTING DRAINAGE PIPES.

3. AT THE COMPLETION OF ALL WORK, STORM DRAINAGE CATCH BASINS AND MANHOLES

SHALL BE CLEANED AS DIRECTED BY THE ENGINEER.

STAGE 1 SEQUENCE 2 ROUTE 37 (WEST SIDE)

1. SEE SPECIAL PROVISION SECTION 1.08.04 - PROSECUTION AND PROGRESS

AND ITEM #971001A - MAINTENANCE AND PROTECTION OF TRAFFIC FOR

CONSTRUCTION STAGING REQUIREMENTS.

2. EXISTING CONFLICTING PAVEMENT MAKINGS SHALL BE REMOVED OR

COVERED, INCLUDING THOSE PAVEMENT MARKINGS OUTSIDE OF THE

TRAVEL WAY.  THE ITEM 6" PREFORMED BLACK LINE MASK PAVEMENT

MARKING TAPE SHALL BE USED TO COVER EXISTING PAVEMENT MARKINGS,

INCLUDING THOSE PAVEMENT MARKINGS OUTSIDE OF THE TRAVEL WAY.

3. TRAFFIC DRUMS ARE SPACED APPROXIMATELY 20’ OR 40’ APART.  SEE PLANS

  FOR SPACING.

4. TPCBC = TEMPORARY PRECAST CONCRETE BARRIER CURB.

5. THE APPROPRIATE TYPE DE-7 AND TYPE DE-7A DELINEATORS SHALL BE

INSTALLED ON THE "TPCBC" AS SPECIFIED ON THE STANDARD SHEET

"DELINEATION, DELINEATOR AND OBJECT MARKER DETAILS".  THE

APPROPRIATE ATTENUATOR REFLECTOR (SIGN NO. 50-5302) SHALL BE

ATTACHED TO THE LEADING BARREL.

6. EXISTING SIGNS ARE TO BE RELOCATED AS NEEDED AND AS DIRECTED

BY THE ENGINEER DURING CONSTRUCTION SO THAT THEY ARE IN THE

APPROPRIATE LOCATION AND VISIBLE TO MOTORISTS.  SOME SIGNS MAY

HAVE TO BE TEMPORARILY LOCATED WITHIN THE WORK AREA.  THIS

WORK WILL BE PAID FOR UNDER ITEM NO.0971001A MAINTENANCE AND

PROTECTION OF TRAFFIC.

7. EXISTING SIGNS IN CONFLICT WITH TEMPORARY SIGNS SHALL BE COVERED,

REMOVED OR REVISED TO MEET FIELD CONDITIONS.

8.THE LOCATIONS OF TEMPORARY SIGNS SHOWN ON THE PLANS ARE

APPROXIMATE AND SHALL BE ADJUSTED BY THE CONTRACTOR TO MEET

FIELD CONDITIONS AS DIRECTED BY THE ENGINEER.  ALL CONSTRUCTION

SIGNS ARE TO BE INSTALLED ON BREAKAWAY POSTS PER TRAFFIC STANDARD

SHEET TR-1208_01, TR-1208_02, & TR-1220_02.

9. TEMPORARY SIGNS SHALL BE MOUNTED ON POSTS WHEN FEASIBLE.

10. THE LOCATIONS OF TRAFFIC DRUMS SHOWN ON THE PLANS ARE

APPROXIMATE AND SHALL BE ADJUSTED BY THE CONTRACTOR TO MEET 

FIELD CONDITIONS AND TO CLEARLY DEFINE INGRESS AND EGRESS FROM

ALL ROADWAYS AND DRIVEWAYS, AS DIRECTED BY THE ENGINEER.

11. ALL DISTURBED AREAS, UNLESS OTHERWISE NOTED, SHALL BE TURF

ESTABLISHED OVER 4" TOP SOIL. PRIOR TO TURF ESTABLISHMENT,

STONE OR DEBRIS GREATER THAN 2" SHALL BE REMOVED FROM SITE.

12. EXCAVATED TOPSOIL TO BE REUSED ON-SITE SHALL BE STOCK PILED UP

TO THREE MONTHS TO ENSURE NO INVASIVE SPECIES ARE PRESENT.  IF

THE CONTRACTOR CHOSES NOT TO STOCKPILE, THE TOPSOIL SHALL BE

PURCHASED FROM AN APPROVED VENDOR. 

13. SEE ALIGNMENT DESIGN/SITE SURVEY PLANS FOR CURVE DATA

INFORMATION.

14. RUMBLE STRIPS REMOVED DUE TO CONSTRUCTION SHALL BE REPLACED

IN KIND.

15. ALL EXISTING DRAINAGE PIPES AND STRUCTURES WITHIN THE PROJECT

LIMITS SHALL BE CLEANED AS DIRECTED BY THE ENGINEER.

16. MAINTAIN ACCESS TO ALL DRIVEWAYS.  CONTRACTOR TO COORDINATE

WITH PROPERTY OWNER FOR TEMPORARY CLOSURES, AS DIRECTED BY

THE ENGINEER.

17. SEE TEMPORARY DRIVEWAY DETAIL SHEET MDS-002.

18. ALL DRAINAGE CROSSINGS ON ROUTE 37 SHALL BE COMPLETED IN STAGE 1,

DURING NIGHT SHIFT AS DIRECTED BY THE ENGINEER.  THE CONTRACTOR

SHALL PROVIDE REQUIRED ILLUMINATION AT HIS EXPENSE.

19. ANY SIGNING DAMAGED BY THE CONTRACTOR SHALL BE REPLACED AT NO

COST TO THE STATE.

20. BARRICADE WARNING LIGHTS - HIGH INTENSITY SHALL BE MOUNTED ON ALL

DIAMOND SHAPED POST-MOUNTED CONSTRUCTION SIGNS.

21. EXISTING ILLUMINATION SHALL REMAIN OPERATIONAL AT ALL TIMES.

22. CONTRACTOR TO REMOVE ALL CONFLICTING TRAFFIC DEVICES (TPCBC,

BARRICADES, TRAFFIC DRUMS, PAVEMENT MARKINGS ETC.) AND SIGNS

UPON COMPLETION OF EACH STAGE AND PRIOR TO STARTING THE NEXT STAGE.

23. FOR UTILITY TEST PIT DATA SEE DRG-006.

24. ALL TRAFFIC CONTROL MEASURES AND DEVICES SHALL BE IN PLACE BEFORE

BEGINNING OF CONSTRUCTION ACTIVITIES. COVER EXISTING TRAFFIC SIGNS

THAT ARE NOT APPLICABLE TO THE CONSTRUCTION STAGE. 

25. ALL DRIVEWAYS MUST BE MAINTAINED ACCESSIBLE AT ALL TIMES.

26. SIDEWALKS ADJACENT TO CONSTRUCTION ACTIVITY SHALL BE CLOSED

TO PEDESTRIAN TRAFFIC AND/OR THE CONSTRUCTION AREA SHALL BE

FENCED AS DIRECTED BY THE ENGINEER. PEDESTRIAN DETOURS NECESSARY

FOR SIDEWALK CLOSURES MUST MEET ADA REQUIREMENTS IF EXISTING CLOSED

SECTIONS MET ADA REQUIREMENTS.

27. THE COST OF ALL WORK NOTED IN THE GENERAL MPT DRAWINGS AND

NOTES SHALL BE INCLUDED UNDER MAINTENANCE AND PROTECTION OF

TRAFFIC SPECIAL PROVISIONS, UNLESS SPECIFICALLY COVERED UNDER A

BID ITEM.

28. ALL DROP-OFFS GREATER THAN 3-INCHES SHALL BE PROTECTED WITH TPCBC.

29. REFER TO MAINTENANCE AND PROTECTION OF TRAFFIC SPECIAL PROVISIONS

CONSTRUCTION FOR ADDITIONAL REQUIREMENTS AND TRAFFIC CONTROL PLANS.  

ALL DETECTION FOR EXIT 6 WB OFF-RAMP RAMP PRE-EMPTION MUST BE MAINTAINED

AT ALL TIMES.  ALL OTHER DETECTION SHALL BE MAINTAINED AS SPECIFIED IN 

"TRAFFIC SIGNALS" SECTION OF M&PT SPECIAL PROVISION. 

30. PRIOR TO ANY GROUND DISTRUPTION IN ANY STAGE/SEQUENCE, INSTALL SILT

FENCE AS SHOWN ON CONSTRACT DRAWINGS AND.INSTALL INLET FILTERS TO

PROTECT ALL INLETS WITHIN THE RESPECTIVE STAGE/SEQUENCE LIMITS AND

INLETS OUTSIDE THE STAGE/SEQUENCE LIMITS WHICH RECEIVE FLOWS FROM

THE RESPECTIVE STAGE/SEQUENCE.  AT THE COMPLETION OF ALL WORK IN A

SPECIFIED STAGE/SEQUENCE ALL EROSION CONTROL DEVICES SHALL BE REMOVED

AND THE RESPETIVE PAVEMENT AREA CLEANED.

31. APPROACH WARNING SIGNS SHALL BE PLACED SO THEY REMIAN IN PLACE IN

SUBSEQUENT APPLICABLE STAGES. 

32. AT THE END OF THE STAGE CONSTRUCTION, REMOVE SIGNS AND/OR

TRAFFIC CONTROL DEVICES THAT ARE NOT APPLICABLE TO THE SUBSEQUENT

STAGE. 

33. REFER TO PROSECUTION AND PROGRESS SPECIAL PROVISION FOR ADDITIONAL

REQUIREMENTS.

34. CONTRACTOR TO MAINTAIN LOOP DETECTION ON EXIT 6 WB OFF-RAMP AT ROUTE

37 DURING ALL STAGES OF WORK.

35. WORK ON SECOND AVE., INT. 6 WB OFF-RAMP &

INT. 5 EB OFF-RAMP CAN BE PERFORMED AT THE SAME TIME.

36. WORK ON ROUTE 37 WEST SIDE SHALL COMMENCE AFTER

SECOND AVENUE DRAINAGE IS COMPLETED AND IS OPERATIONAL.

A. TRAFFIC OPERATIONS 

1. ERECT TEMPORARY CONSTRUCTION SIGNS AND PLACE

TRAFFIC CONTROL DEVICES AS SHOWN ON THE PLANS

AT THE BEGINNING AND THE END OF WORK ZONE AND 

MAINTAIN TRAFFIC ON THE RAMP AS SHOWN ON 

DRAWINGS MPT-002, 003 AND 004. MAINTAIN EXISTING 

NUMBER OF TRAVEL LANES ON I-84, BUT DECREASE LANE 

WIDTHS ON I-84 TO 11-FEET WITH TEMPORARY LANE MARKING.

2. INSTALL TPCBC ON I-84 ALONG SHOULDER AND ON THE RAMP.

 

B. CONSTRUCTION

1. SEQUENCE 1, WITHIN LIMITS OF DECELERATION LANE,

CONSTRUCT KOHANZA STREET BRIDGE, EMBANKMENT,

DRAINAGE, FULL DEPTH PAVEMENT, NOISE WALL

AND RESET EXISTING METAL BEAM GUIDERAIL.

2. SEQUENCE 1, AT FARVIEW AVENUE CONSTRUCT NORTH

SIDE OF THE RAMP EMBANKMENT DRAINAGE AND FULL

DEPTH PAVEMENT, TO BE CONSTRUCTED IN ONE WEEKEND,

CONTRACTOR TO PROVIDE REQUIRED NUMBER OF CREWS

TO COMPLETE THE WORK AND A DETAIL SCHEDULE TO BE

PROVIDED FOR THE ENGINEER’S APPROVAL.

3. SEQUENCE 2, AT FARVIEW AVENUE CONSTRUCT SOUTH

SIDE OF THE RAMP EMBANKMENT DRAINAGE AND FULL

DEPTH PAVEMENT.

4. CONSTRUCT CANTILEVER SIGN STRUCTURE.

 

 

A. TRAFFIC OPERATIONS 

1. ERECT TEMPORARY CONSTRUCTION SIGNS AND PLACE

TRAFFIC CONTROL DEVICES AT THE BEGINNING AND

THE END OF WORK ZONE AS SHOWN ON THE DRAWINGS

MPT-005 AND 010.

2. SECOND AVENUE DETOUR TO BE UTILIZED (SEE DTR-001).

REFER TO DETOUR NOTES AND MAINTENANCE & PROTECTION

OF TRAFFIC SPECIAL PROVISION.

B. EROSION AND SEDIMENT CONTROL 

1. PROVIDE HANDLING WATER PLAN FOR WORK WITHIN

PADANARAM BROOK AND REMOVAL OF EXISTING OUTLET

PIPE AND INSTALLATION OF NEW OUTLET PIPE.

 

C. CONSTRUCTION  

1. INSTALL DRAINAGE TRUNK LINE AND STRUCTURES UPSTREAM

OF OAKLAND STREET ON SECOND AVENUE.

2. INSTALL HYDRODYNAMIC SEPARATOR.

3. INSTALL COFFERDAM FORMWORK FOR HEADWALL FOOTING.

4. INSTALL DRAINAGE TRUNK LINE FROM HEADWALL TO OAKLAND

STREET AND REMOVE EXISTING TRUNK LINE AS REQUIRED TO

INSTALL NEW PIPE, PROVIDE TEMPORARY DRAINAGE BETWEEN

EXISTING TRUNKLINE AND NEW PIPE AND FROM OUTLET PIPE

AT HEADWALL TO BROOK.

5. INSTALL FORMWORK FOR  HEADWALL AND WINGWALLS AND

REMOVE EXISTING OUTLET PIPE AND CONNECT NEW OUTLET

PIPE TO TRUNK LINE

6. CONSTRUCT OUTLET HEADWALL, SCOUR HOLE AND RIPRAP.

7. CONSTRUCT CURB AND SIDEWALK.

8. CONSTRUCT FULL DEPTH PAVEMENT AND MILL AND RESURFACE

PAVEMENT TRANSITIONS TO EXISTING PAVEMENT TO REMAIN.

 

A. TRAFFIC OPERATIONS

1. MAINTAIN NUMBER OF TRAVEL AND TURNING LANES

ON ROUTE 37 AS SHOWN ON DRAWINGS MPT-005, 006 AND 007.

2. INSTALL TEMPORARY PAVEMENT MARKINGS AND TRAFFIC DRUMS.

3. CONSTRUCT TEMPORARY 4’ WIDE BITUMINOUS CONCRETE

SIDEWALK ON THE EAST SIDE OF ROUTE 37 BETWEEN HAYESTOWN

AVENUE AND THE NORTH STREET SHOPPING CENTER MAIN ENTRANCE.

4. RELOCATE PEDESTRIAN SIGNS BLOCK BY BLOCK AS CONSTRUCTION

PROGRESSES NORTHERLY.

 

B. CONSTRUCTION

1. INSTALL DRAINAGE SYSTEM ALONG WEST SIDE OF ROUTE 37 AND

ALL NOTED CROSS CONNECTIONS, COMMENCING AT SECOND

AVENUE AND PROCEEDING NORTHERLY TO JUST NORTH OF THE

NORTH STREET SHOPPING CENTER.

2. INSTALL CURBS, SIDEWALKS AND RAMPS.

3. CONSTRUCT FULL DEPTH PAVEMENT WITHIN WIDENED ROADWAY

AND ALL DRAINAGE TRENCES TO WITHIN 2-INCHES OF FINISHED

GRADE, MATCH ELEVATION OF EXISTING ADJACENT PAVEMENTS.

4. MILL LEFT SIDE OF ROUTE 37 TO MATCH FULL DEPTH WIDENED

PAVEMENT SURFACE.

5. INSTALL TEMPORARY TRAFFIC SIGNAL AT INTERCHANGE 6 WESTBOUND

OFF-RAMP AND ROUTE 37 (ADJUST AS NEEDED FOR SUBSEQUENT STAGES).
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MPT-002

ROAD WORK

AHEAD

FINES

DOUBLED

ROAD

WORK

AHEAD

CONSTRUCTION

AHEAD

ROAD USE RESTRICTED

STATE LIABILITY LIMITED

GENERAL STATUTES SEC 13a-115, 13a-145

COMMISSIONER OF TRANSPORTATION

SHOULDER

CLOSED

SHOULDER

CLOSED

AHEAD

REDUCE

SPEED TO

45 MPH

END

ROAD WORK

N

C

A

AA

TPCBC (STRUCTURE)

PLAN LEGEND

TPCBC

DIRECTION OF 

TRAFFIC LANES

WORK AREA
SINGLE POST MOUNTED SIGN

CONSTRUCTION BARRICADE 

TYPE III

TRAFFIC DRUM

DOUBLE POST MOUNTED SIGN

SIGNS LEGEND

16-E

880’ - TPCBC

TRAFFIC DRUMS

(40’ O.C. TYP.)

MAINTENANCE & PROTECTION

OF TRAFFIC PLAN

B

E

F

REMOVE BITUMINOUS

CONCRETE PAVEMENT

(BRIDGE OVERLAY)

100’ - TPCBC

80’ - TPCBC

EXISTING CENTERLINE KOHANZA STREET

EXISTING CENTERLINE

KOHANZA STREET

200 200

TEMPORARY PLASTIC PAVEMENT MARKING TAPE 

4" YELLOW DOUBLE CENTERLINE

TEMPORARY PLASTIC PAVEMENT MARKING TAPE 

6" WHITE BROKEN LANE LINES

TEMPORARY PLASTIC PAVEMENT 

MARKING TAPE - 4" WHITE SOLID EDGE LINE 

TEMPORARY PLASTIC PAVEMENT MARKING TAPE 

4" WHITE SOLID EDGE LINES

TEMPORARY PLASTIC PAVEMENT MARKING TAPE 

4" WHITE SOLID EDGE LINES

BEGIN REMOVE RUMBLE STRIP

STA. 501+00

BEGIN TPCBC TAPER

12’ FROM RAMP BL

TAPER AT 1:12 TO TRAVEL LANE

TEMPORARY PLASTIC PAVEMENT MARKING TAPE 

6" WHITE BROKEN LANE LINES

I-84 MAINLINE, EXIT 5 OFF RAMP GORE AND EXIT 6 OFF RAMP GORE KOHANZA STREET, TAMARAK AVENUE AND ROUTE 37

TEMPORARY PLASTIC PAVEMENT

MARKING TAPE - 4" YELLOW SOLID EDGE LINE

TEMPORARY IMPACT

ATTENUATION SYSTEM DETAIL B (TYP.)

TEMPORARY IMPACT ATTENUATION SYSTEM DETAIL  A

STA. 501+00 RAMP BL

NOT TO SCALE

2100

2100

DIRECTION OF TRAFFIC

1400

14001400

1400

700400

TPCBC

2100

2100

DIRECTION OF TRAFFIC

1400

14001400

1400

700400

TPCBC

STA. 501+80 MATCH TEMPORARY

PAVEMENT MARKINGS TO EXISTING

(START OF 150’ TAPER)

OVERHEAD SIGN

SUPPORT AND

FOUNDATION

700

700

NOT TO SCALE

TEMP IMPACT ATTENUATION

SYSTEM TYPE A MODULE

(TYP.)

TEMP. IMPACT ATTENUATION SYSTEM DETAIL A TEMP. IMPACT ATTENUATION SYSTEM DETAIL B

TEMP IMPACT ATTENUATION

SYSTEM TYPE A MODULE

(TYP.)

ATTENUATOR REFLECTOR ON

24"X36" SHEET ALUMINUM 

ATTACHED TO THE FIRST 

ATTENUATOR MODULE

ATTENUATOR REFLECTOR ON

24"X36" SHEET ALUMINUM 

ATTACHED TO THE FIRST 

ATTENUATOR MODULE

INTERCHANGE 5

EASTBOUND OFF RAMP

STAGE 1 (SEQUENCE 1)

NOTES:

1. ALL EXISTING CONFLICTING PAVEMENT MARKINGS ON I-84 MAINLINE SHALL

BE COVERED WITH BLACK LINE MASK PAVEMENT MARKING TAPE.

2. A MINIMUM LANE WIDTH OF 11’ SHALL BE MAINTAINED AT ALL TIMES.

3. SIGN LOCATIONS ARE APPROXIMATE.  EXACT LOCATIONS TO BE DETERMINED BY

THE ENGINEER.

MPT INDEX PLAN
STAGE 1

07.04



CONSTRUCTION

AHEAD

ROAD USE RESTRICTED

STATE LIABILITY LIMITED

GENERAL STATUTES SEC 13a-115, 13a-145

COMMISSIONER OF TRANSPORTATION

16-H

340’ - TPCBC

540’ - TPCBC

100’ - TPCBC

STA.513+00.00

END OF TAPER

11’ FROM RAMP BL

12’

12’

12’11’

11’

11’

2’

150’ LANE TAPER

TRAFFIC DRUMS

(20’ O.C. TYP.)

NOTES:

INTERCHANGE 5

EASTBOUND OFF RAMP

STAGE 1 (SEQUENCE 1)

STA. 511+50 - START OF TAPER

TEMPORARY PLASTIC PAVEMENT MARKING TAPE

6" WHITE BROKEN LANE LINES

TEMPORARY PLASTIC PAVEMENT 

MARKING TAPE - 6" WHITE DOTTED LINE

TEMPORARY PLASTIC PAVEMENT 

MARKING TAPE - 4" YELLOW SOLID EDGE LINE

TEMPORARY PLASTIC 

PAVEMENT  MARKING TAPE

4" YELLOW EDGE LINE

TEMPORARY PLASTIC 

PAVEMENT MARKING TAPE 

8" CHANNELIZING LINE

STA 161+25 MATCH TEMPORARY 

PAVMENT MARKINGS

TO EXISTING

STA 513+00 MATCH TEMPORARY

PAVEMENT MARKINGS 

TO EXISTING

END REMOVE RUMBLE STIP

TEMPORARY PLASTIC 

PAVEMENT MARKING TAPE

4" WHITE SOLID EDGE LINE

TEMPORARY PLASTIC PAVEMENT MARKING TAPE

24" WHITE STOP BAR

STA. 520+38

CONSTRUCTION

BARRICADE TYPE III

EXISTING PAVEMENT MARKINGS

TO REMAIN

EXISTING PAVEMENT 

MARKINGS FARVIEW AVE.

TO REMAIN

1. FOR PLAN LEGEND SEE MPT-002.

2. FOR MPT INDEX PLAN STAGE 1 SEE MPT-002.

3. WORK ON NORTH SIDE OF EB OFF RAMP APPROX. STA. 515+50 

TO FARVIEW AVE INTERSECTION TO BE CONSTRUCTED IN ONE WEEKEND.

CONTRACTOR TO PROVIDE REQUIRED NUMBER OF CREWS TO COMPLETE THE WORK

AND A DETAIL SCHEDULE TO BE PROVIDED FOR THE ENGINEER’S APPROVAL.

4. FOR SIGNS LEGEND SEE MPT-002.

TEMP. IMPACT 

ATTENUATION

SYSTEM DETAIL A

(SEE MPT-002)

07.05



CONSTRUCTION

AHEAD

ROAD USE RESTRICTED

STATE LIABILITY LIMITED

GENERAL STATUTES SEC 13a-115, 13a-145

COMMISSIONER OF TRANSPORTATION

16-H

NOTES:

END TPCBC

STA. 520+10 RAMP BL

16-H

MATCH INTO 

STAGE 1 SEQ. 1 TPCBC

BEGIN TPCBC

STA. 513+87 RAMP BL

620’ - TPCBC

EXISTING PAVEMENT

MARKINGS TO

REMAIN

HOT-APPLIED PAINTED PAVEMENT

MARKINGS - 4" YELLOW EDGE LINE

BEGIN HOT APPLIED PAINTED

PAVEMENT MARKINGS

STA. 516+70

EXISTING PAVEMENT

MARKINGS TO REMAIN

1. ALL SIGNS FROM STAGE 1 IN THE EASTBOUND DIRECTION

SHALL REMAIN IN PLACE. 

2. FOR PLAN LEGEND SEE MPT-002.

3. FOR MPT INDEX PLAN STAGE 1 SEE MPT-002.

4. FOR SIGNS LEGEND SEE MPT-002.
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IMPROVEMENTS

DANBURY 34-313

HW_MPT-005_034_0313.dgn 4/3/2014

DRAWING NO.

THE INFORMATION, INCLUDING ESTIMATED 

QUANTITIES OF WORK, SHOWN ON THESE 

SHEETS IS BASED ON LIMITED INVESTIGATIONS 

BY THE STATE AND IS IN NO WAY WARRANTED 

TO INDICATE THE CONDITIONS OF ACTUAL 

QUANTITIES OF WORK WHICH WILL BE 

REQUIRED.

FINAL PLANS FOR REVIEW

03/28/2014

P. ARZENO

N. ROLFE

 

 

I-84 INTERCHANGES 5 & 6

 

AECOM Technical Services, Inc.

Noel M. Pagan, P.E.

NOTES:

END

ROAD WORK

ROAD WORK

AHEAD

FINES

DOUBLED

SIGNS LEGEND

PLAN LEGEND

 

DOUBLE POST MOUNTED SIGN

SINGLE POST MOUNTED SIGN

CONSTRUCTION BARRICADE 

TYPE III

TRAFFIC DRUM

TPCBC

TEMPORARY

PAVEMENT

DIRECTION OF 

TRAFFIC LANES

WORK AREA

APPROX. TRAFFIC DRUM LOCATIONS

FOR INFORMATION ONLY

BUSINESS

ACCESS

SIDEWALK

CLOSED

SIDEWALK CLOSED

AHEAD

CROSS HERE

TO BE LOCATED

PRIOR TO

BALMFORTH AVE.

TO BE LOCATED AT

BALMFORTH AVE.

LOCATED PRIOR

TO EXIT 5

HOT-APPLIED PAINTED PAVEMENT

MARKINGS 4" YELLOW

DOUBLE CENTER LINE

STA. 302+00

MATCH EXIST.

PAVEMENT MARKINGS

INTERCHANGE 6
STAGE 1 (SEQUENCE 1) - SECOND AVENUE

STAGE 1 (SEQUENCE 2) - ROUTE 37 (WEST SIDE)

RIGHT LANE

MUST EXIT 

AHEAD TO 

I-84 EB

RIGHT LANE

MUST

TURN RIGHT

HOT-APPLIED PAINTED PAVEMENT

MARKINGS - 8" WHITE DOTTED LINE

HOT-APPLIED PAINTED 

PAVEMENT MARKINGS  

4" WHITE SOLID EDGE LINE

HOT-APPLIED PAINTED PAVEMENT

MARKINGS 4" YELLOW

DOUBLE CENTER LINE

MATCH EXISTING

PAVEMENT

MARKINGS

HOT-APPLIED PAINTED PAVEMENT 

MARKINGS - LEFT TURN ARROW

HOT-APPLIED PAINTED PAVEMENT 

MARKINGS - 4" WHITE DOTTED LANE LINE

MATCH EXISTING

PAVEMENT MARKINGS

HOT-APPLIED 

PAINTED PAVEMENT MARKINGS 

4" WHITE EDGE LINE

HOT-APPLIED PAINTED PAVEMENT 

MARKINGS - 4" WHITE EDGE LINE

HOT-APPLIED PAINTED PAVEMENT

MARKINGS 4" WHITE LANE LINE

(50’ LONG)

1. FOR MPT INDEX PLAN STAGE 1 SEE MPT-002.

07.07



NOTES:

1. FOR PLAN LEGEND SEE MPT-002.

2. FOR MPT INDEX PLAN STAGE 1 SEE MPT-002.
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BL STA. 327+75.00BL STA. 327+75.00

LIMIT OF CONSTRUCTION

MATCH TO EXISTING

PAVEMENT MARKINGS

BL STA. 328+40.72

END OF F.A.P. NO. 0841 (095)

END STATE PROJECT NO. 34-313

MPT-007

END

ROAD WORK

ROAD WORK

AHEAD

FINES

DOUBLED

ROAD

WORK

AHEAD

SIGNS LEGEND

SHOULDER

CLOSED

MAINTENANCE & PROTECTION
OF TRAFFIC PLAN

BUSINESS

ACCESS

TO BE LOCATED

PRIOR TO

GOLDEN HILL RD.

RESET MBR

TEMPORARY BITUMINOUS SIDEWALK

EROSION CONTROL MATTING TYPE C

DIAGONAL SIDEWALK RAMP (TYPE 4C)

DIAGONAL SIDEWALK RAMP (TYPE 4C)

NOTES:

1. FOR PLAN LEGEND SEE MPT-002.

2. FOR MPT INDEX PLAN STAGE 1 SEE MPT-002.

HOT-APPLIED PAINTED PAVEMENT

MARKINGS 12" WHITE STOP LINE

STA. 325+90

HOT-APPLIED PAINTED PAVEMENT

MARKINGS - 4" YELLOW

DOUBLE CENTER LINE

HOT-APPLIED PAINTED PAVEMENT

MARKINGS - 12" WHITE STOP BAR

STA. 326+75

MATCH EXISTING 

PAVEMENT MARKINGS

STA. 328+37

HOT-APPLIED PAINTED PAVEMENT

MARKINGS - 4" WHITE EDGE LINE

HOT-APPLIED PAINTED PAVEMENT

MARKINGS - 4" WHITE DOTTED LANE LINE

HOT-APPLIED PAINTED PAVEMENT

MARKINGS - LEFT TURN ARROW
HOT-APPLIED PAINTED PAVEMENT

MARKINGS - 4" WHITE DOTTED EXTENSION LINE

HOT-APPLIED PAINTED PAVEMENT

MARKINGS - 4" WHITE EDGE LINE

HOT-APPLIED PAINTED PAVEMENT

MARKINGS - 4" WHITE DOTTED LANE LINE

HOT-APPLIED PAINTED 

PAVEMENT MARKINGS 

4" YELLOW DOUBLE CENTER LINE

HOT-APPLIED PAINTED PAVEMENT

MARKINGS - LEFT TURN ARROW

EXISTING PAVEMENT MARKINGS

TO REMAIN EXISTING

PAVEMENT

MARKINGS

TO REMAIN

HOT-APPLIED PAINTED PAVEMENT

MARKINGS - 4" WHITE SOLID LANE LINE

(50’ LONG)

HOT-APPLIED PAINTED PAVEMENT

MARKINGS - 4" WHITE SOLID LANE LINE

(50’ LONG)

BEGIN TEMPORARY PAVEMENT MARKINGS

STA. 329+10

TRAFFIC DRUM

(40’ O.C. TYP)

TRAFFIC DRUM

(20’ O.C. TYP)

TEMPORARY SIGNALIZATION

(SITE 3)
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FINAL PLANS FOR REVIEW

03/28/2014

B. SABEAN

N. ROLFE

 

 

I-84 INTERCHANGES 5 & 6

 

AECOM Technical Services, Inc.
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NOTES:

1. FOR PLAN LEGEND SEE MPT-002.

2. FOR MPT INDEX PLAN STAGE 1 SEE MPT-002.
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NOTES:

1. FOR PLAN LEGEND SEE MPT-002.

2. FOR MPT INDEX PLAN STAGE 1 SEE MPT-002.
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DRAWING NO.

THE INFORMATION, INCLUDING ESTIMATED 

QUANTITIES OF WORK, SHOWN ON THESE 

SHEETS IS BASED ON LIMITED INVESTIGATIONS 

BY THE STATE AND IS IN NO WAY WARRANTED 

TO INDICATE THE CONDITIONS OF ACTUAL 

QUANTITIES OF WORK WHICH WILL BE 

REQUIRED.

FINAL PLANS FOR REVIEW

03/28/2014

B. SABEAN

N. ROLFE

 

 

I-84 INTERCHANGES 5 & 6

 

AECOM Technical Services, Inc.

Noel M. Pagan, P.E.  

AECOM Technical Services, Inc.

Noel M. Pagan, P.E.  

AECOM Technical Services, Inc.

Noel M. Pagan, P.E.  

AECOM Technical Services, Inc.

Noel M. Pagan, P.E.  

AECOM Technical Services, Inc.

Noel M. Pagan, P.E.  

AECOM Technical Services, Inc.

Noel M. Pagan, P.E.  

AECOM Technical Services, Inc.

Noel M. Pagan, P.E.  

AECOM Technical Services, Inc.

Noel M. Pagan, P.E.  

AECOM Technical Services, Inc.

Noel M. Pagan, P.E.  

AECOM Technical Services, Inc.

Noel M. Pagan, P.E.  

AECOM Technical Services, Inc.

Noel M. Pagan, P.E.  

AECOM Technical Services, Inc.

Noel M. Pagan, P.E.  

AECOM Technical Services, Inc.

Noel M. Pagan, P.E.  

AECOM Technical Services, Inc.

Noel M. Pagan, P.E.  

AECOM Technical Services, Inc.

Noel M. Pagan, P.E.  

AECOM Technical Services, Inc.

Noel M. Pagan, P.E.

END

ROAD WORK

SIGNS LEGEND

1. FOR PLAN LEGEND SEE MPT-002.

2. FOR MPT INDEX PLAN STAGE 1 SEE MPT-002.
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AECOM Technical Services, Inc.
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NOTES:

1. FOR PLAN LEGEND SEE MPT-002.

2.FOR MPT INDEX PLAN STAGE 1 SEE MPT-013.
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DANBURY 34-313
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DRAWING NO.

THE INFORMATION, INCLUDING ESTIMATED 

QUANTITIES OF WORK, SHOWN ON THESE 

SHEETS IS BASED ON LIMITED INVESTIGATIONS 

BY THE STATE AND IS IN NO WAY WARRANTED 

TO INDICATE THE CONDITIONS OF ACTUAL 

QUANTITIES OF WORK WHICH WILL BE 

REQUIRED.

FINAL PLANS FOR REVIEW

03/28/2014

B. SABEAN

N. ROLFE

 

 

I-84 INTERCHANGES 5 & 6

 

AECOM Technical Services, Inc.

Noel M. Pagan, P.E.

16-E

12:1 TAPER

TRANSITION

150’ TAPER

BEGIN TAPER

STA. 570+25

12’ FROM RAMP BL

TRAFFIC DRUMS

(40’ O.C. TYP.)

NOTES:

1. FOR PLAN LEGEND SEE MPT-002.

2.FOR MPT INDEX PLAN STAGE 1 SEE MPT-013.

TEMPORARY PLASTIC 

PAVEMENT MARKING TAPE

6" WHITE BROKEN LANE LINE

TEMPORARY PLASTIC

PAVEMENT MARKING TAPE

4" WHITE SOLID EDGE LINE

F

BEGIN REMOVE RUMBLE STRIP

STA. 569+51 MATCH TEMPORARY

PAVEMENT MARKINGS TO EXISTING,

START PAVEMENT MARKING TAPER

980’ TPCBC

TEMPORARY PLASTIC

PAVEMENT MARKING TAPE

4" YELLOW SOLID EDGE LINE

07.14



LIMIT OF CONSTRUCTION

BL STA. 302+00.00

B STA. 306+25.00L

BEGIN F.A.P. NO. 0841 (095)

BEGIN STATE PROJECT NO. 34-313

END

ROAD WORK

ROAD WORK

AHEAD

FINES

DOUBLED

ROAD

WORK

AHEAD

SIGNS LEGEND

SHOULDER

CLOSED

PLAN LEGEND

 

DOUBLE POST MOUNTED SIGN

SINGLE POST MOUNTED SIGN

CONSTRUCTION BARRICADE 

TYPE III

TRAFFIC DRUM

TPCBC

TEMPORARY

PAVEMENT

DIRECTION OF 

TRAFFIC LANES

WORK AREA

MAINTENANCE & PROTECTION
OF TRAFFIC PLAN

SHOULDER

CLOSED

AHEAD

BUSINESS

ACCESS

SIDEWALK

CLOSED

SIDEWALK CLOSED

AHEAD

CROSS HERE

MPT-013

LOCATED PRIOR

TO EXIT 5

NEW CURBLINE

COMPLETED IN

STAGE 1

SIDE-MOUNTED

EXTRUDED

ALUMINUM SIGN

TO BE LOCATED AT

BALMFORTH AVE.

NOTE:

* SIGN 80-9603 WILL BE INSTALLED ON NORTH STREET

* SIGN 80-4604 WILL BE INSTALLED ON ROUTE I-84.

40’

(TYP.)

INTERCHANGE 6
STAGE 2 - ROUTE 37 (EAST SIDE)
STAGE 2 - EASTBOUND ON RAMP

MATCH EXIST.

PAVEMENT MARKINGS

STA. 302+00

HOT APPLIED PAINTED PAVEMENT

MARKINGS - 4" YELLOW DOUBLE CENTERLINE

HOT APPLIED PAINTED PAVMENT

MARKINGS - 4" WHITE EDGE LINE

HOT APPLIED PAINTED PAVEMENT

MARKINGS - 4" WHITE DOTTED LANE LINE

HOT APPLIED PAINTED 

PAVEMENT MARKINGS 

- 4" YELLOW 

DOUBLE CENTERLINE

MATCH EXISTING

PAVEMENT MARKINGS

HOT APPLIED PAINTED PAVEMENT

MARKINGS - 4" WHITE EDGE LINE

HOT APPLIED PAINTED 

PAVEMENT MARKINGS 

- 4" WHITE EDGE LINE

HOT APPLIED PAINTED 

PAVEMENT MARKINGS 

- 4" WHITE EDGE LINE

HOT APPLIED PAINTED

PAVEMENT MARKINGS 

- 4" WHITE SOLID LANE LINE

(50’ LONG)

HOT-APPLIED PAINTED

PAVEMENT MARKING

- LEFT TURN ARROW

16-H

TO BE LOCATED

PRIOR TO

BALMFORTH AVE.

RIGHT LANE

CLOSED

AHEAD

13

3

17

16

14

15

MPT INDEX PLAN
STAGE 2

1211

07.15



NOTES:

1. FOR PLAN LEGEND SEE MPT-002.

2. FOR MPT INDEX PLAN STAGE 2 SEE MPT-013.
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BL STA. 327+75.00BL STA. 327+75.00

LIMIT OF CONSTRUCTION

MATCH TO EXISTING

PAVEMENT MARKINGS

BL STA. 328+40.72

END OF F.A.P. NO. 0841 (095)

END STATE PROJECT NO. 34-313
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I-84 INTERCHANGES 5 & 6

 

AECOM Technical Services, Inc.

Noel M. Pagan, P.E.

MAINTENANCE & PROTECTION
OF TRAFFIC PLAN

400’ TPCBC

4:1 TAPER

TO BE LOCATED

PRIOR TO

GOLDEN HILL RD.

MPT-015

NOTES:

1. FOR PLAN LEGEND SEE MPT-002.

2. FOR MPT INDEX PLAN STAGE 2 SEE MPT-013.

NORTH STREET
SHOPPING CENTER

150’ TEMPORARY 6’

CHAIN LINK FENCE

INTERCHANGE 6
ROUTE 37 (EAST SIDE)

STAGE 2

HOT-APPLIED PAINTED PAVEMENT

MARKINGS - 4" DOUBLE YELLOW

CENTERLINE

HOT-APPLIED PAINTED PAVEMENT

MARKINGS - 4" WHITE DOTTED 

LANE LINE

HOT-APPLIED PAINTED PAVEMENT

MARKINGS - 4" WHITE EDGE LINE

HOT-APPLIED PAINTED PAVEMENT

MARKINGS - 12" WHITE STOP BAR

STA. 326+75

HOT-APPLIED PAINTED PAVEMENT

MARKINGS - 4" WHITE DOTTED 

EXTENSION LINE

HOT-APPLIED PAINTED PAVEMENT

MARKINGS - 4" WHITE LANE LINE

HOT-APPLIED PAINTED PAVEMENT

MARKINGS - 12" WHITE STOP BAR

STA. 325+45

EXISTING PAVEMENT

MARKINGS 

TO REMAIN

HOT-APPLIED PAINTED PAVEMENT

MARKINGS - 4" SOLID WHITE LANE LINE

(50’ LONG)

MATCH EXIST.

PAVEMENT MARKINGS

HOT-APPLIED PAINTED PAVEMENT

MARKINGS - LEFT TURN ARROW

HOT-APPLIED PAINTED PAVEMENT

MARKINGS - LEFT TURN ARROW
HOT-APPLIED PAINTED PAVEMENT

MARKINGS - 4" WHITE DOTTED

EXTENSION LINE

TEMPORARY

SIGNALIZATION

(SITE 3)

07.17



NOTES:

1. FOR PLAN LEGEND SEE MPT-002.

2. FOR MPT INDEX PLAN STAGE 2 SEE MPT-013.

3. FORCE-OFF DETECTORS FOR PRE-EMPTION TO BE MAINTAINED.

07.18



NOTES:

1. FOR PLAN LEGEND SEE MPT-002.

2. FOR MPT INDEX PLAN STAGE 2 SEE MPT-013.

N

C

A

AA

P

N
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PLAN LEGEND

 

DOUBLE POST MOUNTED SIGN

SINGLE POST MOUNTED SIGN

CONSTRUCTION BARRICADE 

TYPE III

TRAFFIC DRUM

TPCBC

TEMPORARY

PAVEMENT

DIRECTION OF 

TRAFFIC LANES

WORK AREA

NOTES:

1. STAGE 2 TEMPORARY PAVEMENT MARKINGS FOR SOUTHBOUND ROUTE 37 TO REMAIN IN PLACE 

FOR STAGE 3. (EDGE LINE, CENTERLINE, LANE LINES, STOP BARS, TURNING ARROWS, CROSSWALKS)

2. STAGE 2 CROSSWALK APPROX. STA. 313+80 TO BE REMOVED

3. STAGE 2 NORTHBOUND PAVEMENT MARKINGS FROM WALNUT STREET NORTH TO REMAIN IN PLACE. 

(EDGE LINE, LANE LINE, TURNING ARROWS.

PLACE TRAFFIC DRUMS 40’ O.C. ONCE TPCBC APPROX. STA. 318+50 RT (NORTHBOUND ROUTE 37)

IS REMOVED.

4. INSTALL FINAL SIGNALIZATION INTERSECTIONS 34-309, 34-235, 34-207, 34-299 ONCE STAGE

CONSTRUCTION WORK IS COMPLETE.

MPT INDEX PLAN
STAGE 3

07.20



NOTES:

1. FOR PLAN LEGEND SEE MPT-002.

2. FOR MPT INDEX PLAN STAGE 3 SEE MPT-018.
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N

C

A

AA

NOTES:

1. FOR PLAN LEGEND SEE MPT-002.

2. FOR MPT INDEX PLAN STAGE 3 SEE MPT-018.
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