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OPERATION               QUANTITY

9/9/2015                                                                                                                                                           

DATE OF ADV. 10/7/2015                                                                                                                                                           

DATE OF LETTING 11/4/2015                                                                                                                                                           

DATE OF AWARD 1/8/2016                       X                                                                                                                                    

START OF CONSTRUCTION 4/4/2016                                    X                                                                                                                       

Mobilization/Construction Field Office (Medium) 2 x x

Construction Staking 1 x

Patching 10 x x x x x x x x x x

Replace Catch Basin Tops 2 x x

Bridge Joint Work 10 x x x x x x x x x x

Milling 8 x x x x x x x x

Filling Joints and Cracks In Bituminous Concrete Pavement 7 x x x x x x x

Install Temporary Pavement Markings 9 x x x x x x x x x

Paving PMA S0.5 9 x x x x x x x x x

Install Final Pavement Grooves/Markings 2 x x

Final Cleanup 1 x
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Printed on:

Highway Design 7/31/2015

Marlborough, Colchester

8/26/2015 12:43 CALENDAR DAYS ALLOWED = 117

8/26/2015DATE:

Pavement Preservation On Route 2

WEEK OF                                                             (STARTING 

MONDAYS)

WEEK OF                                                              (STARTING 

MONDAYS)

  STATE OF CONNECTICUT

   CHART FOR DETERMINING NUMBER OF CONTRACT DAYS

TOWN FEDERAL AID PROJECT NO. N/A

DEPARTMENT OF TRANSPORTATION


