
Date Printed:6/11/2014

TOWNS OF: Danbury F.H.W.A. PROJECT NO. TOWN: PROJ.
KNOWN AS: I-84 Interchanges 5 & 6 Improvements
TYPE OF PAVEMENT: HMA/PMA LENGTH: FEET MILES
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OPERATION
Mobilization,Incl.: Utility Coord., Order Materials 
& Relo; Survey; Etc.
Utility Work (that must be done outside winter shutdown)

STAGE 1
Int. 5 EB Off-Ramp  (MPT & Misc. Hwy.)

Excavation
Pavement
Drainage

Kohanza Street Bridge#1185
Noise Wall (18' H) `

Second Ave.  (MPT & Misc. Hwy.)
Excavation

Drainage
Pavement

Curbing & Sidewalk
Wall #103

Route 37 West Side (MPT & Misc. Hwy.)
Excavation

Drainage
Mill & Pavement

Curbing & Sidewalk
1.5' H Embankment Wall

4' H Embankment Wall
Signals & Roadway Lighting

Int. 6 WB Off-Ramp  LT Side (MPT & Misc. Hwy.)
Excavation
Pavement

STAGE 2
Route 37 East Side (MPT & Misc. Hwy.)

Excavation
Concrete Retaining Wall #101
Concrete Retaining Wall #102

Drainage
Mill & Pavement

Curbing & Sidewalk
Signals & Roadway Lighting

Int. 6 EB On-Ramp (MPT & Misc. Hwy.)
Excavation
Pavement
Drainage

Tamarack Avenue Bridge#1190
Int. 5 WB Off-Ramp (MPT & Misc. Hwy.)

Excavation
Pavement

Int. 6 WB Off-Ramp RT Side (Con't) (MPT & Misc. Hwy.) Start after Int. 5 WB Off-Ramp Completed

Excavation
Pavement

STAGE 3
Int. 6 WB Off-Ramp@RT.37(Con't) (MPT & Misc. Hwy.)

Excavation
Pavement

Route 37 (Final Pavement Coarse)
Project Closeout
Notes: 0 14 28 42 56 70 84 98 112 126 140 154 168 182 196 210 224 238 252 266 280 294 308 322 336 350 476 490 504 518 532 546 560 574 588 602 616 630 644 658 672 686 700 714 840 854 868 882

1. WINTER SHUTDOWN:  Dec. 1 to March 31
2. Project Start and End: DATE OF ADV.
Start of Work: DATE OF LETTING CALENDAR DAYS ALLOWED

Monday, December 15, 2014 POSSIBLE AWARD CALCULATED BY AECOM Technical Services, Inc.
End Work: POSSIBLE START OF JOB APPROVED BY

Friday, April 28, 2017 FINISH OF JOB

FOR INFORMATION ONLY
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