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OPERATION               QUANTITY
DCD 8/24/2016       X                                                                                                                                                     
DATE OF ADV. 9/21/2016           X                                                                                                                                                 
DATE OF LETTING 10/19/2016               X                                                                                                                                             
DATE OF AWARD 12/14/2016                       X                                                                                                                                     
START OF CONSTRUCTION 4/1/2017                                      X                                                                                                                     
FALCON RESTRICTIONS (APPLIES TO 2017 AND 2018) 4/1/17 until 7/31/17                                      X X X X X X X X X X X X X X X X X X                                   x x x x x x x x x x x x x x x x x x                                                
UTILITY WORK 0
MOBILIZATION 2 X X
CLEAR AND GRUB 1 X
REPLACE OVERHEAD TRUSS SIGN SUPPORTS 12 x x x x x x x x x x x x
REMOVAL OF WEARING SURFACE (SPANS 16-19) 2 X X
PLACE DEBRIS SHIELDS DO UNDERSIDE DECK REPAIRS (SPANS 16-19) 4 x x x x
DECK PATCHING (SPANS 16-19) 7 X X X X X X X
MEMBRANE WATERPROOFING (SPANS 16-19) 2 X X
HMA S0.25 2 X X
HMA S0.5 2 X X
DECK JOINTS (SPANS 16-19)    2 X X
REMOVAL OF WEARING SURFACE (SPANS 25-30) 2 X X
PLACE DEBRIS SHIELDS DO UNDERSIDE DECK REPAIRS (SPANS 25-30) 4 X x x x
DECK PATCHING (SPANS 25-30) 7 X X X X X X X
MEMBRANE WATERPROOFING (SPANS 25-30) 2 X X
HMA S0.25 2 X X
HMA S0.5 2 X X
DECK JOINTS (SPANS 25-30) 3 X X X
DRAINAGE REPAIRS 8 X X X X X X X X
SUBSTRUCTURE REPAIRS (OUTSIDE RESTRICTIVE FALCON ZONE) 12 X X X X X X X X X X X X
SUBSTRUCTURE REPAIRS (INSIDE RESTRICTIVE FALCON ZONE) 6 X X X X X X
STRUCTURAL STEEL REPAIRS (OUTSIDE RESTRICTIVE FALCON ZONE) 24 X X X X X X X X X X X X X X X X X X X X X X X X
STRUCTURAL STEEL REPAIRS (INSIDE RESTRICTIVE FALCON ZONE) 12 X X X X X X X X X X X X
FENCING REPAIRS (OUTSIDE RESTRICTIVE FALCON ZONE) 8 X X X X X X X X
FENCING REPAIRS (INSIDE RESTRICTIVE FALCON ZONE) 8 X X X X X X X X
PAINTING BEAM ENDS (SITE NO. 2) 9 X X X X X X X X X
BEARING REPLACMENT (SITE NO. 2) 6 X X X X x x
REMOVAL OF WEARING SURFACE (SPANS 1-15) 2 X X
PLACE DEBRIS SHIELDS DO UNDERSIDE DECK REPAIRS (SPANS 1-15) 4 x x x x
DECK PATCHING (SPANS 1-15, AND SPANS 1C-3C) 7 X X X X X X X
MEMBRANE WATERPROOFING (SPANS 1-15 AND SPANS 1C-3C) 2 X X
HMA S0.25 2 X X
HMA S0.5 2 X X
DECK JOINTS (SPANS 1-15 AND SPANS 1C-3C)   3 X X X
REMOVAL OF WEARING SURFACE (SPANS 20-24) 4 X X X X
PLACE DEBRIS SHIELDS DO UNDERSIDE DECK REPAIRS (SPANS 20-24) 4 x x x X
DECK PATCHING (SPANS 20-24) 7 X X X X X X X
MEMBRANE WATERPROOFING (SPANS 20-24) 2 X X
HMA S0.25 2 X X
HMA S0.5 2 X X
DECK JOINTS (SPANS 20-24) 2 X X
FINAL LINE STRIPING (SPANS 1-30, 1C-3C) 2 X X
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Printed on:

Cardinal Engineering Associates

District 2 6/29/2016

6/20/2016

New London/Groto

8/1/2016 8:49 CALENDAR DAYS ALLOWED = 488

20-Jun-16DATE: 

Rehabilitation of Gold Star Bridge, I-95 SB

WEEK OF                                                             (STARTING 
MONDAYS)

WEEK OF                                                              (STARTING 
MONDAYS)

  STATE OF CONNECTICUT

   CHART FOR DETERMINING NUMBER OF CONTRACT DAYS

TOWN FEDERAL AID PROJECT NO. 0954(114)

DEPARTMENT OF TRANSPORTATION


