Business Portal Status Overview
eGovernment Provider that will deploy a self-funded model that will include the following:
	· Sustainable, reliable funding

· eGovernment Application development

· Security and privacy compliance

· Dedicated local staffing
	· Technology and hosting
· Marketing and research

· Customer service

· Web design and usability


Connecticut’s Priorities

· New CT.gov Portal  (Target launch within 9 months of contract start date)
· Redesigned  templates for CT.gov and agencies

· New Web Content Management System (WCMS) – Ektron
· New Business Portal  (Target launch within 9 months of contract start date)
· Implement primary revenue generating application (DMV Driver History) (Target launch within 3 months of contract start date)
· Develop Business Plan with priorities for the coming year

Status of Contract

· Contract and Exhibits have all be developed but are still under review by vendor and State

· One contract issue in “Protection of Confidential Language” section.  Vendor and State attorneys are working out
· We hope to have contract to the Attorney General’s Office by July 26

· We anticipate 1-2 months for contract approval
· We have draft Statements of Work (SOW) for the first three projects (1. CT.gov portal and WCMS, 2. Business Poral, 3. Revenue generating Application)

· We expect the SOW’s to be signed at the time the Contract and Exhibits are signed/approved

