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June  , 2009

Agency Accountability Officers:
On March 23, 2009 the Governor issued Executive Order Number 25.  In this order, a Stimulus Project Oversight Officer was established.  The order requires that the Agency Accountability Officer notify the Stimulus Project Oversight Officer within 48 hours of the commencement of any infrastructure project.  Commencement for this purpose is being defined as construction contract execution.  Infrastructure is generally understood in this context, but difficult to precisely define due to its broad use.  I will maintain a list of projects that fall under the oversight of Executive Order Number 25 under the Accountability tab of the CT Recovery website.  I will work with each Agency Accountability Officer to clarify any projects that may be questionable under this effort.  In general, the project should be of a physical construction nature with a magnitude of scope and funding that is greater than minor repairs or replacements.  

Understanding that there are many additional requirements being placed on the recipients receiving funding under the ARRA, I am approaching this oversight with the intent to avoid adding to the inherent burden or duplication of paperwork.  To the extent possible, I will be asking to receive information electronically.  Project status will be obtained from currently produced reports.  Project files will be viewed on site with duplication of documents not being required.  Project site visits will be coordinated and scheduled in advance.  The Department of Public Works project management staff remains available to provide assistance as practicable.

You will find four attachments included with this correspondence, all of which will be available on the CT Recovery website under the Accountability tab, resource links, “Project Oversight”.
1. Standard Notification memo 

· Word document to be filled out and sent electronically.

2. CT ARRA Certificate of Compliance 

· This is required to be signed upon design completion by the Agency head or designee and the licensed design professional.  It is also required to be signed at the completion of construction by the Agency head or designee and the licensed design professional and contractor.
3. CT ARRA Site Visit Check List
· This is provide the project point of contact, identified in the notification memo, a sense of the type of documents my representatives will be expecting to review during the referenced site visits.
4. General Guidelines for Emblem and Logo Applications

· Page 2 provides project sign requirements.
I look forward to helping ensure the success of our State’s efforts to create jobs, improve infrastructure and position Connecticut for the future.  Thank you in advance for your anticipated cooperation.

Sincerely,
David J. O’Hearn, P.E.

Stimulus Project Oversight Officer
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