
Status of CT DOT'S ARRA Projects:

Highway / Bridge
Project Name Town Project No. Adv. Date Bid Open Low Bidder ARRA Funds Award Date NTP Date Start Date Anticipated  Start 

Rt 5 over I-91 Bridge Rehabilitation, Enfield Enfield 48-188 11-Feb-09 11-Mar-09 Arborio Corp. $6,994,880 8-May-09 22-Jun-09 22-Jun-09

Rt 15 Resurf., Safety; Trumbull/Fairfield Trumbull/Fairfield 50-204/206, 144-178/180 25-Feb-09 25-Mar-09 O&G Industries, Inc. $70,790,000 29-Apr-09 18-Jun-09 18-Jun-09

Rt. 89 Superstructure Replacement.; Ashford Ashford 03-109 25-Feb-09 25-Mar-09 Milton C. Beebe & Sons $1,432,880 12-May-09 3-Jul-09 13-Jul-09

Distr. 2 Traffic Control Signals Various 172-356/357 11-Mar-09 8-Apr-09 Electrical Contractors, Inc. $2,208,600 19-Jun-09 3-Aug-09 3-Aug-09

Distr. 1  Traffic Control Signals and Revisions Various 171-318 18-Mar-09 15-Apr-09 AM Rizzo $1,362,070 12-Jun-09 27-Jul-09 27-Jul-09

Replacement of Bridge Deck Joints Dist IV Various 174-339 11-Feb-09 15-Apr-09 Mohawk $4,997,660 11-Jun-09 24-Jul-09 3-Aug-09

Replacement of Bridge Deck Joints on Baldwin Bridge Old Saybrook 105-204 18-Mar-09 15-Apr-09 Blakeslee $2,751,300 3-Jun-09 27-Jul-09 29-Jul-09

Replacement of Overhead Sign Supports, Statewide Various 170-2662 25-Feb-09 22-Apr-09 ADF Industries. Inc. $5,575,600 17-Jun-09 3-Aug-09 1-Sep-09

Reconstruction of  Bridge No. 00340 (Amtrak R.R. over US 1) Branford 14-157 18-Feb-09 29-Apr-09 JF White/Empire $70,755,491 29-Jun-09 13-Aug-09 13-Aug-09

Traffic Control signal installations and revisions, District 3 Various 173-373/374/382 1-Apr-09 29-Apr-09 NYCONN Corp. $1,599,887 11-Jun-09 TBD 10-Aug-09

Hales Road Bridge Rehabilitation Westport 158-200 22-Apr-09 10-Jun-09 Loureiro Contractors Inc. $4,290,980 14-Aug-09 21-Sep-09 1-Oct-09

Distr. 4 Traffic Control Signals Various 174-326 5-Aug-09 2-Sep-09 NYCONN Corp. $980,540 22-Oct-09 22-Nov-09

I-91 Pavement Preservation R. Hill, Wethersfield 118-162CN 5-Aug-09 26-Aug-09 $6,697,520 1-Oct-09

Rte-8 Pavement Preservation Seymour, Beacon Falls 06-120CN 5-Aug-09 2-Sep-09 $7,680,000 2010

Statewide Pavement Preservation Various 170-2877CN 5-Aug-09 26-Aug-09 $1,354,820 2010

Interstate Epoxy Pavement Markings-Long Lines District 1 DOT01710334CN 29-Jun-09 23-Jul-09 $189,000 Late August

Interstate Epoxy Pavement Markings-Long Lines District 2 DOT01720374CN 29-Jun-09 23-Jul-09 $189,000 Late August

Interstate Epoxy Pavement Markings-Long Lines District 3 DOT01730396CN 29-Jun-09 23-Jul-09 $245,000 Late August

Interstate Epoxy Pavement Markings-Long Lines District 4 DOT01740340CN 29-Jun-09 23-Jul-09 $77,000 Late August

Non-Interstate Epoxy Pavement Markings-Long Lines District 1 DOT01710338CN TBD TBD $368,000 2010

Non-Interstate Epoxy Pavement Markings-Long Lines District 2 DOT01720376CN TBD TBD $464,000 2010

Non-Interstate Epoxy Pavement Markings-Long Lines District 3 DOT01730400CN TBD TBD $416,000 2010

Non-Interstate Epoxy Pavement Markings-Long Lines District 4 DOT01740344CN TBD TBD $352,000 2010

Intersection Epoxy Pavement Markings District 1 DOT01710337CN TBD TBD $276,000 2010

Intersection Epoxy Pavement Markings District 2 DOT01720375CN TBD TBD $144,000 2010

Intersection Epoxy Pavement Markings District 3 DOT01730399CN TBD TBD $552,000 2010

Intersection Epoxy Pavement Markings District 4 DOT01740343CN TBD TBD $228,000 2010

Enhancement
Project Name Town Project No. Adv. Date Bid Open Low Bidder ARRA Funds Award Date NTP Date Start Date Anticipated  Start 

Sue Grossman Stillwater Greenway Torrington** 143-180 prev bid n/a Schultz Construction $900,000 7-Jul-09 7-Jul-09 7-Jul-09

Mystic Streetscape  Improvement Stonington** 137-152 1-Jul-09 17-Jul-09 Milton C. Beebe & Sons $910,000 10-Aug-09 14-Sep-09 14-Sep-09
Replacement of Staircases/Railings at Noroton Heights Station Darien 035-192 26-Aug-09 TBD $400,000
Housatonic River Greenway Bike/Pedestrian Trail Stratford 138-233 27-Jan-10 TBD $750,000
I84/I384 Multi-use Trail E. Hart/Manchester 042-308 13-Jan-10 TBD $2,000,000
Birch Road Bikeway Project Mansfield 077-224 26-Aug-09 TBD $300,000
Town Center Pedestrian and Streetscape Improvement New Fairfield 090-096 5-Aug-09 TBD $210,000
Connect Burlington Trail to Farmington Trail Burlington 020-105 25-Nov-09 TBD $249,219
Linear Park - Plantsville to Cheshire Town Line Southington TBD TBD TBD $3,342,400

Transit 
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Project Name Town Project No. Adv. Date Bid Open Low Bidder ARRA Funds Award Date NTP Date Start Date Anticipated  Start 

Danbury Centralized Traffic Control Norwalk-Danbury 302-0007 N/A N/A Metro-North Railroad $30,000,000 14-Jul-09 14-Jul-09 14-Jul-09
Shoreline East Branford RR Station Parking Expansion Project Branford** 310-0047 15-Apr-09 13-May-09 Guerrera Const. Co. $5,400,000 18-Aug-09 14-Sep-09
Bus Engine Repowering - Greater Bridgeport Transit Bridgeport** TBD 22-Jun-09 31-Jul-09 $2,800,000 19-Aug-09 19-Aug-09

Pulse Point Safety and Security Improvements Norwalk TBD 24-Jun-09 22-Jul-09 $1,500,000 19-Aug-09 20-Aug-09

Bus Procurement Various DOT04000043RS 26-Mar-09 15-Jun-09 $66,636,473 31-Oct-09

Commuter Park and Ride Lots Various 171-0347 15-Nov-09 TBD $2,000,000 15-Jan-10

New Haven Line Station Improvements Various 300-0148 22-Jul-09 17-Mar-09 $10,000,000 8-Jul-10

Rail Yard Component Change Out Shop New Haven 301-0106 27-May-09 19-Aug-09 $29,927,641 16-Oct-09

Aviation
Project Name Town Project No. Adv. Date Bid Open Low Bidder ARRA Funds Award Date NTP Date Start Date Anticipated  Start 

Reconstruction of Runway 15-33 @ Bradley Airport Windsor Locks 165-412 29-Apr-09 20-May-09 Tilcon Connecticut, Inc. $7,500,000 17-Jun-09 13-Jul-09 13-Jul-09

Regional
Project Name Town Project No. Adv. Date Bid Open Low Bidder ARRA Funds Award Date NTP Date Start Date Anticipated  Start 

Old Main Street Pavement Rehabilitation Rocky Hill ** 118-161 1-Jun-09 24-Jun-09 J. Iapaluccio Inc. $1,952,000 23-Aug-09 29-Jul-09 10-Aug-09

Slater Street Intersection Improvements Manchester** 76-210 4-Jun-09 25-Jun-09 $270,000 23-Aug-09 3-Sep-09

Backus Avenue Bridge Replacement Danbury ** 9034-0024 2-Sep-09 23-Sep-09 $504,686 October 09

Paving Town Park & Ride Lot for HART/Metro North Shuttle New Fairfield** 90-0097 2-Sep-09 23-Sep-09 $163,000 October 09

Rubber Avenue Bridge #03713 Naugatuck** 9067-3713 2-Sep-09 23-Sep-09 $1,168,891 October 09

Old Cochester Road Bridge Repair Montville** 9085-0005 2-Sep-09 23-Sep-09 $2,002,000 October 09

Buckland Road Pavement Rehabilitation South Windsor** 132-128 16-Sep-09 1-Oct-09 $2,200,000 25-Oct-09 November 09

Awarded
** Town Advertised
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