
STATE PROPERTIES REVIEW BOARD 

 

Minutes of Meeting Held On June 20, 2012 
 

The State Properties Review Board held a special meeting on June 20, 2012 at 1063 Hope Street, Stamford, CT. 

  

 Members Present: Edwin S. Greenberg, Chairman  

Bruce Josephy, Secretary  

Mark A. Norman    

Pasquale A. Pepe 

   John P. Valengavich 

 

Members Absent: Bennett Millstein, Vice-Chairman 

 

Staff Present:  Mary Goodhouse, Real Estate Examiner 

    

Chairman Greenberg called the meeting to order. 

 

Mr. Josephy moved and Mr. Norman seconded a motion to enter into Open Session.  The motion passed 

unanimously. 

 

OPEN SESSION  
 

Also present were the following:  from the City of Stamford:  Mayor Michael Pavia, Administrator Michael 

Handler; Traffic Engineer Manny Poola; from the Southwest Regional Planning Agency:  Susan Prosey; from 

the Connecticut Department of Transportation: Steven Degen, Robert Ike, Daniel Walsh, Thomas Fox, and 

Anthony Estanislau. 

 

DISCUSSION & SITE INSPECTION – DOT PROJECT #135-297, RECONSTRUCTION OF HOPE 

STREET 

Using the DOT Project #135-297, Reconstruction of Hope Street (Stamford) as an example, the municipal, 

regional and state officials described the process  of project selection, project budgeting and sources of funding; 

local and federal project approval; establishing project scope; project design and design revision; rights of way 

acquisition; and project completion.  There is approximately $4.2 million of federal money available annually 

for projects in Stamford. The state DOT does not set the priorities for municipal projects. 

 

Project #135-297 is a municipal road project, funded 80% by the federal government, 10% by the state and 10% 

by the City of Stamford.  The project location at 2,100 linear feet of Hope Street is an urban artery that carries 

commuter traffic.  The initial scope defined by a consultant working for the City included a full road-base 

reconstruction.  DOT Engineer Anthony Estanislau explained that in their project review, the DOT design 

engineers look for ways to cut project costs.  In this case, DOT took borings and determined that the road bed 

did not need to be reconstructed, and the design is for milling and overlay.  The number of takings was reduced 

from 48 to 5 friendly negotiations acquisitions that have been successfully negotiated.  Steven Degen said that 

the DOT was able to obtain temporary rights to grade from properties along the new sidewalk.  These 

agreements did not entail any acquisition costs.  Where land acquisition was necessary, DOT Appraiser Thomas 

Fox explained how values were established. 

 

OTHER BUSINESS 

 

There being no other business, the meeting adjourned. 

APPROVED: ________________________________ Date: ________ 

  Bruce Josephy, Secretary     


