Connecticut State Water Plan
Draft
Schedule

May-16 Jun-16 Jul-16 Aug-16 Sep-16 Oct-16 Nov-16 Dec-16 Jan-17 Feb-17 Mar-17 Apr-17

Task# Description

PHASE | OBJECTIVES, CONDITION ASSESSMENT, PRIORITIES

1A Stakeholder Engag
1A-1 [PQM and Associated Activities
1A-2 |Facilitated Workshops w/ WPC Committee/Subcommittees (1)
1A-3 |Meetings with Other Stakeholders (0)
1A-4 |Public Outreach & Education (public meetings in Phase Il budget)
1A-5 |Attend WPC Committee/Subcommittee Meetings
1A-6 |Coordination with WUCCs
1A-7 |Progress Meetings (1)
1B Current Policy A t
1B-1 |Describe Current Water Resource Management Structure
1B-2 |Consolidate & Describe Current Conservation & Economic Development Plans

1B-3

Organize & Describe Potential Water Management Alternatives

1B-4

Identify Conflicts and Challenges

1C

Technical Condition Assessment

1C-1

Data Quality Plan

1C-2

Data Collection and Inventory

1C-3

Demand Assessment

1C4

Future Conditions and Impacts

1D Documentation
1D-1 |Meeting Notes and Summaries
1D-3 |Phase | State Water Plan Report
1D-2 |Progress Reports

PHASE Il PLAN DEVELOPMENT

2A Stakeholder Er t
2A-1 |Facilitated Workshops w/ WPC Committee/Subcommittees (5)
2A-2 |Meetings with Other Stakeholders (2)
2A-3 |Public Outreach & Education - up to 6 public meetings
2A-4 |Attend WPC Committee/Subcommittee Meetings
2A-5 |Coordination with WUCCs
2A-6 |Progress Meetings (3)

2B Policy Guidelines
2B-1 |Define/Expand Water Management Alternatives
2B-2 |Identify Opportunities
2B-3 |Draft Policy Guidelines or Paths Forward, Planning Templates
2B-4 |Recommended Water Management Organizational Structure
2B-5 |ldentify Conflicts and Resolution Methods
2B-6 |Implementation Planning
2B-7 |Funding Needs
2B-8 [Plan Assessment Metrics

2C Analytical Support for Alternatives A t
2C-1 |Conservation and Incentives Analysis
2C-2 |Climate Resiliency Analysis
2C-3  |Water Allocation Impacts Analysis
2C-4 |General Alternatives Analysis

2D Doc ation
2D-1 |Meeting Notes and Summaries

2D-2/3 |Progress Reports & Desc./Outcome of Stakeholder Process

2D-2 |Draft Final Report/State Water Plan




