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DEEP’s enterprisewide online case management system will create a public online, paperless interface to conduct the 
business of licensing, permitting and registration of activities that are under DEEP jurisdiction. This system will expand 
the Department’s existing egovernment platform to include all Environmental Quality, Environmental Conservation, 
Energy branch permitting, licensing, registrations and docket activities to leverage common functions and interfaces 
while allowing for the submittal, review and internal routing of electronic data. The system must be adaptable enough 
to allow for additional program specific case management, licensing, registration, and permit forms in the future, to be 
built inhouse. The agency’s information management program will provide instant, intuitive, online, 24/7 access for 
citizens, business, and local and state government to essential site documents, data and status updates; and provide a 
nimble and efficient business flow for applicants and agency staff saving both the agency and its constituents time and 
money.

DEEP is in the final stages with the last application project of this IT Investment.  The PURA eFiling project is at a critical 
milestone in training the staff who are responsible to deliver the operational understanding to the Energy Bureau’s 
staff.  The next step, within the next six months, will be to complete User Acceptance Training followed by System 
Implementation.  It is anticipated that UAT will be completed by the end of 2018.  Simultaneously the same phases are 
in process for the Common Modules.  The Common Modules are a foundational component and critical part of DEEP’s 
online presence.  Concurrently the data migration from the Lotus Notes legacy system to the modern eFiling system is 
in process.  Information from the current PURA system is being cleansed, converted and reconciled to DEEP's 
Enterprise System  SIMS.  

The Case Management IT Investment started with the initial build of a hardware and software environment at BEST.  
The build consisted of the implementation of the IBM FileNet and ICM software in three environments to support the 
development, testing and production hosting of these applications. BEST completed this effort in support of the DEEP 
investment, but equally important to the State of Connecticut is that this software is available to the state enterprise. 
Completed projects under this IT Investment include Underground Storage Tank Registration, Stormwater Construction 
General Permits, Stormwater Industrial General Permit, Stormwater NonExposure, Environmental Conservation 
Permits, Radiation DTX and Radiation RMI. Another completed IT Investment Project in the PostImplementation Phase 
include SewageRightto Know reporting and review. Public Act 1211 "An act concerning the Public" the first phase 
required DEEP to post a map of the state indicating combined sewer overflows anticipated to occur during certain 
storm events.  The second phase of the act requires that the Agency shall post on its website notice of unanticipated 
sewage spills and waters of the state that have chronic and persistent sewage contamination.  This was completed with 
the implementation of the SewageRightto Know project.  IT Investment Projects in the Construction Phase include 
Natural Diversity Database (NDDB) this project requires Common Module integration for implementation.  
Additionally, BEST has completed the upgrade of FileNet P8 environment to version 5.2

Risks include a complex and large project portfolio compounded by the loss of a senior project manager and 
supervisor. The communication and coordination of multiple large projects in different stages of development is also a 
concern. DEEP‘s goal is to maximize object/component reusability, with several projects in various stages this has 
become an objective and a priority. Challenges with implementing business process change within the agency and the 
need to develop agency wide business standards. Both business and technical staff are working with new technology 
which delays decision making and impacts project schedule. Developing an ongoing support and maintenance plan for 
these applications with limited staff requires review. The hosting environment, at BEST, for these applications is a 
shared environment. Increases in other agencies work volume can and has had a negative impact on DEEP’s ability to 
process permits and the public’s ability uses these online functions. A strategy is required to migrate software at the 
hosting site to current revisions levels, both at the application and system software level.



Next Steps & Project Milestones:
Continue to move projects forward through the SDM process as identified in IT Investment update. Focus on definition 
and construction of common modules that follow standard business processes.  System Testing and User Acceptance 
Testing (UAT) are the next major steps in the implemention of the PURA eFiling System and the Common Module 
project. Continue efforts to migrate information from the current PURA system. Cleanse, convert and reconcile this 
data to DEEP's Enterprise System SIMS.  Common Module will be the agency standard in developing consistent 
interaction with the public and the regulated community.  PURA eFiling will be a major advancement in eliminating a 
legacy Lotus Notes system.  Providing for seach and retrieval of documents and online submittal of filings by the 
regulated community and general public.  


