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NOTES TO ARCHITECT/ENGINEER (A/E) & DCS PROJECT MANAGER:
This version of the Division 01 General Requirements is for a Major Capital Project authorized by the Commissioner to be a CMR Project.
[bookmark: Text70]EDITING: To Show the Editing Notes in this MS Word document the show/hide symbol (¶) button must be must turned on in the MS Word Toolbar.  To print this document show/hide symbol (¶) must be turned off in the MS Word Toolbar, this will enable the document to indicate the correct number of total pages.  The below blue text are project specific information that must be completed by the A/E as applicable to the specific project. When complete change blue text to black text.  The bold and italicized text is for example purposes only and must be modified and edited by the A/E to make it project specific.  For text boxes, left click on Insert and then insert project specific information over the word Insert in the underlined space.
TABLES:  To view the Table Grid in this MS Word document, click inside any table, then go to the Table Tools > Layout tab, Table group, and click View Gridlines.
HEADERS AND FOOTERS: The header and footer for each page of the Project Manual shall match the format, font (Arial), size (9 pt), font style (BOLD & CAPITALIZED) and line borders of the header and footer shown herein. The header of each page shall contain the Division 01 General Requirements, and the page number & number of pages as shown herein. The footer shall contain the project number in the right hand side as shown herein.  Division 00 and 01 contain a revision date in the left side of the footer. This date is to remain as it is for DCS informational purposes only and should not be altered by the A/E.
SECTIONS & PARAGRAPHS:  If a Section is not part of the project scope, delete the Section in the General Requirements, then check “NOT USED” in the Table of Contents.  DO NOT delete the Section title from the Table of Contents.
Edit Paragraphs carefully to reflect specific project requirements, or delete them if they do not apply.  DO NOT include Paragraphs or parts of Paragraphs in the project manual, which have no applicability to the specific project.  KEEP IN NUMERICAL SEQUENCE.
GENERAL CONDITIONS:  Please review the General Conditions carefully and coordinate the requirements of those Articles including the Definitions. 
DIVISION 01 SECTIONS are the organizational key of the Project Manual.  All revisions to this Division are the responsibility of the A/E.  Division 01 must be closely coordinated with Division 00, Divisions 02 through 49, the Drawings, Available Information, and the DCS Bid Data Sheet (to be filled out by the A/E for bidding).  
NOTE TO ARCHITECT/ENGINEER & PROJECT MANAGER:
Section 01 11 00 "Summary of Work" - CMR, more than any other, is project specific.  This Section expands requirements regarding definition of work of this contract; owner supplied products; contractor use of premises; future work; and owner occupancy of any portion of or all of the work.  Sample section text is contained to illustrate possible section content.  Revise sample paragraphs carefully to reflect specific project requirements, or delete them if they do not apply.
PART 1 - GENERAL
1.1	RELATED DOCUMENTS
A.	Construction Documents and general provisions of the CMR Agreement Between Owner and Construction Manager and the Guaranteed Maximum Price (GMP) Amendment, including Division 00 General Conditions of the Contract for Construction – CMR and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
1.2	WORK COVERED BY CONTRACT DOCUMENTS
[bookmark: Text4][bookmark: Text5]A.	Project Number: [Insert]. 
B.	Project Title: [Insert].
C.	Project Location:  The [Insert], located in [Insert], Connecticut.
D.	The Project Description: The Work includes but is not limited to the following and as Work shown on drawings and specified on specification sections.
NOTE:  Include an abbreviated summary of major items of work for the project described above in the above paragraph.  An Example of new construction follows, edit as necessary.  Change for Renovation Work or a combination of types of Work.
1.	Construction of a building of approximately [Insert] gross square feet.
2.	The building is new and shall be constructed of materials that include but are not limited to the following: The structure shall consist of [Insert]. Exterior wall construction shall consist of [Insert]. [Insert] Roof construction shall consist of [Insert].  Foundations shall consist of [Insert].  Interior finishes include [Insert].  Floor coverings include [Insert].  Ceilings shall be [Insert].
3.	The Authorities Having Jurisdiction for a Project that Exceeds the Threshold limitations and/or is a Connecticut State University System 2020 Project, as defined by the Connecticut General Statutes, are the Connecticut Department of Administrative Services (CT DAS) / Division of Construction Services (DCS) Office of State Building Inspector (OSBI) and CT DAS / DCS Office of State Fire Marshal (OSFM).
4.	The Authority Having Jurisdiction for a Project that does not Exceed the Threshold limitations and is not a Connecticut State University System 2020 Project, as defined by the Connecticut General Statutes, is the CT DAS / DCS Code Unit.
E.	Owner:
1.	Owner’s Name:  The Owner is the State of Connecticut, Department of Administrative Services.
NOTE:  For all projects, identify the name, location and phone/fax/email of the DCS Project Manager, authorized to perform this function. See Article 25 “All work subject to control of the Commissioner” General Conditions for the authority of the Project Manager.
2. DCS Project Manager Name: [Insert].
a.	DCS Project Manager’s Location: The DCS Project manager is located in Room [Insert], at 165 Capitol Avenue, Hartford, CT, 06106.
b.	Phone: [Insert]; 
c.	Fax: [Insert];
d.	Email(s): [Insert].
3. Authority: The DCS Project Manager is the only authorized representative for the Department of Administrative Services Commissioner to act in matters involving revoking, altering, enlarging or relaxing any requirement of the contract documents. 
Related Section: Article 25, All Work Subject To Control Of The Commissioner, Division 00 General Conditions Of The Contract For Construction For Construction Manager At Risk (CMR).
[bookmark: OLE_LINK1]F.	Agency: 
1.	Agency Name:  The Connecticut State (User) Agency is [Insert].
NOTE:  For all projects, identify the Agency, the Agency Representative’s the name, location and phone/fax/email.
2.	Agency Representative Name and Title: [Insert].  The Agency Representative’s Title is [Insert].  
a.	Agency Representative Location: The Agency Representative is located at [Insert], [Insert], [Insert].
b.	Phone: [Insert]; 
c.	Fax: [Insert];
d.	Email(s): [Insert].
3.	Authority:  The Agency Representative has the administrative authority for the facility and or site where the work is being performed but does not have the authority to change the contract documents or direct the Construction Manager.
G.	Architect and Engineer:
NOTE:  Identify the Prime Licensed Professional Consultant that has a contract with DCS for all projects.  This section uses the term Architect and Engineer.  Change this term as necessary to match the actual term used to identify the design professionals appropriate for the project and as defined in the General and Supplementary Conditions. For all projects, identify the A/E names, locations and phones/faxes/emails.
1.	Architect’s Name: The Architect representing the firm for this project is [Insert].
a.	Architect’s Location: The Architect is located at [Insert], [Insert], [Insert]. 
b.	Phone: [Insert]; 
c.	Fax: [Insert];
d.	Email(s): [Insert].
2.	The Architect and Engineer (A/E) or their accredited representative is referred to in the Contract Documents as "Architect" or "Architects" or "Engineer" or "Engineers" or by pronouns which imply them.  As information for the Construction Manager, the Architect’s or Engineer's status is defined as follows:
a. The Architect and Engineer will not make interpretations or decisions directly to the Construction Manager.  All interpretations or decisions will be conveyed through the Construction Administrator to the Project Manager.
b. As the authorized representative of the Department of Administrative Services Commissioner, the Architect and Engineer is responsible for review of shop drawings, materials, and equipment intended for the work, in accordance with the "General Conditions - CMR", and the "Supplementary Conditions."
3. Wherever the Architect or Engineer is mentioned in the documents in connection with an administrative function, it shall include the Construction Administrator in that function except for shop drawings.
4. Related Section: Article 25 “All Work Subject to Control of the Commissioner” of Division 00 “General Conditions Of The Contract For Construction For Construction Manager At Risk (CMR)”.
H.	Construction Administrator (CA):
NOTE: Identify the Owner’s Representative” in the General Conditions for the authority of the Owner’s Representative. Section 00 72 23, General Conditions Of The Contract For Construction For Construction Manager At Risk (CMR). For all projects, identify the A/E names, locations and phones/faxes/emails.
1. Construction Administrator Name: [Insert].
a.	Construction Administrator Location: The Construction Administrator is located at [Insert], [Insert], [Insert].
b.	Phone: [Insert]; 
c.	Fax: [Insert];
d.	Email(s): [Insert].
2. Authority:  As information to the Construction Manager, the Construction Administrator status is defined as follows:
a.	The Construction Administrator is referred to in the Contract Documents as Construction Administrator or by pronouns which imply it.  All communications concerning the project will be directed through the Construction Administrator or a designated representative(s).
b.	The Construction Administrator is the Owner's Agent who will, among other thing’s, monitor and analyze the  Construction Manager's performance, scheduling and construction, process shop drawings, material, and equipment submittals, review and process periodic billings, review, analyze, and recommend cost changes.
3. Related Section: Article 26 “Authority of the Construction Administrator” of Division 00 “General Conditions of the Contract for Construction for Construction Manager at Risk (CMR)”.
I.	Construction Manager (CMR):
NOTE: Identify the CMR for all projects. For all projects, identify the CMR’s names, locations and phones/faxes/emails.
1.	Construction Manager’s Name (CMR): [Insert] 
a.	Construction Manager’s Firm’s Location: The Construction Manager is located at [Insert], [Insert], [Insert]. 
b.	Phone: [Insert]; 
c.	Fax: [Insert];
d.	Email(s): [Insert].

2. Authority:  Construction Manager is under direct Contract with the Department of Administrative Services, responsible for performing the Work under the Contract Documents.  Whenever the words “Contractor” or “General Contractor” are used it shall be understood to mean Construction Manager. 

3. Related Sections: 
a. Article 1 “Definitions” of Division 00 “General Conditions of the Contract for Construction for Construction Manager at Risk (CMR)”; and 
b. Section 2.3 “Construction Phase” of Article 2 “Construction Manager At Risk Responsibilities”, in Section 00 52 23 “Standard Form of Agreement Between Owner and Construction Manager-At-Risk (CMR) For Guaranteed Maximum Price (GMP)”.
J.	Work: The Work includes but is not limited to the following:
NOTE:  Insert summary of work here.  Examples of types of work are shown below.  Edit the following examples as required for this specific Project.
1 Site Construction, Landscaping, Site Utilities;
2 Cast-in-Place Concrete, Architectural Precast Concrete;
3 Masonry;
4 Structural Steel, Miscellaneous Metals;
5 Rough Carpentry, Architectural Woodwork, Laminate Clad Casework;
6 Waterproofing, Insulation, Sprayed-on Fireproofing, Firestopping, Roofing, Sheet metal, and Joint Sealants;
7 Doors and Frames, Overhead Doors, Aluminum Windows, Hardware, and Glazed Aluminum Curtain Wall;
8 Drywall, Floor Coverings, Acoustical Ceilings, and Painting;
9 Visual Display Boards, Toilet Compartments, Louvers and Vents, Wall Surface Protection Systems, Signage, Lockers, Fire Extinguishers, and Toilet Accessories;
10 Projection Screens, Loading Deck Equipment, Dark Room Equipment, Laboratory Furnishings, Fume hoods, Fittings and Fixtures, and Equipment;
11 Louver Blinds and Floor Mats;
12 Elevators;
13 Plumbing, Fire Protection, HVAC, and Controls;
14 Electrical and Fire Alarm Systems; and 
15 Special Equipment.
K. The Construction Manager will include in his bid, all items required in order to carry out the intent of the Work as described, shown and implied in the Contract Documents.
L. It shall be the Construction Manager’s responsibility upon discovery to immediately notify the Construction Administrator, in writing, of errors, omissions, discrepancies, and instances of noncompliance with applicable codes and regulations within the documents, and of any work which will not fit or properly function if installed as indicated on the Contract Documents.  Any additional costs arising from the Construction Manager’s failure to provide such notification shall be borne by the Construction Manager.
NOTE:  Identify type of contract for this project as state in the Bid proposal Form.
M. The Work will be constructed under a Construction Manager-At-Risk (CMR) For Guaranteed Maximum Price (GMP contract.
1.3	WORK UNDER OTHER CONTRACTS:
NOTE:  Retain this Article if work under this contract depends on work upon successful completion of work under other contracts and vise versa.  Repeat paragraphs below as necessary to list all separate contractors.
A.	Separate Contract:  The Owner has awarded a separate contract for performance of certain construction operations at the site.  The separate contract includes the following:
NOTE:  Insert name of separate contractor and brief description of work to be performed.
1.	Contract:  A separate contract has been awarded to [Insert] to perform the following Work [Insert].
NOTE:  Retain paragraph below when work under other contracts will be conducted concurrently.  Revise to suit actual project conditions.
B.	Separate Contract:  The Owner has awarded a separate contract for performance of certain construction operations at the site.  The separate contract includes the following:
NOTE:  Insert name of separate contractor and brief description of work to be performed if applicable, if not applicable delete this section and renumber.
1.	Contract:  A separate contract has been awarded to [Insert] to perform the following Work [Insert].
C.	Cooperate fully with separate contractors so that work under those contracts may be carried out smoothly, without interfering with or delaying work under this contract.
1.4	FUTURE WORK:
NOTE:  Retain this Article if future contract depends on work upon successful completion of work under other contracts and vise versa.  Repeat paragraphs below as necessary to list future contracts.
A.	Future Contract:  The Owner may award a separate contract for additional work to be performed at the site following Substantial Completion.  Completion of that work depends on successful completion of preparatory work under this Contract.  The Contract for future work includes the following:
NOTE:  Insert name of future contractor (if known) and brief description of work to be performed.
1. Contract:  A separate contract will be awarded to [Insert] to [Insert].
2. Contract:  A separate contract will be awarded to [Insert] to [Insert].
3. Contract:  A separate contract will be awarded to [Insert] to [Insert].
4. Contract:  A separate contract will be awarded to [Insert] to [Insert].
1.5	WORK SEQUENCE (PHASES):
NOTE:  Retain this article if the project is conducted in separate phases.  Delete if phasing is not required and depends on successful completion of work performed under this contract.  Revise paragraphs below to suit actual project conditions.
NOTE: Example:  Amplify paragraph below if necessary. Revise to suit actual project conditions. Insert number of Phases and completion date(s) as required.
A. Related Documents: Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.
NOTE: Reference Site Phasing Drawing Sheet Number
B. Site Phasing Plan is shown on Drawing Sheet No. Insert.
NOTE: Example:  Amplify paragraphs below as necessary. Revise to suit actual project conditions. Insert number of Phases and completion date(s) as required.
C. The entire Project shall be constructed in Insert Phase(s).  Work of these Phase(s) shall be substantially complete, ready for occupancy within Insert Calendar Days of commencement of the Work (the “Contract Time”).
NOTE:  Example:  Insert Phase number and brief description of the intent of the each Phase as required.  Repeat as required for each Phase.
D. Phase [Insert] shall include the following portions of work, including all labor and material, shown on the drawings and/or as specified hereinafter.  Work of this Phase shall be substantially complete, ready for occupancy within Insert Calendar Days of commencement of the Work.  The intent of Phase [Insert] is to [Insert] and includes but is not limited to the following:
NOTE:  Example:  Insert brief summary of work included in the various phases and list examples such as those indicated below. Repeat as required for each Phase.
1.	All work shown and specified for [insert specific project title here].
2.	All Division 03 Concrete work (including precast concrete wall panels)
3.	All Division 04 Masonry work
4.	All Division 05 Metals work
5.	All Division 31 Earthwork
6.	All Division 32 Exterior Improvements
7.	All Division 33 Utilities
8.	All Mechanical and Electrical Work, materials and labor, as specified and/or as shown on the drawings as follows:
a. The installation of all underground utilities.
b. The installation of a complete and functional Boiler Room including all equipment.
c. The installation of a complete and functional chiller plant including all equipment.
d. The installation of the electrical generator.  This equipment is to be set in place, but not made functional which will be accomplished under Phase [Insert].
NOTE: Example:  Insert Phase number and brief description of the intent of the each Phase as required.  Repeat as required for each Phase.
E. Phase [Insert] shall include all work that is remaining in order to fully complete the entire project, including all labor and material, as shown on the drawings and/or as specified hereinafter.  Work of this Phase shall be substantially complete, ready for occupancy within Insert Calendar Days of commencement of the Work.  The intent of Phase [Insert] is to [Insert] and includes but is not limited to the following: [Insert].
NOTE:  Example.  Insert brief summary of work included in the various phases and list examples such as those indicated below. Repeat as required for each Phase.
1.6	CONSTRUCTION MANAGER AT RISK USE OF PREMISES:
NOTE:  This article specifies requirements that govern the Construction Manager’s use of the premises. Retain paragraph below when the project is on a vacant site or in an unoccupied building being renovated.  Revise if necessary.  If paragraph is retained, delete or revise the remainder of the article if unusual project requirements exist.
A.	General:  During the construction period the Construction Manager shall have full use of the newly constructed premises for construction operations, including use of the site.  The Construction Manager’s use of the premises is limited only by the Owner's right to perform work or to retain other Contractors on portions of the Project.
NOTE:  Delete above and retain below if the site will be accessible to other parties, or if some parts of a building being renovated will be occupied during construction.  Revise to suit specific project requirements such as designation and location of construction entrances, use of existing agency facilities such as parking, wetland protection, and contract limit boundaries. 
B.	Use of the Site:  Limit use of the premises to work in areas indicated.  Confine operations to areas within contract limits indicated.  Do not disturb portions of the site beyond the areas in which the Work is indicated.
1. Owner Occupancy:  Allow for Owner occupancy and use by the public of the existing facility.
2. The Construction Manager shall confine his operations including storage of materials, supplies, equipment, and apparatus to the areas bounded by the contract limits indicated and as directed in the Contract Documents.
3. Existing roads, drives, walks, and parking areas which are not within the contract limit line are to be kept free and clear at all times.  All deliveries for the project are to enter the [Insert] property from [Insert].  The Construction Manager shall check all [Insert] roadways for accessibility and clearances for deliveries of all large material and equipment.  The Construction Manager shall inform the Construction Administrator at least seventy-two (72) hours in advance of these deliveries so they can be coordinated with the Agency so appropriate traffic control, etc. can be provided.  Do not use these areas for parking or storage of materials.  Schedule deliveries to minimize space and time requirements for storage of materials and equipment on-site.
4. The Construction Manager shall be responsible for keeping the premises clean and shall pick up rubbish and debris and promptly remove from site.
5. Parking for the Construction Manager’s employees will be limited to an area designated by the Construction Administrator, and the Construction Manager may be required to provide identification stickers for all employees' cars.
6. Special precautions shall be taken to protect all wetland areas designated to remain.  Prevent any and all sediment, debris, or other materials from getting into these areas.  Should any sediment, debris, or other materials get into these areas or if any damage occurs to the vegetation therein, the Construction Manager shall immediately contact the Construction Administrator for direction.
7. The Construction Manager shall comply with local working hour restrictions, unless specifically approved otherwise in writing by the Owner.
8. No signs, other than those approved by the Construction Administrator, will be visible on the premises.
C. Use of the Existing Building:  Maintain the existing building in a weather-tight condition throughout the construction period.  Repair damage caused by construction operations.  Take all precautions necessary to protect the building and its occupants during the construction period.  Note:  Check with Agency special types of conditions. The Construction Manager’s personnel are not allowed to use the Cafeteria or vending machines within the existing buildings unless authorized in writing by the Agency and Owner.
NOTE:  Insert additional paragraphs specifying specific limitations on a Construction Manager’s use of an existing building.  Describing restriction that might be required when work is performed on an existing occupied building.  Insert Agency sexual harassment and fraternization policies as applicable.
1.7	OCCUPANCY REQUIREMENTS:
NOTE:  This Article contains paragraphs describing occupancy of the project during construction.  It also describes partial occupancy before substantial completion.  Modify as necessary.
NOTE:  Retain paragraphs below when the Agency will occupy the premises during construction.  Modify as necessary.
A.	Full Agency Occupancy During Construction:  The Owner reserves the right to allow the Agency to occupy the site and existing building during the entire construction period.  Cooperate with the Agency during construction operations to minimize conflicts and facilitate Agency usage.  Perform the Work so as not to interfere with the Agency's operations.
1.	Provide adequate building and fire code egress from the buildings during the renovation process and/or as indicated on the Contract Documents.  The Construction Manager will be responsible to maintain and protect egress ways during the construction sequence as required and/or indicated in the Contract documents. The Construction Manager shall be responsible for preparing egress plans for Owner approval and for Office of State Building Official and Office of State Fire Marshal for approval if required.
NOTE:  Retain paragraph below when the Agency might occupy completed portions of the building prior to substantial completion.  Modify to suit project requirements.
B.	Partial Agency Occupancy:  The Owner reserves the right to allow the Agency to occupy and to place and install equipment in completed areas of the building prior to Substantial Completion, provided such occupancy does not interfere with completion of the Work.  Such placing of equipment and partial occupancy shall not constitute acceptance of the total Work.
NOTE:  Retain paragraph if the Agency will NOT occupy the building until after substantial completion is achieved.
C.	No Occupancy:  Agency will not occupy the building or any completed portions thereof prior to Substantial Completion of the Work.
1.8	PRODUCTS ORDERED IN ADVANCE:
NOTE:  The article below is an example of a requirement that best described in this section.  Delete if the owner does not preorder products or equipment.
A.	General:  The Owner has negotiated purchase orders with suppliers of material and equipment to be incorporated into the Work.  The Owner has assigned these purchase orders to the Construction Manager.  Costs for receiving handling and storage, and installation are included in the Guaranteed Maximum Price (GMP).
1.	The Construction Manager’s responsibilities are the same as if the Construction Manager negotiated the purchase orders.  If necessary, the Construction Manager shall renegotiate purchase and execute final purchase-order agreements.
2.	A “Schedule of Products Ordered in Advance” is included at the end if this section.
1.9	OWNER-FURNISHED PRODUCTS:
NOTE:  This article defines the responsibilities of the owner and the contractor for owner-furnished items.
Retain paragraph below where the owner furnishes products for a project.  Give brief description of Owner furnished products such as equipment, and material and/or are indicated in the Contract Documents.
A.	The Owner may furnish various products such as [Insert] and/or as indicated in the construction documents.  The Work includes providing support systems to receive Owner's equipment, and mechanical and electrical connections.
NOTE:  Retain subparagraphs on all projects with furnished products such as equipment, and material.
1. The Owner will arrange for and deliver necessary shop drawings, product data, and samples to the Construction Manager.
2. The Owner will arrange and pay for delivery of Owner-furnished items according to the Construction Manager CPM Schedule.
3. Following delivery, the Owner will inspect items delivered for damage.
4. If Owner-furnished items are damaged, defective, or missing, the Owner will arrange for replacement.
5. The Owner will arrange for manufacturer's field services and for the delivery of manufacturer's warranties to the Construction Manager.
6. The Construction Manager shall designate delivery dates of Owner-furnished items in the Construction Manager CPM Schedule.
7. The Construction Manager shall review shop drawings, product data, and samples and return them to the Architect noting discrepancies or problems anticipated in use of the product.
8. The Construction Manager is responsible for receiving, unloading, and handling Owner-furnished items at the site.
9. The Construction Manager is responsible for protecting Owner-furnished items from damage, including damage from exposure to the elements.  The Construction Manager shall repair or replace items damaged as a result of his operations.
1.10	MISCELLANEOUS PROVISIONS:
NOTE:  This Article is for general Miscellaneous provisions.
A. Examination of Site:
1. It is not the intent of the Documents to show all existing conditions.  All Subcontractors are advised to attend the Construction Manager’s Pre-bid Conferences prior to submitting their Bid Proposals to the Construction Manager.  This is the only official opportunity to visit and examine the site with the Owner, Agency, Architect, Engineer and Construction Administrator.
2. The Construction Manager should investigate and satisfy themselves as to the conditions affecting the work, including but not restricted to those bearing upon transportation, disposal, handling and storage of materials, availability of labor, water, electric power, uncertainties of weather, roads or similar physical conditions of the ground, the character of equipment, and facilities needed preliminary to and during the prosecution of the Work.  The Construction Manager should further satisfy themselves as to the character, quality, and quantity of surface and subsurface materials or obstacles to be encountered insofar as this information is reasonably ascertainable from an inspection of the site, as well as from information presented by the Contract Documents.  Any failure by the Construction Manager to acquaint themselves with the available information shall not relieve them from the responsibility for estimating properly the difficulty and cost of successfully performing the Work.
NOTE:  Revise the subparagraph below and insert appropriate text for the project or delete entirely if not required. Specify the location of the Test Reports.
3. If tests have been done for Asbestos containing Material (ACM), and/or Lead Containing Material (LBP), the results are referenced in [Section 00 30 00 Available Information].
4. Tests have not been done for Work Involving “Products Containing Persistent Bioaccumulative Toxic Chemicals” (PBT’s) such as Polychlorinated Biphenols (PCB’s), Di-2-ethylhexyl Phthalate (DEHP) and Mercury, but Division 01 Section 01 35 16 "Alteration Project Procedures - CMR" states exposure limits and removal responsibility. 
OR: 
If tests have been done for Work Involving “Products Containing Persistent Bioaccumulative Toxic Chemicals” (PBT’s) such as Polychlorinated Biphenols (PCB’s), Di-2-ethylhexyl Phthalate (DEHP) and Mercury, the results are referenced in [Section 00 30 00 Available Information].  Division 01 Section 01 35 16 "Alteration Project Procedures - CMR" states exposure limits and removal responsibility.
6. NOTE:  Specify the location of the Reports.
5. Subsurface Geotechnical Investigations:
a.	Boring logs have been prepared for the site of this work and are in the Contract Documents.
NOTE:  . Specify the location of the Report.
b.	If Geotechnical Reports(s) have been prepared for this project they are referenced in [Section 00 30 00 Available Information].
The Construction Manager must interpret the Geotechnical Report (s) according to their own judgment and acknowledges that he is not relying upon the data as accurately describing the subsurface conditions which may be found to exist.
The Construction Manager further acknowledges that he assumes all risk contingents upon the nature of the subsurface conditions, which shall be actually encountered by them in performing the Work of this Contract.
The Construction Manager should visit the site and become acquainted with all existing conditions and may make their own subsurface investigations to satisfy themselves as to the subsurface conditions. Such investigations shall be conducted only under time schedules and arrangements approved in advance by the Owner.
6. Subsurface Contaminated Soils Investigations:
i. NOTE:  Edit the following as necessary.  Delete information not used.  Specify the location of the Report.
a. If a Contaminated Soils Report has been prepared for this Project it would be referenced in [Section 00 30 00 Available Information]. 
b. The Owner shall be responsible for the remediation and disposal of all Contaminated Soils when they are indicated in the Contaminated Soils Report
OR:  
The Construction Manager shall be responsible for the excavation, staging, loading, transportation, and disposal of the Contaminated Soils indicated in the Contaminated Soils Report.  See Division 01 Section 02 80 00, “Contaminated Materials Excavation, Staging, Loading, Transportation and Disposal” for additional technical specifications and Construction Manager responsibilities.
c. If the Construction Manager should encounter any material suspected or known to contain Contaminated Soils, that was not previously identified in the Contaminated Soils Report and assigned as the Construction Manager’s responsibility, the Construction Manager should immediately notify the Owner of same. It is the State’s responsibility to have the material tested and abated (if necessary).  The Owner will respond within two (2) Calendar Days after receiving the Construction Manager written request for testing the suspect material. The Owner shall arrange for the remediation and disposal of all Contaminated Soils (if necessary) within a reasonable time period, i.e. within seven (7) Calendar Days.
d. No attempt has been made to locate hazardous material associated with existing site utilities, though it is presumed that at least some asbestos may be discovered associated with underground piping during the course of site and site utilities work. If and when such materials appear, the Construction Manager shall notify the Owner, who shall direct additional work outside of this Contract to assist in cutting up and disposing of same. The Construction Manager shall assist the hazardous materials Subcontractor(s) with excavating, heavy lifting, and the like at no additional cost to the Owner.
B. Pre-Bid Conferences:
1.	Pre-Bid Conferences and tours of the site will be conducted as scheduled by the Construction Manager.  These scheduled conferences are the only official opportunity for the bidders to tour the site with the Owner, Agency, Architect, Engineer, and Construction Administrator.
C. Project Documents:
1. The Specifications and Drawings are intended to describe and illustrate the materials and labor necessary for the work of this Project.
2. Throughout the Technical Specifications, the Connecticut Department of Transportation Standard Specifications for Roads, Bridges, and Incidental Construction Form 816, current edition including any interim and supplemental specifications are referenced.  Where so referenced the requirements set forth therein are applicable and made a part hereof.  Copies of Form 816 are available from the Connecticut Department of Transportation at a nominal charge.
D. Site Logistics Plan(s): Site Logistics Plan(s) for this Project are in the Contract Documents. The Site Logistics Plan(s) describe in detail the proposed use of the Site and Building, both inside and outside the Contract Limit Area.
NOTE:  Coordinate this section with Section 01 31 00, Project Management And Coordination – CMR, 1.5 Submittals, A, (4). Insert summary of Site Logistics Plan(s) here.  Examples of types of Site Logistics Planning issues are shown below.  Edit the following examples as required for this specific Project.

1. Related Section: Section 01 31 00 “Project Management and Coordination – CMR”, 1.5 Submittals, A, (4).

2. The Site Logistics Plan(s) include, but are not be limited to the following information: 

a.	phasing requirements;
b.	proposed vehicle and equipment access routes;
c.	locations of proposed staging/lay-down and storage areas, utility connections;
d.	utilization of maintaining al least one elevator in use at all times;
e.	occupant access to the elevator during construction;
f.	delivery access of materials, handicap access;
g. building egress, proposed pedestrian traffic flows in the interior and exterior of the building;
h. temporary access-ways;
i. office trailer and dumpster locations; 
j. location of perimeter construction fencing and gates;
k. other protection measures around and in the building(s);
l. temporary partitions, proposed pedestrian traffic flows around and in each building;
m. proposed building access points;
n. proposed protection measures for trees, shrubs and plantings, interior access-ways;
o. coordination of activities that relate to building occupants and other field applied measure to protect and coordinate the work including any relocation of utilities. 
E. Scope Review:
1. Prior to signing a Subcontracts with the Construction Manager will conduct a full Scope Review Meetings with each of the apparent Subcontractor Lowest Qualified Subcontractor Bidders to ensure that all of the requirements have been included within their bid.  This scope review will highlight all of the specific requirements of the project, a review of the Construction Manager’s procedures and all of the Technical sections of the contract documents. The Construction Manager’s Scope Review Meetings shall be held with the DCS Project Manager, Architect/Engineer, and Construction Administrator in attendance.
2. This process will ensure that all of the Scope of Work included in the contract documents has indeed been included.
F. Drawings, Disks and Specifications Furnished:
1.	The Construction Manager shall receive one (1) set of AutoCAD compatible (latest version) Floor Plans on disks at no cost on or about the time of execution of the Contract from the Architect.  Additional sets of AutoCAD compatible (latest version) Floor Plans on disks from the Architect at the cost of their reproduction, to the Construction Manager.
2. The Construction Manager will be given one (1) set of the Contract Documents on or about the time of execution of the Contract, free of charge.  If additional copies are wanted, they will be available at the direct additional cost of their reproduction, to the Construction Manager.
G. Construction Responsibility:
1. The Construction Manager shall be responsible for all construction means, methods, techniques, sequences, and procedures employed in the performance of all the of the Work and shall have full responsibility for any failures to carry out any part of the Work in accordance with the Contract Documents.
H. Overtime:
NOTE:  Define any work required outside normal working hours. Approval from the Owner is required.
1. [bookmark: current]The Construction Manager shall request approval from the Owner to work overtime.  Said request shall be made forty-eight (48) hours in advance.  All costs for overtime are included in the Guaranteed Maximum Price as stated in Amendment 1 to the Agreement Between Owner and Construction Manager.
I. PMWeb Project Management:
1. DCS is using PMWeb as the project management collaborative software tool for this project. 
2. The Construction Manager is required to utilize PMWeb for the duration of this project and shall provide all project information via this program management software.  This includes, but is not limited to contracts, applications for payment, change orders, change order proposals, requests for information, etc.
3. [bookmark: _GoBack]The DCS Project Manager (or by the Construction Administrator) shall arrange for training. This training is for the Construction Manager’s Staff, the DCS project Manager, the Construction Administrator, the A/E, and their representatives.  
4. DCS will be establishing a project specific email “file” address for this project.  The Construction Manager shall send an electronic “file” copy of all project documents to this email address, to include but not limited to all project correspondence, project emails, forms, etc.
5. The Construction Manager is required to scan all documents that contain wet (ink) signatures and send a copy of those documents electronically to the DCS Project Manager and the project specific email “file” address.  The hard copy of the wet signature documents shall be transmitted as directed by the DCS Project Manager.  This includes, but is not limited to all contracts, change orders, applications for payment, closeout documentation, etc. 
J. Pursuant to C.G.S. Sec. 4a-101, the Construction Manager shall compile evaluation information during the performance of the contract on each of its subcontractors who are performing work with a value in excess of five hundred thousand dollars ($500,000.00). The Construction Manager shall complete and submit to the DCS evaluations of each such Subcontractor upon fifty percent (50%) completion of the project and upon Substantial Completion of the project. The Construction Manager acknowledges that its failure to complete and submit these evaluations in a timely manner may, by statute, result in a delay in project funding and, consequently, payment to the Construction Manager. The Construction Manager agrees to indemnify and hold the State harmless from any loss, damage, or expense that results from or is caused by the Construction Manager’s failure to complete and submit the evaluations to DCS in accordance with this provision.  
PART 2 - PRODUCTS (Not Applicable)
PART 3 - EXECUTION (Not Applicable)
NOTE:  If products ordered in advance are included in the project, insert a schedule.
END OF SECTION 01 11 00 - CMR
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