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	CT DCS Project No.: 
	

	Date:
	

	Meeting Start Time:
	

	Meeting Location:
	

	

	Contractor
Concurrence Initial Box
	Additional Requirements Review



	
	1
	Definitions
	1.23
	Construction Change Directive.

	
	
	
	
	

	
	3
	Correlation of Contract Documents
	3.1.1 thru 3.1.7
	Document Precedence defined in detail.

	
	
	
	
	

	
	4
	Commencement and Progress of Work
	4.2
	Early Completion.

	
	
	
	4.4
	No Cost For Delay;

	
	
	
	4.9
	Full Time Project Manager On Project Site.

	
	
	
	4.10
	Competent Superintendent and necessary assistants On Project Site.

	
	
	
	4.11
	Material Escalation Costs – None Allowed.

	
	
	
	
	

	
	8
	Damages
	8.1.1
	Liquidated Damages – Substantial Completion.

	
	
	
	8.1.2
	Liquidated Damages – Acceptance.

	
	
	
	
	

	
	11
	Construction Schedules

	11.1
	Construction Schedule due 21 days from Contract Start Date.

	
	
	
	11.3
	Overtime, additional shifts, and increased manpower.

	
	
	
	
	

	
	13
	Compensation for Changes in the Work
	13.2
	Change Order or Construction Change Directive.

	
	
	
	13.9
	Demands action on the issuing of a CCD.

	
	
	
	—
	See Division 01 General Requirements -
Section 01 26 00 Contract Modification Procedures.

	
	
	
	
	

	
	15
	Materials:  Standards
	15.3.1
	Prior to bid, substitutions will be considered.

	
	
	
	15.3.2
	Substitutions after Bid, reasons for substitutions.

	
	
	
	—
	See Division 01 General Requirements –
Section 01 25 00 Substitution Procedures.

	
	
	
	
	

	
	16
	Inspections & 
Testing
	16.4
	Costs for Retesting and correction of Work.

	
	
	
	16.5
	Costs for Commissioning Retesting.

	
	
	
	
	

	
	19
	Protection of the Work, Persons and Property
	19.5
	Designation and name of a qualified, responsible on-site staff person responsible for prevention of accidents.

	
	
	
	19.6
	Protect of excavations, trenches, buildings, and all items of Work from damage.

	
	
	
	19.7
	Construction and maintenance of all necessary temporary drainage and provide all pumping.

	
	
	
	19.8
	Snow removal required for access & protection of the work.

	
	
	
	19.10
	Cold weather protection of all Work from damage.

	
	
	
	—
	See Division 01 General Requirements -
Section 01 35 26 Government Safety Requirements.

	
	
	
	
	

	
	20
	Temporary Utilities
	20.1
	Responsibility for costs of all temporary utilities required for Project completion and protection of the Work

	
	
	
	—
	See Division 01 General Requirements -
Section 01 50 00 Temporary Facilities And Controls.
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	CT DCS – 7012 (Rev: 01.28.15)
	7000 – Construction Phase Forms




	CT DCS – 7012 (Rev: 01.28.15)
	7000 – Construction Phase Forms





	

	24
	Cleaning Up
	24.1
	Daily basis shall keep the premises free from accumulations of waste material or rubbish.  

	
	
	
	24.2
	Prior to Acceptance of the Work, remove from site of the Work, all rubbish, all temporary structures, tools, scaffolding, and surplus materials, supplies, and equipment used in the performance of the Work.  

	

	
	25
	All Work Subject To Control Of The Commissioner
	25.1
	CT DCS Project Manager is the Commissioner’s only authorized representative.

	
	
	
	25.2
	Contractor shall not act on any instruction of the Agency without written consent of the Owner.

	
	
	
	
	

	
	26
	Authority of the Construction Administrator
	26.1
thru
26.3
	The Construction Administrator’s authority as the Owner’s Representative.

	
	
	
	
	

	
	27
	Schedule Of Values,
Application For Payment
	27.1
	Immediately after the signing of the Contract, the Contractor shall furnish for the use of the Commissioner, as a basis for estimating partial payments, a certified Schedule of Values, totaling the Contract Sum and broken down into quantities and unit costs.

	
	
	
	27.2
thru
27.5
	Requirements, Procedures, and Documentation for the Owner’s Approval of Contractor’s Schedule of values.

	
	
	
	
	

	
	28
	Partial Payments
	28.1
	Commissioner examination of the Contractor’s Applications For Payments.

	
	
	
	28.2
	On Applications For Payment for the Work, there shall be deducted seven and one-half percent (7.5%) of the amount of each Application for Payment to be retained by the Owner as Retainage until Final Completion.

	
	
	
	
	

	
	30
	Substantial Completion & Acceptance
	30.1
	Substantial Completion Requirements and Procedures.

	
	
	
	30.2
	Acceptance of the Work Requirements and Procedures

	
	
	
	
	

	
	31
	Final Payment
	31.1
thru
31.6
	Requirements, Procedures, and Documentation for the Owner’s Final Application for Payment to Contractor.

	
	
	
	
	

	
	33
	Owner’s Right to Stop Work or Terminate Contract
	33.1
&
33.2
	The Commissioner’s authority to suspend the Work wholly or in part.



	
	38
	Claims
	38.3
thru
38.6
	Contractor’s procedures and requirements for a filing a formal claim under the requirements C.G.S. § 4 -61.

	
	
	
	
	

	
	39
	Diesel Emissions
	39.1
thru
[bookmark: _GoBack]39.2
	All Contractor and Subcontractor diesel powered non-road construction equipment requirements.





	
	01 11 00
	Summary of Work
	1.2
	Work Covered By Contract Documents summary

	
	
	
	1.3
	Work Under Other Contracts summary.

	
	
	
	1.4
	Future Work summary.

	
	
	
	1.5
	Work Sequence (Phases) summary.

	
	
	
	1.6
	Contractor Use Of Premises summary.

	
	
	
	1.7
	Occupancy Requirements summary.

	
	
	
	1.10
	Miscellaneous Provisions summary

	
	
	
	1.10
	(H) PMWeb Project Management.

	
	
	
	
	

	
	01 20 00
	Contract Considerations
	1.3
	Allowances requirements

	
	
	
	1.4
	Unit Prices - General requirements

	
	
	
	1.5
	Unit Price Schedules

	
	
	
	
	

	
	01 23 13
	Supplemental Bids
	1.3
	Definitions

	
	
	
	1.4
	Procedures

	
	
	
	3.1
	Schedule Of Supplemental Bids

	
	
	
	
	

	
	01 25 00
	Substitution Procedures
	1.3
	Definitions

	
	
	
	1.4
	(a) Submittal Requirements for Equals and Substitution Requests – pre- and post-bid

	
	
	
	2.1
	Equal or Substitutions Product Submittal Requirements

	
	
	
	
	

	
	01 26 00
	Contract Modification Procedures
	1.3
	Requests For Information (RFI) Submittal & Response Procedures

	
	
	
	1.5
	Proposal Request by A/E

	
	
	
	1.6
	Change Order Proposal

	
	
	
	1.7
	Construction Change Directive

	
	
	
	
	

	
	01 29 76
	Progress Payment Procedures
	1.3
	Schedule of Values submission due date 21 days after start date; mandatory items required

	
	
	
	1.4
	Applications for Payment

	
	
	
	1.4
	(F) (11) Subcontractor payment CGS § 49-41a

	
	
	
	
	

	
	01 31 00
	Project Management & Coordination
	1.3
	Construction Mobilization

	
	
	
	1.4
	Coordination

	
	
	
	1.5
	Submittals

	
	
	
	3.1
	General Coordination Provisions3.2

	
	
	
	3.2
	Cleaning and Protection



	
	01 31 19
	Project Meetings
	1.6
	(A) Subcontractor coordination meetings

	
	
	
	1.6
	(B) Safety Meetings

	
	
	
	
	

	
	01 32 16
	Construction Progress Schedules
	Generally for projects with a construction cost estimate under $5,000,000
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	01 32 16.13
	CPM Schedules
	Generally for projects with a construction cost estimate over $5,000,000

	
	
	
	1.3
	Review of scheduling requirements – definitions

	
	
	
	1.4
	Identify and review scheduler’s qualifications; Primavera Project Planner

	
	
	
	1.6
	Contractor shall submit a Preliminary Schedule for 90 days prior to a “Notice to Proceed” being issued

	
	
	
	1.7
	Defines baseline schedule and major subcontractor(s) involvement

	
	
	
	1.8
	Monthly updates

	
	
	
	1.11
	Recovery schedules to make up time lost

	
	
	
	
	

	
	01 32 00
	Photographic
Documentation
	Line items in schedule of Values

	
	
	
	
	

	
	01 33 00
	Submittal Procedures
	1.4.3
	(a) Typical submittal process is 14 days

	
	
	
	1.4.3
	(d) no extension of contract time will be authorized .due to failure to transmit submittals in advance of the work to permit processing

	
	
	
	
	

	
	01 35 16
	Alteration 
Project Procedures
	Discuss required alteration project procedures

	
	
	
	
	

	
	01 35 26
	Government Safety Requirements
	Discuss construction safety requirements and requirements for the protection of people, property, and resources



	
	01 42 20
	Reference Standards and Definitions
	1.5
	Code reference information listed

	
	
	
	
	

	
	01 45 00
	Quality Control
	1.3
	(E) Independent Test Lab by Owner

	
	
	
	1.3
	(H) Fire Alarm Testing

	
	
	
	
	

	
	01 45 23.13
	Testing for IAQ, Baseline IAQ, & Materials
	1.4
	(C) Green Building Certification Documentation Submittals

	
	
	
	
	

	
	01 50 00
	Temporary Facilities and Controls
	1.2
	Trailers and equipment/phones/computers

	
	
	
	Monthly payment for cleaning and Lump Sum for final cleaning in Schedule of Values

	
	
	
	
	

	
	01 57 30
	Indoor Environmental Control
	Discuss Indoor Air Quality and Pollution Control and remedial actions

	
	
	
	
	

	
	01 57 40
	Construction Indoor Air Quality Management Plan
	1.4
	Indoor Air Quality Plan – submit 14 days after Notice of Award

	
	
	
	
	

	
	01 60 00
	Products
Requirements
	1.4
	Selection options and nameplates



	
	01 74 19
	Construction Waste Management and Disposal
	
	Selective Demolition

	
	
	
	1.4
	(E) Waste Management Plan



	
	
	
	
	

	
	01 75 00
	Starting and Adjusting
	1.3
	Starting and Adjusting of the Systems (30 day notice)

	
	
	
	1.5
	Testing, Adjusting, & Balancing – Independent Consultant

	
	
	
	Lump Sum payment for this activity in Sch. Of Values

	
	
	
	
	

	
	01 77 00
	Closeout Procedures
	1.3
	Review of Substantial Completion requirements

	
	
	
	1.4
	Review of Acceptance requirements

	
	
	
	1.5
	Review of As-Built requirements (may withhold payment)

	
	
	
	3.1
	Review of Close Out Procedures

	
	
	
	3.2
	Review of Final Cleaning, professional cleaners (not staff laborers)

	
	
	
	3.2
	(C) Pest Control inspection and report

	
	
	
	
	

	
	01 81 13
	Sustainable Design Requirements
	Discuss requirements

	
	
	
	
	

	
	01 91 00
	Commissioning
	1.5
	Commissioning Process

	
	
	
	1.6
	Operation & Maintenance Manuals

	
	
	
	1.7
	(F) Cost of Retesting




	
	High Performance Building Requirements

	

	
	LEED Silver Requirements and Documentation

	

	

	Thorough Review of Scope of Project and Drawings

	

	

	Review of Schedule and any Phasing

	

	

	Review of Agency Operational Requirements Affecting Project 

	

	

	Review of Long Lead Time Items








	I, 
	
	certify that I have the authority to represent the contractor

	
	Written Name
	

	that is about to enter into a contract for the construction project referenced on the first page.  Further I certify that I have participated in this scope review and by my initials, represent that I have reviewed the noted sections and items and understand and will comply with the terms of the contract and project documents.  I further understand that we have not reviewed every contract provision in this meeting but that I have fully reviewed the contract documents in their entirety and have included all elements in my bid price to provide a complete installation in accordance with the intent of the drawings.


	
	

	
	Signature
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