## Digital Project Development Version 3.10 Revisions Issued 6/2015

Section	Revision	Page
	The requirement for the PW Submittal Checklist and QA/QC	Various
	stamp has been eliminated.	
1.4	Step 1 – Removed Requirement for PW Submittal Checklist	9
1.4	Step 22 has been added to require the use of the Discipline Subset PDF Checker	11
1.4.3	Added Section 1.4.3 - Environmental Permits	11
1.4.6	Split up section for different types of engineering reports	12
3.1	Has been changed to "Discipline Subset PDF Checker" from "Discipline Subset Submittal Checklist". This section now details how to download and use the Discipline Subset PDF Checker.	59
7	Digital Review Section has been updated	144-175

## Digital Project Development Version 3.09 Revisions Issued 2/2015

Section	Revision	Page
1.2	This section used to be for requesting a project container in	7
	Projectwise, but projects are now created automatically.	
	This section now shows how a consultant or other outside	
	agency requests access to a project in Projectwise.	
1.4	Moved Figure 1 which shows a discipline subset cover sheet	9
	to step 2 of this section.	
5.1.1	Deleted Steps 5 and 7 of the workflow. There is no longer a	90
	need for an As-Built Completion form	
5.4	Updated this section to delete the requirement of an As-Built	100
	Completion form	

## Digital Project Development Version 3.08 Revisions Issued 10/2014

Section	Revision	Page
1.4	Added section headings so they will show up in the Table of Contents	8-11
1.11	Added section on how to combine multiple projects so they can be advertised together as one project.	25

## Digital Project Development Version 3.07 Revisions Issued 09/2014

Section	Revision	Page
8	Update GIS Requirement Section for the Project and Parcel Polygon Files.	177
9	Added Property Maps Section, which includes the submittal requirements.	186

## Digital Project Development Version 3.06 Revisions Issued 07/2014

Section	Revision	Page
Appendix E	Added Appendix E – Projectwise Attribution Table. This	214-216
	table shows which attributes should be assigned when	
	uploading documents to Projectwise	

## Digital Project Development Version 3.05 Revisions Issued 04/2014

Section	Revision	Page
6	Added the requirements for working drawings and shop	101
	drawing submittals to be uploaded into Projectwise	
7	Added the digital review process using Bluebeam. This	103
	review process can be used for any type of document.	

## Digital Project Development Version 3.04 Revisions Issued 03/2014

Section	Revision	Page
8	Added requirements for project and parcel polygon files.	
		144

## Digital Project Development Version 3.03 Revisions Issued 02/2014

Section	Revision	Page
3.2.3	Removed the revisions made from version 3.02	
3.2.4		62, 65,
3.2.6		68

#### Digital Project Development Version 3.02 Revisions Issued 02/2014

Section	Revision	Page
3.2.3	Updated main category and sub-category attributes.	
	The contract plans and specifications attributes were	62
	not changed.	62
3.2.4	Updated main category and sub-category attributes.	
	The contract plans and specifications attributes were	
	not changed.	65
3.2.6	Updated main category and sub-category attributes for	
	the supplemental contract documents.	68

#### Digital Project Development Version 3.01 Revisions Issued 02/2014

Section	Revision	Page
1.1	Added engineering reports to the final document	
	deliverable section. We now require the final	
	Hydraulic, Scour, and Floodway Reports to be	_
	uploaded into Projectwise.	6
1.4	Added headings to split up Section 1.4 Format. Also	
4.7	added step 22 for engineering reports	7-9
1.7	Added a link to a suggested workflow on how to	
	prepare a For Information Only subset using only Bluebeam.	10
2		18
2	Added digital signature requirement for engineering reports.	35
2	Added screen shot showing how the first sheet of an	
	engineering report shall be watermarked and digitally	
	signed.	37
2.4	Updated watermark section for engineering reports	41-42
2.5	Added section for engineering reports	44
2.6	Added paragraph for digitally signing engineering	
	reports	46
2.6.7	Added section for digitally signing engineering reports	49
3	Added Section for engineering reports	55
3.2.2	Added descriptions for all of the folders in our	
	Projectwise Project container.	58-59
3.2.3	Added attributes for engineering reports for Thin Client	61
3.2.4	Added attributes for engineering reports for Thick Client	64
3.2.13	Added Engineering Records Contact Information to this	
	section	72
4.1.6	Updated Addenda specifications section. The	
	requirement for recording an addendum that only	
	affects specifications on the 02-Revisions subset has	77
405	been removed.	77
4.2.5	Updated DCO specifications section. The requirement	
	for recording a DCO that only affects specifications on	90
4.4	the 02-Revisions subset has been removed.  Updated section to clarify the procedure for applying	80
4.4	the cross out stamp for Addendums and Change	
	Orders	85-86
6.2	Added a new Shop Drawing submittal procedure	101-129
Appendix D	Added a section showing how to make a contractor	
	submittal stamp for Consultant Engineers.	152-157

## Digital Project Development Version 2.07 Revisions Issued 06/2013

Section	Revision	Page
1.3	Inserted note 11 stating only Bluebeam will be	
	supported for the processes described in this manual	7
1.6.2.1	Deleted Adobe section for sheet numbering	11
1.6.4.1	Deleted Adobe section for sheet numbering Addendum and Change Order sheets.	15
2.4.1	Deleted Adobe section for watermarking plans, this section has no become Bluebeam watermarking plans	40
2.5.1	Deleted Adobe section for creating digital signature form fields. This section has now become Bluebeam	40
	creating digital signature form fields	43
3	Added language about the Projectwise Submittal Checklist	53
3.1	Updated section for the New Projectwise Submittal Checklist that is required to be submitted with every	
	contract plan submittal into Projectwise.	55
3.2.13	Included the Paper Plan Order Form Process	70

## Digital Project Development Version 2.06 Revisions Issued 02/2013

Section	Revision	Page
4.1.6	Updated the Addendum specifications section to	
	required that addendums that affect only specifications	
	are still recorded on the 02-Revisions Subset. These	
	will be recorded with a note "No Change to Plans"	75
4.2.5	Updated the Design Initiated Change Order (DCO)	
	specifications section to required that DCOs that affect	
	only specifications are still recorded on the 02-	
	Revisions Subset. These will be recorded with a note	
	"No Change to Plans"	78
5	Section 5 is about As-Builting the plans.	87-98
Appendix A	Added Initial Bluebeam setup section	108-114
Appendix B	Appendix B is now the usability of PDF documents	
	section, previously section 5.	115-119

## Digital Project Development Version 2.05 Revisions Issued 01/2013

Section	Revision	Page
Section 4	The sheets affected by Addendums and Construction Orders	
	must be X'd out after the Addendum or Construction Order	
	is approved.	74-88

## Digital Project Development Version 2.04 Revisions Issued 11/2012

Section	Revision	Page
1.4 Step 2	Clarified Section 1.4 Step 2	7

#### Digital Project Development Version 2.03 Revisions Issued 09/2012

Section	Revision	Page
1.6.2	Edited title to Final Plan Sheet Numbering	11
1.6.2.2	Updated the Bluebeam sheet numbering section	16-18
1.6.3	Added Section for applying sheet numbers to Addendum and Design Initiated Change Order plan	
	sheets	19-22

#### Digital Project Development Version 2.02 Revisions Issued 09/2012

Section	Revision	Page
Various	Updated Figures for Bluebeam 10.2	Various
4.1.7	Added this section for submitting Addenda reports into	68
	Projectwise	
7.3	Updated Bluebeam Stamp section to clarify use by	
	CTDOT staff	93-94

# Digital Project Development Version 2.01 Revisions Issued 04/2012

Section	Revision	Page
All	Revised Header and Footer	All

#### Digital Project Development Version 1.06 Revisions Issued 12/2011

Section	Revision	Page
	Added Definitions sections	5
1.4	Added format working drawings in step 1 and step 21.	6,8
1.4	Added format for Change Order specifications in step 18.	8
1.5.2	Added section on Change Order Specifications	9
1.6.2	Added language to clarify the sheet numbers for an Addendum, Change order, and Working Drawing	9
1.6.2.2	Added instructions on how to place sheet numbers using Bluebeam	13-15
1.7	Page Labels are now required to be added in the PDF, this sections gives instructions.	15-17
2.0	Added language for a digital signature on a Working Drawing Submittal	20
2.3.2	Added section for creating a digital signature appearance using Bluebeam	27-28
2.6	Added section on how to apply a watermark of the signers signature using Bluebeam	31-32
2.6.2	Added section on how to place digital signature form fields using Bluebeam	36-37
2.7	Added where CTDot Designed projects shall be digitally signed	37
2.7.6	Added section on Working Drawings	42
2.7.7.2	Added section on how to digitally sign using Bluebeam	47
3.2.2	Added 120_Contractor Submittal folder description	50
3.2.1	Added instructions how to get Projectwise Thick Client.	43
3.2.5	Added language for Change Order Specs.	63-64
3.2.14	Added Section on how to change the state of a document	71
6.0	Added Working drawings section	94-95
7.0	Added Digital Review and Commenting Section	96-104

#### Digital Project Development Version 1.05 Revisions Issued 09/2011

Section	Revision	Page
1.4	Updated step 13 to require the first sheet of every	
	subset to have the discipline subset cover sheet cell on	
	it.	7
1.4	Updated step 14 with revised Digital Title Sheet	7
1.4	Updated step 18 to include format for CSI special	
	provisions for building projects.	7
1.4	Updated step 18 on the procedure for submitting	
	specifications. The process of submitting specifications	
	for consultant lead projects has not changed. The	
	process for CTDOT design unit lead projects has	
	changed.	7
2.5.1	It is now required to "extend features into adobe	
	reader".	30
3.2.3	Clarified the format of the label for FDP and DCD	
	submittals as well as ADP and ACD submittal. (Thin	
	Client)	46
3.2.4.1	Clarified the format of the label for FDP and DCD	
	submittals as well as ADP and ACD submittal. (Thick	
	Client)	49
3.2.5	Added language for CSI special provisions for building	
	projects.	54
3.2.5	Updated to include the new procedure for CTDOT	
	designed projects.	54

# Digital Project Development Version 1.04 Revisions Issued 08/2011

Section	Revision	Page
1.3	Added Step 11, digitally signing on call consultant	
	project title sheets	6
2.4	Updated watermark section	25-26
3.2.5	Updated the label attribute requirements	54
3.2.6	Added language for submitting revised supplemental	
	documents.	55
4.1.3	Added new section about adding a new subset by	
	Addendum	60
4.2.1	Added new section about adding a new subset by DIC	64
4.5	Added As-Built stamps and workflow	74
5	Added usability of Digital Projects section	75-79

# Digital Project Development Version 1.03 Revisions Issued 07/2011

Section	Revision	Page
1.3	Added step 10 to include the version of Adobe that was used for production of the DPD Manual. Also some language on the use of version 10 of Adobe.	6
1.4	Revised step 13 to clarify that the list of drawings on each subset must include the drawing numbers and drawing titles.	7
1.4	Revised step 14 to include link for new digital title sheet	7
2.5	Added language about the digital signature placeholder cell	27
2.6.1	Added language about when the Manager and Engineering Administrator shall apply their digital signatures to the 01_General subset. This applies to CTDOT in house projects.	31
3.2.8	Revised requirements for notification of submittals	55

#### Digital Project Development Version 1.02 Revisions Issued 06/2011

Section	Revision	Page
1.3	Revised step 1 to include language pertaining to Engineering and Architectural contract plans.	5
1.3	Added Step 9	6
1.4	Revised step 1	6
2.1	Added language for Architects	17
2.1	Revised consultant watermark appearance	18
2.2.2	Added language for Architects	19
2.4.2	Revised consultant watermark appearance	27

#### Digital Project Development Version 1.01 Revisions Issued 05/2011

Section	Revision	Page
1.4	Added step 3 For Information Only Drawings	5
1.4	Added step 4 Utility drawings	5
1.4	Added step 6 Standard drawings	5
1.4	Added step 15, all detailed estimate sheets shall be in the 01-General subset.	6
1.4	Revised step 16 to include, only 1 revisions subset is allowed	6
1.4	Step 18 revised spec. submittal procedure	6
1.6.2	The first sheet in a subset shall have a sheet number of 1	8
1.7	Added section 1.7, FIO	11
1.10	Added utility and for information only drawings to the list of subsets	13
1.11	Added utility and for information only drawings to the list of subsets	14
1.11	Added more information on Multi Volume Projects	14
2.4.2	Changed the Consultant Watermark, the appearance was incorrect	25
2.6.4	Added signing Standard Drawings Subset section	33
3.1	Updated Checklist to include supplemental documents	40
3.2.3	Added FIO sub, and FIO Label	44
3.2.4	Added FIO sub, and FIO Label	47
3.2.5	Changed the contract specifications submittal procedure. The specifications will now be submitted in a zipped folder	53
3.2.9	Changed Final Contract Plans FDP to Advertise Workflow table	55
4.1.4	Changed Addendum Plans workflow table	59