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SiteManager Review Checklist Preparation 
 
SiteManager Reporting Icon: 
Print the following: 
 
Contract Records: 
Line Item Category Report – select the items you are going to examine 
 
DWR Work Item Detail – Non‐Zero Quantities Report. Print the items out that  
you are going to check. 
 
Major Items over 125% ‐ Use the access report and print out the items over 
125%(only print the last page per item). 
 
Stock‐piled Material Report. 
 
Current Unauthorized DWR’s Report. 
 
Subcontractor Info: 
List of Subcontractors Approval and Start Dates Report (print 3 copies) 
 
Payroll Info ‐ Click Here for Payrolls received Reports 
 
Civil Rights DBE/SBE 
Record of Labor Wage Checks 
 
Change Orders – CO Status Summary 
 
Administration and Administration Reports 
Non‐Compliance and Compliance Reports 
 



 
SiteManager Progress Report “Live” – Print out the page that contains the 
information for this project. (You will see the % over or under bid and the original 
contract value and the revised contract value that you will need for the report). 
 
 
 
 
 
 
 
 
 
1.  CHECKING ITEMS:  (Intermediate Reviews 8 to 15 items; Final Reviews 25 
items) 
 
SiteManager Reporting “Work Item Detail” Report:  (You can check most of this 
before you even go into the field). (Also see instruction from the Check List below 
under “Volume III”). 
 
  Subcontractor; 

Location Installed;  
Stations;  
Plan Page No;  
Remarks; (The reference to the Volume III or Volume V book if the 
supporting back‐up documentation is in the Volume III or the Volume V). 
Note:  Linear feet items should have “field notes” somewhere. 
 

2. Direction to print out the “Contract Item Daily Work Record Listing” Report 
(out of regular “bulldozer” SiteManager). 
 
Main – Panel – Daily Work Reports 
Process List 
Contract DWR Listing No Zero Qty 
Enter the item number. 
Subset 



Click on “Contract” to put the Contract numbers in order and select the project 
you want to view. 
OK 
Submit 
OK 
Repeat 1 through 7 above for each item THEN: 
Services (On top tool bar) 
Double click on Process Status 
Double click on Output.html 
Select the print button or right click print to select the pages needed to print. 
X out (upper right corner) then click on folder (to go back one level). Click upder 
the last highlighted report for the next one. Then output.html double click, print 
etc. 
 
To delete selected reports in Output.html highlight the report and select the 
garbage can on the tool bar. (Control can highlight and select several reports at 
once to delete). 
 
Go to the Data folder in the D Drive and click on pages needed. 
 
 
 

3. Check the Site Manager Reporting icon (125% Over Contract Qty Report) for 
any major items flagged as over 125%.  If the item has not been adjusted include 
this in the report. 
 
4.  CHECKING DIARY’S: 

 
 5.   CHECKING DWR’S: Are all fields filled out accordingly. (You can check this 
before you even go into the field). (Also, see instruction on the below Check List 
for reviewing DWR’s). 
 
    As you are checking the “Work Item Detail” Report you are checking some 
  of the information that is required on the DWR. However, spot check  
  various DWR’s in SiteManager for sufficient detail. 
  To view the DWR similar to the old hard copy DWR’s do the following: 
  In SiteManager Bulldozer: 
   



  Main Panel 
  DWR 
  DWR 
  Select the project no. and double click on it. 
  Select the Inspector you wish to look at. 
  Double click on the date. 
  Go to “services” on top of the tool bar. Click. 
  Click on “preview DWR”. 
  Check the DWR for accuracy. 
  Then close the DWR. 
  Click on the 5th icon on the top toolbar (folder). to open a new date to look 
  at. 
  Click on the date you wish to view. 
  And repeat to open other DWR’s. 
  To get back to the menu click on the tool bar 1st icon (white box with a red 
  bar). You can actually open 2 windows at once doing this. 
 
6.  CHECKING THAT THE PROJECT ENGINEER IS ENTERING A DWR MONTHLY AND 
REVIEWING 3 ITEMS PER MONTH:  (You can check this before you even go into 
the field). 
 
  Main Panel 
  DWR 
  DWR 
  Select the project no. and double click on it. 
  Click on the Project Engineer. 
  You will see all the dates that the Project Engineer entered a DWR. Using 
  the CON‐100’s or the Progress Report check that the Project Engineer is 
  entering a DWR a month and checking 3 items a month. 
  Double click on the date. 
  Go to “services” on top of the tool bar. Click. 
  Click on “preview DWR”. 
  Check the DWR for accuracy. 
  Then close the DWR. 
  Click on the 5th icon on the top toolbar (folder). to open a new date to look 
  at. 
  Click on the date you wish to view. 



  And repeat to open other DWR’s. 
  To get back to the menu click on the tool bar 1st icon (white box with a red 
  bar). You can actually open 2 windows at once doing this. 
 
7.    Checking Construction Orders 
  SiteManager Bulldozer: 
  Main Panel >Change Orders>Reports>Change Order Report 
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The following are suggested areas to examine when examining 
construction records. The comments noted by a bullet are 
suggested ways to comment on discrepancies noted in the 
project records. 
 
 
 
1.  Diary’s  (V1. Ch. 3 Section 1‐303A) 
 
a. Does each Diary contain a brief summary of the field operations covered by 
each Inspector and correlated to the Inspector’s name? 
Suggested Comment: 
•  The Diaries do not contain information of the field operations being 
performed.  
 
b. Does the Diary note the work hours of the Inspection staff, any official visitors. 
•  The Diaries do not note the work hours of the Inspection staff and CL&P 
that performed work on this project. 
 
c. Does it record the Chief Inspector’s/Resident Engineer’s activities for the day. 
•  The Diary does not contain information regarding the Chief Inspectors 
activities. 



 
Note:  If contractor activity does not necessitate that a DWR be completed for a 
given day then the Diary should include a synopsis of all conditions and activity 
related to the administration of the contract. 
 
d. Prior to the Notice to Proceed, is a Diary made out weekly. 
•  Although Inspection personnel were on the project site preparing for the 
project, Diaries are not made out weekly prior to the Notice to Proceed. 
 
e. From the Notice to Proceed to Substantial Completion is a Diary made out 
daily. (This also includes winter shut‐down periods). 
•  A Diary has not been made out daily.  
 
f. Are the Diary’s entering the Charge and No Charge correctly.  (Ex. winter shut‐
down may be No Charge. Confirm with contract). 
•  The following Diaries were entered as “charge Diaries”.  These Diaries are 
required to be changed to “No Charge” by way of a Diary Adjustment. 
 
Suspension Periods: 
a. During a suspension period, is a Diary made out weekly or daily. (Both are 
acceptable as to warrant activity on the project). 
•  This project was suspended on___. A Diary has not been made out weekly.  
b. Is the Project Engineer making out a Diary weekly if the Chief Inspector has 
been relieved of their duties and the project is not Substantially Complete? 
•  Although this project has not been officially completed, the Inspector has 
been relieved of his duties at this project. No documentation in SiteManager that 
the Project Engineer has been making out a Diary weekly. 
c. If the project is under suspension, is there a list attached to the Diary or DWR of 
the inventory of material stored and equipment left on the job? 
 
From Substantial Completion to when the Final Punch List is completed: 
a. A Diary and DWR is required when there is contract activity. 
b. No contract activity – a weekly Diary should be filled out.  
 
2. Daily Work Reports (DWR’s) (V1. Ch. 3 Section 1‐303B) 
  



a. Are the DWR’s made out when there is contract activity. (Contractor working, 
Utilities, Maintenance and others)? 
•  Contract work is being performed however DWR’s are not included for……. 
 
b. Is a DWR made out daily and entered into SiteManager by all field personnel 
engaged in the inspection of contract work? 
•  The following DWR’s are not included in SiteManager…… 
 
c. If there are any DWR attachments (Paving Reports, cost‐plus forms, field notes 
etc.) are they scanned and attached to the appropriate section of the 
SiteManager DWR.  (Note:  The paper copy of the attachment can be kept in the 
appropriate project Volume or folder and referenced from the DWR). 
•  DWR dated….. contains extensive linear foot measurements however field 
  notes are not attached to the DWR. 
 
d. Is the information for the DWR in the proper fields of SiteManager?  (Refer to 
the SiteManager User Guide for detail). 
•  The reference to the supporting computation is not noted in SiteManager’s 
  “remarks” field. 
•  The “plan page number” is not included on the SiteManager DWR.  (Rerfer 
  to DWR’s…) 
 
e. Are people assisting in concrete and paving (are not required to make out a 
DWR) being carried on the Inspector’s DWR that is overseeing the operation? 
•  Inspectors assisting in the paving operation (not required to make out a 
  DWR) are not carried on the Chief Inspectors DWR. 
 
f. Does the DWR contain the following information? 
 
•  The contractor or subcontractor performing the work;  
•  weather conditions; location of work;  
•  workforce and equipment involved;  
•  hours worked; signing patterns;  
•  description of the work;  
•  items that pay for the work;  
•  status of the operation;  



•  whether or not the work is  in conformance with the plans and 
  specifications;  
•  conversations specific to the project or work items;  
•  possible extra work;  
•  environmental notes;  
•  hours of the inspector;  
•  field measurements;  
•  meetings attended;  
•  official visitors;  
•  incidents on the project;  
•  and any other information pertinent to the work.   
 
•  The description of contractor’s work that the Inspector has observed 
  should answer the following questions: Who, What, When, Where, How, 
  How Much,  
 
•  Is the work Complete or Ongoing. 
 
•  Is the Work Conforming or Non‐Conforming? This information will be 
  entered into the Item Field of the SiteManager DWR. 
 
•  DWR’s do not contain the following information:….. 
 
g. Are zero quantities being entered? (one per operation). 
•  Zero quantities are not shown for work being performed however at this 
  time not paid.  (Note: A zero quantity should be shown for each operation). 
 
h. Is any Non‐Compliance work entered on the DWR? (Drop down menu). 
•  The Volume IV contains Non‐Compliance Notices however this information 
  is not entered into SiteManager. 
 
i. If there is any Non‐Compliance notices issued is a copy scanned and attached to 
the SiteManger DWR?  (The hard copy is retained in the project records). 
•  The Non‐Compliance Notice issued on….is not scanned and attached to the 
  SiteManager DWR. 
 



j. Are lane closures entered? (If none, “none” entered in the appropriate field of 
the DWR. 
•  Lane closure information is not entered on the DWR. (Note: “None” should 
  be entered if it is not applicable. 
 
k. Does the DWR reference to the computations? Does the computation cross‐
reference to the DWR? 
•  Item #XXXXXX‐ No reference to the supporting back‐up documentation. 
  (Refer to DWR …).  
•  Item XXXXXX‐ The computation in Volume III does not cross‐reference to 
  the DWR the payment was made on. 
 
l. If the Density person has been on the project is it noted on the DWR? 
•  Density reports have been received for the following dates however the 
  Density personnel is not entered on the DWR. 
 
m. Have the DWR’s been reviewed/Authorized by the Chief Inspector/Resident 
Engineer? 
•  The following DWR’s have not been authorized by the Chief Inspector. 
•  The following DWR’s have not been signed, “reviewed by”. 
 
 
3. Field Notes: 
 
a. If field notes are used are they just used for field measurements and 
observations? (Computations are not to be performed on field notes). 
•  Item #XXXXXX – “Computations” on field notes are not acceptable. 
(Computations must be on/attached to DWR’s or in Volume 3.  (Refer to field 
notes in Volume V pages …. and DWR’s …). 
 
•  Extensive measurements included on the electronic DWR’s do not contain 
field notes.  (Refer to DWR’s….) 
 
  b. Field notes and forms may be scanned and attached to the SiteManager 
DWR or   included in the Volume 5.  Each sheet shall   include the project 
number, date, inspectors   printed name and signature.   



•  The field notes attached to the DWR does not include the project number, 
date, inspectors printed name and signature. 
 
4. Field Books: 
 
a. If the Inspector isn’t using a laptop or other mobile device to complete the 
SiteManager DWR in proximity to the work location is the Inspector keeping a 
Field book? 
•  The DWR’s do not contain field notes and a “field book” is not being used. 
 
b. Is the Field book retained with the project records (Volume V)?  (Note: This 
book can be used in lieu of field notes attached to the DWR). 
•  A “field book” is not included with the project records. 
 
c.  If several field books are used, is an index for the Volume V created? 
•  The Volume V does not contain an index. 
 
d. Is the Field Book labeled correctly? (Front cover or inside front cover contain 
dates covered, the project number, and the Inspectors printed name and 
signature). 
•  The “field book” is labeled correctly. (Dates, project number, Inspector’s 
printed name and signature). 
 
e. Does each page contain the date? 
•  The pages in the Volume V are not dated. 
 
 
5.  Reviews by the Project Engineer. 
  
a. Has the PE reviewed a minimum of 3 days of DWR’s and Diaries per month? 
• The DWR’s are not signed, “Reviewed by” by the Project Engineer..  (Refef 
  to October 2012, Novemember 2012 and possibly others). 
 
b. Has the PE entered a DWR in SiteManager for the day that they reviewed 
  the DWR’s? 



•  No documentation in SiteManager of the Project Engineering entered a 
  DWR noting the items reviewed in the Project Volumes. (Refer to Oct. 
  2012). 
 
c. Does the PE’s DWR note: the Diaries and DWR’s reviewed and the items 
  reviewed? 
•  The Project Engineer’s DWR  does not note the Diaries, DWR’s and items 
  reviewed. 
 
d. Does the PE’s DWR include a statement of whether or not each met the 
requirements and any corrections required? 
•  The PE’s DWR does not include a statement that the items reviewed were 
acceptable or that corrections are required. 
 
6. Volume III’s 
 
a. Are the Volume III’s set up correctly?  
 
•  The Volume III’s are not set up according to the outline in the Construction 
Manual.  Note:  Putting all items in the Volume III books is redundant and 
unnecessary. 
 
b. Are all computations performed on paper in a Volume III? 
 
c. Do the Volume III’s follow the following book number format? 
 
d. Are summary sheets or the report from SiteManager included in the Volume III 
for complex items?  (Note: Since the item report can be generated at any time it 
does not have to be maintained on paper). 
 
f. Do all items have supporting computations and comply to the Method of 
Measurement/Basis of Payment noted in the Contract? 
•  Item #XXXXXX – No documentation to support payment of  this item.  
 
g. Do all computations in the Volume III reference back to the DWR that it was 
paid on? 



•  Item #XXXXXX – Although there are computations for this item, the 
computation in Volume III does not reference back to the DWR that payment was 
made on. 
 
h. Is the audit trail acceptable and easy to follow? 
•  Item XXXXXX ‐ Due to the “estimated” payments and corrections, this item 
is difficult to follow. Cannot arrive at a final quantity for this item. Recommend a 
new summary sheet be made out including only the final quantities for this item.  
 
i. Are all computations signed “Computed by” and “Checked by” correctly? 
   
 
  Volume III Drainage Books: (1‐305C) 
 
a.  Are the Drainage books set up correctly? 
  The Drainage Book is not set up according to the format in the Construction 
  Manual. 
 
•  The Drainage runs in the Drainage Book show more than one run which is 
  not acceptable. 
 
•  The totals shown on the Drainage Master Summary sheet do not agree with 
  the quantity installed and paid to date in SiteManager.  (Refer to items…..) 
  
•  The Drainage Book is not set up according to the format in the Construction 
  Manual. 
 
•  The “system summary sheet” does not show totals for the items. 
 
•  The Drainage book does not contain “system summary sheets”. 
 
 
NOTE:   A Master Summary sheet is no longer required. 
  When SiteManager is utilized for project documentation, the Master 
  summary sheet is not necessary.  The Site Manager Item Report may be 
  generated at any time for reference therefore a printed copy does not have 
  to maintain in the Volume 3.  The SiteManager item report does not 



  replace the left and right had pages of the drainage book.  They provide 
  specific information that must be maintained in the Volume 3 or by    
•  The Drainage book does not contain “system summary sheets”. 
   
 
8. Estimated Payments  (Estimated Payment Procedure sheet) 
 
•  Item #XXXXXX – No documentation to support the “estimated” payment on 
  DWR>>> 
•  Item #XXXXXX – Paying a percentage of the original contract as an 
  “estimated” payment is not acceptable.  
 
•  No documentation on the Estimated Payment Procedure sheet that the 
  Project Engineer approved the method of “estimated” payments. 
•  Item #XXXXXX – Estimated payments have been made however no 
  documentation on the Estimated Procedure sheet of the Project Engineer’s 
  approval. 
 
•  Item #XXXXXX – “Estimated” payments have not been adjusted (typically 
  within 60 days). 
 
•  “Estimated payments have been made, however “est” is not shown on the 
  hard copy DWR in the “remarks” section. 
 
 8. Does the Volume IV contain the required sheets? 
Title Sheet 
Record of Project Personnel 
Material Stored Inventory Log 
**Record of Shop Drawings 
*** Record of Labor Wage Checks 
*** Record of Certified Payroll 
•  The following sheets are not included in Volume IV or in SiteManager. 
 
The Inspector will make labor wage checks as below: 
+ Projects Under $5,000,000 in Construction Costs. One monthly labor wage 
check on prime Contractor employees and one monthly labor wage check on 
employees of each subcontractor. 



•  The frequency of the labor wage checks are not in compliance with the 
  procedure outlined in the Construction Manual. 
 
+ Projects Over $5,000,000 in Construction Costs. Two monthly labor wage checks 
on prime Contractor employees and one monthly labor wage check on employees 
of each subcontractor. 
•  The frequency of the labor wage checks are not in compliance with the 
  procedure outlined in the Construction Manual. 
 
9.  Is a Volume V being maintained? 
  Volume V: 
 
•  A Volume V is not maintained on this project. 
 
  Is there an index for the Volume V if there is more than one Volume V?  
•  The Volume V does not contain an idex. 
 
  Does the front of the Volume V Book 1 contain a summary of the Bound 
  Field Books if there is more than one Volume V? 
•  There are more than one Volume V books on this project however a 
  summary of the Volume V books is not being maintained. 
 
•  The numbering of the Volume V books does not follow the format as shown 
  in the Construction Manual. 
 

   The Volume V is not labeled correctly.  (The Inspectors printed name and 
  signature are not shown). 
 

   Forms and unbound field notes are included in the Volume V which is not 
  acceptable. 

 
10. If electronic software is used, is it one of the following approved  programs? 
 
1‐305B Electronic Forms 
The following software programs are approved by the Office of Construction for 
use by project personnel for performing calculations: 
Earthworks 



Eagle‐point CADD 
Micro‐station CADD 
Inroads CADD 
Microsoft Excel (Spreadsheets) 
Other Software Programs approved for use by the Office of Construction 
•  No notation that the software used is approved by the Office of 
  Construction. 
 
11. Are the “As‐builts” initialed and dated by the Project Engineer? 
 
•  No notation on the “as‐builts” that the Chief Inspector is updating them 
  monthly. 
•  No notation on the “as‐builts” that the Project Engineer is verifying that the 
  “as‐builts” are being updated monthly by the Chief Inspector. 
 
12. Material paid Stored on Site.  
 
Are the invoices properly receipted? 
•  The invoices for the material paid stored on site are not properly receipted. 
  (Refer to the Construction Manual Volume 1 Chapter 6 for properly 
  receipted definitions). 
•  A Certificate of Title is not included in the Volume IV to support the 
  material stored on site payments. 
 
Is there written approval of the off‐site storage site in the Volume IV.  
•  The Volume IV Material Stored on Site sheet does not have written 
  approval of the off‐site storage site. 
 
13. Are lump sum items paid correctly? 
 
•  Item #XXXXXX – No documentation how the monthly payment was arrived 
  at. 
•  Item #XXXXXX – The payments do not reflect a percentage of the lump sum 
  bid price based on the ratio of the number of working days. 
 
14. 1‐915A Asphalt (HMA) Adjustment Procedures 



•  Item #XXXXXX – Cannot determine, as to why, this item has not been 
adjusted in SiteManager. 
 
•   
15. Is Water Pollution Control paid correctly? 
1‐916 Water Pollution Control 
 
•  Item #XXXXXX ‐ A Water Pollution Control Summary sheet is not included 
  with this item 
•  Item #XXXXXX – The contract quantity allocated for this item has been 
  exceeded however a new item has not been created.  
•  No invoices to support the material paid under this item. 
•  The material invoices for this item are not properly receipted. 
 
16. Cost‐Plus. 
Is it paid correctly? 
 
•  No documentation that the administrative cost included on the cost‐plus 
  sheet have been approved by the District Management. 
  Does the Volume III have a summary sheet showing the totals of the cost‐
  plus sheets? 
•  The Volume III does not contain a summary sheet for the numerous cost‐
  plus sheets paid under this item. 
 
Does the summary sheet provide a clear audit trail? 
•  Due to “estimated” payments, adjustments and corrections the summary 
  sheet does not provide an acceptable audit trail. Recommend a new 
  summary sheet be created showing only final quantities for this item. 
 
•  Is a calculator tape attached to the summary sheet showing a tally of the 
  cost‐plus sheets and the final quantity? 
•  A calculator tape is not included to verify the total of the cost‐plus sheets. 
 
Are cost‐plus sheets made out daily? (This is being revised at this time to 
monthly). 
•  Cost‐plus sheets have not been made out daily.  
 



Are the cost‐plus sheets signed by the Inspector? 
•  The cost‐plus sheets are not signed by the Inspector. 
 
Are the original cost‐plus sheets contained in the Volume III? 
•  Although copies of the cost‐plus sheets are included, the original cost‐plus 
  sheets are not contained in the Volume III. 
 
Is the work documented on the DWR as “possible cost‐plus” work? 
•  The DWR’s do not record the cost‐plus work.  
 
Does the work documented on the DWR correspond to the daily cost‐plus sheets? 
•  The cost‐plus work recorded on the DWR’s does not agree with the cost‐
  plus sheets. 
 
Are the payroll copies included in behind the applicable of the cost‐plus sheet?   
•  A representative copy of the payroll is not included with the cost‐plus sheet 
  to support he labor rates. 
 
•  No material invoice to support the material included for payment on the 
  cost‐plus sheet. 
 
Are the equipment rate sheets included behind the applicable cost‐plus sheet or 
behind the last cost‐plus sheet for the item? 
•  Equipment rate sheets are not included to support the equipment included 
  for payment on the cost‐plus sheet. 
 
Do the total of all of the cost‐plus sheets agree with the final CLA‐3 invoice? (If 
this an Emergency project). 
•  The total of the cost‐plus sheets (…..) does not agree with the total shown 
  on the CLA‐3 invoice (……). 
 
Is a copy of each CLA‐3 included in the project records. 
•  A copy of the CLA‐3 is not included in the project records. Cannot verify a 
  final quantity for this project/item. 
 



Are the minimum testing requirements as outlined in the Construction Manual 
and in the Schedule of Minimum Requirements for Sampling Material for Test 
being followed. 
•  Item #XXXXXX – Insufficient testing shown in SiteManager for this item. 
 
 
•  No documentation that the Project Engineer has reviewed the cost‐plus 
work.  
 
•  No documentation to support the insurance and taxes included on the cost‐
plus sheet. 
•  A copy of the insurance Declaration sheet is not included with this item to 
  support the insurance and taxes paid on the cost‐plus sheet. 
 
 
If cost‐plus contains overtime payment then the following applies: 
 
1.   Insurance and Taxes should NOT include: 
Workers Compensation, General Liability Insurance, 
Union Dues or Health Insurance. (This would be a reduced  
rate for overtime). 
•  The insurance and tax breakdown does not follow the guideline noted in 
  the Construction Manual.  
 
2.  Health, Welfare and Pensions should NOT include overtime – 
  only regular time.  
•  The Health, Welfare and Pension includes overtime which is not acceptable. 
 
3.  Cash benefits: 
a.  Should be included in the insurance and taxes. 
b.  Should NOT be included in the Health, Welfare and Pension. 
•  Cash benefits is included in the insurance and taxes which is not 
  acceptable. 
•  Cash benefits is included in the Health, Welfare and Pension which is not 
  acceptable. 
 
 



17. Are Administrative Expenses applied correctly? (For Supplement dated  July 
2010 Administrative Expenses 7%) 
 
•  The Administrative Expenses included on the cost‐plus sheet do not agree 
with the Contract Supplemental Specification. 
 
18. Baseline Scheduling Specification.  (Intermediate Reviews only) 
 
•  A Base; and Bar Chart has not been received. 
•  No documentation of that Bi‐Weekly updates and Monthly Updates have 
been received. 
•  This item is not paid according to the Special Provision. (Information has 
  not been received however payment has not been withheld from the 
  Mobilization/Project Coordinator item. 
 
19. Base and Bituminous Reports (CON‐136). Are they being made out daily? 
  
Weigh Tickets – Are they meeting the following requirements? 

 Tickets must be signed. (CM Volume 2 Chapter 6 ). 
•  The Delivery tickets are not signed by the Inspector. 

       Tickets must be attached to the DWR or kept in a separate folder or binder. 
  (CM Volume 1 Chapter 3). 

•  Delivery tickets are not attached to the DWR or kept in a separate folder or 
  binder. 

   The location of the weigh tickets must always be reference in the DWR. 
  (CM Volume 1 Chapter 3). 

•  The DWR does not reference where the Delivery tickets are located. 

   When kept in separate folder or binder should be filed in chronological 
  order by item. (CM Volume 1 Chapter 3). 

•  The Delivery tickets are not filed in chronological order by item. 

   On small projects a single binder can be used, however separate sections 
  should be created for each item. (CM Volume 1 Chapter 3). 

•  The Delivery tickets are not kept in separate sections in the binder. 

   Time and temperature must be noted on the tickets. (CM Volume 2 Chapter 
  6). 

•  The time and temperature is not noted on the Delivery tickets. 



   Several times each day the math must be checked that the net weight is 
  accurate.  It must be noted on the ticket when the math check is made and 
  the results of the check.  (CM Volume 2 Chapter 6). 

•  No notations on the Delivery tickets that the math has been checked. 

   Partial used loads:  How the amount used was determined must be 
  documented by measurements (computations).  It must be noted where 
  the remainder went and the use for the remainder.  This must be 
  documented on both the weigh ticket and the DWR.  (CM Volume 2 
  Chapter 6). 

•  No documentation of where the partial load was used. 
•  No documentation how the partial load payment was arrived at. 
•  The Delivery ticket and DWR does not document the partial load 
  information. 

   If any material is used for an unusual purpose, it must be documented on 
  the DWR and on the ticket the purpose it was used for, reason for use and 
  how the material was paid for.  (CM Volume 2 Chapter 6). 

•  The DWR does not document the required information for the material 
  used for an unusual purpose. (what it was used for, reason, how the 
  material was paid). 
 
20. On‐the‐job‐Training – Is it documented correctly? 
Trainee Summary sheets –Letter from Contract Compliance at the conclusion of 
the project included?  (Refer to the Construction Manual Volume 1 Chapter 12 for 
additional information). 
•  Item #XXXXXX – No letter from Contract Compliance to   support payment 
  of this item. 
•  Trainee summary sheets are not included with this item.  
 
 
21. Environmental Log – Are the following requirements being met? 
 (Only check if the project has environmental permits) 
 
•  An Environmental Log has not been made out for this project. 
•  The Environmental Inspection Reports are not signed, “Reviewed by”. 
•  No notation of when the corrections noted on the Environmental 
  Inspection Reports have been corrected.  Refer to Inspection Reports….. 
•   The New Project Start Up sheet is not included in the Environmental Log. 



 
22. Trafficperson – Is this item documented correctly? 
 
•  Item #XXXXXX – This item is not paid according to the Contract Special 
  Provision.  
•  Item #XXXXXX – The administrative expense for this item is incorrect. 
•  Item #XXXXXX – The administrative expense for this item has not been 
  applied. 
•  The traffic persons hours of work, arrival and departure times and lunch or 
  “no” lunch is not noted on the DWR’s. 
 
23. Painting Projects – Are the following reports being made out. 
Painting Projects 

 
Structural Deficiency Report.  
 
•  Structural Deficiency Reports are not included in the project records. 
 
Daily Containment Inspection Report.  
 
•  Daily Containment Reports are not included in the project records. 
 
Daily Bridge Painting Quality Control Inspection Report.  
 
 
•   Bridge Paint Inspection Checklist 
 
•  Daily Bridge Painting Quality Control Inspection Reports are not included in 
the project records. 
 
 
24. Facility Construction – Are contract items being paid correctly? 
 
The Project Engineer is required to sign the front sheet of the (AIA) Form G702 in 
the Architect’s Certificate for Payment block lower right corner.  
•  The Project Engineer has not signed the AIA Form’s. 
 



•  A Certificate of Title or Receipted bills is not included in Volume IV for 
materials paid Stored on Site. 
 
 
25. Earth Excavation 
 
2‐316  Monthly Pay Quantities 

 
There must be computations of the truck dimensions for load counts.  
 

• No truck dimensions to support the quantities paid by load count. 
 

Final Pay Quantities:  All final quantities greater than 5000 cu. yd. (3800 m3) 
must be measured by cross‐section measurements at the borrow pit or by 
cross‐section measurements made in place.  The appropriate shrinkage factor 
mentioned in Standard Specifications Article 2.07.04, paragraph (d), must be 
applied.  Only in the case of extenuating circumstances may this method be 
waived in favor of alternatives mentioned in the Specifications.  The Office of 
Construction must be informed of the specific reason or reasons why other 
methods were utilized. 
 

• _____________(over 5,000 c.y. has been paid in SiteManager by load count.  
No documentation of cross‐section measurements. 

 
26. Schedule of Values: 
 
One method for lump sum items with many distinguishable elements is to ask the 
Contactor to propose a Schedule of Values for the different elements and come to 
agreement on these values.  As the work progresses base the payments on the 
elements that have been completed or portions thereof.  Appropriate reductions 
should be taken for incomplete or deficient work.  The Schedule of Values method 
is required with facility construction projects. 
 
• A Schedule of Values is not included in the project records to support the 

Payment of Stored Materials. (Note: “A Schedule of Values is required 
whenever a contractor submits a request for payment for stored materials”). 



Refer to the Construction Manual Volume I Chapter 9, Section 1‐909A). (Refer 
to the Volume IV Material Stored on Site sheet). 

 
 


