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NOTICE TO CONTRACTOR – Utility Generated schedulePRIVATE 

The attached project specific utility work schedules were provided to the Connecticut Department of Transportation (Department) by the utility companies regarding their identified work on this project.  
The utility scheduling information is provided to assist the Contractor in scheduling its activities.  However, the Department does not ensure its accuracy and Section 1.05.06 of the Standard Specifications still is in force.  

The utility scheduling information shall be incorporated into the Contractor’s pre-award schedule in accordance with the Department’s Bidding and Award Manual and Section 1.05.08 of the Contract.  

After award, the Contractor shall conduct a utility coordination meeting or meetings to obtain contemporaneous scheduling information from the utilities prior to submitting its baseline schedule to the Department in accordance with Section (insert 1.05.08 or Project Coordinator here) of the Contract. 
The Contractor shall incorporate the contemporaneous utility scheduling information into its baseline schedule submittal.   The baseline schedule shall include Contractor predecessor and successor activities to the utility work in such detail as acceptable to the Engineer. 
61-138 COMMENTS  \* MERGEFORMAT 

GENERAL

