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PERMITS CEPAProject Phases

Project Initiation
(B-100-S)

Consultant 
Selection

Schematic 
Design

Design 
Development

Contract 
Documents

Bid

Construction

Close Out
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Environmental Planning
Notice & Review

Environmental Planning
Notice & Review

Copy Env. Planning
meeting minutes
(proposal review)

Copy Env. Planning
meeting minutes

CEPA on-call initiated

Permit Checklist

Submitted w/ proposal

Draft permit 
applications due 

at 50% SD

Permit Checklist w/ SD submittal. 
Copy to Tech. Svc.

Final permit 
applications due at 
beginning of DD

Absolute latest at 50% DD

Permit Checklist w/ DD submittal. 
Copy to Tech. Svc.

DEP Priority 
Request

All permit 
approvals due at 
beginning of CD

Absolute latest at 50% CD

Permit Checklist w/ CD submittal. 
Copy to Tech. Svc.

All Prior to Construction
approvals required to Bid

(J.Bolton/J.Cassidy sign off)

All Prior to Operation permits due 
before substantial completion.
Erosion & soil control check.

Ensure Client Agency understands 
maintenance and long term 

compliance measures

Internal
Reviews

Public
Review
Period

Record of
Decision

OPM Approval

Mitigation
Checklist
Review

Env. Planning 
mitigation
follow up


