
CONNECTICUT  
SUPPLEMENTAL SPECIFICATION 

Form 816  
July 2007  

 
 
SECTION 1.05 - CONTROL OF THE WORK 
 
 Add the following Article: 
 
1.05.17 - WELDING 
 
  The Contractor shall ensure that all welding of materials permanently 
incorporated into the work, and welding of materials used temporarily during 
construction of the work is performed in accordance with the following codes: 
   

• American Welding Society (AWS) Structural Welding Code – Steel – 
ANSI/AWS D1.1: Miscellaneous steel items that are statically loaded 
including but not limited to columns, and floor beams in buildings, railings, 
sign supports, cofferdams, tubular items, and modifications to existing 
statically loaded structures.  

• AWS Structural Welding Code – Aluminum – AWS D1.2/D1.2M: Any 
aluminum structure or member including but not limited to brackets, light 
standards, and poles. 

• AWS Structural Welding Code – Sheet Steel – AWS D1.3/D1.3M: Sheet 
steel and cold-formed members 0.18 in.(4.6 mm) or less in thickness used 
as, but not limited, to decking and stay-in-place forms. 

• AWS Structural Welding Code – Reinforcing Steel – AWS D1.4/D1.4M: 
Steel material used in the reinforcement of cast-in-place or pre-cast 
Portland cement concrete elements including but not limited to bridge 
decks, catch basin components, walls, beams, deck units, and girders. 

• AASHTO/AWS – Bridge Welding Code, AASHTO/AWS D1.5/D1.5M: Steel 
highway bridges and other dynamically loaded steel structures. Also 
includes sign supports, and any other fracture critical structure. 

 
  The edition governing the work shall be in effect on the date the Contract was 
advertised for solicitation of bids.  
 
  The Contractor is responsible to provide a Certified Welding Inspector in 
accordance with the above noted codes.  The cost for this service is included in 
the general cost of the work.  
 
  All welders shall be certified by the Engineer in accordance with Section 6.03. 
 
 
 
 
 



 
 
 
SECTION 1.20 - GENERAL CLAUSES FOR FACILITIES CONSTRUCTION 
 
1.20-1.00 – General: 
 
Delete the last sentence of the first paragraph and replace with the following: 
 
“Facilities Construction is defined as the type of construction that requires the 
issuance of a Certificate of Compliance (C.O.C.) by the State Building Inspector 
or his authorized representative at the completion of a project, and includes site 
work considered ancillary to this type of construction.” 
 
Add the following article: 
 
1.20-1.01.01—Definitions:  
  
OWNER: Where used herein, it is synonymous with Department or State. 
 
1.20-1.02.04 – Examination of Plans, Specifications, Special Provisions and 
Site of Work: 
 
Delete the first sentence of the first paragraph and replace with the following: 
 
“CSI-formatted specifications are organized into Divisions and Sections based on 
the CSI’s “Master Format” numbering system.” 
 
1.20-1.02.13 – Knowledge of Applicable Laws: 
 
Delete Items 1 through 9 in their entirety and replace with the following: 
 
1. “The 2003 International Building Code with the State Building Code, 

including latest Connecticut Supplement. 
2. The 2003 International Plumbing Code. 
3. The 2003 International Mechanical Code. 
4. The 2003 International Existing Building Code. 
5. The 2003 International Energy Conservation Code. 
6. The 2005 NFPA 70 National Electrical Code. 
7. The 2003 ICC/ANSI A117.1. 
8. The Fire Safety Code, including latest Connecticut Supplement. 
9. The 2003 International Fire Code. 
10. The 2003 NFPA 1 Uniform Fire Code. 
11. The 2003 NFPA 101 Life Safety Code.” 
 
Add the following as the new last paragraph: 
 



  “All work to be performed by the Contractor shall comply with the “Americans 
with Disabilities Act Accessibility Guidelines.” 
 
1.20-1.03.01 – Consideration of Bids: 
 
Delete the second and third paragraphs and replace with the following: 
 
“The total in the Schedule of Values shall equal the bid dollar amount for the 
Major Lump Sum Item. 
  The Schedule of Values shall be divided into “Line Items” listed separately for 
each CSI Section of the Special Provisions.” 
 
1.20-1.05.02--Shop Drawings, Product Data, Product Samples and Quality 
Assurance Submittals 
 
Delete the last sentence of the first paragraph and replace with the following: 
 
“All facsimiles or other electronic documents from the Contractor shall be 
followed by an official transmittal.” 
 
Delete the third paragraph and replace with the following: 
 
“The Contractor shall number each submittal consecutively: When resubmitting a 
“Revise and Resubmit” or “Rejected” submittal, the Contractor shall label the 
transmittal with the original submittal number followed by a letter to designate the 
additional submission.  All submittals shall be numbered conforming to the 
following examples:” 
 
In column B of line 001, line 001a, and line 001b of the table in subsection 1, 
replace “07511” with “075110.” 
 
Add the following to the end of the first paragraph of subsection 2: 
 
“The Department reserves the right to return partial submittals unreviewed to the 
Contractor.” 
 
Revise the third paragraph of subsection 2 to read: 
 
“The Contractor shall allow at least 60 calendar days for review of any submittal 
requiring approval by FAA, FTA, any railroad, DEP, U.S. Coast Guard, Army 
Corps of Engineers, or any other outside agency.” 
 
Delete the third and fourth paragraphs of subsection 3 and replace with the 
following: 
 
“The Designer will not review submittals and the Engineer will not process 



payment estimates until the initial submittal schedule has been provided.  Any 
delays in construction due to the Contractor's failure to provide a submittal 
schedule shall be the responsibility of the Contractor.  
 
  The Contractor must update its submittal schedule at least once a month, and 
distribute and post each updated schedule in the manner described above.  The 
Engineer reserves the right not to process payment estimates without a recently 
updated submittal schedule on file.” 
 
Replace the first sentence of the first paragraph of subsection 4 with the 
following: 
 
“Shop Drawings consist of fabrication and installation drawings, roughing-in and 
setting drawings, schedules, patterns, templates and similar drawings, and wiring 
diagrams showing field-installed wiring, including power, signal, and control 
wiring.” 
 
Replace the second paragraph of subsection 4 with the following: 
 
“Shop drawings shall include the following information: Contract number, Project 
description, number and title of the drawing, date of drawing, revision number, 
name of Contractor and subcontractor submitting drawings, dimensions, 
identification of products, shopwork manufacturing instructions, design 
calculations, statement of compliance with Contractual standards, notation of 
dimensions established by field measurement, relationship to adjoining 
construction clearly indicated, seal and signature of a professional engineer if 
specified, and any other information required by individual Contract provisions.” 
 
Replace the first sentence of the first paragraph of subsection 5 with the 
following: 
 
“Product data consist of printed information such as manufacturer’s product 
specifications, manufacturer’s installation instructions, manufacturer’s catalog 
cuts, standard color charts, wiring diagrams showing factory-installed wiring, 
printed performance curves, operational range diagrams, and mill reports.” 
 
Replace the first sentence of the first paragraph of subsection 7 with the 
following: 
 
“Quality assurance submittals consist of qualification data, design data, 
certifications, manufacturer’s instructions, manufacturer’s field reports, test 
reports, Material Safety Data Sheets (MSDSs), and other quality assurance 
information required by individual Contract provisions.” 
 
1.20-1.05.04—Coordination of Special Provisions, Plans, Supplemental 
Specifications and Standard Specifications and Other Contract 



Requirements:   
 
Delete the first and second paragraphs and replace with the following: 
 
“Industry Standards: Each entity engaged in construction of the Contract shall be 
familiar with industry standards applicable to that entity's construction activities.  
If printed standards have been established by organizations referenced in Article 
1.01.02 or in the Contract, the Contractor shall obtain copies of said standards 
directly from the publication source. 
 
  Unless the Special Provisions include more stringent requirements, applicable 
construction industry standards have the same force and effect as if bound or 
copied directly into the Special Provisions to the extent referenced.  Such 
standards are made a part of the Contract by reference.” 
  
Add the following article: 
 
1.20-1.05.23—Requests for Information (RFIs): 
  
   The Contractor shall forward all RFIs to the Engineer in writing (facsimile or 
other electronic document) for review.  The Engineer will forward the RFI to the 
Designer for review.  Upon receipt of an RFI, the Designer will attempt to 
determine if additional information is required from the Contractor to respond to 
the RFI, and request said information from the Engineer. 
  All other RFIs will be responded to within 10 calendar days of receipt by the 
Designer. 
 
1.20-1.05.24--Project Meetings: 
 
Delete the third paragraph under subsection 1. 
 
Delete the second paragraph under subsection 2 and replace with the following: 
 
“The meeting participants shall review progress of other construction activities 
and preparations for the particular activity under consideration, including 
requirements of Contract documents, related requests for interpretations, related 
construction orders, purchases, deliveries, submittals, review of mockups, 
possible conflicts, compatibility problems, time schedules, weather limitations, 
manufacturer’s written recommendations, warranty requirements, compatibility of 
materials, acceptability of substrates, temporary facilities and controls, space and 
access limitations, regulations of authorities having jurisdiction, testing and 
inspecting requirements, installation procedures coordination with other work, 
required performance results, protection of adjacent work, and protection of 
construction and personnel.” 
 



Delete the second, third and fourth paragraph under subsection 3 and replace 
with the following: 
 
“The Contractor shall provide the Engineer with a detailed agenda for the 
proposed meeting, specifying what topics will be covered. In addition to 
representatives of the Engineer, each subcontractor, supplier or other entity 
concerned with current progress or involved in planning, coordination or 
performance of future activities shall attend these meetings.  All participants at 
the meeting shall be familiar with the Project and authorized to conclude matters 
relating to the Project. 
 
  At each progress meeting, the participants shall (1) review items of significance 
that could affect progress; (2) discuss topics appropriate to the current status of 
the Project; (3) review progress since the last meeting; (4) determine whether 
each activity is on time, ahead of schedule, or behind schedule, in relation to the 
Contractor's Construction Schedule; (5) determine how to expedite any Project 
work that may be behind schedule; (6) discuss whether or not schedule revisions 
are required to ensure that current and subsequent activities will be completed 
within the Contract time; and (7) review the present and future needs of each 
entity represented at the meeting, including such items as interface 
requirements, time, sequences, deliveries, off-site fabrication problems, access, 
site utilization, temporary facilities and controls, hours of work, hazards and risks, 
housekeeping, quality and work standards, status of correction of deficient items, 
field observations, requests for interpretations, status of proposal requests, 
pending changes, status of construction orders, and documentation of 
information for payment requests.  The Engineer will distribute copies of minutes 
of the meeting to the Designer and the Contractor.  The Contractor shall 
distribute copies to parties who were or should have been at the meeting.”  
 
1.20-1.05.25—Schedules and Reports: 
 
Delete the first paragraph under subsection 1 and replace with the following: 
 
“1.  Baseline Bar Chart Construction Schedule:  The Contractor shall prepare 
a comprehensive, multi-color, bar-chart construction schedule. The schedule 
shall be submitted at the Preconstruction Meeting with the corresponding 
submittal schedule as required by Article 1.20-1.05.02. The schedule shall 
demonstrate the Contractor’s sequence for construction by separating it into 
major work elements further defined according to individual activities.  The 
Engineer reserves the right not to process payment estimates before receiving 
the baseline schedule.” 
 
Add the following to the end of subsection 1: 
 
“The Contractor shall provide the Engineer with a licensed copy of the software 
used to prepare the construction schedule.  This software will be loaded on a 



computer in the Engineer’s field office.  The software will remain the property of 
the Contractor.”  
 
Add the following to the end of the first paragraph of subsection 2: 
 
“An electronic file copy of the schedule shall also be provided with all monthly 
updates.  Furthermore, the Engineer reserves the right not to process payment 
estimates before  
receiving the updated construction schedule.” 
 
Delete subsection 3 and replace with the following: 
 
“3.  Biweekly Schedules:  Every week the Contractor shall be required to 
produce and submit to the Engineer a two week look ahead schedule.  This 
short-term schedule may be handwritten but shall clearly indicate all work 
planned for the two-week period.” 
 
1.20-1.06.08 - Warranties:   
 
Delete the eighth and ninth paragraph and replace with the following: 
 
“The Contractor shall: 
  (a) Bind warranties in heavy-duty, commercial-quality, durable 3-ring vinyl-
covered loose-leaf binders, thick enough to accommodate the contents, and 
sized to receive 8 1/2-inch x 11-inch paper (216-millimeter x 279-millimeter) 
paper.  
  (b) Identify the binder’s contents on the binder’s front and spine with the typed 
or printed title “WARRANTIES,” the Project title or name, and the name of the 
Contractor.  
  (c) Provide a heavy paper divider with a tab for each separate warranty.   
  (d) Mark the tab to identify the related product or installation.   
  (e) Provide a typed description of the product or installation, including the 
name of the product, and the name, address and telephone number of the 
Contractor or pertinent subcontractor.  
  (f) Furnish to the Department a written warranty for all Project work 
accompanied by a cover letter with the following contents: 
[Addressed to:]  
 
Commissioner of Transportation 
Department of Transportation 
P.O. Box 317546 
Newington, Connecticut 06131-7546 
 
Project Title and Number 
 
[We] hereby warrant all materials and workmanship for all work performed under 



this Contract for a period of one (1) year from [date of issuance of C.O.C.] 
against failures of workmanship and materials in accordance with the Contract.  
Furthermore, as a condition of this warranty, [we] agree to have in place all 
insurance coverage identified in the Contract for the performance of any warranty 
work. 
 
[Signature:]  [Name of authorized signatory]   
                     [Title] 
 
  (g) Countersign all warranties supplied by subcontractors, suppliers or 
manufacturers.  
  (h) Submit to the Engineer, upon completion of installation of materials or 
assemblies that are required to have either a flame-rating or a fire-endurance 
hourly rating, a detailed letter certifying that the required rating has been 
attained. 
 
  Upon determination by the Engineer that Project work covered by a warranty 
has failed, the Contractor shall replace or rebuild the work to an acceptable 
condition complying with Contract requirements.  The Contractor is responsible 
for the cost of replacing or rebuilding defective construction or components and 
those which may have needed to be damaged or removed in order to cure the 
defective work including costs of material, equipment, labor, and material 
disposal, regardless of whether or not the State has benefited from use of the 
work through a portion of its anticipated useful service life.  The Contractor shall 
respond to the Project Site when Project work covered by a warranty has failed 
within 3 calendar days, unless in the Engineer’s opinion said failure is deemed to 
be an emergency, in which case the Contractor shall respond to the Project Site 
as directed by the Engineer.” 
 
1.20-1.08.03—Prosecution of Work: 
 
 
Under subsection ‘3.  Cutting and Patching,’ delete the heading ‘B. Protection of 
Structural Elements’ and replace with the following: 
 
“B. Protection:” 
 
Move the existing first and second paragraphs to under the following subparagraph: 
 
“1. Structural Elements:” 
 
Add the following after the first paragraph under B: 
 
“2. Operational Elements: The Contractor shall not cut and patch operating 
elements and related components in a manner that results in their reducing their 



capacity to perform as intended or that results in increased maintenance or 
decreased operational life or safety. 
 
3. Miscellaneous Elements: The Contractor shall not cut and patch 
miscellaneous elements or related components in a manner that could change their 
load-carrying capacity, that results reducing their capacity to perform as intended, 
or that results in increased maintenance or decreased operational life or safety.” 
 
Add the following after subsection 3: 
 
“4. Selective Demolition: 
 
A. Definitions: 
 
Remove:  The Contractor shall detach materials from existing construction and 
legally dispose or recycle them off-site, unless indicated to be removed and 
salvaged or removed and reinstalled.  Except for materials indicated to be 
reused, salvaged, reinstalled, or otherwise indicated to remain Engineer's 
property, demolished materials shall become Contractor's property and shall be 
removed from the Project Site. 
 
Remove and Salvage: The Contractor shall detach materials from existing 
construction and deliver them to Engineer.  The Engineer reserves the right to 
identify other materials for salvage during the course of demolition. 
 
Remove and Reinstall: The Contractor shall detach materials from existing 
construction, prepare them for reuse, and reinstall them where indicated. 
 
Existing to Remain: Existing materials of construction that are not to be removed 
and that are not otherwise indicated to be removed, removed and salvaged, or 
removed and reinstalled. 
 
B. Approval Process: 
 
The Contractor shall submit pre-demolition photographs to the Engineer prior to 
the commencement of Project work to show existing conditions of adjoining 
construction and site improvements, including finish surfaces, that might be 
misconstrued as damage caused by selective demolition operations.   
 
Well in advance of performing any selective demolition on the Project, the 
Contractor shall submit to the Engineer a proposal describing the procedures that 
the Contractor intends to use for same. 
 
The Contractor shall include the following information, as applicable, in its 
proposal: (1) detailed sequence of selective demolition and removal work with 
starting and ending dates for each activity while ensuring that the Engineer's on-
site operations are not disrupted; (2) interruption of utility services; (3) 



coordination for shutoff, capping, and continuation of utility services; (4) use of 
elevators and stairs; (5) locations of temporary partitions and means of egress; 
(6) coordination of Engineer's continuing occupancy of portions of existing 
building and of Engineer's partial occupancy of completed Project work; and (7) 
means of protection for items to remain and items in path of waste removal from 
building. 
 
The Contractor shall comply with (1) governing EPA notification regulations 
before beginning selective demolition; (2) hauling and disposal regulations of 
authorities having jurisdiction; (3) ANSI A10.6; and (4) NFPA 241. 
 
The Engineer will conduct a Pre-Demolition Meeting at the Project site in 
accordance  
with Article 1.20-1.05.24.  Said meeting will review the methods and procedures 
related  
to selective demolition including, but not limited to, the following: (1) an 
inspection and discussion of the condition of construction to be selectively 
demolished; (2) a review of the structural load limitations of the existing structure; 
(3) a review and finalization of the selective demolition schedule and a 
verification of the availability of materials, demolition personnel, equipment, and 
facilities needed to make progress and avoid delays; (4) a review of requirements 
of Project work performed by other trades that rely on substrates exposed by 
selective demolition operations; and (5) a review of areas where existing 
construction is to remain and requires protection.  
 
C. Repair Materials: 
 
The Contractor shall comply with Article 1.20-1.08.03 subsection 3E for repair 
materials and shall comply with material and installation requirements specified 
in other Contract provisions. 
 
D. Examination: 
 
The Contractor shall (1) verify that utilities have been disconnected and capped; 
(2) survey existing conditions and correlate with requirements indicated to 
determine extent of selective demolition required; (3) inventory and record the 
condition of items to be removed and reinstalled and items to be removed and 
salvaged; (4) investigate and measure the nature and extent of unanticipated 
mechanical, electrical, or structural elements that conflict with intended function 
or design and submit a written report to Engineer; and (5) perform surveys as the 
Project work progresses to detect hazards resulting from selective demolition 
activities. 
 
E. Utility Services: 
 



The Contractor shall (1) maintain existing utility services indicated to remain and 
protect them against damage during selective demolition operations; (2) not 
interrupt existing utilities serving occupied or operating facilities unless 
authorized in writing by the Engineer; (3) provide temporary services during 
interruptions to existing utilities, as acceptable to Engineer; (4) provide at least 3 
calendar days notice to the Engineer if shutdown of service is required during 
changeover; and (5) locate, identify, disconnect, and seal or cap off indicated 
utilities serving areas to be selectively demolished.  The Contractor shall arrange 
to shut off indicated utilities with utility companies.  If utility services are required 
to be removed, relocated, or abandoned, before proceeding with selective 
demolition the Contractor shall provide temporary utilities that bypass area of 
selective demolition and that maintain continuity of service to other parts of 
building.  The Contractor shall cut off pipe or conduit in walls or partitions  
to be removed and shall cap, valve, or plug and seal remaining portion of pipe or 
conduit after bypassing. 
 
The Contractor shall refer to other Contract provisions for shutting off, 
disconnecting, removing, and sealing or capping utilities.  The Contractor shall 
not start selective demolition work until utility disconnecting and sealing have 
been completed and verified by the Engineer in writing. 
 
F. Preparation: 
 
The Contractor shall conduct selective demolition and debris-removal operations 
to ensure minimum interference with adjacent occupied and used facilities on the 
Project site.  The Contractor shall not disrupt the Owner’s operations without the 
Engineer’s permission.  The Contractor shall protect existing site improvements, 
appurtenances, and landscaping to remain. 
 
The Contractor shall provide temporary barricades and other protection required 
to prevent injury to people and damage to adjacent buildings and facilities to 
remain.  The Contractor shall provide temporary weather protection, during 
interval between selective demolition of existing construction on exterior surfaces 
and new construction, to prevent water leakage and damage to structure and 
interior areas.  The Contractor shall protect walls, ceilings, floors, and other 
existing finish work that are to remain or that are exposed during selective 
demolition operations.  The Contractor shall cover and protect furniture, 
furnishings, and equipment that have not been removed. 
 
The Contractor shall provide temporary enclosures for protection of existing 
building and construction, in progress and completed, from exposure, foul 
weather, other construction operations, and similar activities.  The Contractor 
shall provide temporary weather tight enclosure for building exterior.  Where 
heating is needed and permanent enclosure is not complete, the Contractor shall 
provide insulated temporary enclosures and shall coordinate enclosure with 



ventilating and material drying or curing requirements to avoid dangerous 
conditions and effects. 
 
The Contractor shall erect and maintain dustproof partitions and temporary 
enclosures to limit dust and dirt migration and to separate areas from fumes and 
noise. 
 
The Contractor shall provide and maintain interior and exterior shoring, bracing, 
or structural support to preserve stability and prevent movement, settlement, or 
collapse of construction to remain, and to prevent unexpected or uncontrolled 
movement or collapse of construction being demolished.  The Contractor shall 
strengthen or add new supports when required during progress of selective 
demolition. 
 
G. Pollution Controls: 
 
The Contractor shall comply with governing regulations pertaining to 
environmental protection. 
 
The Contractor shall not use water when it may create a hazardous or 
objectionable condition such as ice, flooding, or pollution. 
 
The Contractor shall remove and transport debris in a manner that will prevent 
spillage on adjacent surfaces and areas.  The Contractor shall remove debris 
from elevated portions of building by chute, hoist, or other device that will convey 
debris to grade level in a controlled descent. 
 
The Contractor shall clean adjacent structures and improvements of dust, dirt, 
and debris caused by selective demolition operations.  The Contractor shall 
return adjacent areas to condition existing before selective demolition operations 
began. 
 
H. Performance: 
 
The Contractor shall not use explosives for demolition purposes. 
 
The Contractor shall demolish and remove existing construction only to the 
extent required by new construction and as indicated.  The Contractor shall (1) 
proceed with selective demolition systematically; (2) neatly cut openings and 
holes plumb, square, and true to dimensions required; (3) use cutting methods 
least likely to damage 
 
remaining or adjoining construction; (4) use hand tools or small power tools 
designed for sawing or grinding, not hammering and chopping, to minimize 
disturbance of adjacent surfaces; (5) temporarily cover openings to remain; (6) 
cut or drill from the exposed or finished side into concealed surfaces to avoid 



marring existing finished surfaces; (7) not use cutting torches until work area is 
cleared of flammable materials; (8) verify condition and contents of concealed 
spaces such as duct and pipe interiors before starting flame-cutting operations; 
(9) maintain fire watch and portable fire-suppression devices during flame-cutting 
operations; (10) maintain adequate ventilation when using cutting torches; (11) 
remove decayed, vermin-infested, or otherwise dangerous or unsuitable 
materials and promptly dispose of off-site; (12) remove structural framing 
members and lower to ground by method suitable to avoid free fall and to prevent 
ground impact or dust generation; (13) locate selective demolition equipment and 
remove debris and materials so as not to impose excessive loads on supporting 
walls, floors, or framing; and (14) dispose of demolished items and materials 
promptly. 
 
The Contractor shall comply with the Engineer's requirements for using and 
protecting walkways, building entries, and other building facilities during selective 
demolition operations. 
 
The Contractor shall demolish and remove foundations and other below grade 
structures completely unless otherwise indicated on the plans.  The Contractor 
shall fill below grade areas and voids resulting from demolition of structures with 
granular fill materials.  Prior to placement of fill materials, the Contractor shall 
ensure that the areas to be filled are free of standing water, frost, frozen material, 
trash, and debris.  After fill placement and compaction, grade surface to meet 
adjacent contours and provide flow to surface drainage structures.  Backfilling 
and grading related to demolition is included in the Major Lump Sum Item (MLSI) 
for the Project.  There will be no separate payment for this backfilling and 
grading. 
 
The Contractor shall (1) demolish concrete in sections; (2) cut concrete at 
junctures with construction to remain to the depth shown on the Contract plans 
and at regular intervals using power-driven saw; and (3) remove concrete 
between saw cuts. 
 
The Contractor shall (1) demolish masonry in small sections; (2) cut masonry at 
junctures with construction to remain using power-driven saw; and (3) remove 
masonry between saw cuts. 
 
The Contractor shall (1) saw-cut perimeter of concrete slabs-on-grade to be 
demolished as shown on the Contract plans; and (2) break up and remove 
concrete slabs-on-grade. 
 
The Contractor shall (1) remove floor coverings and adhesive according to 
recommendations in RFCI-WP and its Addendum; and (2) remove residual 
adhesive and prepare substrate for new floor coverings by one of the methods 
recommended by RFCI. 
 



The Contractor shall (1) only remove existing roofing in one day to the extent that 
it can be covered by new roofing; and (2) refer to other Contract provisions for 
new roofing requirements. 
 
The Contractor shall remove air conditioning equipment without releasing 
refrigerants. 
 
I. Reuse of Building Elements: 
 
The Contractor shall not demolish building elements beyond what is indicated on 
the plans without the Engineer’s approval. 
 
J. Removed and Salvaged Materials: 
 
Unless otherwise directed by the Engineer, the Contractor shall (1) store 
materials in a secure area until delivery to the owner; (2) transport materials to 
the owner’s storage area off-site; and (3) protect materials from damage during 
transport and storage. 
 
K. Removed and Reinstalled Materials: 
 
Unless otherwise directed by the Engineer, the Contractor shall (1) clean and 
repair materials to functional condition adequate for intended reuse; (2) paint 
equipment to match the color of new equipment; (3) protect materials from 
damage during transport and storage; and (4) reinstall items in locations 
indicated complying with installation requirements for new materials and 
equipment and providing connections, supports, and miscellaneous materials 
necessary to make item functional for use indicated. 
 
L. Existing Materials to Remain: 
 
The Contractor shall protect construction indicated to remain against damage 
and soiling during selective demolition.   
 
The Contractor shall drain piping and cap or plug piping with the same or a 
compatible piping material for piping to be abandoned in place. 
 
The Contractor shall cap or plug ducts with the same or a compatible ductwork 
material for ducts to be abandoned in place. 
 
The Contractor shall cut and remove concealed conduits and wiring to be 
abandoned in place 2-inches (50-mm) below the surface of the adjacent 
construction, cap the conduit end, and patch the surface to match the existing 
finish.  The Contractor shall cut existing conduits installed in concrete slabs to be 
abandoned in place flush with the top of the slab and fill conduit end with a 
minimum of 4-inches (100-mm) of concrete.   



 
M. Patching and Repairing: 
 
 
The Contractor shall comply with Article 1.20-1.08.03 subsection 3H for patching 
and repairing damage to adjacent construction caused by selective demolition 
operations. 
 
N. Disposal of Demolished Materials: 
 
The Contractor shall (1) not allow demolished materials to accumulate or be sold 
on the Project Site; (2) not burn demolished materials on the Project Site; and (3) 
promptly and legally dispose or recycle demolished materials off the Project 
Site.”  
 
1.20-1.08.05--Workmen and Equipment: 
 
Replace “FM with “FMG” in subsection (a) 
 
Add the following article: 
 
“1.20-1.08.12--Semi-Final and Final Inspections: 
 
  1. Semi-Final Inspection:  Before requesting the Semi-Final Inspection, the 
Contractor shall show 100% completion for all Project work claimed as complete.  
The Contractor shall submit final test/adjust/balance records including the final air 
and water balance report.  For all incomplete Project work, the Contractor shall 
prepare its own “Punch List” of the incomplete items and reasons the work is not 
complete. The Contractor shall submit final test/adjust/balance records including 
the final air and water balance report.  
  
  On receipt of a Contractor request for inspection, the Engineer will proceed with 
inspection or notify the Contractor of unfulfilled requirements.  The Engineer will 
prepare a “Punch List” of unfilled, substandard, or incomplete items.  During this 
inspection, the Contractor shall have all technicians necessary to demonstrate 
the complete operation of all systems on-site.  Examples of such systems 
include, but are not limited to, the following: boiler, HVAC, fire alarm, and building 
automation.  The Engineer will advise the Contractor of the construction that 
must be completed or corrected before the issuance of the C.O.C.  Results of the 
completed inspection will form the basis of requirements for the Final Inspection.  
The Engineer reserves the right to issue the C.O.C. after the Semi-Final 
Inspection if there are no Building Code or Fire Code compliance issues or any 
major “Punch List” items.  
  
  2. Final Inspection:  Before requesting Final Inspection for issuance of the 
C.O.C., the Contractor shall: (1) submit specific warranties, maintenance service 



agreements, final certifications and similar documents; (2) submit Record 
Drawings, Record Specifications, operations and maintenance manuals, final 
project photographs, property surveys, and similar final record information; (3) 
deliver spare parts; (4) make final changeover of permanent locks and deliver the 
keys to the Engineer; (5) complete start-up testing of systems; (6) train the 
owner's operation and maintenance personnel; (7) discontinue or change over 
and remove temporary facilities from the Project Site, along with construction 
tools, mock-ups, and similar elements; (8) complete final cleaning requirements, 
including touch-up painting; (9) touch-up and otherwise repair and restore marred 
exposed finishes to eliminate visual defects; (10) submit a certified copy of the 
Engineer's “Punch List” of items to be completed or corrected, stating that each 
item has been completed or otherwise resolved for acceptance, and the list has 
been endorsed and dated by the Engineer; (11) submit final meter readings for 
utilities, a measured record of stored fuel, and similar data as of the date of Final 
Inspection, or when the Engineer took possession of and responsibility for 
corresponding elements of the Project work; and (12) install permanent electrical 
service.  The Contractor shall install permanent electrical service prior to Semi-
Final Inspection if requested by the Engineer, or if necessary for the Engineer or 
Contractor to perform testing of building and other related systems and 
equipment to certify acceptance and completion of Project work.  The Contractor 
shall submit all outstanding items or unacceptable submissions from the Semi-
Final Inspection, or other outstanding items required for submittal, prior to the 
Final Inspection. 
 
  On receipt of a Contractor request for inspection, the Engineer will proceed with 
inspection and notify the Contractor of unfulfilled requirements.” 
 
1.20 – 1.08.13 – Termination of the Contractor’s Responsibility: 
 
Add subsection 3 as follows: 
 
  “3.  Insurance Coverage:  The Contractor shall have in place all insurance 
coverage identified in Article 1.03.07 for the performance of any warranty work.” 
 
1.20-1.08.14--Acceptance of Project: 
 
Add the following to subsection 2 under the heading “Equipment and Systems 
Maintenance Manual:” 
 
“(j) Copies of maintenance agreements with service agent name and telephone 
number.” 
 
Add the following paragraph in subsection 3 after the second paragraph: 
 
“The Contractor shall provide a syllabus prior to the training to ensure that the 
appropriate owner’s operation and maintenance personnel are in attendance.” 



 
Delete the last paragraph and replace with the following: 
 
 The Contractor shall submit to the Engineer for approval, a qualified commercial 
videographer to videotape the training sessions.  The videographer shall be a 
firm or an individual of established reputation that has been regularly engaged as 
a professional videographer for not less than 3 years. 
 
  The Contractor shall video record each training session and provide said video 
in DVD format to the Engineer for the owner’s future use.” 
 
 
 
 
 
 
 


