
Project: 172-391
Route 9 Culvert Rehabilitation
CONSTRUCTION CALENDAR DAY CHART

TOWN: Haddam May 2013
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ACTIVITY

Material Procurement/     
Subcontractor Coordination

Material Procurement/     
Subcontractor Coordination

Mobilization Mobilization
Review and Comment on 

Contractor Submittals
Review and Comment on 

Contractor Submittals

SITE 1 SITE 1

Install E&S Controls Install E&S Controls

Establish Construction Access Establish Construction Access

Prepare Exisitng Culvert for 
Lining

Prepare Exisitng Culvert for 
Lining

Install 96" Liner Pipe Install 96" Liner Pipe

Cofferdam and Dewater Cofferdam and Dewater

Remove Sediment Deposits at 
Inlet

Remove Sediment Deposits 
at Inlet

Grout Space Between Pipes Grout Space Between Pipes

Shotcrete Riprap Around Pipe 
Inlet

Shotcrete Riprap Around Pipe 
Inlet

Install Concrete Weirs Install Concrete Weirs

Install Rip-Rap around Weir at 
outlet

Install Rip-Rap around Weir at 
outlet

Remove Temporary Work 
Pad and Temporary Water 

Handling

Remove Temporary Work 
Pad and Temporary Water 

Handling

Remove Construction Access Remove Construction Access

Install Topsoil Install Topsoil
Install Plantings Install Plantings
Misc & Clean up Misc & Clean up

SITE 2 SITE 2

Install E&S Controls Install E&S Controls
Remove & Store Cable Guide 

Rail
Remove & Store Cable Guide 

Rail
Install Temporary 3-Cable 

Anchor
Install Temporary 3-Cable 

Anchor
Remove & Store Rail Remove & Store Rail
Install Sand Barrels, 

Temporary Barrier and Guide 
rail Anchor

Install Sand Barrels, 
Temporary Barrier and Guide 

rail Anchor

Establish Construction Access Establish Construction Access

Prepare Exisitng Culvert for 
Lining

Prepare Exisitng Culvert for 
Lining

Install 60" Liner Pipe Install 60" Liner Pipe

Cofferdam and Dewater Cofferdam and Dewater

Grout Space Between Pipes Grout Space Between Pipes

Install Fish Baffles Install Fish Baffles

Remove Temporary Work 
Pad and Temporary Water 

Handling

Remove Temporary Work 
Pad and Temporary Water 

Handling

Remove Construction Access Remove Construction Access

Install Topsoil Install Topsoil

Install Plantings Install Plantings
Misc & Clean up Misc & Clean up
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"UNCONFINED IN-STREAM WORK PERIOD JUNE 1ST TO SEPTEMBER 30TH


